
# Activity ID Activity Name Original Duration Total Float Start Finish Late Start Late Finish

1 I-95 Wilmington Viaduct - ContraFlow Semi-FinaI-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) 485 130 16-Mar-21 04-Mar-23 16-Mar-21 01-Sep-23
2 I-95 Wilmington Viaduct - ContraFlow Semi-FI-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) 485 130 16-Mar-21 04-Mar-23 16-Mar-21 01-Sep-23
3 MILESTONESMILESTONES 485 130 16-Mar-21 04-Mar-23 16-Mar-21 01-Sep-23
4 MILESTONESMILESTONES 485 130 16-Mar-21 04-Mar-23 16-Mar-21 01-Sep-23
5 A1010 BRANDYWINE BRIDGE CONSTRUCTION - NORTH BOUND (6 months) 159 0 16-Mar-21* 21-Aug-21 16-Mar-21 21-Aug-21

6 MS-10 NOTICE TO PROCEED 0 0 16-Mar-21 16-Mar-21
7 MS-60 BEGIN CONSTRUCTION 0 893 23-Mar-21 01-Sep-23
8 A1020 BRANDYWINE BRIDGE CONSTRUCTION - SOUTH BOUND (12 months) 300 5 22-Aug-21 17-Jun-22* 27-Aug-21 22-Jun-22

9 MS-70 COMPLETE CONSTRUCTION 0 180 03-Mar-23 30-Aug-23
10 MOBILIZATION (COST USE ONLY)MOBILIZATION (COST USE ONLY) 485 130 16-Mar-21 04-Mar-23 16-Mar-21 31-Aug-23
11 MOB-100 MOBILIZATION - Month 1 1 0 16-Mar-21 16-Mar-21* 16-Mar-21 16-Mar-21
12 MOB-110 MOBILIZATION - Month 2 1 0 16-Apr-21 16-Apr-21* 16-Apr-21 16-Apr-21
13 MOB-120 MOBILIZATION - Final Month 1 130 04-Mar-23 04-Mar-23 31-Aug-23 31-Aug-23
14 STAGESSTAGES 482 131 18-Mar-21 03-Mar-23 30-Mar-21 31-Aug-23
15 STAGE - 1A STAGE 1 A (4 months) 102 50 18-Mar-21 27-Jun-21 30-Mar-21 16-Aug-21
16 STAGE - 1B STAGE 1 B (2 months) 67 37 28-Jun-21 02-Sep-21 12-Jul-21 09-Oct-21
17 STAGE - 1C STAGE 1 C (1 month) 28 10 04-Sep-21 01-Oct-21 16-Sep-21 11-Oct-21
18 STAGE - 2A STAGE 2 A Northbound (9 months) 253 4 02-Oct-21 11-Jun-22 12-Oct-21 15-Jun-22
19 STAGE - 2B STAGE 2 B RAMP J SOUTHBOUND SIDE (3 months) 87 151 19-Oct-21 13-Jan-22 18-Mar-22 13-Jun-22
20 STAGE - 4B STAGE 4B - MILL & OVERLAY 28 313 21-Apr-22 01-Jun-22 25-Jul-23 30-Aug-23
21 STAGE - 3 STAGE 3A (4 months) 99 4 16-Jun-22 22-Sep-22 16-Jun-22 26-Sep-22
22 STAGE - 4 STAGE 4 REMOVE CROSSOVERS (6 month) 156 180 29-Sep-22 03-Mar-23 18-Jul-23 30-Aug-23
23 STAGE - 3B STAGE 3B (3 months) EXCLUDING RAMP B 97 239 30-Sep-22 04-Jan-23 04-Oct-22 31-Aug-23
24 AMTRAC RAIL ROADAMTRAC RAIL ROAD 75 117 16-Mar-21 29-May-21 11-Jul-21 23-Sep-21
25 ARR-100 SUBMIT FOR APPROVAL - DEMO SHIELDS 30 117 16-Mar-21 14-Apr-21 11-Jul-21 09-Aug-21
26 ARR-120 SUBMIT FOR APPROVAL - AMTRAC ACCESS FOR PIER 23 CONSTRUCTION 30 117 16-Mar-21 14-Apr-21 11-Jul-21 09-Aug-21

27 ARR-140 SUBMIT FOR APPROVAL - OVERHANG BRACKETS 30 117 16-Mar-21 14-Apr-21 11-Jul-21 09-Aug-21
28 ARR-110 APPROVAL - DEMO SHIELDS 45 117 15-Apr-21 29-May-21 10-Aug-21 23-Sep-21
29 ARR-130 APPROVAL - AMTRAC ACCESS FOR UNDER DECK SHIELDING 

CONSTRUCTION
45 117 15-Apr-21 29-May-21 10-Aug-21 23-Sep-21

30 ARR-150 APPROVAL - OVERHANG BRACKETS 45 117 15-Apr-21 29-May-21 10-Aug-21 23-Sep-21
31 BRIDGES & RAMPSBRIDGES & RAMPS 484 131 16-Mar-21 03-Mar-23 16-Mar-21 01-Sep-23
32 AREA (G) STA. 1451+52 to 1476AREA (G) STA. 1451+52 to 1476+00 0 0
33 CROSSOVER (G) STA. 1451+52CROSSOVER (G) STA. 1451+52 to 1462+50 578 292 13-Apr-21 11-Nov-22 15-May-21 30-Aug-23
34 GX-100 STAGE 2  (INSTALL CROSSOVER) 22 55 13-Apr-21 04-May-21 15-May-21 28-Jun-21
35 GX-700 STAGE 4 (REMOVE CROSSOVER) 33 292 10-Oct-22 11-Nov-22 29-Jul-23 30-Aug-23
36 CROSSOVER (F) STA. 1350+50CROSSOVER (F) STA. 1350+50 to 1361+12 43 180 20-Jan-23 03-Mar-23 29-Jul-23 30-Aug-23
37 CF-500 STAGE 4 (REMOVE CROSSOVER) 43 180 20-Jan-23 03-Mar-23 29-Jul-23 30-Aug-23
38 AREA (A) STA. 1195+37 to 1205AREA (A) STA. 1195+37 to 1205+12 598 299 18-Mar-21 05-Nov-22 08-Jun-21 31-Aug-23
39 A-100 STAGE 1 - AREA A 33 864 18-Mar-21 19-Apr-21 08-Jun-21 31-Aug-23
40 A-200 STAGE 2 - AREA A 11 179 19-Oct-21 29-Oct-21 10-Nov-21 26-Apr-22
41 A-210 STAGE 4 - AREA A 38 298 29-Sep-22 05-Nov-22 18-Jul-23 30-Aug-23
42 AREA (B) STA. 1210+61 to 1216AREA (B) STA. 1210+61 to 1216+44 217 656 12-Apr-21 14-Nov-21 23-Apr-21 01-Sep-23
43 B-100 STAGE 1 - AREA B 136 45 12-Apr-21 25-Aug-21 23-Apr-21 09-Oct-21
44 B-200 STAGE 2 - AREA B 25 656 21-Oct-21 14-Nov-21 08-Aug-23 01-Sep-23
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04-Mar-23, I-95 Wilmington Via
04-Mar-23, I-95 Wilmington Via
04-Mar-23, MILESTONES
04-Mar-23, MILESTONES

BRANDYWINE BRIDGE CONSTRUCTION - NORTH BOUND (6 mo

NOTICE TO PROCEED
BEGIN CONSTRUCTION

BRANDYWINE BRIDGE CONSTRUCTION - SO

COMPLETE CONSTRUCTION
04-Mar-23, MOBILIZATION (CO

MOBILIZATION - Month 1
MOBILIZATION - Month 2

MOBILIZATION - Final Month
03-Mar-23, STAGES

STAGE 1 A (4 months)
STAGE 1 B (2 months)

STAGE 1 C (1 month)
STAGE 2 A Northbound (9 months)

STAGE 2 B RAMP J SOUTHBOUND SIDE (3 months)
STAGE 4B - MILL & OVERLAY

STAGE 3A (4 months)
STAGE 4 REMOVE CROSSOV

STAGE 3B (3 months) EXCLUDING
29-May-21, AMTRAC RAIL ROAD

SUBMIT FOR APPROVAL - DEMO SHIELDS
SUBMIT FOR APPROVAL - AMTRAC ACCESS FOR PIER 23 CONSTRUCT

SUBMIT FOR APPROVAL - OVERHANG BRACKETS
APPROVAL - DEMO SHIELDS
APPROVAL - AMTRAC ACCESS FOR UNDER DECK SHIELDING CONS

APPROVAL - OVERHANG BRACKETS
03-Mar-23, BRIDGES & RAMP

11-Nov-22, CROSSOVER (G) STA. 14
STAGE 2  (INSTALL CROSSOVER)

STAGE 4 (REMOVE CROSSOVER)
03-Mar-23, CROSSOVER (F) S
STAGE 4 (REMOVE CROSSO

05-Nov-22, AREA (A) STA. 1195+37 to
STAGE 1 - AREA A

STAGE 2 - AREA A
STAGE 4 - AREA A

14-Nov-21, AREA (B) STA. 1210+61 to 1216+44
STAGE 1 - AREA B

STAGE 2 - AREA B
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45 AREA (C) STA. 1221+63 to 1226AREA (C) STA. 1221+63 to 1226+04 215 172 12-Apr-21 12-Nov-21 23-Apr-21 03-May-22
46 C-100 STAGE 1 - AREA C 130 49 12-Apr-21 19-Aug-21 23-Apr-21 07-Oct-21
47 C-200 STAGE 2 - AREA C 21 172 23-Oct-21 12-Nov-21 16-Nov-21 03-May-22
48 AREA (D) STA. 1228+70 to 1265AREA (D) STA. 1228+70 to 1265+19 661 207 12-Apr-21 01-Feb-23 23-Apr-21 27-Aug-23
49 D-100 STAGE 1 - AREA D 123 55 12-Apr-21 12-Aug-21 23-Apr-21 06-Oct-21
50 D-200 STAGE 2 - AREA D 29 165 26-Oct-21 23-Nov-21 18-Nov-21 07-May-22
51 D-110 STAGE 4 - AREA D 28 207 05-Jan-23 01-Feb-23 29-Jul-23 27-Aug-23
52 AREA ( F) STA. 1320+68 to 135AREA ( F) STA. 1320+68 to 1350+50 704 180 29-Mar-21 02-Mar-23 12-Apr-21 29-Aug-23
53 F-100 STAGE 1 - AREA F 187 10 29-Mar-21 01-Oct-21 12-Apr-21 11-Oct-21
54 F-200 STAGE 2 - AREA F 193 0 19-Oct-21 29-Apr-22 03-Nov-21 29-Apr-22
55 F-300 STAGE 3 - AREA F 144 256 24-Jun-22 14-Nov-22 11-Jul-22 28-Jul-23
56 F-400 STAGE 4 - AREA F 42 180 20-Jan-23 02-Mar-23 29-Jul-23 29-Aug-23
57 VIADUCT 748 STA. 1265+19 to VIADUCT 748 STA. 1265+19 to 1320+68 525 375 16-Mar-21 22-Aug-22 02-Dec-21 01-Sep-23
58 RAMP A - NB. EXIT 6 TO MARAMP A - NB. EXIT 6 TO MARYLAND AVE. 207 25 19-Oct-21 13-May-22 02-Dec-21 07-Jun-22
59 RA-20 STAGE 2 - RAMP A 207 25 19-Oct-21 13-May-22 02-Dec-21 07-Jun-22
60 RAMP B / DRAMP B / D 0 900 16-Mar-21 16-Mar-21 01-Sep-23 01-Sep-23
61 RB-20 STAGE 2 - RAMP D 0 900 16-Mar-21 16-Mar-21 01-Sep-23 01-Sep-23
62 RAMP CRAMP C 0 900 16-Mar-21 16-Mar-21 01-Sep-23 01-Sep-23
63 RC-100 STAGE 2 - RAMP C 0 900 16-Mar-21 16-Mar-21 01-Sep-23 01-Sep-23
64 RAMP FRAMP F 60 42 24-Jun-22 22-Aug-22 05-Aug-22 03-Oct-22
65 RF-50 STAGE 3A/B - RAMP F / RAMP H 60 42 24-Jun-22 22-Aug-22 05-Aug-22 03-Oct-22
66 RAMP GRAMP G 60 23 24-Jun-22 22-Aug-22 09-Jul-22 14-Sep-22
67 1-758G RAMP RAMP 1-758G STA. 60 23 24-Jun-22 22-Aug-22 09-Jul-22 14-Sep-22
68 BRANDYWINE BRIDGE STA. 14BRANDYWINE BRIDGE STA. 1432+53 to 1451+52 459 441 16-Mar-21 17-Jun-22 16-Mar-21 01-Sep-23
69 BWB-200 STAGE 2 - BRANDYWINE BRIDGE NORTHBOUND 159 0 16-Mar-21* 21-Aug-21 16-Mar-21 21-Aug-21
70 BWB-300 STAGE 3 - BRANDYWINE BRIDGE SOUTH BOUND 300 441 22-Aug-21 17-Jun-22 06-Nov-22 01-Sep-23
71 RAMP J - SB. EXIT 6 TO 4th STRAMP J - SB. EXIT 6 TO 4th STREET STA. 919+55 to 913+30 87 151 19-Oct-21 13-Jan-22 18-Mar-22 13-Jun-22
72 J-300 STAGE 3 - RAMP J 87 151 19-Oct-21 13-Jan-22 18-Mar-22 13-Jun-22
73 RAMP K - NB EXIT 7 TO 9th STRRAMP K - NB EXIT 7 TO 9th STREET STA. 1015+00 to 1021+10 83 67 29-Mar-21 19-Jun-21 07-Jun-21 25-Aug-21
74 K-400 STAGE 1B - RAMP K 83 67 29-Mar-21 19-Jun-21 07-Jun-21 25-Aug-21
75 RAMP L - FROM JACKSON STRRAMP L - FROM JACKSON STREET TO SB. I-95 STA. 1111+85 to 1118+25 52 17 07-Jul-21 27-Aug-21 17-Jul-21 13-Sep-21
76 L-300 STAGE 3 - RAMP L 52 17 07-Jul-21 27-Aug-21 17-Jul-21 13-Sep-21
77 RAMP M - FROM 10th STREET RAMP M - FROM 10th STREET TO I-95 NB. STA. 1210+20 to 1216+16 28 264 07-Oct-22 03-Nov-22 24-Jun-23 25-Jul-23
78 M-400 STAGE 4 - RAMP M 28 264 07-Oct-22 03-Nov-22 24-Jun-23 25-Jul-23
79 RAMP N - EXIT 7A TO I-95 SB. SRAMP N - EXIT 7A TO I-95 SB. STA. 1313+00 to 1317+90 53 185 19-Oct-21 10-Dec-21 23-Apr-22 13-Jun-22
80 N-200 STAGE 1B - RAMP N 53 185 19-Oct-21 10-Dec-21 23-Apr-22 13-Jun-22
81 RAMP O STA. 1410+00 to 1415RAMP O STA. 1410+00 to 1415+85 56 182 19-Oct-21 13-Dec-21 14-Apr-22 13-Jun-22
82 O-200 STAGE 2 - RAMP O 56 182 19-Oct-21 13-Dec-21 14-Apr-22 13-Jun-22
83 RAMP P - EXIT 7B TO I-95 SB. SRAMP P - EXIT 7B TO I-95 SB. STA. 1500+40 to 1505+00 62 373 24-Jun-22 24-Aug-22 02-Jul-23 01-Sep-23
84 P-500 STAGE 5 - RAMP P 62 373 24-Jun-22 24-Aug-22 02-Jul-23 01-Sep-23
85 BRIDGE 1-748 (NORTH BOUNDBRIDGE 1-748 (NORTH BOUND) 253 4 02-Oct-21 11-Jun-22 12-Oct-21 15-Jun-22
86 1-748 NB BRIDGE 1-748 NORTH BOUND STAGE 2 (8 months) 253 4 02-Oct-21 11-Jun-22 12-Oct-21 15-Jun-22
87 BRIDGE 1-748 (SOUTH BOUNDBRIDGE 1-748 (SOUTH BOUND) 660 240 16-Mar-21 04-Jan-23 16-Jun-22 01-Sep-23
88 1-748 SB BRIDGE 1-748 SOUTH BOUND STAGE 3C RAMP B/D (7 months) 0 900 16-Mar-21 16-Mar-21 01-Sep-23 01-Sep-23

89 1-748 SB10 BRIDGE 1-748 SOUTH BOUND STAGE 3A (4 months) 105 5 16-Jun-22 28-Sep-22 16-Jun-22 03-Oct-22
90 1-748 SB20 BRIDGE 1-748 SOUTH BOUND STAGE 3B (7 months) 97 205 30-Sep-22 04-Jan-23 04-Oct-22 28-Jul-23
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12-Nov-21, AREA (C) STA. 1221+63 to 1226+04
STAGE 1 - AREA C

STAGE 2 - AREA C
01-Feb-23, AREA (D) STA. 1228+

STAGE 1 - AREA D
STAGE 2 - AREA D

STAGE 4 - AREA D
02-Mar-23, AREA ( F) STA. 132

STAGE 1 - AREA F
STAGE 2 - AREA F

STAGE 3 - AREA F
STAGE 4 - AREA F

22-Aug-22, VIADUCT 748 STA. 1265+19 to
13-May-22, RAMP A - NB. EXIT 6 TO MARYLAND
STAGE 2 - RAMP A

16-Mar-21, RAMP B / D
STAGE 2 - RAMP D
16-Mar-21, RAMP C
STAGE 2 - RAMP C

22-Aug-22, RAMP F
STAGE 3A/B - RAMP F / RAMP H
22-Aug-22, RAMP G
RAMP 1-758G STA.

17-Jun-22, BRANDYWINE BRIDGE STA. 1432+
STAGE 2 - BRANDYWINE BRIDGE NORTHBOUND

STAGE 3 - BRANDYWINE BRIDGE SOUTH BO
13-Jan-22, RAMP J - SB. EXIT 6 TO 4th STREET STA. 9
STAGE 3 - RAMP J

19-Jun-21, RAMP K - NB EXIT 7 TO 9th STREET STA. 1015+00 to 10
STAGE 1B - RAMP K

27-Aug-21, RAMP L - FROM JACKSON STREET TO SB. I-95 STA
STAGE 3 - RAMP L

03-Nov-22, RAMP M - FROM 10th STR
STAGE 4 - RAMP M

10-Dec-21, RAMP N - EXIT 7A TO I-95 SB. STA. 1313+00 
STAGE 1B - RAMP N
13-Dec-21, RAMP O STA. 1410+00 to 1415+85
STAGE 2 - RAMP O

24-Aug-22, RAMP P - EXIT 7B TO I-95 SB
STAGE 5 - RAMP P

11-Jun-22, BRIDGE 1-748 (NORTH BOUND)
BRIDGE 1-748 NORTH BOUND STAGE 2 (8 mo

04-Jan-23, BRIDGE 1-748 (SOUTH
BRIDGE 1-748 SOUTH BOUND STAGE 3C RAMP B/D (7 months)

BRIDGE 1-748 SOUTH BOUND STAGE 3
BRIDGE 1-748 SOUTH BOUND ST
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91 BRIDGE 744BRIDGE 744 228 7 19-Oct-21 22-Sep-22 08-Feb-22 03-Oct-22
92 BRIDGE 744 NBBRIDGE 744 NB 134 17 19-Oct-21 12-May-22 08-Feb-22 06-Jun-22
93 A1030 BRIDGE 744 NB STAGE 2A 134 17 19-Oct-21 12-May-22 08-Feb-22 06-Jun-22
94 BRIDGE 744 SBBRIDGE 744 SB 62 7 24-Jun-22 22-Sep-22 12-Jul-22 03-Oct-22
95 A1040 BRIDGE 744 SB STAGE 3A 62 7 24-Jun-22 22-Sep-22 12-Jul-22 03-Oct-22
96 BRIDGE 745BRIDGE 745 214 19 21-Oct-21 07-Sep-22 14-Feb-22 03-Oct-22
97 BRIDGE 745 NBBRIDGE 745 NB 126 23 21-Oct-21 03-May-22 14-Feb-22 06-Jun-22
98 A1050 BRIDGE 745 NB STAGE 2A 126 23 21-Oct-21 03-May-22 14-Feb-22 06-Jun-22
99 BRIDGE 745 SBBRIDGE 745 SB 48 19 27-Jun-22 07-Sep-22 26-Jul-22 03-Oct-22
100 A1070 BRIDGE 745 SB STAGE 3A 48 19 27-Jun-22 07-Sep-22 26-Jul-22 03-Oct-22
101 BRIDGE 746BRIDGE 746 205 25 25-Oct-21 24-Aug-22 22-Jul-22 03-Oct-22
102 BRIDGE 746 NBBRIDGE 746 NB 44 179 25-Oct-21 28-Dec-21 22-Jul-22 22-Sep-22
103 A1060 BRIDGE 746 NB STAGE 2A 44 179 25-Oct-21 28-Dec-21 22-Jul-22 22-Sep-22
104 BRIDGE 746 SBBRIDGE 746 SB 40 25 30-Jun-22 24-Aug-22 08-Aug-22 03-Oct-22
105 A1080 BRIDGE 746 SB STAGE 3A 40 25 30-Jun-22 24-Aug-22 08-Aug-22 03-Oct-22
106 RAMP 1-749 (RAMP A)RAMP 1-749 (RAMP A) 215 25 19-Oct-21 21-May-22 02-Dec-21 15-Jun-22
107 1-749 RAMP RAMP 1-749                                                                        (8 months) 215 25 19-Oct-21 21-May-22 02-Dec-21 15-Jun-22

108 RAMP 1-758E (RAMP E)RAMP 1-758E (RAMP E) 180 51 19-Oct-21 16-Apr-22 19-Mar-22 06-Jun-22
109 1-758E RAMP RAMP 1-758E                                                                    (months) 180 51 19-Oct-21 16-Apr-22 19-Mar-22 06-Jun-22

110 RAMP 1-758G (RAMP F)RAMP 1-758G (RAMP F) 525 375 16-Mar-21 22-Aug-22 05-Aug-22 01-Sep-23
111 1-758H RAMP RAMP 1-758H STA. 111+56 TO 117+50 (39' WIDE)   ( months) 0 900 16-Mar-21 16-Mar-21 01-Sep-23 01-Sep-23
112 1-758F RAMP RAMP 1-758F STA. 108+17 TO 111+56                          (2 months) 60 42 24-Jun-22 22-Aug-22 05-Aug-22 03-Oct-22

113 STAGE 7 MILL & OVERLAY SOSTAGE 7 MILL & OVERLAY SOUTH OF BRIDGE 748 (NB & SB) 0 0
114 SUBMITTALSSUBMITTALS 75 825 16-Mar-21 29-May-21 28-Mar-21 01-Sep-23
115 FAST TRACK SUBMITTALSFAST TRACK SUBMITTALS 75 825 16-Mar-21 29-May-21 28-Mar-21 01-Sep-23
116 FTS-140 SUBMIT FOR APPROVAL - MATERIALS (STAGE 1 ONLY) 2 12 16-Mar-21 17-Mar-21 28-Mar-21 29-Mar-21
117 FTS-120 SUBMIT FOR APPROVAL - TRAFFIC CONTROL ITEMS 2 16 16-Mar-21 17-Mar-21 01-Apr-21 02-Apr-21
118 FTS-160 SUBMIT SIGN STRUCTURE FOUNDATION PLAN 15 825 16-Mar-21 30-Mar-21 19-Jun-23 03-Jul-23
119 FTS-180 SUBMIT SIGN STRUCTURE FRAMING PLAN 15 825 16-Mar-21 30-Mar-21 19-Jun-23 03-Jul-23
120 FTS-100 SUBMIT FOR APPROVAL - E & S CONTROLS 2 893 16-Mar-21 17-Mar-21 26-Aug-23 27-Aug-23
121 FTS-130 APPROVE TRAFFIC CONTROL ITEMS 5 16 18-Mar-21 22-Mar-21 03-Apr-21 07-Apr-21
122 FTS-110 APPROVE E & S CONTROLS 5 893 18-Mar-21 22-Mar-21 28-Aug-23 01-Sep-23
123 FTS-150 APPROVE - MATERIALS (STAGE 1 ONLY) 5 893 18-Mar-21 22-Mar-21 28-Aug-23 01-Sep-23
124 FTS-170 APPROVE SIGN STRUCTURE FOUNDATION PLAN 15 825 31-Mar-21 14-Apr-21 04-Jul-23 18-Jul-23
125 FTS-190 APPROVE SIGN STRUCTURE FRAMING PLAN 15 825 31-Mar-21 14-Apr-21 04-Jul-23 18-Jul-23
126 FABRICATE & DELIVERFABRICATE & DELIVER 45 825 15-Apr-21 29-May-21 19-Jul-23 01-Sep-23
127 FD-SS-10 FABRICATE & DELIVER ANCHOR BOLTS, SUPPORTS & SIGNS FOR SIGN 

STRUCTURE - STA. 1285+75+/-
45 825 15-Apr-21 29-May-21 19-Jul-23 01-Sep-23

128 STAGESSTAGES 0 0
129 STAGE 1A - MEDIAN RECONSTRUCTIONSTAGE 1A - MEDIAN RECONSTRUCTION 72 11 18-Mar-21 26-Jun-21 30-Mar-21 15-Jul-21
130 1A-M-120 FILL-IN EXISTING RUMBLE STRIPS SOUTH BOUND STA. 1457+00 TO 

1320+00 =(13,700lf +/-)
6 7 18-Mar-21 27-Mar-21 30-Mar-21 07-Apr-21

131 1A-M-100 FILL-IN EXISTING RUMBLE STRIPS NORTH BOUND STA. 1192+00 TO 
1265+19 = (7319 LF +/-)

3 7 18-Mar-21 22-Mar-21 30-Mar-21 03-Apr-21

132 1A-M-110 FILL-IN EXISTING RUMBLE STRIPS SOUTH BOUND STA. 1265+19 TO 
1192+00 = (7319lf +/-)

3 7 18-Mar-21 22-Mar-21 30-Mar-21 03-Apr-21
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22-Sep-22, BRIDGE 744
12-May-22, BRIDGE 744 NB
BRIDGE 744 NB STAGE 2A

22-Sep-22, BRIDGE 744 SB
BRIDGE 744 SB STAGE 3A

07-Sep-22, BRIDGE 745
03-May-22, BRIDGE 745 NB
BRIDGE 745 NB STAGE 2A

07-Sep-22, BRIDGE 745 SB
BRIDGE 745 SB STAGE 3A

24-Aug-22, BRIDGE 746
28-Dec-21, BRIDGE 746 NB
BRIDGE 746 NB STAGE 2A

24-Aug-22, BRIDGE 746 SB
BRIDGE 746 SB STAGE 3A

21-May-22, RAMP 1-749 (RAMP A)
RAMP 1-749                                                        

16-Apr-22, RAMP 1-758E (RAMP E)
RAMP 1-758E                                                         

22-Aug-22, RAMP 1-758G (RAMP F)
RAMP 1-758H STA. 111+56 TO 117+50 (39' WIDE)   ( months)

RAMP 1-758F STA. 108+17 TO 111+56     

29-May-21, SUBMITTALS
29-May-21, FAST TRACK SUBMITTALS

SUBMIT FOR APPROVAL - MATERIALS (STAGE 1 ONLY)
SUBMIT FOR APPROVAL - TRAFFIC CONTROL ITEMS
SUBMIT SIGN STRUCTURE FOUNDATION PLAN
SUBMIT SIGN STRUCTURE FRAMING PLAN

SUBMIT FOR APPROVAL - E & S CONTROLS
APPROVE TRAFFIC CONTROL ITEMS
APPROVE E & S CONTROLS
APPROVE - MATERIALS (STAGE 1 ONLY)
APPROVE SIGN STRUCTURE FOUNDATION PLAN
APPROVE SIGN STRUCTURE FRAMING PLAN

29-May-21, FABRICATE & DELIVER
FABRICATE & DELIVER ANCHOR BOLTS, SUPPORTS & SIGNS FOR S

26-Jun-21, STAGE 1A - MEDIAN RECONSTRUCTION
FILL-IN EXISTING RUMBLE STRIPS SOUTH BOUND STA. 1457+00 TO 13

FILL-IN EXISTING RUMBLE STRIPS NORTH BOUND STA. 1192+00 TO 12

FILL-IN EXISTING RUMBLE STRIPS SOUTH BOUND STA. 1265+19 TO 11
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133 1A-M-150 FILL-IN EXISTING RUMBLE STRIPS SOUTH BOUND STA. 1320+00 TO 
1265+00 = (5500 lf) ON BRIDGE

5 8 18-Mar-21 26-Mar-21 31-Mar-21 07-Apr-21

134 1A-M-130 FILL-IN EXISTING RUMBLE STRIPS NORTH BOUND STA. 1320+00 TO 
1457+00 = (13,700 lf)

6 50 18-Mar-21 27-Mar-21 26-May-21 05-Jun-21

135 1A-M-140 FILL-IN EXISTING RUMBLE STRIPS NORTH BOUND STA. 1265+00 TO 
1320+00 =(5500 lf) ON BRIDGE

5 51 18-Mar-21 26-Mar-21 27-May-21 05-Jun-21

136 MAINTENANCE OF TRAFFICMAINTENANCE OF TRAFFIC 13 7 24-Mar-21 10-Apr-21 08-Apr-21 21-Apr-21
137 1A-MOT-100 SET CONCRETE BARRIER WALL STAGE 1A NORTHBOUND 10 10 24-Mar-21 07-Apr-21 08-Apr-21 21-Apr-21
138 1A-MOT-110 SET CONCRETE BARRIER WALL STAGE 1A SOUTHBOUND (1500lf/day) 10 7 29-Mar-21 10-Apr-21 08-Apr-21 21-Apr-21

139 AREA A STA. 1192+00 TO 1205+12 (1AREA A STA. 1192+00 TO 1205+12 (1312 lf) (Proposed crossover location) 29 43 18-Mar-21 29-Apr-21 08-Jun-21 26-Jun-21
140 1A-ES-100 INST E & S CONTROLS 2 57 18-Mar-21 20-Mar-21 08-Jun-21 09-Jun-21
141 1A-MB-110 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1192+00 TO 1205+12 4 43 12-Apr-21 15-Apr-21 10-Jun-21 15-Jun-21

142 1A-MB-100 DEMO MEDIAN BARRIER FROM STA. 1192+00 TO 1205+12 4 43 12-Apr-21 15-Apr-21 10-Jun-21 15-Jun-21
143 1A-MB-120 EXCAVATE TO SUBGRADE  STA. 1192+00 TO 1205+12 3 43 13-Apr-21 15-Apr-21 12-Jun-21 15-Jun-21
144 1A-HMA-100 FINE GRADE SUB GRADE STA. 1192+00 TO 1205+12 1 43 16-Apr-21 16-Apr-21 16-Jun-21 16-Jun-21
145 1A-HMA-110 INST 12" GAB STA. 1192+00 TO 1205+12 3 43 20-Apr-21 23-Apr-21 17-Jun-21 19-Jun-21
146 1A-HMA-120 INST 8" BCBC STA. 1192+00 TO 1205+12 2 43 24-Apr-21 26-Apr-21 22-Jun-21 23-Jun-21
147 1A-HMA-130 INST 3" TYPE B STA. 1192+00 TO 1205+12 1 43 27-Apr-21 27-Apr-21 24-Jun-21 24-Jun-21
148 1A-HMA-140 INST 3" TYPE B STA. 1192+00 TO 1205+12 1 43 28-Apr-21 28-Apr-21 25-Jun-21 25-Jun-21
149 1A-HMA-150 INST 2" TYPE C STA. 1192+00 TO 1205+12 1 43 29-Apr-21 29-Apr-21 26-Jun-21 26-Jun-21
150 AREA D - CROSS OVER FOR RAMP BAREA D - CROSS OVER FOR RAMP B STAGE 3A STA.  1257+50 to 1261+00 (350lf) 25 58 18-Mar-21 24-Apr-21 30-Jun-21 15-Jul-21
151 1A-ES-140 INST E & S CONTROLS 1 74 18-Mar-21 18-Mar-21 30-Jun-21 30-Jun-21
152 1A-MB-500 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1257+50 to 1261+00 1 74 20-Mar-21 20-Mar-21 01-Jul-21 01-Jul-21

153 1A-MB-510 DEMO MEDIAN BARRIER FROM STA. 1257+50 to 1261+00 2 74 20-Mar-21 22-Mar-21 01-Jul-21 07-Jul-21
154 1A-MB-520 EXCAVATE TO SUBGRADE  STA. 1257+50 to 1261+00 2 74 20-Mar-21 22-Mar-21 01-Jul-21 07-Jul-21
155 1A-HMA-340 FINE GRADE SUB GRADE STA. 1257+50 to 1261+00 1 74 24-Mar-21 24-Mar-21 08-Jul-21 08-Jul-21
156 1A-HMA-350 INST 12" GAB STA. 1257+50 to 1261+00 1 74 26-Mar-21 26-Mar-21 09-Jul-21 09-Jul-21
157 1A-HMA-360 INST 8" BCBC STA. 1257+50 to 1261+00 1 58 20-Apr-21 20-Apr-21 10-Jul-21 10-Jul-21
158 1A-HMA-370 INST 3" TYPE B STA. 1257+50 to 1261+00 1 58 21-Apr-21 21-Apr-21 12-Jul-21 12-Jul-21
159 1A-HMA-380 INST 3" TYPE B STA. 1257+50 to 1261+00 1 58 23-Apr-21 23-Apr-21 14-Jul-21 14-Jul-21
160 1A-HMA-390 INST 2" TYPE C STA. 1257+50 to 1261+00 1 58 24-Apr-21 24-Apr-21 15-Jul-21 15-Jul-21
161 AREA F - CROSSOVER TO RAMP K SAREA F - CROSSOVER TO RAMP K STA. 1321+00 TO 1324+00 (300lf) 25 58 18-Mar-21 24-Apr-21 01-Jul-21 15-Jul-21
162 1A-ES-150 INST E & S CONTROLS 1 75 18-Mar-21 18-Mar-21 01-Jul-21 01-Jul-21
163 1A-MB-530 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1321+00 to 1324+00 1 75 20-Mar-21 20-Mar-21 07-Jul-21 07-Jul-21

164 1A-MB-540 DEMO MEDIAN BARRIER FROM STA. 1321+00 to 1324+00 1 75 20-Mar-21 20-Mar-21 07-Jul-21 07-Jul-21
165 1A-MB-550 EXCAVATE TO SUBGRADE  STA. 1321+00 to 1324+00 1 75 20-Mar-21 20-Mar-21 07-Jul-21 07-Jul-21
166 1A-HMA-400 FINE GRADE SUB GRADE STA. 1321+00 to 1324+00 1 75 22-Mar-21 22-Mar-21 08-Jul-21 08-Jul-21
167 1A-HMA-410 INST 12" GAB STA. 1321+00 to 1324+00 1 75 24-Mar-21 24-Mar-21 09-Jul-21 09-Jul-21
168 1A-HMA-420 INST 8" BCBC STA. 1321+00 to 1324+00 1 58 20-Apr-21 20-Apr-21 10-Jul-21 10-Jul-21
169 1A-HMA-430 INST 3" TYPE B STA. 1321+00 to 1324+00 1 58 21-Apr-21 21-Apr-21 12-Jul-21 12-Jul-21
170 1A-HMA-440 INST 3" TYPE B STA. 1321+00 to 1324+00 1 58 23-Apr-21 23-Apr-21 14-Jul-21 14-Jul-21
171 1A-HMA-450 INST 2" TYPE C STA. 1321+00 to 1324+00 1 58 24-Apr-21 24-Apr-21 15-Jul-21 15-Jul-21
172 BRANDYWINE CROSSOVERSBRANDYWINE CROSSOVERS 16 41 12-Apr-21 04-May-21 11-May-21 28-Jun-21
173 CROSSOVER SOUTH END STA. 13CROSSOVER SOUTH END STA. 1352+75 TO 1362+00 13 43 12-Apr-21 29-Apr-21 11-May-21 26-Jun-21
174 1A-G-XO-MOT-120 SET UP MOT STA. 1352+75 to 1362+00 1 21 12-Apr-21 12-Apr-21 11-May-21 11-May-21
175 1A-G-XO-MOT-130 INST E & S CONTROLS STAGE 1 CROSSOVER 1 21 13-Apr-21 13-Apr-21 12-May-21 12-May-21

J A J JA S J F A J JA S J A J JA J F A J J

FILL-IN EXISTING RUMBLE STRIPS SOUTH BOUND STA. 1320+00 TO 12

FILL-IN EXISTING RUMBLE STRIPS NORTH BOUND STA. 1320+00 TO 14

FILL-IN EXISTING RUMBLE STRIPS NORTH BOUND STA. 1265+00 TO 13

10-Apr-21, MAINTENANCE OF TRAFFIC
SET CONCRETE BARRIER WALL STAGE 1A NORTHBOUND
SET CONCRETE BARRIER WALL STAGE 1A SOUTHBOUND (1500lf/day)

29-Apr-21, AREA A STA. 1192+00 TO 1205+12 (1312 lf) (Proposed cross
INST E & S CONTROLS

SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1192+00 TO 1205+

DEMO MEDIAN BARRIER FROM STA. 1192+00 TO 1205+12
EXCAVATE TO SUBGRADE  STA. 1192+00 TO 1205+12
FINE GRADE SUB GRADE STA. 1192+00 TO 1205+12
INST 12" GAB STA. 1192+00 TO 1205+12
INST 8" BCBC STA. 1192+00 TO 1205+12
INST 3" TYPE B STA. 1192+00 TO 1205+12
INST 3" TYPE B STA. 1192+00 TO 1205+12
INST 2" TYPE C STA. 1192+00 TO 1205+12
24-Apr-21, AREA D - CROSS OVER FOR RAMP B STAGE 3A STA.  1257

INST E & S CONTROLS
SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1257+50 to 1261+00

DEMO MEDIAN BARRIER FROM STA. 1257+50 to 1261+00
EXCAVATE TO SUBGRADE  STA. 1257+50 to 1261+00
FINE GRADE SUB GRADE STA. 1257+50 to 1261+00
INST 12" GAB STA. 1257+50 to 1261+00

INST 8" BCBC STA. 1257+50 to 1261+00
INST 3" TYPE B STA. 1257+50 to 1261+00
INST 3" TYPE B STA. 1257+50 to 1261+00
INST 2" TYPE C STA. 1257+50 to 1261+00
24-Apr-21, AREA F - CROSSOVER TO RAMP K STA. 1321+00 TO 1324+

INST E & S CONTROLS
SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1321+00 to 1324+00

DEMO MEDIAN BARRIER FROM STA. 1321+00 to 1324+00
EXCAVATE TO SUBGRADE  STA. 1321+00 to 1324+00
FINE GRADE SUB GRADE STA. 1321+00 to 1324+00
INST 12" GAB STA. 1321+00 to 1324+00

INST 8" BCBC STA. 1321+00 to 1324+00
INST 3" TYPE B STA. 1321+00 to 1324+00
INST 3" TYPE B STA. 1321+00 to 1324+00
INST 2" TYPE C STA. 1321+00 to 1324+00
04-May-21, BRANDYWINE CROSSOVERS
29-Apr-21, CROSSOVER SOUTH END STA. 1352+75 TO 1362+00

SET UP MOT STA. 1352+75 to 1362+00
INST E & S CONTROLS STAGE 1 CROSSOVER
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176 1A-G-XO-MB-D-110 DEMO MEDIAN BARRIER FROM STA. 1352+75 to 1362+00 2 21 14-Apr-21 15-Apr-21 13-May-21 14-May-21
177 1A-G-XO-HMA-160 CL. I EXCAVATION STA. 1352+75 TO 1362+00 2 21 16-Apr-21 20-Apr-21 15-May-21 17-May-21
178 1A-G-XO-HMA-170 INST 12" GAB STA. 1352+75 TO 1362+00 1 21 21-Apr-21 21-Apr-21 18-May-21 18-May-21
179 1A-G-XO-HMA-180 INST 8" BCBC STA. 1352+75 TO 1362+00 2 21 23-Apr-21 24-Apr-21 19-May-21 20-May-21
180 1A-G-XO-HMA-190 INST 3" TYPE B STA. 1352+75 TO 1362+00 1 21 26-Apr-21 26-Apr-21 21-May-21 21-May-21
181 1A-G-XO-HMA-200 INST 3" TYPE B STA. 1352+75 TO 1362+00 1 21 27-Apr-21 27-Apr-21 22-May-21 22-May-21
182 1A-G-XO-HMA-210 INST 2" TYPE C STA. 1352+75 TO 1362+00 1 43 29-Apr-21 29-Apr-21 26-Jun-21 26-Jun-21
183 CROSSOVER NORTH END STA. 14CROSSOVER NORTH END STA. 1451+50 TO 1458+50 15 41 13-Apr-21 04-May-21 15-May-21 28-Jun-21
184 1A-G-XO-MOT-100 SET UP MOT STA. 1451+50 TO 1459+00 1 24 13-Apr-21 13-Apr-21 15-May-21 15-May-21
185 1A-G-XO-MOT-110 INST E & S CONTROLS STAGE 1 CROSSOVER 1 24 14-Apr-21 14-Apr-21 17-May-21 17-May-21
186 1A-G-XO-MB-D-100 DEMO MEDIAN BARRIER FROM STA. 1451+50 TO 1459+00 (611 CY) 2 24 15-Apr-21 16-Apr-21 18-May-21 19-May-21

187 1A-G-XO-HMA-100 CL. I EXCAVATION STA. 1451+50 TO 1459+00 (1111 CY) 2 24 20-Apr-21 21-Apr-21 20-May-21 21-May-21
188 1A-G-XO-HMA-110 INST 12" GAB STA. 1451+50 TO 1459+00 (833 TNS) 1 24 23-Apr-21 23-Apr-21 22-May-21 22-May-21
189 1A-G-XO-HMA-120 INST 8" BCBC STA. 1451+50 TO 1459+00 (744 TNS) 2 21 28-Apr-21 29-Apr-21 24-May-21 25-May-21
190 1A-G-XO-HMA-130 INST 3" TYPE B STA. 1451+50 TO 1459+00 (278 TNS) 1 21 30-Apr-21 30-Apr-21 26-May-21 26-May-21
191 1A-G-XO-HMA-140 INST 3" TYPE B STA. 1451+50 TO 1459+00 (278 TNS) 1 21 03-May-21 03-May-21 27-May-21 27-May-21
192 1A-G-XO-HMA-150 INST 2" TYPE C STA. 1451+50 TO 1459+00 (189 TNS) 1 41 04-May-21 04-May-21 28-Jun-21 28-Jun-21
193 AREA B STA. 1210+61 TO 1216+44 (5AREA B STA. 1210+61 TO 1216+44 (583 lf) 22 36 12-Apr-21 11-May-21 23-Apr-21 29-Jun-21
194 1A-ES-110 INST E & S CONTROLS 1 7 12-Apr-21 12-Apr-21 23-Apr-21 23-Apr-21
195 1A-MB-210 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1210+61 TO 1216+44 2 16 13-Apr-21 14-Apr-21 06-May-21 07-May-21

196 1A-MB-200 DEMO MEDIAN BARRIER FROM STA. 1210+61 TO 1216+44 (475 CY) 2 16 13-Apr-21 14-Apr-21 06-May-21 07-May-21

197 1A-MB-220 EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1210+61 TO 
1216+44 (548 CY)

2 16 13-Apr-21 14-Apr-21 06-May-21 07-May-21

198 1A-MB-230 F., R., & POUR MEDIAN BARRIER FTG STA. 1210+641 TO 1216+44 1 16 15-Apr-21 15-Apr-21 08-May-21 08-May-21
199 1A-MB-240 CURE TIME MEDIAN BARRIER FTG FROM STA. 1210+61 TO 1216+44 5 24 16-Apr-21 20-Apr-21 10-May-21 14-May-21

200 1A-MB-260 BACKFILL MEDIAN BARRIER WALL FTG. STA. 1210+61 TO 1216+44 1 19 21-Apr-21 21-Apr-21 15-May-21 15-May-21

201 1A-MB-250 CL. I EXCAVATION STA. 1210+61 TO 1216+44 2 25 21-Apr-21 23-Apr-21 22-May-21 24-May-21
202 1A-MB-270 REINFORCE MEDIAN BARRIER WALL FROM STA. 1210+61 TO 1216+44 2 19 23-Apr-21 24-Apr-21 17-May-21 18-May-21

203 1A-MB-280 SLIP FORM MEDIAN BARRIER WALL FROM STA. 1210+61 TO 1216+44 1 19 26-Apr-21 26-Apr-21 19-May-21 19-May-21

204 1A-MB-290 CURE TIME MEDIAN BARRIER WALL STA. 1210+61 TO 1216+44 5 23 27-Apr-21 01-May-21 20-May-21 24-May-21
205 1A-HMA-160 FINE GRADE SUB GRADE STA. 1210+61 TO 1216+44 1 19 03-May-21 03-May-21 25-May-21 25-May-21
206 1A-HMA-170 INST 12" GAB STA. 1210+61 TO 1216+44 (411 TNS) 2 19 04-May-21 05-May-21 26-May-21 27-May-21
207 1A-HMA-180 INST 8" BCBC STA. 1210+61 TO 1216+44 (367 TNS) 2 19 06-May-21 07-May-21 02-Jun-21 03-Jun-21
208 1A-HMA-190 INST 3" TYPE B STA. 1210+61 TO 1216+44 (137 TNS) 1 19 08-May-21 08-May-21 04-Jun-21 04-Jun-21
209 1A-HMA-200 INST 3" TYPE B STA. 1210+61 TO 1216+44 (137 TNS) 1 19 10-May-21 10-May-21 05-Jun-21 05-Jun-21
210 1A-HMA-210 INST 2" TYPE C STA. 1210+61 TO 1216+44 (93 TNS) 1 36 11-May-21 11-May-21 29-Jun-21 29-Jun-21
211 AREA C STA. 1221+63 TO 1226+04 (4AREA C STA. 1221+63 TO 1226+04 (441 lf) 26 33 12-Apr-21 15-May-21 23-Apr-21 30-Jun-21
212 1A-ES-120 INST E & S CONTROLS 1 7 12-Apr-21 12-Apr-21 23-Apr-21 23-Apr-21
213 1A-MB-310 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1221+63 TO 1226+04 1 24 13-Apr-21 13-Apr-21 15-May-21 15-May-21

214 1A-MB-300 DEMO MEDIAN BARRIER FROM STA. 1221+63 TO 1226+04 (293 CY) 1 24 13-Apr-21 13-Apr-21 15-May-21 15-May-21

215 1A-MB-320 EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1221+63 TO 
1226+04 (415 CY)

1 24 13-Apr-21 13-Apr-21 15-May-21 15-May-21

J A J JA S J F A J JA S J A J JA J F A J J

DEMO MEDIAN BARRIER FROM STA. 1352+75 to 1362+00
CL. I EXCAVATION STA. 1352+75 TO 1362+00
INST 12" GAB STA. 1352+75 TO 1362+00
INST 8" BCBC STA. 1352+75 TO 1362+00
INST 3" TYPE B STA. 1352+75 TO 1362+00
INST 3" TYPE B STA. 1352+75 TO 1362+00
INST 2" TYPE C STA. 1352+75 TO 1362+00
04-May-21, CROSSOVER NORTH END STA. 1451+50 TO 1458+50

SET UP MOT STA. 1451+50 TO 1459+00
INST E & S CONTROLS STAGE 1 CROSSOVER
DEMO MEDIAN BARRIER FROM STA. 1451+50 TO 1459+00 (611 CY)

CL. I EXCAVATION STA. 1451+50 TO 1459+00 (1111 CY)
INST 12" GAB STA. 1451+50 TO 1459+00 (833 TNS)
INST 8" BCBC STA. 1451+50 TO 1459+00 (744 TNS)
INST 3" TYPE B STA. 1451+50 TO 1459+00 (278 TNS)
INST 3" TYPE B STA. 1451+50 TO 1459+00 (278 TNS)
INST 2" TYPE C STA. 1451+50 TO 1459+00 (189 TNS)
11-May-21, AREA B STA. 1210+61 TO 1216+44 (583 lf)

INST E & S CONTROLS
SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1210+61 TO 1216+4

DEMO MEDIAN BARRIER FROM STA. 1210+61 TO 1216+44 (475 CY)

EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1210+61 TO 1

F., R., & POUR MEDIAN BARRIER FTG STA. 1210+641 TO 1216+44
CURE TIME MEDIAN BARRIER FTG FROM STA. 1210+61 TO 1216+44

BACKFILL MEDIAN BARRIER WALL FTG. STA. 1210+61 TO 1216+44

CL. I EXCAVATION STA. 1210+61 TO 1216+44
REINFORCE MEDIAN BARRIER WALL FROM STA. 1210+61 TO 1216+4

SLIP FORM MEDIAN BARRIER WALL FROM STA. 1210+61 TO 1216+44

CURE TIME MEDIAN BARRIER WALL STA. 1210+61 TO 1216+44
FINE GRADE SUB GRADE STA. 1210+61 TO 1216+44
INST 12" GAB STA. 1210+61 TO 1216+44 (411 TNS)
INST 8" BCBC STA. 1210+61 TO 1216+44 (367 TNS)
INST 3" TYPE B STA. 1210+61 TO 1216+44 (137 TNS)
INST 3" TYPE B STA. 1210+61 TO 1216+44 (137 TNS)
INST 2" TYPE C STA. 1210+61 TO 1216+44 (93 TNS)
15-May-21, AREA C STA. 1221+63 TO 1226+04 (441 lf)

INST E & S CONTROLS
SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1221+63 TO 1226+0

DEMO MEDIAN BARRIER FROM STA. 1221+63 TO 1226+04 (293 CY)

EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1221+63 TO 1
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216 1A-MB-330 F., R., & POUR MEDIAN BARRIER FTG STA. 1221+63 TO 1226+04 2 24 14-Apr-21 15-Apr-21 17-May-21 18-May-21
217 1A-MB-340 CURE TIME MEDIAN BARRIER FTG FROM STA. 1221+63 TO 1226+04 5 33 16-Apr-21 20-Apr-21 19-May-21 23-May-21

218 1A-MB-360 BACKFILL MEDIAN BARRIER WALL STA. 1221+63 TO 1226+04 1 26 21-Apr-21 21-Apr-21 24-May-21 24-May-21
219 1A-MB-350 CL. I EXCAVATION STA. 1221+63 TO 1226+04 2 29 21-Apr-21 23-Apr-21 27-May-21 02-Jun-21
220 1A-MB-370 REINFORCE MEDIAN BARRIER WALL FROM STA. 1221+63 TO 1226+04 2 26 23-Apr-21 24-Apr-21 25-May-21 26-May-21

221 1A-MB-380 SLIP FORM MEDIAN BARRIER WALL FROM STA. 1226+63 TO 1226+04 1 26 26-Apr-21 26-Apr-21 27-May-21 27-May-21

222 1A-MB-390 CURE TIME MEDIAN BARRIER WALL STA. 1221+63 TO 1226+04 5 32 27-Apr-21 01-May-21 29-May-21 02-Jun-21
223 1A-HMA-220 FINE GRADE SUB GRADE STA. 1221+63 TO 1226+04 1 23 03-May-21 03-May-21 03-Jun-21 03-Jun-21
224 1A-HMA-230 INST 12" GAB STA. 1221+63 TO 1226+04 (311 TNS) 2 23 04-May-21 05-May-21 04-Jun-21 05-Jun-21
225 1A-HMA-240 INST 8" BCBC STA. 1221+63 TO 1226+04 (278 TNS) 2 19 11-May-21 12-May-21 07-Jun-21 08-Jun-21
226 1A-HMA-250 INST 3" TYPE B STA. 1221+63 TO 1226+04 (104 TNS) 1 19 13-May-21 13-May-21 09-Jun-21 09-Jun-21
227 1A-HMA-260 INST 3" TYPE B STA. 1221+63 TO 1226+04 (104 TNS) 1 19 14-May-21 14-May-21 10-Jun-21 10-Jun-21
228 1A-HMA-270 INST 2" TYPE C STA. 1221+63 TO 1226+04 (71 TNS) 1 33 15-May-21 15-May-21 30-Jun-21 30-Jun-21
229 AREA D STA 1228+70 TO 1257+50 & AREA D STA 1228+70 TO 1257+50 & 1261+00 TO 1265+18 46 16 12-Apr-21 14-Jun-21 23-Apr-21 08-Jul-21
230 1A-ES-130 INST E & S CONTROLS 2 7 12-Apr-21 13-Apr-21 23-Apr-21 24-Apr-21
231 1A-MB-410 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1228+70 TO 1265+19 5 7 14-Apr-21 21-Apr-21 26-Apr-21 30-Apr-21

232 1A-MB-400 DEMO MEDIAN BARRIER FROM STA. 1228+70 TO 1265+19 (2423 CY) 5 7 14-Apr-21 21-Apr-21 26-Apr-21 30-Apr-21

233 1A-MB-420 EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1228+70 TO 
1265+19 (3433 CY)

3 7 16-Apr-21 21-Apr-21 28-Apr-21 30-Apr-21

234 1A-MB-430 F., R., & POUR MEDIAN BARRIER FTG STA. 1228+70 TO 1265+19 6 7 23-Apr-21 29-Apr-21 03-May-21 08-May-21
235 1A-MB-440 CURE TIME MEDIAN BARRIER FTG FROM STA. 1228+70 TO 1265+19 5 9 30-Apr-21 04-May-21 09-May-21 13-May-21

236 1A-MB-460 BACKFILL MEDIAN BARRIER WALL STA. 1228+70 TO 1265+19 3 8 05-May-21 07-May-21 14-May-21 17-May-21
237 1A-MB-450 CL. I EXCAVATION STA. 1228+70 TO 1265+19 15 10 05-May-21 21-May-21 17-May-21 07-Jun-21
238 1A-MB-470 REINFORCE MEDIAN BARRIER WALL FROM STA. 1228+70 TO 1265+19 8 8 08-May-21 17-May-21 18-May-21 26-May-21

239 1A-MB-480 SLIP FORM MEDIAN BARRIER WALL FROM STA. 1228+70 TO 1265+19 2 8 18-May-21 19-May-21 27-May-21 02-Jun-21

240 1A-MB-490 CURE TIME MEDIAN BARRIER WALL STA. 1228+70 TO 1265+19 5 14 20-May-21 24-May-21 03-Jun-21 07-Jun-21
241 1A-HMA-280 FINE GRADE SUB GRADE STA. 1228+70 TO 1265+19 1 8 25-May-21 25-May-21 08-Jun-21 08-Jun-21
242 1A-HMA-290 INST 12" GAB STA. 1228+70 TO 1265+19 (2575 TNS) 6 8 26-May-21 05-Jun-21 09-Jun-21 16-Jun-21
243 1A-HMA-300 INST 8" BCBC STA. 1228+70 TO 1265+19 (2300 TNS) 2 8 07-Jun-21 08-Jun-21 17-Jun-21 18-Jun-21
244 1A-HMA-310 INST 3" TYPE B STA. 1228+70 TO 1265+19 (858 TNS) 1 8 09-Jun-21 09-Jun-21 19-Jun-21 19-Jun-21
245 1A-HMA-320 INST 3" TYPE B STA. 1228+70 TO 1265+19 (858 TNS) 1 8 10-Jun-21 10-Jun-21 22-Jun-21 22-Jun-21
246 1A-HMA-330 INST 2" TYPE C STA. 1228+70 TO 1265+19 (584 TNS) 2 16 12-Jun-21 14-Jun-21 07-Jul-21 08-Jul-21
247 AREA F STA. 1320+95 TO 1351+00AREA F STA. 1320+95 TO 1351+00 66 8 29-Mar-21 26-Jun-21 12-Apr-21 10-Jul-21
248 NORTHBOUND LANE STA. 1324+0NORTHBOUND LANE STA. 1324+00 TO 1330+00 40 30 29-Mar-21 20-May-21 12-Apr-21 01-Jul-21
249 MEDIAN / NB LANE 1MEDIAN / NB LANE 1 40 30 29-Mar-21 20-May-21 12-Apr-21 01-Jul-21
250 1A-F-MOT-100 SET UP MOT STA. 1324+00 to 1330+00 1 10 29-Mar-21 29-Mar-21 12-Apr-21 12-Apr-21
251 1A-F-MOT-110 INST E & S CONTROLS 1 28 30-Mar-21 30-Mar-21 08-May-21 08-May-21
252 1A-F-MB-D-500 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1324+00 TO STA. 

1330+00
2 28 31-Mar-21 03-Apr-21 10-May-21 11-May-21

253 1A-F-MB-D-510 DEMO MEDIAN BARRIER FROM STA. 1324+00 TO STA.1330+00 (760 CY) 2 28 31-Mar-21 03-Apr-21 10-May-21 11-May-21

254 1A-F-MB-D-520 EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1324+00 TO 
STA.1330+00 (480 cy)

1 28 03-Apr-21 03-Apr-21 11-May-21 11-May-21

J A J JA S J F A J JA S J A J JA J F A J J

F., R., & POUR MEDIAN BARRIER FTG STA. 1221+63 TO 1226+04
CURE TIME MEDIAN BARRIER FTG FROM STA. 1221+63 TO 1226+04

BACKFILL MEDIAN BARRIER WALL STA. 1221+63 TO 1226+04
CL. I EXCAVATION STA. 1221+63 TO 1226+04
REINFORCE MEDIAN BARRIER WALL FROM STA. 1221+63 TO 1226+0

SLIP FORM MEDIAN BARRIER WALL FROM STA. 1226+63 TO 1226+04

CURE TIME MEDIAN BARRIER WALL STA. 1221+63 TO 1226+04
FINE GRADE SUB GRADE STA. 1221+63 TO 1226+04
INST 12" GAB STA. 1221+63 TO 1226+04 (311 TNS)
INST 8" BCBC STA. 1221+63 TO 1226+04 (278 TNS)
INST 3" TYPE B STA. 1221+63 TO 1226+04 (104 TNS)
INST 3" TYPE B STA. 1221+63 TO 1226+04 (104 TNS)
INST 2" TYPE C STA. 1221+63 TO 1226+04 (71 TNS)

14-Jun-21, AREA D STA 1228+70 TO 1257+50 & 1261+00 TO 1265+
INST E & S CONTROLS
SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1228+70 TO 1265+

DEMO MEDIAN BARRIER FROM STA. 1228+70 TO 1265+19 (2423 CY)

EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1228+70 TO 1

F., R., & POUR MEDIAN BARRIER FTG STA. 1228+70 TO 1265+19
CURE TIME MEDIAN BARRIER FTG FROM STA. 1228+70 TO 1265+19

BACKFILL MEDIAN BARRIER WALL STA. 1228+70 TO 1265+19
CL. I EXCAVATION STA. 1228+70 TO 1265+19
REINFORCE MEDIAN BARRIER WALL FROM STA. 1228+70 TO 1265+

SLIP FORM MEDIAN BARRIER WALL FROM STA. 1228+70 TO 1265+

CURE TIME MEDIAN BARRIER WALL STA. 1228+70 TO 1265+19
FINE GRADE SUB GRADE STA. 1228+70 TO 1265+19
INST 12" GAB STA. 1228+70 TO 1265+19 (2575 TNS)
INST 8" BCBC STA. 1228+70 TO 1265+19 (2300 TNS)
INST 3" TYPE B STA. 1228+70 TO 1265+19 (858 TNS)
INST 3" TYPE B STA. 1228+70 TO 1265+19 (858 TNS)
INST 2" TYPE C STA. 1228+70 TO 1265+19 (584 TNS)
26-Jun-21, AREA F STA. 1320+95 TO 1351+00

20-May-21, NORTHBOUND LANE STA. 1324+00 TO 1330+00
20-May-21, MEDIAN / NB LANE 1

SET UP MOT STA. 1324+00 to 1330+00
INST E & S CONTROLS
SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1324+00 TO STA. 13

DEMO MEDIAN BARRIER FROM STA. 1324+00 TO STA.1330+00 (760 CY

EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1324+00 TO ST
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255 1A-F-MB-D-530 F., R., & POUR MEDIAN BARRIER FTG STA. 1324+00 TO STA.1330+00 4 28 05-Apr-21 08-Apr-21 12-May-21 15-May-21

256 1A-F-MB-D-540 CURE TIME MEDIAN BARRIER FTG FROM STA. 1324+00 TO STA.1330+00 5 38 09-Apr-21 13-Apr-21 17-May-21 21-May-21

257 1A-F-MB-D-545 BACKFILL MEDIAN BARRIER WALL STA. 1324+00 TO STA.1330+00 2 29 14-Apr-21 15-Apr-21 22-May-21 24-May-21

258 1A-F-HMA-380 CL. I EXCAVATION STA. 1324+00 TO STA.1330+00 (2280 cy) 4 35 14-Apr-21 20-Apr-21 03-Jun-21 07-Jun-21
259 1A-F-MB-D-550 REINFORCE MEDIAN BARRIER WALL FROM STA. 1324+00 TO STA. 1330+00 3 29 16-Apr-21 21-Apr-21 25-May-21 27-May-21

260 1A-F-MB-D-560 SLIP FORM MEDIAN BARRIER WALL FROM STA. 1324+00 TO STA. 1330+00 1 29 23-Apr-21 23-Apr-21 02-Jun-21 02-Jun-21

261 1A-F-MB-D-570 CURE TIME MEDIAN BARRIER WALL STA. 1324+00 TO STA.1330+00 5 40 24-Apr-21 28-Apr-21 03-Jun-21 07-Jun-21

262 1A-F-HMA-390 FINE GRADE SUB GRADE STA. 1324+00 TO STA.1330+00 1 29 29-Apr-21 29-Apr-21 08-Jun-21 08-Jun-21
263 1A-F-HMA-400 INST 12" GAB STA. 1324+00 TO STA.1330+00 2 29 30-Apr-21 03-May-21 09-Jun-21 10-Jun-21
264 1A-F-HMA-410 INST 8" BCBC STA. 1324+00 TO STA.1330+00 2 19 15-May-21 17-May-21 12-Jun-21 14-Jun-21
265 1A-F-HMA-420 INST 3" TYPE B STA. 1324+00 TO STA.1330+00 1 19 18-May-21 18-May-21 15-Jun-21 15-Jun-21
266 1A-F-HMA-430 INST 3" TYPE B STA. 1324+00 TO STA.1330+00 1 19 19-May-21 19-May-21 16-Jun-21 16-Jun-21
267 1A-F-HMA-440 INST 2" TYPE C STA. 1324+00 TO STA.1330+00 1 30 20-May-21 20-May-21 01-Jul-21 01-Jul-21
268 NORTHBOUND LANE STA. 1349+0NORTHBOUND LANE STA. 1349+00 TO 1351+50 58 14 30-Mar-21 17-Jun-21 24-May-21 09-Jul-21
269 1A-F-MOT-140 SET UP MOT STA. 1349+00 TO 1351+50 1 41 30-Mar-21 30-Mar-21 24-May-21 24-May-21
270 1A-F-MOT-150 INST E & S CONTROLS 1 41 31-Mar-21 31-Mar-21 25-May-21 25-May-21
271 1A-F-MB-D-680 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1349+00 TO 1351+50 1 41 03-Apr-21 03-Apr-21 26-May-21 26-May-21

272 1A-F-MB-D-690 DEMO MEDIAN BARRIER FROM STA. 1349+00 TO 1351+50 1 41 03-Apr-21 03-Apr-21 26-May-21 26-May-21
273 1A-F-MB-D-670 EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1349+00 TO 

1351+50
1 41 03-Apr-21 03-Apr-21 26-May-21 26-May-21

274 1A-F-MB-D-700 F., R., & POUR MEDIAN BARRIER FTG STA. 1349+00 TO 1351+50 2 41 05-Apr-21 06-Apr-21 27-May-21 02-Jun-21
275 1A-F-MB-D-710 CURE TIME MEDIAN BARRIER FTG FROM STA. 1349+00 TO 1351+50 5 57 07-Apr-21 11-Apr-21 03-Jun-21 07-Jun-21

276 1A-F-MB-D-720 BACKFILL MEDIAN BARRIER WALL STA. 1349+00 TO 1351+50 1 41 12-Apr-21 12-Apr-21 08-Jun-21 08-Jun-21
277 1A-F-HMA-520 CL. I EXCAVATION STA. 1349+00 TO 1351+50 2 47 12-Apr-21 13-Apr-21 16-Jun-21 17-Jun-21
278 1A-F-MB-D-730 REINFORCE MEDIAN BARRIER WALL FROM STA. 1349+00 TO 1351+50 2 41 13-Apr-21 14-Apr-21 09-Jun-21 10-Jun-21

279 1A-F-MB-D-740 SLIP FORM MEDIAN BARRIER WALL FROM STA. 1349+00 TO 1351+50 1 41 15-Apr-21 15-Apr-21 12-Jun-21 12-Jun-21

280 1A-F-MB-D-750 CURE TIME MEDIAN BARRIER WALL STA. 1349+00 TO 1351+50 5 58 16-Apr-21 20-Apr-21 13-Jun-21 17-Jun-21
281 1A-F-HMA-530 FINE GRADE SUB GRADE STA. 1349+00 TO 1351+50 1 43 21-Apr-21 21-Apr-21 18-Jun-21 18-Jun-21
282 1A-F-HMA-540 INST 12" GAB STA. 1349+00 TO 1351+50 2 43 23-Apr-21 24-Apr-21 19-Jun-21 22-Jun-21
283 1A-F-HMA-550 INST 8" BCBC STA. 1349+00 TO 1351+50 2 8 12-Jun-21 14-Jun-21 23-Jun-21 24-Jun-21
284 1A-F-HMA-560 INST 3" TYPE B STA. 1349+00 TO 1351+50 1 8 15-Jun-21 15-Jun-21 25-Jun-21 25-Jun-21
285 1A-F-HMA-570 INST 3" TYPE B STA. 1349+00 TO 1351+50 1 8 16-Jun-21 16-Jun-21 26-Jun-21 26-Jun-21
286 1A-F-HMA-580 INST 2" TYPE C STA. 1349+00 TO 1351+50 1 14 17-Jun-21 17-Jun-21 09-Jul-21 09-Jul-21
287 SOUTH BOUND LEFT LANE & SHOSOUTH BOUND LEFT LANE & SHOULDER STA. 1330+00 TO 1351+50 65 8 30-Mar-21 26-Jun-21 13-Apr-21 10-Jul-21
288 MEDIAN / SB LANE 3MEDIAN / SB LANE 3 65 8 30-Mar-21 26-Jun-21 13-Apr-21 10-Jul-21
289 1A-F-MOT-120 SET UP MOT STA. 1330+00 TO 1351+00 3 10 30-Mar-21 03-Apr-21 13-Apr-21 15-Apr-21
290 1A-F-MOT-130 INST E & S CONTROLS 2 10 05-Apr-21 06-Apr-21 16-Apr-21 20-Apr-21
291 1A-F-MB-D-580 SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1330+00 TO 1351+00 7 10 07-Apr-21 14-Apr-21 21-Apr-21 29-Apr-21

292 1A-F-MB-D-590 DEMO MEDIAN BARRIER FROM STA. 1330+00 TO 1351+00 (2100 LF) 7 10 07-Apr-21 14-Apr-21 21-Apr-21 29-Apr-21

J A J JA S J F A J JA S J A J JA J F A J J

F., R., & POUR MEDIAN BARRIER FTG STA. 1324+00 TO STA.1330+00

CURE TIME MEDIAN BARRIER FTG FROM STA. 1324+00 TO STA.1330+

BACKFILL MEDIAN BARRIER WALL STA. 1324+00 TO STA.1330+00

CL. I EXCAVATION STA. 1324+00 TO STA.1330+00 (2280 cy)
REINFORCE MEDIAN BARRIER WALL FROM STA. 1324+00 TO STA. 13

SLIP FORM MEDIAN BARRIER WALL FROM STA. 1324+00 TO STA. 133

CURE TIME MEDIAN BARRIER WALL STA. 1324+00 TO STA.1330+00

FINE GRADE SUB GRADE STA. 1324+00 TO STA.1330+00
INST 12" GAB STA. 1324+00 TO STA.1330+00
INST 8" BCBC STA. 1324+00 TO STA.1330+00
INST 3" TYPE B STA. 1324+00 TO STA.1330+00
INST 3" TYPE B STA. 1324+00 TO STA.1330+00
INST 2" TYPE C STA. 1324+00 TO STA.1330+00

17-Jun-21, NORTHBOUND LANE STA. 1349+00 TO 1351+50
SET UP MOT STA. 1349+00 TO 1351+50
INST E & S CONTROLS
SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1349+00 TO 1351+5

DEMO MEDIAN BARRIER FROM STA. 1349+00 TO 1351+50
EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1349+00 TO 13

F., R., & POUR MEDIAN BARRIER FTG STA. 1349+00 TO 1351+50
CURE TIME MEDIAN BARRIER FTG FROM STA. 1349+00 TO 1351+50

BACKFILL MEDIAN BARRIER WALL STA. 1349+00 TO 1351+50
CL. I EXCAVATION STA. 1349+00 TO 1351+50
REINFORCE MEDIAN BARRIER WALL FROM STA. 1349+00 TO 1351+50

SLIP FORM MEDIAN BARRIER WALL FROM STA. 1349+00 TO 1351+50

CURE TIME MEDIAN BARRIER WALL STA. 1349+00 TO 1351+50
FINE GRADE SUB GRADE STA. 1349+00 TO 1351+50
INST 12" GAB STA. 1349+00 TO 1351+50

INST 8" BCBC STA. 1349+00 TO 1351+50
INST 3" TYPE B STA. 1349+00 TO 1351+50
INST 3" TYPE B STA. 1349+00 TO 1351+50
INST 2" TYPE C STA. 1349+00 TO 1351+50
26-Jun-21, SOUTH BOUND LEFT LANE & SHOULDER STA. 1330+00
26-Jun-21, MEDIAN / SB LANE 3

SET UP MOT STA. 1330+00 TO 1351+00
INST E & S CONTROLS
SAW CUT EXISTING MEDIAN BARRIER FROM STA. 1330+00 TO 1351+0

DEMO MEDIAN BARRIER FROM STA. 1330+00 TO 1351+00 (2100 LF)
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293 1A-F-MB-D-600 EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1330+00 TO 
1351+00 (1089 cy)

5 10 15-Apr-21 23-Apr-21 30-Apr-21 06-May-21

294 1A-F-MB-D-610 F., R., & POUR MEDIAN BARRIER FTG STA.1330+00 TO 1351+00 7 10 15-Apr-21 26-Apr-21 30-Apr-21 08-May-21

295 1A-F-MB-D-620 CURE TIME MEDIAN BARRIER FTG FROM STA. 1330+00 TO 1351+00 5 12 27-Apr-21 01-May-21 09-May-21 13-May-21

296 1A-F-MB-D-660 BACKFILL MEDIAN BARRIER WALL STA. 1330+00 TO 1351+00 3 10 03-May-21 05-May-21 14-May-21 17-May-21

297 1A-F-MB-D-630 REINFORCE MEDIAN BARRIER WALL FROM STA. 1330+00 TO 1351+00 8 10 06-May-21 14-May-21 18-May-21 26-May-21

298 1A-F-MB-D-640 SLIP FORM MEDIAN BARRIER WALL FROM STA. 1330+00 TO 1351+00 3 10 15-May-21 18-May-21 27-May-21 03-Jun-21

299 1A-F-MB-D-650 CURE TIME MEDIAN BARRIER WALL STA. 1330+00 TO 1351+00 5 16 19-May-21 23-May-21 04-Jun-21 08-Jun-21

300 1A-F-HMA-450 CL. I EXCAVATION STA. 1330+00 TO 1351+00 (4977 cy) 9 10 24-May-21 07-Jun-21 09-Jun-21 19-Jun-21
301 1A-F-HMA-460 FINE GRADE SUB GRADE STA. 1330+0 TO 1351+00 1 10 08-Jun-21 08-Jun-21 22-Jun-21 22-Jun-21
302 1A-F-HMA-470 INST 12" GAB STA. 1330+00 TO 1351+00 (3733 TN) 5 10 08-Jun-21 14-Jun-21 22-Jun-21 26-Jun-21
303 1A-F-HMA-480 INST 8" BCBC STA. 1330+00 TO 1351+00 (3335 TN) 3 8 17-Jun-21 19-Jun-21 28-Jun-21 30-Jun-21
304 1A-F-HMA-490 INST 3" TYPE B STA. 1330+00 TO 1351+00 (1244 TN) 2 8 22-Jun-21 23-Jun-21 01-Jul-21 07-Jul-21
305 1A-F-HMA-500 INST 3" TYPE B STA. 1330+00 TO 1351+00 (1244 TNS) 2 8 24-Jun-21 25-Jun-21 08-Jul-21 09-Jul-21
306 1A-F-HMA-510 INST 2" TYPE C STA. 1330+00 TO 1351+00 (846 TN) 1 8 26-Jun-21 26-Jun-21 10-Jul-21 10-Jul-21
307 STAGE 1A - RAMPSSTAGE 1A - RAMPS 61 49 29-Mar-21 19-Jun-21 07-Jun-21 25-Aug-21
308 RAMP KRAMP K 61 49 29-Mar-21 19-Jun-21 07-Jun-21 25-Aug-21
309 RAMP K STA. 1015+00 TO 1021+1RAMP K STA. 1015+00 TO 1021+10 (610LF) NORTHBOUND 61 49 29-Mar-21 19-Jun-21 07-Jun-21 25-Aug-21
310 1A-RK-MOT-100 SET UP MOT RAMP K 5 50 29-Mar-21 05-Apr-21 07-Jun-21 12-Jun-21
311 1A-RK-110 DEMO EXISTING CONCRETE ROADWAY STA. 1015+00 TO 1021+10 (565 cy) 6 50 06-Apr-21 12-Apr-21 14-Jun-21 19-Jun-21

312 1A-RK-SS-100 DRILL & POUR SHAFT FOR SIGN STRUCTURE C-12 W. 9th STREET 5 80 06-Apr-21 10-Apr-21 26-Jul-21 30-Jul-21

313 1A-RK-L-110 DE-ENERGIZE EXISTING LIGHTS 1 80 06-Apr-21 06-Apr-21 26-Jul-21 26-Jul-21
314 1A-RK-ITMS-10 BORE ITMS CONDUIT STA. 1002+50 TO 1006+00 CO-63 (482 lf), TRENCH 

CO-66 (34 lf)
2 98 06-Apr-21 07-Apr-21 17-Aug-21 19-Aug-21

315 1A-RK-L-120 DEMO LIGHT POLES & FOUNDATIONS (5 ea) 3 80 07-Apr-21 09-Apr-21 27-Jul-21 29-Jul-21
316 1A-RK-L-130 INSTALL NEW LIGHT POLE FOUNDATIONS (5 ea) 5 80 10-Apr-21 15-Apr-21 30-Jul-21 05-Aug-21
317 1A-RK-SS-110 CURE TIME FOR DRILLED SHAFT C-12 10 112 11-Apr-21 20-Apr-21 01-Aug-21 10-Aug-21
318 1A-RK-120 PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1015+00 TO 1021+10 

(??? cy)
6 50 13-Apr-21 21-Apr-21 22-Jun-21 28-Jun-21

319 1A-RK-SS-120 SET SIGN STRUCTURE C-12 W/SIGN 5 82 21-Apr-21 27-Apr-21 11-Aug-21 16-Aug-21
320 1A-RK-130 FINE GRADE SUB GRADE RAMP K 2 50 23-Apr-21 24-Apr-21 29-Jun-21 30-Jun-21
321 1A-RK-140 INST 12-IN GAB W/ FINE GRADE STA. 1015+00 TO 1021+10 (847 tn) 5 50 26-Apr-21 30-Apr-21 01-Jul-21 10-Jul-21

322 1A-RK-160 INST 1220 LF CURB & GUTTER RAMP K (610 LF ea. side) 10 50 03-May-21 13-May-21 12-Jul-21 23-Jul-21
323 1A-RK-200 FORM & POUR12-IN CONCRETE PAVING STA. 1015+00 TO 1021+10 (565 cy) 5 50 14-May-21 19-May-21 24-Jul-21 29-Jul-21

324 1A-RK-150 CURE TIME CONCRETE PAVING RAMP K 7 71 20-May-21 26-May-21 30-Jul-21 05-Aug-21
325 1A-RK-L-140 SET NEW LIGHT POLES & HEADS (6 ea) 2 49 27-May-21 02-Jun-21 06-Aug-21 07-Aug-21
326 1A-RK-L-150 PULL WIRE & ENERGIZE LIGHTS 2 49 03-Jun-21 04-Jun-21 09-Aug-21 10-Aug-21
327 1A-RK-170 INST 960 lf GUARD RAIL ( 350 rs, 610 ls) 5 49 05-Jun-21 10-Jun-21 11-Aug-21 16-Aug-21
328 1A-RK-180 INST ULTIMATE PAVEMENT MARKINGS RAMP K 2 49 12-Jun-21 14-Jun-21 17-Aug-21 19-Aug-21
329 1A-RK-190 REMOVE MOT OPEN RAMP K TO TRAFFIC 5 49 15-Jun-21 19-Jun-21 20-Aug-21 25-Aug-21
330 STAGE 1B - SHOULDER & LANE CONSTSTAGE 1B - SHOULDER & LANE CONSTRUCTION - (SOUTH BOUND ONLY) 122 493 16-Mar-21 02-Sep-21 12-Jul-21 31-Aug-23

J A J JA S J F A J JA S J A J JA J F A J J

EXCAVATE TO SUBGRADE MEDIAN BARRIER FTG. STA. 1330+00 TO 1

F., R., & POUR MEDIAN BARRIER FTG STA.1330+00 TO 1351+00

CURE TIME MEDIAN BARRIER FTG FROM STA. 1330+00 TO 1351+00

BACKFILL MEDIAN BARRIER WALL STA. 1330+00 TO 1351+00

REINFORCE MEDIAN BARRIER WALL FROM STA. 1330+00 TO 1351+

SLIP FORM MEDIAN BARRIER WALL FROM STA. 1330+00 TO 1351+0

CURE TIME MEDIAN BARRIER WALL STA. 1330+00 TO 1351+00

CL. I EXCAVATION STA. 1330+00 TO 1351+00 (4977 cy)
FINE GRADE SUB GRADE STA. 1330+0 TO 1351+00
INST 12" GAB STA. 1330+00 TO 1351+00 (3733 TN)
INST 8" BCBC STA. 1330+00 TO 1351+00 (3335 TN)
INST 3" TYPE B STA. 1330+00 TO 1351+00 (1244 TN)
INST 3" TYPE B STA. 1330+00 TO 1351+00 (1244 TNS)
INST 2" TYPE C STA. 1330+00 TO 1351+00 (846 TN)
19-Jun-21, STAGE 1A - RAMPS
19-Jun-21, RAMP K
19-Jun-21, RAMP K STA. 1015+00 TO 1021+10 (610LF) NORTHBOU

SET UP MOT RAMP K
DEMO EXISTING CONCRETE ROADWAY STA. 1015+00 TO 1021+10 (56

DRILL & POUR SHAFT FOR SIGN STRUCTURE C-12 W. 9th STREET

DE-ENERGIZE EXISTING LIGHTS
BORE ITMS CONDUIT STA. 1002+50 TO 1006+00 CO-63 (482 lf), TRENC

DEMO LIGHT POLES & FOUNDATIONS (5 ea)
INSTALL NEW LIGHT POLE FOUNDATIONS (5 ea)
CURE TIME FOR DRILLED SHAFT C-12
PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1015+00 TO 1021+

SET SIGN STRUCTURE C-12 W/SIGN
FINE GRADE SUB GRADE RAMP K
INST 12-IN GAB W/ FINE GRADE STA. 1015+00 TO 1021+10 (847 tn)

INST 1220 LF CURB & GUTTER RAMP K (610 LF ea. side)
FORM & POUR12-IN CONCRETE PAVING STA. 1015+00 TO 1021+10 (

CURE TIME CONCRETE PAVING RAMP K
SET NEW LIGHT POLES & HEADS (6 ea)
PULL WIRE & ENERGIZE LIGHTS
INST 960 lf GUARD RAIL ( 350 rs, 610 ls)
INST ULTIMATE PAVEMENT MARKINGS RAMP K
REMOVE MOT OPEN RAMP K TO TRAFFIC

02-Sep-21, STAGE 1B - SHOULDER & LANE CONSTRUCTION - 
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331 AREA A STA. 1192+00 TO 1205+12 (1AREA A STA. 1192+00 TO 1205+12 (1312 lf) 23 592 16-Mar-21 20-Apr-21 31-Aug-23 31-Aug-23
332 1B-MOT-100 SET UP MOT FOR RIGHT LANE & SHOULDER STA 1192+00 TO 1205+12 0 615 16-Mar-21 16-Mar-21 31-Aug-23 31-Aug-23

333 IB-D-100 DEMO OUTSIDE GUARD RAIL STA 1192+00 TO 1205+12 0 615 16-Mar-21 16-Mar-21 31-Aug-23 31-Aug-23
334 1B-E-100 CL. I EXCAVATION STA. 1192+00 TO 1205+12 (1215 CY) 0 615 16-Mar-21 16-Mar-21 31-Aug-23 31-Aug-23
335 1B-HMA-110 FINE GRADE SUB GRADE STA. 1192+00 TO 1205+12 0 615 16-Mar-21 16-Mar-21 31-Aug-23 31-Aug-23
336 1B-HMA-100 INST 8" GAB STA. 1192+00 TO 1205+12 (814 TNS) 0 615 16-Mar-21 16-Mar-21 31-Aug-23 31-Aug-23
337 1B-ES-100 INST E & S CONTROLS STAGE 1B SOUTH BOUND SHOULDER 0 615 16-Mar-21 16-Mar-21 31-Aug-23 31-Aug-23
338 1B-HMA-130 INST 8" BCBC STA. 1192+00 TO 1205+12 (814 TNS) 0 452 20-Apr-21 20-Apr-21 31-Aug-23 31-Aug-23
339 1B-HMA-120 INST 3" TYPE B STA. 1192+00 TO 1205+12 (304 TNS) 0 452 20-Apr-21 20-Apr-21 31-Aug-23 31-Aug-23
340 1B-HMA-150 INST 3" TYPE B STA. 1192+00 TO 1205+12 (304 TNS) 0 452 20-Apr-21 20-Apr-21 31-Aug-23 31-Aug-23
341 1B-HMA-140 INST 2" TYPE C STA. 1192+00 TO 1205+12 (207 TNS) 0 452 20-Apr-21 20-Apr-21 31-Aug-23 31-Aug-23
342 1B-HMA-160 INST TEMPORARY LINE STRIPING NB SHOULDER AREA A 0 452 20-Apr-21 20-Apr-21 31-Aug-23 31-Aug-23
343 1B-HMA-590 INST NEW GUARD RAIL STA. 1192+00 TO 1205+12 0 486 20-Apr-21 20-Apr-21 31-Aug-23 31-Aug-23
344 AREA B STA. 1210+61 TO 1216+44 (5AREA B STA. 1210+61 TO 1216+44 (583 lf) 35 30 14-Jul-21 25-Aug-21 24-Sep-21 09-Oct-21
345 1B-MOT-110 SET UP MOT FOR RIGHT LANE & SHOULDER STA 1210+61 TO 1216+44 2 53 14-Jul-21 15-Jul-21 24-Sep-21 25-Sep-21

346 1B-E-110 CL. I EXCAVATION STA. 1210+61 TO 1216+44 (540 CY) 2 53 16-Jul-21 17-Jul-21 27-Sep-21 28-Sep-21
347 1B-ES-110 INST E & S CONTROLS STAGE 1B SOUTH BOUND SHOULDER 1 53 16-Jul-21 16-Jul-21 27-Sep-21 27-Sep-21
348 IB-D-110 DEMO OUTSIDE GUARD RAIL STA 1210+61 TO 1216+44 1 53 17-Jul-21 17-Jul-21 28-Sep-21 28-Sep-21
349 1B-HMA-180 FINE GRADE SUB GRADE STA. 1210+61 TO 1216+44 1 53 19-Jul-21 19-Jul-21 30-Sep-21 30-Sep-21
350 1B-HMA-170 INST 8" GAB STA. 1210+61 TO 1216+44 (362 TNS) 1 53 19-Jul-21 19-Jul-21 30-Sep-21 30-Sep-21
351 1B-HMA-200 INST 8" BCBC STA. 1210+61 TO 1216+44 (362 TNS) 1 31 16-Aug-21 16-Aug-21 01-Oct-21 01-Oct-21
352 1B-HMA-190 INST 3" TYPE B STA. 1210+61 TO 1216+44 (135 TNS) 1 31 17-Aug-21 17-Aug-21 02-Oct-21 02-Oct-21
353 1B-HMA-220 INST 3" TYPE B STA. 1210+61 TO 1216+44 (135 TNS) 1 31 19-Aug-21 19-Aug-21 04-Oct-21 04-Oct-21
354 1B-HMA-210 INST 2" TYPE C STA. 1210+61 TO 1216+44 (92 TNS) 1 34 19-Aug-21 19-Aug-21 07-Oct-21 07-Oct-21
355 IB-D-170 INSTALL NEW GUARD RAIL STA. 1210+61 TO 1216+44 3 24 20-Aug-21 24-Aug-21 05-Oct-21 07-Oct-21
356 1B-HMA-230 INST TEMPORARY LINE STRIPING SB SHOULDER AREA B 1 30 25-Aug-21 25-Aug-21 09-Oct-21 09-Oct-21
357 AREA C STA. 1221+61 TO 1226+04 (4AREA C STA. 1221+61 TO 1226+04 (441 lf) 31 34 12-Jul-21 19-Aug-21 21-Sep-21 07-Oct-21
358 1B-MOT-120 SET UP MOT FOR RIGHT LANE & SHOULDER STA 1221+61 TO 1226+04 1 51 12-Jul-21 12-Jul-21 21-Sep-21 21-Sep-21

359 1B-ES-120 INST E & S CONTROLS STAGE 1B SOUTH BOUND SHOULDER 1 51 14-Jul-21 14-Jul-21 22-Sep-21 22-Sep-21
360 IB-D-120 DEMO OUTSIDE BARRIER GUARD RAIL STA 1221+61 TO 1226+04 1 51 15-Jul-21 15-Jul-21 23-Sep-21 23-Sep-21
361 1B-E-120 CL. I EXCAVATION STA. 1221+61 TO 1226+04 (408 CY) 1 51 15-Jul-21 15-Jul-21 23-Sep-21 23-Sep-21
362 1B-HMA-250 FINE GRADE SUB GRADE STA. 1221+61 TO 1226+04 1 51 16-Jul-21 16-Jul-21 24-Sep-21 24-Sep-21
363 1B-HMA-240 INST 8" GAB STA. 1221+61 TO 1226+04 (274 TNS) 1 51 16-Jul-21 16-Jul-21 24-Sep-21 24-Sep-21
364 1B-HMA-270 INST 8" BCBC STA. 1221+61 TO 1226+04 (274 TNS) 2 31 11-Aug-21 12-Aug-21 25-Sep-21 27-Sep-21
365 1B-HMA-260 INST 3" TYPE B STA. 1226+61 TO 1226+04 (102 TNS) 1 31 13-Aug-21 13-Aug-21 28-Sep-21 28-Sep-21
366 1B-HMA-290 INST 3" TYPE B STA. 1221+61 TO 1216+04 (102  TNS) 1 31 14-Aug-21 14-Aug-21 30-Sep-21 30-Sep-21
367 IB-D-180 INSTALL NEW GUARD RAIL STA. 1221+61 TO 1226+04 2 27 16-Aug-21 17-Aug-21 05-Oct-21 06-Oct-21
368 1B-HMA-280 INST 2" TYPE C STA. 1221+61 TO 1226+04 (69 TNS) 1 35 16-Aug-21 16-Aug-21 06-Oct-21 06-Oct-21
369 1B-HMA-300 INST TEMPORARY LINE STRIPING SB SHOULDER AREA B 1 34 19-Aug-21 19-Aug-21 07-Oct-21 07-Oct-21
370 AREA D STA. 1228+70 TO 1265+19 (3AREA D STA. 1228+70 TO 1265+19 (3649 lf) 30 38 07-Jul-21 12-Aug-21 14-Aug-21 06-Oct-21
371 1B-MOT-130 SET UP MOT FOR RIGHT LANE & SHOULDER STA 1228+70 TO 1265+19 4 31 07-Jul-21 10-Jul-21 14-Aug-21 19-Aug-21

372 1B-ES-130 INST E & S CONTROLS STAGE 1B SOUTH BOUND SHOULDER 1 31 12-Jul-21 12-Jul-21 20-Aug-21 20-Aug-21
373 1B-D-130 DEMO OUTSIDE BARRIER GUARD RAIL STA 1228+70 TO 1265+19 2 31 14-Jul-21 15-Jul-21 21-Aug-21 23-Aug-21
374 1B-E-130 CL. I EXCAVATION STA. 1228+70 TO 1265+19 (3379 CY) 7 31 14-Jul-21 21-Jul-21 21-Aug-21 28-Aug-21
375 1B-HMA-320 FINE GRADE SUB GRADE STA. 1228+70 TO 1265+19 2 31 22-Jul-21 23-Jul-21 02-Sep-21 04-Sep-21
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20-Apr-21, AREA A STA. 1192+00 TO 1205+12 (1312 lf)
SET UP MOT FOR RIGHT LANE & SHOULDER STA 1192+00 TO 1205+12

DEMO OUTSIDE GUARD RAIL STA 1192+00 TO 1205+12
CL. I EXCAVATION STA. 1192+00 TO 1205+12 (1215 CY)
FINE GRADE SUB GRADE STA. 1192+00 TO 1205+12
INST 8" GAB STA. 1192+00 TO 1205+12 (814 TNS)
INST E & S CONTROLS STAGE 1B SOUTH BOUND SHOULDER

INST 8" BCBC STA. 1192+00 TO 1205+12 (814 TNS)
INST 3" TYPE B STA. 1192+00 TO 1205+12 (304 TNS)
INST 3" TYPE B STA. 1192+00 TO 1205+12 (304 TNS)
INST 2" TYPE C STA. 1192+00 TO 1205+12 (207 TNS)
INST TEMPORARY LINE STRIPING NB SHOULDER AREA A
INST NEW GUARD RAIL STA. 1192+00 TO 1205+12

25-Aug-21, AREA B STA. 1210+61 TO 1216+44 (583 lf)
SET UP MOT FOR RIGHT LANE & SHOULDER STA 1210+61 TO 12

CL. I EXCAVATION STA. 1210+61 TO 1216+44 (540 CY)
INST E & S CONTROLS STAGE 1B SOUTH BOUND SHOULDER
DEMO OUTSIDE GUARD RAIL STA 1210+61 TO 1216+44
FINE GRADE SUB GRADE STA. 1210+61 TO 1216+44
INST 8" GAB STA. 1210+61 TO 1216+44 (362 TNS)

INST 8" BCBC STA. 1210+61 TO 1216+44 (362 TNS)
INST 3" TYPE B STA. 1210+61 TO 1216+44 (135 TNS)
INST 3" TYPE B STA. 1210+61 TO 1216+44 (135 TNS)
INST 2" TYPE C STA. 1210+61 TO 1216+44 (92 TNS)
INSTALL NEW GUARD RAIL STA. 1210+61 TO 1216+44
INST TEMPORARY LINE STRIPING SB SHOULDER AREA B
19-Aug-21, AREA C STA. 1221+61 TO 1226+04 (441 lf)

SET UP MOT FOR RIGHT LANE & SHOULDER STA 1221+61 TO 12

INST E & S CONTROLS STAGE 1B SOUTH BOUND SHOULDER
DEMO OUTSIDE BARRIER GUARD RAIL STA 1221+61 TO 1226+04
CL. I EXCAVATION STA. 1221+61 TO 1226+04 (408 CY)
FINE GRADE SUB GRADE STA. 1221+61 TO 1226+04
INST 8" GAB STA. 1221+61 TO 1226+04 (274 TNS)

INST 8" BCBC STA. 1221+61 TO 1226+04 (274 TNS)
INST 3" TYPE B STA. 1226+61 TO 1226+04 (102 TNS)
INST 3" TYPE B STA. 1221+61 TO 1216+04 (102  TNS)
INSTALL NEW GUARD RAIL STA. 1221+61 TO 1226+04
INST 2" TYPE C STA. 1221+61 TO 1226+04 (69 TNS)
INST TEMPORARY LINE STRIPING SB SHOULDER AREA B
12-Aug-21, AREA D STA. 1228+70 TO 1265+19 (3649 lf)

SET UP MOT FOR RIGHT LANE & SHOULDER STA 1228+70 TO 12

INST E & S CONTROLS STAGE 1B SOUTH BOUND SHOULDER
DEMO OUTSIDE BARRIER GUARD RAIL STA 1228+70 TO 1265+19
CL. I EXCAVATION STA. 1228+70 TO 1265+19 (3379 CY)
FINE GRADE SUB GRADE STA. 1228+70 TO 1265+19
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376 1B-HMA-310 INST 12" GAB STA. 1228+70 TO 1265+19 (2264 TNS) 5 31 24-Jul-21 29-Jul-21 08-Sep-21 14-Sep-21
377 1B-HMA-340 INST 8" BCBC STA. 1228+70 TO 1265+19 (2264 TNS) 5 31 30-Jul-21 05-Aug-21 15-Sep-21 20-Sep-21
378 1B-HMA-330 INST 3" TYPE B STA. 1228+70 TO 1265+19 (845 TNS) 2 31 06-Aug-21 07-Aug-21 21-Sep-21 22-Sep-21
379 1B-HMA-360 INST 3" TYPE B STA. 1228+70 TO 1265+19 (845 TNS) 2 31 09-Aug-21 10-Aug-21 23-Sep-21 24-Sep-21
380 1B-HMA-350 INST 2" TYPE C STA. 1228+70 TO 1265+19 (574 TNS) 1 38 11-Aug-21 11-Aug-21 05-Oct-21 05-Oct-21
381 1B-HMA-370 INST TEMPORARY LINE STRIPING SB SHOULDER AREA B 1 38 12-Aug-21 12-Aug-21 06-Oct-21 06-Oct-21
382 AREA F STA. 1320+75 TO 1352+00 SAREA F STA. 1320+75 TO 1352+00 SOUTHBOUND 43 31 28-Jun-21 24-Aug-21 12-Jul-21 09-Oct-21
383 RIGHT LANE & SHOULDER STA. 1RIGHT LANE & SHOULDER STA. 1320+75 TO 1324+70 (SB) 40 31 01-Jul-21 24-Aug-21 16-Jul-21 09-Oct-21
384 1B-MOT-240 SET UP MOT 1B SB 1 8 01-Jul-21 01-Jul-21 16-Jul-21 16-Jul-21
385 1B-ES-250 INST. E & S CONTROLS STAGE 1B SOUTHBOUND SHOULDER 2 38 07-Jul-21 08-Jul-21 24-Aug-21 25-Aug-21
386 1B-SS-160 DRILL & POUR SHAFT FOR SIGN STRUCTURE C-3 STA. 1324+65 5 49 07-Jul-21 12-Jul-21 14-Sep-21 18-Sep-21
387 1B-L-100 DE-ENERGIZE EXISTING LIGHTS 1 58 07-Jul-21 07-Jul-21 24-Sep-21 24-Sep-21
388 1B-L-110 REMOVE EXISTING LIGHT POLES 2 58 08-Jul-21 09-Jul-21 25-Sep-21 27-Sep-21
389 1B-D-1080 SAW CUT ROADWAY 395 lf FROM STA. 1320+75 TO 1324+70 1 38 09-Jul-21 09-Jul-21 26-Aug-21 26-Aug-21
390 1B-ITMS-160 TRENCH ITMS CONDUIT STA. 1321+00 TO 1324+50 CO-58 (354 lf) W/JW 1 47 09-Jul-21 09-Jul-21 14-Sep-21 14-Sep-21

391 1B-D-1090 CL. I EXCAVATION STA. 1320+75 TO 1324+70 (645 cy) EXISTING PAVING 3 38 10-Jul-21 14-Jul-21 27-Aug-21 02-Sep-21

392 1B-SS-170 CURE TIME FOR DRILLED SHAFT SIGN STRUCTURE C-3 10 69 13-Jul-21 22-Jul-21 20-Sep-21 29-Sep-21
393 1B-UD-1040 INSTALL 395 LF UNDERDRAIN 1 38 15-Jul-21 15-Jul-21 04-Sep-21 04-Sep-21
394 1B-C-1240 FINE GRADE SUB GRADE STA. 1320+75 TO 1324+70 1 38 16-Jul-21 16-Jul-21 08-Sep-21 08-Sep-21
395 1B-C-1250 INSTALL 395 LF CURB & GUTTER 3 38 17-Jul-21 20-Jul-21 09-Sep-21 13-Sep-21
396 1B-C-1260 INST 12" GAB STA. 1320+75 TO 1324+70 (395 tn) 1 38 21-Jul-21 21-Jul-21 14-Sep-21 14-Sep-21
397 1B-C-1270 FINE GRADE GAB STA. 1320+75 TO 1324+70 1 38 22-Jul-21 22-Jul-21 15-Sep-21 15-Sep-21
398 1B-C-1280 FORM & POUR 12" CONCRETE PAVING STA. 1320+75 TO 1324+70 (322 cy) 4 38 23-Jul-21 27-Jul-21 16-Sep-21 20-Sep-21

399 1B-SS-180 SET SIGN STRUCTURE C-3 W/SIGN STA. 1324+65 5 49 23-Jul-21 28-Jul-21 30-Sep-21 05-Oct-21
400 1B-C-1290 CURE TIME CONCRETE PAVING STA. 1320+75 TO 1324+70 7 55 28-Jul-21 03-Aug-21 21-Sep-21 27-Sep-21
401 1B-L-120 SET NEW LIGHT POLES & HEADS (5 ea) 3 39 04-Aug-21 06-Aug-21 28-Sep-21 01-Oct-21
402 1B-GR-140 INSTALL 395 LF OF GUARD RAIL 3 42 04-Aug-21 06-Aug-21 02-Oct-21 05-Oct-21
403 1B-L-130 PULL WIRE & ENERGIZE LIGHTS 3 39 07-Aug-21 10-Aug-21 02-Oct-21 05-Oct-21
404 1B-GR-150 INST TEMPORARY LINE STRIPING SB 3 31 21-Aug-21 24-Aug-21 06-Oct-21 09-Oct-21
405 RIGHT LANE STA. 1330+55 TO 13RIGHT LANE STA. 1330+55 TO 1339+75 (SB) 38 31 30-Jun-21 20-Aug-21 15-Jul-21 05-Oct-21
406 1B-MOT-230 SET UP MOT 1B SB 1 8 30-Jun-21 30-Jun-21 15-Jul-21 15-Jul-21
407 1B-MOT-260 INST E & S CONTROLS STAGE 1B SOUTHBOUND SHOULDER 5 31 01-Jul-21 10-Jul-21 13-Aug-21 19-Aug-21
408 1B-D-1060 SAW CUT ROADWAY 920 lf FROM STA. 1330+55 TO 1339+75 2 31 12-Jul-21 14-Jul-21 20-Aug-21 21-Aug-21
409 1B-D-1070 CL. I EXCAVATION STA. 1330+55 TO 1339+75 (818 cy) EXISTING PAVING 3 31 15-Jul-21 17-Jul-21 23-Aug-21 25-Aug-21

410 1B-SD-100 INSTALL STORMDRAIN STA. 1332+25 TO 1336+75 3 31 19-Jul-21 21-Jul-21 26-Aug-21 28-Aug-21
411 1B-SD-110 INSTALL STORMDRAIN STA. 1337+60 TO 1338+80 3 31 22-Jul-21 24-Jul-21 02-Sep-21 08-Sep-21
412 1B-UD-1030 INSTALL 920 LF UNDERDRAIN 2 31 26-Jul-21 27-Jul-21 09-Sep-21 11-Sep-21
413 1B-C-1180 FINE GRADE SUB GRADE STA. 1330+55 TO 1339+75 1 31 28-Jul-21 28-Jul-21 13-Sep-21 13-Sep-21
414 1B-C-1190 INSTALL 920 LF CURB & GUTTER 4 31 29-Jul-21 03-Aug-21 14-Sep-21 17-Sep-21
415 1B-C-1200 INST 12" GAB STA. 1330+55 TO 1339+75 (716 tn) 2 31 04-Aug-21 05-Aug-21 18-Sep-21 20-Sep-21
416 1B-C-1210 FINE GRADE GAB STA. 1330+55 TO 1339+75 1 31 06-Aug-21 06-Aug-21 21-Sep-21 21-Sep-21
417 1B-C-1220 FORM & POUR 12" CONCRETE PAVING STA. 1330+55 TO 1339+75 (409 cy) 4 31 07-Aug-21 11-Aug-21 22-Sep-21 25-Sep-21

418 1B-C-1230 CURE TIME CONCRETE PAVING STA. 1330+55 TO 1339+75 7 46 12-Aug-21 18-Aug-21 27-Sep-21 03-Oct-21
419 1B-GR-130 INSTALL 920 LF OF GUARD RAIL 2 31 19-Aug-21 20-Aug-21 04-Oct-21 05-Oct-21
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INST 12" GAB STA. 1228+70 TO 1265+19 (2264 TNS)
INST 8" BCBC STA. 1228+70 TO 1265+19 (2264 TNS)
INST 3" TYPE B STA. 1228+70 TO 1265+19 (845 TNS)
INST 3" TYPE B STA. 1228+70 TO 1265+19 (845 TNS)
INST 2" TYPE C STA. 1228+70 TO 1265+19 (574 TNS)
INST TEMPORARY LINE STRIPING SB SHOULDER AREA B
24-Aug-21, AREA F STA. 1320+75 TO 1352+00 SOUTHBOUND
24-Aug-21, RIGHT LANE & SHOULDER STA. 1320+75 TO 1324+

SET UP MOT 1B SB
INST. E & S CONTROLS STAGE 1B SOUTHBOUND SHOULDER
DRILL & POUR SHAFT FOR SIGN STRUCTURE C-3 STA. 1324+65
DE-ENERGIZE EXISTING LIGHTS
REMOVE EXISTING LIGHT POLES
SAW CUT ROADWAY 395 lf FROM STA. 1320+75 TO 1324+70
TRENCH ITMS CONDUIT STA. 1321+00 TO 1324+50 CO-58 (354 lf) 

CL. I EXCAVATION STA. 1320+75 TO 1324+70 (645 cy) EXISTING P

CURE TIME FOR DRILLED SHAFT SIGN STRUCTURE C-3
INSTALL 395 LF UNDERDRAIN
FINE GRADE SUB GRADE STA. 1320+75 TO 1324+70
INSTALL 395 LF CURB & GUTTER
INST 12" GAB STA. 1320+75 TO 1324+70 (395 tn)
FINE GRADE GAB STA. 1320+75 TO 1324+70
FORM & POUR 12" CONCRETE PAVING STA. 1320+75 TO 1324+7

SET SIGN STRUCTURE C-3 W/SIGN STA. 1324+65
CURE TIME CONCRETE PAVING STA. 1320+75 TO 1324+70
SET NEW LIGHT POLES & HEADS (5 ea)
INSTALL 395 LF OF GUARD RAIL
PULL WIRE & ENERGIZE LIGHTS
INST TEMPORARY LINE STRIPING SB
20-Aug-21, RIGHT LANE STA. 1330+55 TO 1339+75 (SB)

SET UP MOT 1B SB
INST E & S CONTROLS STAGE 1B SOUTHBOUND SHOULDER
SAW CUT ROADWAY 920 lf FROM STA. 1330+55 TO 1339+75
CL. I EXCAVATION STA. 1330+55 TO 1339+75 (818 cy) EXISTING 

INSTALL STORMDRAIN STA. 1332+25 TO 1336+75
INSTALL STORMDRAIN STA. 1337+60 TO 1338+80
INSTALL 920 LF UNDERDRAIN
FINE GRADE SUB GRADE STA. 1330+55 TO 1339+75
INSTALL 920 LF CURB & GUTTER
INST 12" GAB STA. 1330+55 TO 1339+75 (716 tn)
FINE GRADE GAB STA. 1330+55 TO 1339+75
FORM & POUR 12" CONCRETE PAVING STA. 1330+55 TO 1339+

CURE TIME CONCRETE PAVING STA. 1330+55 TO 1339+75
INSTALL 920 LF OF GUARD RAIL
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420 SHOULDER STA. 1451+75 TO 145SHOULDER STA. 1451+75 TO 1457+50 (NORTH OF BRANDYWINE) (SHOULDER) 32 39 28-Jun-21 10-Aug-21 12-Jul-21 05-Oct-21
421 1B-MOT-220 SET UP MOT 1B SB 2 8 28-Jun-21 29-Jun-21 12-Jul-21 14-Jul-21
422 1B-MOT-270 INST E & S CONTROLS SOUTHBOUND SHOULDER 4 40 30-Jun-21 08-Jul-21 24-Aug-21 27-Aug-21
423 1B-SS-310 DRILL & POUR SHAFT FOR SIGN STRUCTURE C-9 (ABOVE BWB) 5 40 09-Jul-21 15-Jul-21 28-Aug-21 09-Sep-21
424 1B-D-1040 SAW CUT ROADWAY 575 lf FROM STA. 1451+75 TO 1475+50 2 41 09-Jul-21 10-Jul-21 02-Sep-21 04-Sep-21
425 1B-D-1050 CL. I EXCAVATION STA. 1451+75 TO 1475+50 (426 cy) EXISTING PAVING 2 41 12-Jul-21 14-Jul-21 08-Sep-21 09-Sep-21

426 1B-UD-1020 INSTALL 575 LF UNDERDRAIN 2 41 15-Jul-21 16-Jul-21 11-Sep-21 13-Sep-21
427 1B-SS-320 CURE TIME FOR DRILLED SHAFT C-9 10 56 16-Jul-21 25-Jul-21 10-Sep-21 19-Sep-21
428 1B-C-1120 FINE GRADE SUB GRADE STA. 1451+75 TO 1457+50 1 41 17-Jul-21 17-Jul-21 14-Sep-21 14-Sep-21
429 1B-C-1130 INSTALL 575 LF CURB & GUTTER 3 41 19-Jul-21 21-Jul-21 15-Sep-21 17-Sep-21
430 1B-C-1140 INST 12" GAB STA. 1451+75 TO 1457+50 (373 tn) 2 41 22-Jul-21 23-Jul-21 18-Sep-21 20-Sep-21
431 1B-C-1150 FINE GRADE GAB STA. 1451+75 TO 1457+50 1 41 24-Jul-21 24-Jul-21 21-Sep-21 21-Sep-21
432 1B-SS-330 SET SIGN STRUCTURE C-9 5 39 26-Jul-21 30-Jul-21 20-Sep-21 24-Sep-21
433 1B-C-1160 FORM & POUR 12" CONCRETE PAVING STA. 1451+75 TO 1457+50 (213 cy) 3 41 26-Jul-21 28-Jul-21 22-Sep-21 24-Sep-21

434 1B-C-1170 CURE TIME CONCRETE PAVING STA. 1451+75 TO 1457+50 7 58 29-Jul-21 04-Aug-21 25-Sep-21 01-Oct-21
435 1B-SS-300 SET SIGN OH-9b ON EXISTING SIGN STRUCTURE STA. 1452+50 5 39 02-Aug-21 06-Aug-21 25-Sep-21 01-Oct-21
436 1B-GR-120 INSTALL 575 LF OF GUARD RAIL 3 39 07-Aug-21 10-Aug-21 02-Oct-21 05-Oct-21
437 RAMP L STAGE 1B (SB)RAMP L STAGE 1B (SB) 44 7 07-Jul-21 02-Sep-21 17-Jul-21 15-Sep-21
438 RAMP L STA. 1111+85 TO 1118+25RAMP L STA. 1111+85 TO 1118+25 (640LF) SOUTHBOUND 44 7 07-Jul-21 02-Sep-21 17-Jul-21 15-Sep-21
439 1B-RL-MOT-100 SET UP MOT RAMP L 2 8 07-Jul-21 08-Jul-21 17-Jul-21 19-Jul-21
440 1B-RL-110 DEMO EXISTING CONCRETE ROADWAY STA. 1111+85 TO 1118+25 (593cy) 3 8 09-Jul-21 12-Jul-21 20-Jul-21 22-Jul-21

441 1B-RL-SS-100 DRILL & POUR SHAFT SIGN STRUCTURE C-6 STA. 1110+92 5 24 09-Jul-21 15-Jul-21 09-Aug-21 13-Aug-21
442 1B-RL-L-110 DE-ENERGIZE EXISTING LIGHTS 1 30 09-Jul-21 09-Jul-21 16-Aug-21 16-Aug-21
443 1B-RL-ITMS-10 BORE ITMS CONDUIT STA. 1107+25 CO-70 (32 lf), TRENCH CO-69, CO-71, 

CO-72 (31 lf)
2 45 09-Jul-21 10-Jul-21 11-Sep-21 13-Sep-21

444 1B-RL-L-120 DEMO LIGHT POLES & FOUNDATIONS (4 ea) 2 30 10-Jul-21 12-Jul-21 17-Aug-21 19-Aug-21
445 1B-RL-120 PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1111+85 TO 1118+25 

(1185 cy)
6 8 14-Jul-21 20-Jul-21 23-Jul-21 29-Jul-21

446 1B-RL-SS-130 DRILL & POUR SHAFT SIGN STRUCTURE C-7 STA.1101+75 5 25 16-Jul-21 21-Jul-21 16-Aug-21 21-Aug-21
447 1B-RL-SS-110 CURE TIME FOR DRILLED SHAFT SIGN STRUCTURE C-6 10 29 16-Jul-21 25-Jul-21 14-Aug-21 23-Aug-21
448 1B-RL-130 FINE GRADE SUB GRADE RAMP L 2 8 19-Jul-21 20-Jul-21 28-Jul-21 29-Jul-21
449 1B-RL-140 INST 12-IN GAB W/ FINE GRADE STA. 1111+85 TO 1118+25 (889 tn) 3 8 21-Jul-21 23-Jul-21 30-Jul-21 03-Aug-21

450 1B-RL-SS-140 CURE TIME FOR DRILLED SHAFT C-7 10 32 22-Jul-21 31-Jul-21 23-Aug-21 01-Sep-21
451 1B-RL-170 INST 1280 LF CURB & GUTTER RAMP K (640 LF ea. side) 3 8 24-Jul-21 27-Jul-21 04-Aug-21 06-Aug-21
452 1B-RL-SS-120 SET SIGN STRUCTURE W/SIGN C-6 5 23 26-Jul-21 30-Jul-21 24-Aug-21 28-Aug-21
453 1B-RL-150 FORM & POUR 12-IN CONCRETE PAVING STA. 1111+85 TO 1118+25 (593 cy) 5 8 28-Jul-21 03-Aug-21 07-Aug-21 12-Aug-21

454 1B-RL-SS-150 SET SIGN STRUCTURE W/SIGN C-7 STA. 1101+75 5 23 02-Aug-21 06-Aug-21 02-Sep-21 11-Sep-21
455 1B-RL-160 CURE TIME CONCRETE PAVING RAMP L 7 9 04-Aug-21 10-Aug-21 13-Aug-21 19-Aug-21
456 1B-RL-L-130 INSTALL NEW LIGHT POLE FOUNDATIONS (4 ea) 5 7 11-Aug-21 16-Aug-21 20-Aug-21 25-Aug-21
457 1B-RL-L-140 SET LIGHT POLES & HEADS (4 ea) 2 7 17-Aug-21 19-Aug-21 26-Aug-21 27-Aug-21
458 1B-RL-L-150 PULL WIRE & ENERGIZE NEW LIGHTS 2 7 20-Aug-21 21-Aug-21 28-Aug-21 02-Sep-21
459 1B-RL-180 INST 975 lf GUARD RAIL ( 335 rs, 640 ls) 4 7 23-Aug-21 26-Aug-21 04-Sep-21 11-Sep-21
460 1B-RL-190 INST ULTIMATE PAVEMENT MARKINGS RAMP L 1 7 27-Aug-21 27-Aug-21 13-Sep-21 13-Sep-21
461 1B-RL-200 REMOVE MOT OPEN RAMP L TO TRAFFIC 2 7 28-Aug-21 02-Sep-21 14-Sep-21 15-Sep-21
462 STAGE 1B NORTHBOUND STA. 1323+60STAGE 1B NORTHBOUND STA. 1323+60 TO 1329+75 38 36 28-Jun-21 17-Aug-21 17-Aug-21 09-Oct-21
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10-Aug-21, SHOULDER STA. 1451+75 TO 1457+50 (NORTH OF B
SET UP MOT 1B SB
INST E & S CONTROLS SOUTHBOUND SHOULDER
DRILL & POUR SHAFT FOR SIGN STRUCTURE C-9 (ABOVE BWB)
SAW CUT ROADWAY 575 lf FROM STA. 1451+75 TO 1475+50
CL. I EXCAVATION STA. 1451+75 TO 1475+50 (426 cy) EXISTING P

INSTALL 575 LF UNDERDRAIN
CURE TIME FOR DRILLED SHAFT C-9
FINE GRADE SUB GRADE STA. 1451+75 TO 1457+50
INSTALL 575 LF CURB & GUTTER
INST 12" GAB STA. 1451+75 TO 1457+50 (373 tn)
FINE GRADE GAB STA. 1451+75 TO 1457+50
SET SIGN STRUCTURE C-9
FORM & POUR 12" CONCRETE PAVING STA. 1451+75 TO 1457+5

CURE TIME CONCRETE PAVING STA. 1451+75 TO 1457+50
SET SIGN OH-9b ON EXISTING SIGN STRUCTURE STA. 1452+50
INSTALL 575 LF OF GUARD RAIL
02-Sep-21, RAMP L STAGE 1B (SB)
02-Sep-21, RAMP L STA. 1111+85 TO 1118+25 (640LF) SOUTHB

SET UP MOT RAMP L
DEMO EXISTING CONCRETE ROADWAY STA. 1111+85 TO 1118+2

DRILL & POUR SHAFT SIGN STRUCTURE C-6 STA. 1110+92
DE-ENERGIZE EXISTING LIGHTS
BORE ITMS CONDUIT STA. 1107+25 CO-70 (32 lf), TRENCH CO-69

DEMO LIGHT POLES & FOUNDATIONS (4 ea)
PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1111+85 TO 1

DRILL & POUR SHAFT SIGN STRUCTURE C-7 STA.1101+75
CURE TIME FOR DRILLED SHAFT SIGN STRUCTURE C-6
FINE GRADE SUB GRADE RAMP L
INST 12-IN GAB W/ FINE GRADE STA. 1111+85 TO 1118+25 (889 t

CURE TIME FOR DRILLED SHAFT C-7
INST 1280 LF CURB & GUTTER RAMP K (640 LF ea. side)
SET SIGN STRUCTURE W/SIGN C-6
FORM & POUR 12-IN CONCRETE PAVING STA. 1111+85 TO 1118

SET SIGN STRUCTURE W/SIGN C-7 STA. 1101+75
CURE TIME CONCRETE PAVING RAMP L
INSTALL NEW LIGHT POLE FOUNDATIONS (4 ea)
SET LIGHT POLES & HEADS (4 ea)
PULL WIRE & ENERGIZE NEW LIGHTS
INST 975 lf GUARD RAIL ( 335 rs, 640 ls)
INST ULTIMATE PAVEMENT MARKINGS RAMP L
REMOVE MOT OPEN RAMP L TO TRAFFIC

17-Aug-21, STAGE 1B NORTHBOUND STA. 1323+60 TO 1329+7
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463 AREA F - STA. 1323+60 TO 1328+05 AREA F - STA. 1323+60 TO 1328+05 (SHOULDER LANES 2 & 3) 38 36 28-Jun-21 17-Aug-21 17-Aug-21 09-Oct-21
464 1B-MOT-200 SET UP MOT 1B NB 2 37 28-Jun-21 29-Jun-21 17-Aug-21 19-Aug-21
465 1B-ES-280 INST E & S CONTROLS NORTHBOUND SHOULDER 5 37 30-Jun-21 09-Jul-21 20-Aug-21 25-Aug-21
466 1B-ITMS-30 BORE ITMS CONDUIT STA. 1321+10 CO-55 (131 lf), TRENCH CO-57 (4 lf), 

W/JW
5 66 30-Jun-21 09-Jul-21 02-Oct-21 07-Oct-21

467 1B-D-1000 SAW CUT ROADWAY 445 lf FROM STA. 1323+60 TO 1329+75 2 37 10-Jul-21 12-Jul-21 26-Aug-21 27-Aug-21
468 1B-ITMS-170 TRENCH ITMS CONDUIT STA. 1321+00 TO 1321+50 CO-59 THRU CO-63 (1115

lf) W/JW
2 51 10-Jul-21 12-Jul-21 20-Sep-21 21-Sep-21

469 1B-D-1010 CL. I EXCAVATION STA. 1323+60 TO 1328+05 (1121 cy) EXISTING PAVING 5 37 14-Jul-21 19-Jul-21 28-Aug-21 09-Sep-21

470 1B-UD-1000 INSTALL 395 LF UNDERDRAIN 1 37 20-Jul-21 20-Jul-21 11-Sep-21 11-Sep-21
471 1B-C-1000 FINE GRADE SUB GRADE STA. 1323+60 TO 1328+05 1 37 21-Jul-21 21-Jul-21 13-Sep-21 13-Sep-21
472 1B-C-1010 INSTALL 395 LF CURB & GUTTER 3 37 22-Jul-21 24-Jul-21 14-Sep-21 16-Sep-21
473 1B-C-1020 INST 12" GAB STA. 1323+60 TO 1328+05 (981 tn) 3 37 26-Jul-21 28-Jul-21 17-Sep-21 20-Sep-21
474 1B-C-1030 FINE GRADE GAB STA. 1323+60 TO 1328+05 1 37 29-Jul-21 29-Jul-21 21-Sep-21 21-Sep-21
475 1B-C-1040 FORM & POUR 12" CONCRETE PAVING STA. 1323+60 TO 1328+05 (560 cy) 5 37 30-Jul-21 05-Aug-21 22-Sep-21 27-Sep-21

476 1B-C-1050 CURE TIME CONCRETE PAVING STA. 1323+60 TO 1328+05 7 53 06-Aug-21 12-Aug-21 28-Sep-21 04-Oct-21
477 1B-GR-100 INSTALL 395 LF OF GUARD RAIL 3 36 13-Aug-21 16-Aug-21 05-Oct-21 07-Oct-21
478 1B-GR-160 INST TEMPORARY LINE STRIPING NB 1 36 17-Aug-21 17-Aug-21 09-Oct-21 09-Oct-21
479 AREA F - STA. 1328+05 TO 1329+75 AREA F - STA. 1328+05 TO 1329+75 (SHOULDER & LANE 3)(TIE-IN TO RAMP K) 24 47 30-Jun-21 03-Aug-21 26-Aug-21 07-Oct-21
480 1B-MOT-210 SET UP MOT 1B NB 2 42 30-Jun-21 01-Jul-21 26-Aug-21 27-Aug-21
481 1B-MOT-290 INST E & S CONTROLS NORTHBOUND SHOULDER 1 42 07-Jul-21 07-Jul-21 28-Aug-21 28-Aug-21
482 1B-D-1020 SAW CUT ROADWAY 170 lf FROM STA. 1328+05 TO 1329+75 2 42 08-Jul-21 09-Jul-21 02-Sep-21 04-Sep-21
483 1B-D-1030 CL. I EXCAVATION STA. 1328+05 TO 1329+75 (277 cy) EXISTING PAVING 1 42 10-Jul-21 10-Jul-21 08-Sep-21 08-Sep-21

484 1B-UD-1010 INSTALL 170 LF UNDERDRAIN 1 42 12-Jul-21 12-Jul-21 09-Sep-21 09-Sep-21
485 1B-C-1060 FINE GRADE SUB GRADE STA. 1328+05 TO 1329+75 1 42 14-Jul-21 14-Jul-21 11-Sep-21 11-Sep-21
486 1B-C-1070 INSTALL 170 LF CURB & GUTTER 2 42 15-Jul-21 16-Jul-21 13-Sep-21 14-Sep-21
487 1B-C-1080 INST 12" GAB STA. 1328+05 TO 1329+75 (242 tn) 2 42 17-Jul-21 19-Jul-21 15-Sep-21 16-Sep-21
488 1B-C-1090 FINE GRADE GAB STA. 1328+05 TO 1329+75 1 42 20-Jul-21 20-Jul-21 17-Sep-21 17-Sep-21
489 1B-C-1100 FORM & POUR 12" CONCRETE PAVING STA. 1328+05 TO 1329+75 (139 cy) 3 42 21-Jul-21 23-Jul-21 18-Sep-21 21-Sep-21

490 1B-C-1110 CURE TIME CONCRETE PAVING STA. 1328+05 TO 1329+75 7 67 24-Jul-21 30-Jul-21 29-Sep-21 05-Oct-21
491 1B-GR-110 INSTALL 170 LF OF GUARD RAIL 2 47 02-Aug-21 03-Aug-21 06-Oct-21 07-Oct-21
492 STAGE 1C - LANE 2 CONSTRUCTION SBSTAGE 1C - LANE 2 CONSTRUCTION SB. 20 6 04-Sep-21 01-Oct-21 16-Sep-21 11-Oct-21
493 AREA F STA. 1328+00 TO 1329+50 (PAREA F STA. 1328+00 TO 1329+50 (PRE-CAST WEEKEND CLOSURE) 6 9 04-Sep-21 14-Sep-21 16-Sep-21 24-Sep-21
494 1C-MOT-260 SET UP MOT 1C SB 1 7 04-Sep-21 04-Sep-21 16-Sep-21 16-Sep-21
495 1C-D-1120 SAW CUT ROADWAY 150 lf FROM STA. 1328+00 TO 1329+50 1 9 08-Sep-21 08-Sep-21 20-Sep-21 20-Sep-21
496 1C-C-1360 FINE GRADE SUB GRADE STA. 1328+00 TO 1329+50 1 9 09-Sep-21 09-Sep-21 21-Sep-21 21-Sep-21
497 1C-D-1130 CL. I EXCAVATION STA. 1328+00 TO 1329+50 (133 cy) EXISTING PAVING 1 9 09-Sep-21 09-Sep-21 21-Sep-21 21-Sep-21

498 1C-C-1380 FINE GRADE GAB STA. 1328+00 TO 1329+50 1 9 11-Sep-21 11-Sep-21 22-Sep-21 22-Sep-21
499 1C-C-1370 INST 12" GAB STA. 1328+00 TO 1329+50 (133 tn) 1 9 11-Sep-21 11-Sep-21 22-Sep-21 22-Sep-21
500 1C-C-1390 PLACE PRE-CAST CONCRETE PAVEMENT SLABS STA. 1328+00 TO 

1329+50
2 9 13-Sep-21 14-Sep-21 23-Sep-21 24-Sep-21

501 AREA F STA. 1329+50 TO 1340+25 (LAREA F STA. 1329+50 TO 1340+25 (LANE 2) 19 6 08-Sep-21 01-Oct-21 17-Sep-21 11-Oct-21
502 1C-MOT-250 SET UP MOT 1C NB 3 7 08-Sep-21 11-Sep-21 17-Sep-21 20-Sep-21
503 1C-D-1100 SAW CUT ROADWAY 1075 lf FROM STA. 1329+50 TO 1340+25 2 7 13-Sep-21 14-Sep-21 21-Sep-21 22-Sep-21
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17-Aug-21, AREA F - STA. 1323+60 TO 1328+05 (SHOULDER LA
SET UP MOT 1B NB
INST E & S CONTROLS NORTHBOUND SHOULDER
BORE ITMS CONDUIT STA. 1321+10 CO-55 (131 lf), TRENCH CO-5

SAW CUT ROADWAY 445 lf FROM STA. 1323+60 TO 1329+75
TRENCH ITMS CONDUIT STA. 1321+00 TO 1321+50 CO-59 THRU C

CL. I EXCAVATION STA. 1323+60 TO 1328+05 (1121 cy) EXISTING

INSTALL 395 LF UNDERDRAIN
FINE GRADE SUB GRADE STA. 1323+60 TO 1328+05
INSTALL 395 LF CURB & GUTTER
INST 12" GAB STA. 1323+60 TO 1328+05 (981 tn)
FINE GRADE GAB STA. 1323+60 TO 1328+05
FORM & POUR 12" CONCRETE PAVING STA. 1323+60 TO 1328+

CURE TIME CONCRETE PAVING STA. 1323+60 TO 1328+05
INSTALL 395 LF OF GUARD RAIL
INST TEMPORARY LINE STRIPING NB

03-Aug-21, AREA F - STA. 1328+05 TO 1329+75 (SHOULDER & L
SET UP MOT 1B NB
INST E & S CONTROLS NORTHBOUND SHOULDER
SAW CUT ROADWAY 170 lf FROM STA. 1328+05 TO 1329+75
CL. I EXCAVATION STA. 1328+05 TO 1329+75 (277 cy) EXISTING P

INSTALL 170 LF UNDERDRAIN
FINE GRADE SUB GRADE STA. 1328+05 TO 1329+75
INSTALL 170 LF CURB & GUTTER
INST 12" GAB STA. 1328+05 TO 1329+75 (242 tn)
FINE GRADE GAB STA. 1328+05 TO 1329+75
FORM & POUR 12" CONCRETE PAVING STA. 1328+05 TO 1329+7

CURE TIME CONCRETE PAVING STA. 1328+05 TO 1329+75
INSTALL 170 LF OF GUARD RAIL

01-Oct-21, STAGE 1C - LANE 2 CONSTRUCTION SB.
14-Sep-21, AREA F STA. 1328+00 TO 1329+50 (PRE-CAST WE
SET UP MOT 1C SB
SAW CUT ROADWAY 150 lf FROM STA. 1328+00 TO 1329+50
FINE GRADE SUB GRADE STA. 1328+00 TO 1329+50
CL. I EXCAVATION STA. 1328+00 TO 1329+50 (133 cy) EXISTIN

FINE GRADE GAB STA. 1328+00 TO 1329+50
INST 12" GAB STA. 1328+00 TO 1329+50 (133 tn)
PLACE PRE-CAST CONCRETE PAVEMENT SLABS STA. 1328+

01-Oct-21, AREA F STA. 1329+50 TO 1340+25 (LANE 2)
SET UP MOT 1C NB
SAW CUT ROADWAY 1075 lf FROM STA. 1329+50 TO 1340+25

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 12 of 41 TASK filter: All Activities

 



# Activity ID Activity Name Original Duration Total Float Start Finish Late Start Late Finish

504 1C-D-1110 CL. I EXCAVATION STA. 1329+50 TO 1340+25 (956 cy) EXISTING PAVING 2 7 15-Sep-21 16-Sep-21 23-Sep-21 24-Sep-21

505 1C-C-1300 FINE GRADE SUB GRADE STA. 1329+50 TO 1340+25 1 7 17-Sep-21 17-Sep-21 25-Sep-21 25-Sep-21
506 1C-C-1320 INST 12" GAB STA. 1329+50 TO 1340+25 (836 tn) 2 7 18-Sep-21 20-Sep-21 27-Sep-21 28-Sep-21
507 1C-C-1330 FINE GRADE GAB STA. 1329+50 TO 1340+25 1 7 21-Sep-21 21-Sep-21 30-Sep-21 30-Sep-21
508 1C-C-1340 FORM & POUR 12" CONCRETE PAVING STA. 1329+50 TO 1340+25 (478 cy) 3 7 22-Sep-21 24-Sep-21 01-Oct-21 04-Oct-21

509 1C-C-1350 CURE TIME CONCRETE PAVING STA. 1329+50 TO 1340+25 7 10 25-Sep-21 01-Oct-21 05-Oct-21 11-Oct-21
510 STAGE 2A BRIDGE 748STAGE 2A BRIDGE 748 268 293 02-Jun-21 25-Jun-22 24-Sep-21 31-Aug-23
511 NORTHBOUND BRIDGE IMPROVEMENORTHBOUND BRIDGE IMPROVEMENTS STA. 1265+19 TO 1320+68 268 293 02-Jun-21 25-Jun-22 24-Sep-21 31-Aug-23
512 NORTH BOUND BRIDGE 1-748 (RIGNORTH BOUND BRIDGE 1-748 (RIGHT LANE & SHOULDER) STA. 1265+18 TO 1280+00 236 23 02-Jun-21 14-May-22 24-Sep-21 15-Jun-22
513 2A-1-748N-MOT-100 SET UP MOT NORTH BOUND BRIDGE 1-748 (CLOSE NORTHBOUND BRIDGE 

TO TRAFFIC)
12 6 02-Oct-21 18-Oct-21 12-Oct-21 25-Oct-21

514 MECHANICAL MILLING EXISTINMECHANICAL MILLING EXISTING LMC 10 18 19-Oct-21 29-Oct-21 09-Nov-21 20-Nov-21
515 2A-1-748N-100 MECHANICAL MILL LMC ALL LANES FULL LENGTH OF BRIDGE @2 1/2" 

(23,274 sy)
10 18 19-Oct-21 29-Oct-21 09-Nov-21 20-Nov-21

516 APPROACH / SLEEPER SLAB (APPROACH / SLEEPER SLAB (A) STA. 1265+00 45 60 26-Oct-21 31-Dec-21 01-Feb-22 10-Apr-22
517 2A-1-748N-AS-100 DEMO EXISTING APPROACH SLAB CONCRETE (24cy) 1 61 26-Oct-21 26-Oct-21 01-Feb-22 01-Feb-22
518 2A-1-748N-AS-110 EXCAVATE TO SUBGRADE (20cy) 1 61 27-Oct-21 27-Oct-21 02-Feb-22 02-Feb-22
519 2A-1-748N-AS-120 INST. 12" GAB (32.50tn) 1 61 28-Oct-21 28-Oct-21 05-Feb-22 05-Feb-22
520 2A-1-748N-AS-130 FORM & POUR SLEEPER SLAB 3 61 29-Oct-21 01-Nov-21 08-Feb-22 12-Feb-22
521 2A-1-748N-AS-140 CURE TIME SLEEPER SLAB CONCRETE 10 104 02-Nov-21 11-Nov-21 14-Feb-22 23-Feb-22
522 2A-1-748N-AS-150 FORM & POUR APPROACH SLAB (24.50cy) 3 58 12-Nov-21 16-Nov-21 24-Feb-22 26-Feb-22
523 2A-1-748N-AS-160 CURE TIME APPROACH SLAB 10 103 17-Nov-21 26-Nov-21 28-Feb-22 09-Mar-22
524 2A-1-748N-AS-200 DEMO EXISTING APPROACH SLAB CONCRETE (24cy) 1 59 27-Nov-21 27-Nov-21 10-Mar-22 10-Mar-22
525 2A-1-748N-AS-210 EXCAVATE TO SUBGRADE (20cy) 1 59 29-Nov-21 29-Nov-21 11-Mar-22 11-Mar-22
526 2A-1-748N-AS-220 INST. 12" GAB (32.50tn) 1 59 30-Nov-21 30-Nov-21 12-Mar-22 12-Mar-22
527 2A-1-748N-AS-230 FORM & POUR SLEEPER SLAB 3 59 01-Dec-21 06-Dec-21 14-Mar-22 18-Mar-22
528 2A-1-748N-AS-240 CURE TIME SLEEPER SLAB CONCRETE 10 102 07-Dec-21 16-Dec-21 19-Mar-22 28-Mar-22
529 2A-1-748N-AS-250 FORM & POUR APPROACH SLAB (24.50cy) 3 58 17-Dec-21 21-Dec-21 29-Mar-22 31-Mar-22
530 2A-1-748N-AS-260 CURE TIME APPROACH SLAB 10 100 22-Dec-21 31-Dec-21 01-Apr-22 10-Apr-22
531 APPROACH / SLEEPER SLAB (APPROACH / SLEEPER SLAB (B) STA. 1320+66 37 53 12-Nov-21 13-Jan-22 01-Feb-22 10-Apr-22
532 2A-1-748N-AS-300 DEMO EXISTING APPROACH SLAB CONCRETE (24cy) 1 46 12-Nov-21 12-Nov-21 01-Feb-22 01-Feb-22
533 2A-1-748N-AS-310 EXCAVATE TO SUBGRADE (20cy) 1 46 13-Nov-21 13-Nov-21 02-Feb-22 02-Feb-22
534 2A-1-748N-AS-320 INST. 12" GAB (32.50tn) 1 46 16-Nov-21 16-Nov-21 05-Feb-22 05-Feb-22
535 2A-1-748N-AS-330 FORM & POUR SLEEPER SLAB (24.50cy) 3 46 17-Nov-21 19-Nov-21 08-Feb-22 12-Feb-22
536 2A-1-748N-AS-340 CURE TIME SLEEPER SLAB CONCRETE 10 86 20-Nov-21 29-Nov-21 14-Feb-22 23-Feb-22
537 2A-1-748N-AS-350 FORM & POUR APPROACH SLAB 3 47 30-Nov-21 02-Dec-21 24-Feb-22 26-Feb-22
538 2A-1-748N-AS-360 CURE TIME APPROACH SLAB 10 88 03-Dec-21 12-Dec-21 01-Mar-22 10-Mar-22
539 2A-1-748N-AS-400 DEMO EXISTING APPROACH SLAB CONCRETE (24cy) 1 50 13-Dec-21 13-Dec-21 11-Mar-22 11-Mar-22
540 2A-1-748N-AS-410 EXCAVATE TO SUBGRADE (20cy) 1 50 14-Dec-21 14-Dec-21 12-Mar-22 12-Mar-22
541 2A-1-748N-AS-420 INST. 12" GAB (32.50tn) 1 50 15-Dec-21 15-Dec-21 14-Mar-22 14-Mar-22
542 2A-1-748N-AS-430 FORM & POUR SLEEPER SLAB (24.50cy) 3 50 16-Dec-21 20-Dec-21 17-Mar-22 19-Mar-22
543 2A-1-748N-AS-440 CURE TIME SLEEPER SLAB CONCRETE 10 89 21-Dec-21 30-Dec-21 20-Mar-22 29-Mar-22
544 2A-1-748N-AS-450 FORM & POUR APPROACH SLAB 5 52 01-Jan-22 08-Jan-22 30-Mar-22 05-Apr-22
545 2A-1-748N-AS-460 CURE TIME APPROACH SLAB 5 87 09-Jan-22 13-Jan-22 06-Apr-22 10-Apr-22
546 BRIDGEBRIDGE 236 23 02-Jun-21 14-May-22 24-Sep-21 15-Jun-22
547 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 126 7 02-Jun-21 18-Nov-21 24-Sep-21 30-Nov-21
548 2A-1-748-D-100 INST DEMO SHIELD NORTH BOUND BRIDGE 1-748 (3262sy) 7 82 02-Jun-21 09-Jun-21 24-Sep-21 02-Oct-21
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CL. I EXCAVATION STA. 1329+50 TO 1340+25 (956 cy) EXISTIN

FINE GRADE SUB GRADE STA. 1329+50 TO 1340+25
INST 12" GAB STA. 1329+50 TO 1340+25 (836 tn)
FINE GRADE GAB STA. 1329+50 TO 1340+25
FORM & POUR 12" CONCRETE PAVING STA. 1329+50 TO 134

CURE TIME CONCRETE PAVING STA. 1329+50 TO 1340+25
25-Jun-22, STAGE 2A BRIDGE 748
25-Jun-22, NORTHBOUND BRIDGE IMPROVE

14-May-22, NORTH BOUND BRIDGE 1-748 (RIGH
SET UP MOT NORTH BOUND BRIDGE 1-748 (CLOSE NORTH

29-Oct-21, MECHANICAL MILLING EXISTING LMC
MECHANICAL MILL LMC ALL LANES FULL LENGTH OF BRI

31-Dec-21, APPROACH / SLEEPER SLAB (A) STA. 1265
DEMO EXISTING APPROACH SLAB CONCRETE (24cy)
EXCAVATE TO SUBGRADE (20cy)
INST. 12" GAB (32.50tn)
FORM & POUR SLEEPER SLAB
CURE TIME SLEEPER SLAB CONCRETE
FORM & POUR APPROACH SLAB (24.50cy)
CURE TIME APPROACH SLAB
DEMO EXISTING APPROACH SLAB CONCRETE (24cy)
EXCAVATE TO SUBGRADE (20cy)
INST. 12" GAB (32.50tn)
FORM & POUR SLEEPER SLAB
CURE TIME SLEEPER SLAB CONCRETE
FORM & POUR APPROACH SLAB (24.50cy)
CURE TIME APPROACH SLAB
13-Jan-22, APPROACH / SLEEPER SLAB (B) STA. 1320

DEMO EXISTING APPROACH SLAB CONCRETE (24cy)
EXCAVATE TO SUBGRADE (20cy)
INST. 12" GAB (32.50tn)
FORM & POUR SLEEPER SLAB (24.50cy)
CURE TIME SLEEPER SLAB CONCRETE
FORM & POUR APPROACH SLAB
CURE TIME APPROACH SLAB
DEMO EXISTING APPROACH SLAB CONCRETE (24cy)
EXCAVATE TO SUBGRADE (20cy)
INST. 12" GAB (32.50tn)
FORM & POUR SLEEPER SLAB (24.50cy)
CURE TIME SLEEPER SLAB CONCRETE
FORM & POUR APPROACH SLAB
CURE TIME APPROACH SLAB

14-May-22, BRIDGE
18-Nov-21, DEMOLITION PARAPET & DECK

INST DEMO SHIELD NORTH BOUND BRIDGE 1-748 (3262sy)
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549 2A-1-748-D-110 REMOVE PARAPET/BARRIER WALL (1468 lf) @ 300 Lf /DAY 6 6 19-Oct-21 25-Oct-21 26-Oct-21 01-Nov-21

550 2A-1-748-D-130 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1,126 sy. 25 7 20-Oct-21 18-Nov-21 28-Oct-21 30-Nov-21

551 BRIDGE DECKBRIDGE DECK 22 15 19-Nov-21 26-Dec-21 13-Dec-21 23-Jan-22
552 2A-1-748-BD-140 INST. TEMPORARY SHIELDING/WORK PLATFORM 5 14 19-Nov-21 27-Nov-21 13-Dec-21 17-Dec-21
553 2A-1-748-BD-200 FORM, REINFORCE BRIDGE DECK (1,126 sy) 7 14 29-Nov-21 09-Dec-21 20-Dec-21 01-Jan-22
554 2A-1-748-BD-220 POUR BRIDGE DECK 1,126 sy 3 14 14-Dec-21 16-Dec-21 08-Jan-22 13-Jan-22
555 2A-1-748-BD-230 CURE TIME BRIDGE DECK 10 28 17-Dec-21 26-Dec-21 14-Jan-22 23-Jan-22
556 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 126 23 30-Oct-21 14-May-22 22-Nov-21 15-Jun-22
557 2A-1-748-P-100 FORM, REINFORCE PARAPET WALL (1468 lf) 7 60 01-Jan-22 13-Jan-22 11-Apr-22 19-Apr-22
558 2A-1-748-P-140 POUR PARAPET WALL 2 94 14-Jan-22 15-Jan-22 08-Jun-22 09-Jun-22
559 2A-1-748-P-110 CURE TIME FOR PARAPET WALL 3 145 16-Jan-22 18-Jan-22 10-Jun-22 12-Jun-22
560 2A-1-748-P-120 INSTALL NEW STREET LIGHTS (2 ea) 2 96 19-Jan-22 20-Jan-22 13-Jun-22 14-Jun-22
561 2A-1-748-P-130 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 1 96 22-Jan-22 22-Jan-22 15-Jun-22 15-Jun-22
562 BRIDGE DECK & JOINTSBRIDGE DECK & JOINTS 51 98 30-Oct-21 19-Jan-22 22-Nov-21 15-Jun-22
563 2A-1-748S-BD-1120 DEMO PARAPET AT JOINTS 5 18 30-Oct-21 04-Nov-21 22-Nov-21 30-Nov-21
564 2A-1-748S-BD-1000 DEMO. JOINT (12 ea) 7 7 19-Nov-21 30-Nov-21 01-Dec-21 11-Dec-21
565 2A-1-748S-BD-1020 INST NEW BRIDGE JOINT SYSTEM (12 ea) 17 7 23-Nov-21 20-Dec-21 08-Dec-21 04-Jan-22
566 2A-1-748S-BD-1190 INST NEW PARAPET AT JOINTS (12 locations @ 10' wide) 10 7 21-Dec-21 08-Jan-22 05-Jan-22 22-Jan-22
567 2A-1-748S-BD-1260 REMOVE SHIELDING / WORK PLATFORM 5 98 12-Jan-22 19-Jan-22 10-Jun-22 15-Jun-22
568 MILL & OVERLAY LMCMILL & OVERLAY LMC 80 23 12-Jan-22 14-May-22 24-Jan-22 15-Jun-22
569 2A-1-748-BD-160 HYDRO DECK DEMO FOR LMC (all lanes) 20 7 12-Jan-22 16-Feb-22 24-Jan-22 01-Mar-22
570 2A-1-748-BD-150 INST LMC OVERLAY (7159 sy) (@ 500 sy/day) 15 3 16-Apr-22 07-May-22 20-Apr-22 11-May-22
571 2A-1-748-BD-180 CURE TIME LMC 7 32 08-May-22 14-May-22 09-Jun-22 15-Jun-22
572 NORTHBOUND BRIDGE 1-748 (RIGNORTHBOUND BRIDGE 1-748 (RIGHT LANE & SHOULDER) STA. 1280+00 TO 1294+53 252 7 02-Jun-21 07-Jun-22 24-Sep-21 15-Jun-22
573 BRIDGEBRIDGE 252 7 02-Jun-21 07-Jun-22 24-Sep-21 15-Jun-22
574 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 132 6 02-Jun-21 29-Nov-21 24-Sep-21 09-Dec-21
575 2A-1-748-D-170 INST DEMO SHIELD NORTH BOUND BRIDGE 1-748 (3262sy) (sta. 1292+00 to 

1294+00 over rail road)
30 82 02-Jun-21 14-Jul-21 24-Sep-21 01-Nov-21

576 2A-1-748-D-160 REMOVE PARAPET/BARRIER WALL (1468 lf) @ 300 Lf /DAY 6 6 26-Oct-21 01-Nov-21 02-Nov-21 08-Nov-21

577 2A-1-748-D-150 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1,126 sy. 25 6 27-Oct-21 29-Nov-21 03-Nov-21 09-Dec-21

578 BRIDGE DECKBRIDGE DECK 24 27 30-Nov-21 08-Jan-22 19-Jan-22 01-Mar-22
579 2A-1-748-BD-270 INST. TEMPORARY SHIELDING/WORK PLATFORM 5 28 30-Nov-21 08-Dec-21 19-Jan-22 25-Jan-22
580 2A-1-748-BD-260 FORM, REINFORCE BRIDGE DECK (1,126 sy) 7 28 09-Dec-21 16-Dec-21 26-Jan-22 11-Feb-22
581 2A-1-748-BD-290 POUR BRIDGE DECK 1,126 sy 3 28 22-Dec-21 29-Dec-21 16-Feb-22 19-Feb-22
582 2A-1-748-BD-280 CURE TIME BRIDGE DECK 10 52 30-Dec-21 08-Jan-22 20-Feb-22 01-Mar-22
583 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 140 7 02-Nov-21 07-Jun-22 16-Dec-21 15-Jun-22
584 2A-1-748-P-150 FORM, REINFORCE PARAPET WALL (1468 lf) 7 70 12-Jan-22 22-Jan-22 30-Apr-22 11-May-22
585 2A-1-748-P-190 POUR PARAPET WALL 2 86 24-Jan-22 25-Jan-22 04-Jun-22 06-Jun-22
586 2A-1-748-P-180 CURE TIME FOR PARAPET WALL 3 132 26-Jan-22 28-Jan-22 07-Jun-22 09-Jun-22
587 2A-1-748-SS-130 INSTALL SIGN STRUCTURE OH-3 STA. 1285+70 W/SIGNS a & b 5 87 01-Feb-22 11-Feb-22 10-Jun-22 15-Jun-22

588 2A-1-748-P-170 INSTALL NEW STREET LIGHTS (2 ea) 2 89 01-Feb-22 02-Feb-22 13-Jun-22 14-Jun-22
589 2A-1-748-P-160 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 1 89 05-Feb-22 05-Feb-22 15-Jun-22 15-Jun-22
590 BRIDGE DECK & JOINTSBRIDGE DECK & JOINTS 140 7 02-Nov-21 07-Jun-22 16-Dec-21 15-Jun-22
591 2A-1-748S-BD-1160 DEMO PARAPET AT JOINTS 5 31 02-Nov-21 06-Nov-21 16-Dec-21 22-Dec-21

J A J JA S J F A J JA S J A J JA J F A J J

REMOVE PARAPET/BARRIER WALL (1468 lf) @ 300 Lf /DAY

REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1,1

26-Dec-21, BRIDGE DECK
INST. TEMPORARY SHIELDING/WORK PLATFORM
FORM, REINFORCE BRIDGE DECK (1,126 sy)
POUR BRIDGE DECK 1,126 sy
CURE TIME BRIDGE DECK

14-May-22, PARAPET / BARRIER WALL
FORM, REINFORCE PARAPET WALL (1468 lf)
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INSTALL NEW STREET LIGHTS (2 ea)
INSTALL WIRING FOR STREET LIGHTS - ENERGIZE L
19-Jan-22, BRIDGE DECK & JOINTS

DEMO PARAPET AT JOINTS
DEMO. JOINT (12 ea)
INST NEW BRIDGE JOINT SYSTEM (12 ea)
INST NEW PARAPET AT JOINTS (12 locations @ 10' wid
REMOVE SHIELDING / WORK PLATFORM

14-May-22, MILL & OVERLAY LMC
HYDRO DECK DEMO FOR LMC (all lanes)

INST LMC OVERLAY (7159 sy) (@ 500 sy/day)
CURE TIME LMC

07-Jun-22, NORTHBOUND BRIDGE 1-748 (RIG
07-Jun-22, BRIDGE

29-Nov-21, DEMOLITION PARAPET & DECK
INST DEMO SHIELD NORTH BOUND BRIDGE 1-748 (3262sy) (sta. 

REMOVE PARAPET/BARRIER WALL (1468 lf) @ 300 Lf /DAY

REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1,

08-Jan-22, BRIDGE DECK
INST. TEMPORARY SHIELDING/WORK PLATFORM
FORM, REINFORCE BRIDGE DECK (1,126 sy)
POUR BRIDGE DECK 1,126 sy
CURE TIME BRIDGE DECK

07-Jun-22, PARAPET / BARRIER WALL
FORM, REINFORCE PARAPET WALL (1468 lf)
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INSTALL SIGN STRUCTURE OH-3 STA. 1285+70 W/S

INSTALL NEW STREET LIGHTS (2 ea)
INSTALL WIRING FOR STREET LIGHTS - ENERGIZE L

07-Jun-22, BRIDGE DECK & JOINTS
DEMO PARAPET AT JOINTS

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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592 2A-1-748S-BD-1040 DEMO. JOINT (14 ea) 7 22 19-Nov-21 30-Nov-21 28-Dec-21 06-Jan-22
593 2A-1-748S-BD-1050 INST NEW BRIDGE JOINT SYSTEM (14 ea) 17 22 23-Nov-21 20-Dec-21 01-Jan-22 01-Feb-22
594 2A-1-748S-BD-1200 INST NEW PARAPET AT JOINTS 5 22 21-Dec-21 30-Dec-21 02-Feb-22 12-Feb-22
595 2A-1-748S-BD-1230 INST. FENCE & RR BARRIER STA. 1293+35.27 TO 1294+83.11 (147.84lf) 10 22 01-Jan-22 19-Jan-22 14-Feb-22 01-Mar-22

596 2A-1-748S-BD-1250 REMOVE SHIELDING / WORK PLATFORM 5 7 02-Jun-22 07-Jun-22 10-Jun-22 15-Jun-22
597 MILL & OVERLAY LMCMILL & OVERLAY LMC 75 8 18-Feb-22 06-Jun-22 02-Mar-22 15-Jun-22
598 2A-1-748-BD-300 HYDRO DECK DEMO FOR LMC 20 7 18-Feb-22 19-Mar-22 02-Mar-22 29-Mar-22
599 2A-1-748-BD-240 INST LMC OVERLAY (7577 sy) 17 3 09-May-22 01-Jun-22 12-May-22 04-Jun-22
600 2A-1-748-BD-250 CURE TIME LMC 5 9 02-Jun-22 06-Jun-22 11-Jun-22 15-Jun-22
601 NORTHBOUND BRIDGE 1-748 (RIGNORTHBOUND BRIDGE 1-748 (RIGHT LANE & SHOULDER) STA 1294+53 TO 1320+09 256 3 02-Jun-21 11-Jun-22 23-Nov-21 15-Jun-22
602 BRIDGEBRIDGE 256 3 02-Jun-21 11-Jun-22 23-Nov-21 15-Jun-22
603 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 157 6 02-Jun-21 12-Jan-22 23-Nov-21 22-Jan-22
604 2A-1-748-D-210 INST DEMO SHIELD NORTH BOUND BRIDGE 1-748 (5680sy) 7 129 02-Jun-21 09-Jun-21 23-Nov-21 06-Dec-21
605 2A-1-748-D-200 REMOVE PARAPET/BARRIER WALL (2556 lf) @ 300 Lf /DAY 9 25 02-Nov-21 11-Nov-21 09-Dec-21 20-Dec-21

606 2A-1-748-D-190 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1,704 sy. 25 6 30-Nov-21 12-Jan-22 10-Dec-21 22-Jan-22

607 BRIDGE DECKBRIDGE DECK 24 22 13-Jan-22 25-Feb-22 23-Feb-22 29-Mar-22
608 2A-1-748-BD-340 INST. TEMPORARY SHIELDING/WORK PLATFORM 5 21 13-Jan-22 20-Jan-22 23-Feb-22 01-Mar-22
609 2A-1-748-BD-330 FORM, REINFORCE BRIDGE DECK (1,126 sy) 7 21 22-Jan-22 02-Feb-22 02-Mar-22 10-Mar-22
610 2A-1-748-BD-360 POUR BRIDGE DECK 1,126 sy 3 21 12-Feb-22 15-Feb-22 17-Mar-22 19-Mar-22
611 2A-1-748-BD-350 CURE TIME BRIDGE DECK 10 32 16-Feb-22 25-Feb-22 20-Mar-22 29-Mar-22
612 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 135 3 12-Nov-21 11-Jun-22 22-Dec-21 15-Jun-22
613 2A-1-748-P-200 FORM, REINFORCE PARAPET WALL (2556 lf) 10 30 26-Feb-22 11-Mar-22 11-Apr-22 22-Apr-22
614 2A-1-748-P-240 POUR PARAPET WALL 2 30 12-Mar-22 14-Mar-22 23-Apr-22 25-Apr-22
615 2A-1-748-P-230 CURE TIME FOR PARAPET WALL 7 42 15-Mar-22 21-Mar-22 26-Apr-22 02-May-22
616 2A-1-748-P-220 INSTALL NEW STREET LIGHTS (9 ea) 3 30 23-Mar-22 25-Mar-22 03-May-22 07-May-22
617 2A-1-748-P-210 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 3 30 26-Mar-22 29-Mar-22 09-May-22 11-May-22
618 BRIDGE DECK & JOINTSBRIDGE DECK & JOINTS 134 4 12-Nov-21 10-Jun-22 22-Dec-21 15-Jun-22
619 2A-1-748S-BD-1170 DEMO PARAPET AT JOINTS 5 26 12-Nov-21 18-Nov-21 22-Dec-21 01-Jan-22
620 2A-1-748S-BD-1080 DEMO. JOINT (33 ea) 33 26 19-Nov-21 14-Jan-22 04-Jan-22 03-Mar-22
621 2A-1-748S-BD-1090 INST NEW BRIDGE JOINT SYSTEM (33 ea) 33 26 23-Nov-21 20-Jan-22 08-Jan-22 07-Mar-22
622 2A-1-748S-BD-1240 INST DECORATIVE BARRIER STA. 1307+86.95 TO 1311+53.60 (366.65lf) 15 26 22-Jan-22 18-Feb-22 09-Mar-22 29-Mar-22

623 2A-1-748S-BD-1210 INST NEW PARAPET AT JOINTS 0 26 22-Jan-22 22-Jan-22 07-Mar-22 07-Mar-22
624 2A-1-748S-BD-1280 REMOVE SHIELDING / WORK PLATFORM 5 4 06-Jun-22 10-Jun-22 10-Jun-22 15-Jun-22
625 MILL & OVERLAY LMCMILL & OVERLAY LMC 59 3 23-Mar-22 11-Jun-22 30-Mar-22 15-Jun-22
626 2A-1-748-BD-370 HYDRO DECK DEMO FOR LMC 20 6 23-Mar-22 18-Apr-22 30-Mar-22 25-Apr-22
627 2A-1-748-BD-310 INST LMC OVERLAY (8537 sy) 20 3 09-May-22 04-Jun-22 12-May-22 08-Jun-22
628 2A-1-748-BD-380 CURE TIME LMC 7 4 05-Jun-22 11-Jun-22 09-Jun-22 15-Jun-22
629 NORTHBOUND BRIDGE 1-748 (LEFNORTHBOUND BRIDGE 1-748 (LEFT LANE & SHOULDER STA. 1294+53 TO 1320+09 268 293 02-Jun-21 25-Jun-22 23-Nov-21 31-Aug-23
630 BRIDGEBRIDGE 268 293 02-Jun-21 25-Jun-22 23-Nov-21 31-Aug-23
631 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 182 18 02-Jun-21 26-Feb-22 23-Nov-21 25-Mar-22
632 2A-1-748-D-250 INST DEMO SHIELD NORTH BOUND BRIDGE 1-748 (5680sy) 7 129 02-Jun-21 09-Jun-21 23-Nov-21 06-Dec-21
633 2A-1-748-D-240 REMOVE PARAPET/BARRIER WALL (2556 lf) @ 300 Lf /DAY 9 41 12-Nov-21 23-Nov-21 22-Jan-22 08-Feb-22

634 2A-1-748-D-230 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1,704 sy. 25 6 13-Jan-22 26-Feb-22 24-Jan-22 07-Mar-22
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DEMO. JOINT (14 ea)
INST NEW BRIDGE JOINT SYSTEM (14 ea)
INST NEW PARAPET AT JOINTS
INST. FENCE & RR BARRIER STA. 1293+35.27 TO 129

REMOVE SHIELDING / WORK PLATFORM
06-Jun-22, MILL & OVERLAY LMC

HYDRO DECK DEMO FOR LMC
INST LMC OVERLAY (7577 sy)
CURE TIME LMC
11-Jun-22, NORTHBOUND BRIDGE 1-748 (RIG
11-Jun-22, BRIDGE

12-Jan-22, DEMOLITION PARAPET & DECK
INST DEMO SHIELD NORTH BOUND BRIDGE 1-748 (5680sy)

REMOVE PARAPET/BARRIER WALL (2556 lf) @ 300 Lf /DA

REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE)

25-Feb-22, BRIDGE DECK
INST. TEMPORARY SHIELDING/WORK PLATFORM
FORM, REINFORCE BRIDGE DECK (1,126 sy)
POUR BRIDGE DECK 1,126 sy
CURE TIME BRIDGE DECK

11-Jun-22, PARAPET / BARRIER WALL
FORM, REINFORCE PARAPET WALL (2556 lf)
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INSTALL NEW STREET LIGHTS (9 ea)
INSTALL WIRING FOR STREET LIGHTS - ENERGIZ

10-Jun-22, BRIDGE DECK & JOINTS
DEMO PARAPET AT JOINTS

DEMO. JOINT (33 ea)
INST NEW BRIDGE JOINT SYSTEM (33 ea)

INST DECORATIVE BARRIER STA. 1307+86.95 TO 13

INST NEW PARAPET AT JOINTS
REMOVE SHIELDING / WORK PLATFORM
11-Jun-22, MILL & OVERLAY LMC

HYDRO DECK DEMO FOR LMC
INST LMC OVERLAY (8537 sy)
CURE TIME LMC
25-Jun-22, NORTHBOUND BRIDGE 1-748 (LE
25-Jun-22, BRIDGE

26-Feb-22, DEMOLITION PARAPET & DECK
INST DEMO SHIELD NORTH BOUND BRIDGE 1-748 (5680sy)

REMOVE PARAPET/BARRIER WALL (2556 lf) @ 300 Lf /DA

REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WID
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635 2A-1-748-D-220 DEMO. JOINT (24 ea) 0 43 13-Jan-22 13-Jan-22 25-Mar-22 25-Mar-22
636 BRIDGE DECKBRIDGE DECK 23 29 01-Mar-22 01-Apr-22 09-Mar-22 12-May-22
637 2A-1-748-BD-410 INST. TEMPORARY SHIELDING/WORK PLATFORM 5 6 01-Mar-22 05-Mar-22 09-Mar-22 14-Mar-22
638 2A-1-748-BD-400 FORM, REINFORCE BRIDGE DECK (1,704 sy) 7 6 07-Mar-22 17-Mar-22 17-Mar-22 25-Mar-22
639 2A-1-748-BD-430 POUR BRIDGE DECK 1,704 sy 3 28 23-Mar-22 25-Mar-22 29-Apr-22 03-May-22
640 2A-1-748-BD-420 CURE TIME BRIDGE DECK 7 41 26-Mar-22 01-Apr-22 06-May-22 12-May-22
641 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 138 293 27-Nov-21 25-Jun-22 21-Mar-22 31-Aug-23
642 2A-1-748-P-250 FORM, REINFORCE PARAPET WALL (2556 lf) 10 29 02-Apr-22 14-Apr-22 13-May-22 24-May-22
643 2A-1-748-P-290 POUR PARAPET WALL 2 29 16-Apr-22 18-Apr-22 25-May-22 26-May-22
644 2A-1-748-P-280 CURE TIME FOR PARAPET WALL 7 38 19-Apr-22 25-Apr-22 27-May-22 02-Jun-22
645 2A-1-748-P-270 INSTALL NEW STREET LIGHTS (2 ea) 2 25 26-Apr-22 27-Apr-22 03-Jun-22 04-Jun-22
646 2A-1-748-P-260 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 1 25 29-Apr-22 29-Apr-22 06-Jun-22 06-Jun-22
647 BRIDGE DECK & JOINTSBRIDGE DECK & JOINTS 72 57 27-Nov-21 28-Mar-22 21-Mar-22 15-Jun-22
648 2A-1-748S-BD-1180 DEMO PARAPET AT JOINTS 0 67 27-Nov-21 27-Nov-21 21-Mar-22 21-Mar-22
649 2A-1-748S-BD-1150 DEMO. JOINT (33 ea) 33 38 15-Jan-22 12-Mar-22 23-Mar-22 07-May-22
650 2A-1-748S-BD-1130 INST NEW BRIDGE JOINT SYSTEM (33 ea) 33 38 22-Jan-22 18-Mar-22 26-Mar-22 11-May-22
651 2A-1-748S-BD-1220 INST NEW PARAPET AT JOINTS 0 6 23-Mar-22 23-Mar-22 29-Mar-22 29-Mar-22
652 2A-1-748S-BD-1270 REMOVE SHIELDING / WORK PLATFORM 5 57 23-Mar-22 28-Mar-22 10-Jun-22 15-Jun-22
653 MILL & OVERLAY LMCMILL & OVERLAY LMC 51 293 19-Apr-22 25-Jun-22 26-Apr-22 31-Aug-23
654 2A-1-748-BD-440 HYDRO DECK DEMO FOR LMC 20 6 19-Apr-22 16-May-22 26-Apr-22 23-May-22
655 2A-1-748-BD-450 INST LMC OVERLAY (8537 sy) 20 6 03-May-22 01-Jun-22 12-May-22 08-Jun-22
656 2A-1-748-BD-460 CURE TIME LMC 7 7 02-Jun-22 08-Jun-22 09-Jun-22 15-Jun-22
657 2A-1-748-BD-470 HMWM CONCRETE DECK SEALER - ALL OF NB 15 293 09-Jun-22 25-Jun-22 14-Aug-23 31-Aug-23
658 STAGE 2A NORTH BOUND MAIN LINE PASTAGE 2A NORTH BOUND MAIN LINE PAVING 126 33 19-Oct-21 29-Apr-22 03-Nov-21 15-Jun-22
659 AREA (A) STA. 1195+37 TO 1205+12 AREA (A) STA. 1195+37 TO 1205+12 (975 LF) 19 106 19-Oct-21 09-Nov-21 10-Nov-21 27-Apr-22
660 AREA A STA. 1195+37 TO 1205+12AREA A STA. 1195+37 TO 1205+12 (975 lf) LEFT SHOULDER 10 114 19-Oct-21 29-Oct-21 10-Nov-21 26-Apr-22
661 2A-ES-180 INST E & S CONTROLS STAGE 2A NORTH BOUND SHOULDER 1 19 19-Oct-21 19-Oct-21 10-Nov-21 10-Nov-21
662 2A-E-180 CL. I EXCAVATION STA. 1195+37 TO 1205+12 (433 CY) 1 114 20-Oct-21 20-Oct-21 16-Apr-22 16-Apr-22
663 2A-HMA-740 FINE GRADE SUB GRADE STA. 1195+37 TO 1205+12 1 114 21-Oct-21 21-Oct-21 18-Apr-22 18-Apr-22
664 2A-HMA-730 INST 8" GAB STA. 1195+37 TO 1205+12 (814 TNS) 2 114 22-Oct-21 23-Oct-21 19-Apr-22 20-Apr-22
665 2A-HMA-720 INST 8" BCBC STA. 1195+37 TO 1205+12 (290 TNS) 1 44 25-Oct-21 25-Oct-21 21-Apr-22 21-Apr-22
666 2A-HMA-710 INST 3" TYPE B STA. 1195+37 TO 1205+12 (108 TNS) 1 44 26-Oct-21 26-Oct-21 22-Apr-22 22-Apr-22
667 2A-HMA-700 INST 3" TYPE B STA. 1195+37 TO 1205+12 (108 TNS) 1 44 27-Oct-21 27-Oct-21 23-Apr-22 23-Apr-22
668 2A-HMA-690 INST 2" TYPE C STA. 1195+37 TO 1205+12 (74 TNS) 1 44 28-Oct-21 28-Oct-21 25-Apr-22 25-Apr-22
669 2A-HMA-680 INST TEMPORARY LINE STRIPING NB SHOULDER AREA A 1 44 29-Oct-21 29-Oct-21 26-Apr-22 26-Apr-22
670 AREA A STA. 1195+37 TO 1205+12AREA A STA. 1195+37 TO 1205+12 (975 lf) RIGHT SHOULDER 18 106 20-Oct-21 09-Nov-21 11-Nov-21 27-Apr-22
671 2A-ES-170 INST E & S CONTROLS STAGE 2A NORTH BOUND SHOULDER 1 19 20-Oct-21 20-Oct-21 11-Nov-21 11-Nov-21
672 2B-ITMS-10 BORE ITMS CONDUIT STA. 3040+60 CO-16 (131 lf) TRENCH CO-17 (93 lf) 

W/JW
3 27 21-Oct-21 23-Oct-21 23-Nov-21 29-Nov-21

673 2A-ITMS-100 TRENCH & OPENCUT ITMS CONDUIT STA. 3032+50 TO 3040+75 CO-14 & 
CO-15 (813 lf) W/JW

2 28 21-Oct-21 22-Oct-21 27-Nov-21 29-Nov-21

674 2A-D-190 DEMO OUTSIDE GUARD RAIL STA 1195+37 TO 1205+12 2 106 21-Oct-21 22-Oct-21 06-Apr-22 08-Apr-22
675 2A-SS-100 INSTALL SIGN STRUCTURE GM-2 STA. 3042+00 5 109 21-Oct-21 26-Oct-21 11-Apr-22 16-Apr-22
676 2B-ITMS-110 TRENCH ITMS CONDUIT STA. 3040+75 TO 1205+00 CO-18 & CO-19 (1200 lf) 

W/ JW
2 28 23-Oct-21 25-Oct-21 30-Nov-21 01-Dec-21

677 2A-E-170 CL. I EXCAVATION STA. 1195+37 TO 1205+12 (866 CY) 4 106 23-Oct-21 27-Oct-21 09-Apr-22 13-Apr-22
678 2A-SS-110 INSTALL SIGN OH-1a ON EXISTING SIGN STRUCTURE STA. 1202+50 5 109 27-Oct-21 01-Nov-21 18-Apr-22 22-Apr-22

679 2A-HMA-660 FINE GRADE SUB GRADE STA. 1195+37 TO 1205+12 1 106 28-Oct-21 28-Oct-21 14-Apr-22 14-Apr-22
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DEMO. JOINT (24 ea)
01-Apr-22, BRIDGE DECK

INST. TEMPORARY SHIELDING/WORK PLATFORM
FORM, REINFORCE BRIDGE DECK (1,704 sy)
POUR BRIDGE DECK 1,704 sy
CURE TIME BRIDGE DECK

25-Jun-22, PARAPET / BARRIER WALL
FORM, REINFORCE PARAPET WALL (2556 lf)
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INSTALL NEW STREET LIGHTS (2 ea)
INSTALL WIRING FOR STREET LIGHTS - ENERG

28-Mar-22, BRIDGE DECK & JOINTS
DEMO PARAPET AT JOINTS

DEMO. JOINT (33 ea)
INST NEW BRIDGE JOINT SYSTEM (33 ea)
INST NEW PARAPET AT JOINTS
REMOVE SHIELDING / WORK PLATFORM

25-Jun-22, MILL & OVERLAY LMC
HYDRO DECK DEMO FOR LMC
INST LMC OVERLAY (8537 sy)
CURE TIME LMC
HMWM CONCRETE DECK SEALER - ALL OF 

29-Apr-22, STAGE 2A NORTH BOUND MAIN LINE
09-Nov-21, AREA (A) STA. 1195+37 TO 1205+12 (975 LF)
29-Oct-21, AREA A STA. 1195+37 TO 1205+12 (975 lf) LEFT 
INST E & S CONTROLS STAGE 2A NORTH BOUND SHOULDE
CL. I EXCAVATION STA. 1195+37 TO 1205+12 (433 CY)
FINE GRADE SUB GRADE STA. 1195+37 TO 1205+12
INST 8" GAB STA. 1195+37 TO 1205+12 (814 TNS)
INST 8" BCBC STA. 1195+37 TO 1205+12 (290 TNS)
INST 3" TYPE B STA. 1195+37 TO 1205+12 (108 TNS)
INST 3" TYPE B STA. 1195+37 TO 1205+12 (108 TNS)
INST 2" TYPE C STA. 1195+37 TO 1205+12 (74 TNS)
INST TEMPORARY LINE STRIPING NB SHOULDER AREA A
09-Nov-21, AREA A STA. 1195+37 TO 1205+12 (975 lf) RIGH

INST E & S CONTROLS STAGE 2A NORTH BOUND SHOULDE
BORE ITMS CONDUIT STA. 3040+60 CO-16 (131 lf) TRENCH

TRENCH & OPENCUT ITMS CONDUIT STA. 3032+50 TO 304

DEMO OUTSIDE GUARD RAIL STA 1195+37 TO 1205+12
INSTALL SIGN STRUCTURE GM-2 STA. 3042+00
TRENCH ITMS CONDUIT STA. 3040+75 TO 1205+00 CO-18 

CL. I EXCAVATION STA. 1195+37 TO 1205+12 (866 CY)
INSTALL SIGN OH-1a ON EXISTING SIGN STRUCTURE STA

FINE GRADE SUB GRADE STA. 1195+37 TO 1205+12

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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680 2A-HMA-650 INST 8" GAB STA. 1195+37 TO 1205+12 (440 TNS) 2 106 29-Oct-21 30-Oct-21 16-Apr-22 18-Apr-22
681 2A-HMA-640 INST 8" BCBC STA. 1195+37 TO 1205+12 (580 TNS) 2 36 01-Nov-21 02-Nov-21 19-Apr-22 20-Apr-22
682 2A-HMA-630 INST 3" TYPE B STA. 1195+37 TO 1205+12 (216 TNS) 1 36 03-Nov-21 03-Nov-21 21-Apr-22 21-Apr-22
683 2A-HMA-620 INST 3" TYPE B STA. 1195+37 TO 1205+12 (216 TNS) 1 36 04-Nov-21 04-Nov-21 22-Apr-22 22-Apr-22
684 2A-HMA-610 INST 2" TYPE C STA. 1195+37 TO 1205+12 (148 TNS) 1 38 05-Nov-21 05-Nov-21 26-Apr-22 26-Apr-22
685 2A-HMA-670 INST NEW GUARD RAIL STA. 1195+37 TO 1205+12 3 106 05-Nov-21 08-Nov-21 23-Apr-22 26-Apr-22
686 2A-HMA-600 INST TEMPORARY LINE STRIPING NB SHOULDER AREA A 1 36 09-Nov-21 09-Nov-21 27-Apr-22 27-Apr-22
687 AREA (B) STA. 1210+61 to 1216+44 (AREA (B) STA. 1210+61 to 1216+44 (583 LF)-1 18 106 21-Oct-21 10-Nov-21 12-Nov-21 29-Apr-22
688 AREA B STA. 1210+61 TO 1216+4AREA B STA. 1210+61 TO 1216+44 (583 lf) LEFT SHOULDER 17 106 21-Oct-21 09-Nov-21 12-Nov-21 27-Apr-22
689 2A-ES-200 INST E & S CONTROLS STAGE 2A NORTHBOUND BOUND SHOULDER 1 19 21-Oct-21 21-Oct-21 12-Nov-21 12-Nov-21

690 2A-D-240 DEMO OUTSIDE GUARD RAIL STA 1210+61 TO 1216+44 2 30 22-Oct-21 23-Oct-21 01-Dec-21 02-Dec-21
691 2A-E-200 CL. I EXCAVATION STA. 1210+61 TO 1216+44 (259 CY) 1 30 23-Oct-21 23-Oct-21 02-Dec-21 02-Dec-21
692 2B-ITMS-20 BORE ITMS CONDUIT STA. 1211+50 CO-21 (124 lf) TRENCH CO-22 (63 lf) 

W/JW
3 27 25-Oct-21 27-Oct-21 30-Nov-21 02-Dec-21

693 2B-ITMS-120 TRENCH ITMS CONDUIT STA. 1211+50 TO 1216+40 CO-23 (475 lf) W/JW 1 28 26-Oct-21 26-Oct-21 02-Dec-21 02-Dec-21

694 2A-HMA-880 FINE GRADE SUB GRADE STA. 1210+61 TO 1216+44 1 27 28-Oct-21 28-Oct-21 06-Dec-21 06-Dec-21
695 2A-HMA-870 INST 8" GAB STA. 1210+61 TO 1216+44 (130 TNS) 1 27 29-Oct-21 29-Oct-21 08-Dec-21 08-Dec-21
696 2A-HMA-860 INST 8" BCBC STA. 1210+61 TO 1216+44 (174 TNS) 1 27 30-Oct-21 30-Oct-21 09-Dec-21 09-Dec-21
697 2A-HMA-850 INST 3" TYPE B STA. 1210+61 TO 1216+44 (65 TNS) 1 27 01-Nov-21 01-Nov-21 10-Dec-21 10-Dec-21
698 2A-HMA-840 INST 3" TYPE B STA. 1210+61 TO 1216+44 (65 TNS) 1 27 02-Nov-21 02-Nov-21 11-Dec-21 11-Dec-21
699 2A-HMA-830 INST 2" TYPE C STA. 1210+61 TO 1216+44 (44 TNS) 1 27 03-Nov-21 03-Nov-21 13-Dec-21 13-Dec-21
700 2A-D-250 INSTALL NEW GUARD RAIL STA. 1210+61 TO 1216+44 5 106 03-Nov-21 08-Nov-21 21-Apr-22 26-Apr-22
701 2A-HMA-820 INST TEMPORARY LINE STRIPING NB SHOULDER AREA B 1 36 09-Nov-21 09-Nov-21 27-Apr-22 27-Apr-22
702 AREA B STA. 1210+61 TO 1216+4AREA B STA. 1210+61 TO 1216+44 (583 lf) RIGHT SHOULDER 17 106 22-Oct-21 10-Nov-21 13-Nov-21 29-Apr-22
703 2A-ES-1000 INST E & S CONTROLS STAGE 2A NORTHBOUND SHOULDER 1 19 22-Oct-21 22-Oct-21 13-Nov-21 13-Nov-21
704 2A-D-200 DEMO OUTSIDE GUARD RAIL STA 1210+61 TO 1216+44 2 30 23-Oct-21 25-Oct-21 02-Dec-21 06-Dec-21
705 2A-E-1800 CL. I EXCAVATION STA. 1210+61 TO 1216+44 (540 CY) 2 30 23-Oct-21 25-Oct-21 02-Dec-21 06-Dec-21
706 2A-HMA-1740 FINE GRADE SUB GRADE STA. 1210+61 TO 1216+44 1 30 26-Oct-21 26-Oct-21 08-Dec-21 08-Dec-21
707 2A-HMA01730 INST 8" GAB STA. 1210+61 TO 1216+44 (362 TNS) 1 30 27-Oct-21 27-Oct-21 09-Dec-21 09-Dec-21
708 2A-HMA-1720 INST 8" BCBC STA. 1210+61 TO 1216+44 (362 TNS) 1 30 28-Oct-21 28-Oct-21 10-Dec-21 10-Dec-21
709 2A-HMA-1710 INST 3" TYPE B STA. 1210+61 TO 1216+44 (135 TNS) 1 30 29-Oct-21 29-Oct-21 11-Dec-21 11-Dec-21
710 2A-HMA-1700 INST 3" TYPE B STA. 1210+61 TO 1216+44 (135 TNS) 1 30 30-Oct-21 30-Oct-21 13-Dec-21 13-Dec-21
711 2A-D-210 INSTALL NEW GUARD RAIL STA. 1210+61 TO 1216+44 3 111 01-Nov-21 03-Nov-21 25-Apr-22 27-Apr-22
712 2A-HMA-1690 INST 2" TYPE C STA. 1210+61 TO 1216+44 (92 TNS) 1 27 04-Nov-21 04-Nov-21 14-Dec-21 14-Dec-21
713 2A-HMA-1680 INST TEMPORARY LINE STRIPING NB SHOULDER AREA B 1 36 10-Nov-21 10-Nov-21 29-Apr-22 29-Apr-22
714 AREA (C) STA. 1221+63 to 1226+04 (AREA (C) STA. 1221+63 to 1226+04 (411 LF) 18 106 23-Oct-21 12-Nov-21 16-Nov-21 03-May-22
715 AREA C STA. 1221+61 TO 1226+0AREA C STA. 1221+61 TO 1226+04 (441 lf) LEFT SHOULDER 17 106 23-Oct-21 11-Nov-21 16-Nov-21 30-Apr-22
716 2A-ES-210 INST E & S CONTROLS STAGE 2A NORTHBOUND SHOULDER 1 19 23-Oct-21 23-Oct-21 16-Nov-21 16-Nov-21
717 2A-E-210 CL. I EXCAVATION STA. 1221+61 TO 1226+04 (183 CY) 1 30 25-Oct-21 25-Oct-21 06-Dec-21 06-Dec-21
718 2A-HMA-950 FINE GRADE SUB GRADE STA. 1221+61 TO 1226+04 1 30 26-Oct-21 26-Oct-21 08-Dec-21 08-Dec-21
719 2A-HMA-940 INST 8" GAB STA. 1221+61 TO 1226+04 (92 TNS) 1 30 27-Oct-21 27-Oct-21 09-Dec-21 09-Dec-21
720 2A-HMA-930 INST 8" BCBC STA. 1221+61 TO 1226+04 (122 TNS) 2 30 28-Oct-21 29-Oct-21 10-Dec-21 11-Dec-21
721 2A-HMA-920 INST 3" TYPE B STA. 1226+61 TO 1226+04 (46 TNS) 1 30 30-Oct-21 30-Oct-21 13-Dec-21 13-Dec-21
722 2A-HMA-910 INST 3" TYPE B STA. 1221+61 TO 1216+04 (46  TNS) 1 30 01-Nov-21 01-Nov-21 14-Dec-21 14-Dec-21
723 2A-HMA-900 INST 2" TYPE C STA. 1221+61 TO 1226+04 (31 TNS) 1 27 05-Nov-21 05-Nov-21 15-Dec-21 15-Dec-21
724 2A-HMA-890 INST TEMPORARY LINE STRIPING NB SHOULDER AREA B 1 36 11-Nov-21 11-Nov-21 30-Apr-22 30-Apr-22
725 AREA C STA. 1221+61 TO 1226+0AREA C STA. 1221+61 TO 1226+04 (441 lf) RIGHT SHOULDER 17 106 25-Oct-21 12-Nov-21 17-Nov-21 03-May-22

J A J JA S J F A J JA S J A J JA J F A J J

INST 8" GAB STA. 1195+37 TO 1205+12 (440 TNS)
INST 8" BCBC STA. 1195+37 TO 1205+12 (580 TNS)
INST 3" TYPE B STA. 1195+37 TO 1205+12 (216 TNS)
INST 3" TYPE B STA. 1195+37 TO 1205+12 (216 TNS)
INST 2" TYPE C STA. 1195+37 TO 1205+12 (148 TNS)
INST NEW GUARD RAIL STA. 1195+37 TO 1205+12
INST TEMPORARY LINE STRIPING NB SHOULDER AREA A
10-Nov-21, AREA (B) STA. 1210+61 to 1216+44 (583 LF)-1
09-Nov-21, AREA B STA. 1210+61 TO 1216+44 (583 lf) LEFT

INST E & S CONTROLS STAGE 2A NORTHBOUND BOUND S

DEMO OUTSIDE GUARD RAIL STA 1210+61 TO 1216+44
CL. I EXCAVATION STA. 1210+61 TO 1216+44 (259 CY)
BORE ITMS CONDUIT STA. 1211+50 CO-21 (124 lf) TRENCH

TRENCH ITMS CONDUIT STA. 1211+50 TO 1216+40 CO-23 (

FINE GRADE SUB GRADE STA. 1210+61 TO 1216+44
INST 8" GAB STA. 1210+61 TO 1216+44 (130 TNS)
INST 8" BCBC STA. 1210+61 TO 1216+44 (174 TNS)
INST 3" TYPE B STA. 1210+61 TO 1216+44 (65 TNS)
INST 3" TYPE B STA. 1210+61 TO 1216+44 (65 TNS)
INST 2" TYPE C STA. 1210+61 TO 1216+44 (44 TNS)
INSTALL NEW GUARD RAIL STA. 1210+61 TO 1216+44
INST TEMPORARY LINE STRIPING NB SHOULDER AREA B
10-Nov-21, AREA B STA. 1210+61 TO 1216+44 (583 lf) RIGH

INST E & S CONTROLS STAGE 2A NORTHBOUND SHOULDE
DEMO OUTSIDE GUARD RAIL STA 1210+61 TO 1216+44
CL. I EXCAVATION STA. 1210+61 TO 1216+44 (540 CY)
FINE GRADE SUB GRADE STA. 1210+61 TO 1216+44
INST 8" GAB STA. 1210+61 TO 1216+44 (362 TNS)
INST 8" BCBC STA. 1210+61 TO 1216+44 (362 TNS)
INST 3" TYPE B STA. 1210+61 TO 1216+44 (135 TNS)
INST 3" TYPE B STA. 1210+61 TO 1216+44 (135 TNS)
INSTALL NEW GUARD RAIL STA. 1210+61 TO 1216+44
INST 2" TYPE C STA. 1210+61 TO 1216+44 (92 TNS)
INST TEMPORARY LINE STRIPING NB SHOULDER AREA B
12-Nov-21, AREA (C) STA. 1221+63 to 1226+04 (411 LF)
11-Nov-21, AREA C STA. 1221+61 TO 1226+04 (441 lf) LEFT

INST E & S CONTROLS STAGE 2A NORTHBOUND SHOULDE
CL. I EXCAVATION STA. 1221+61 TO 1226+04 (183 CY)
FINE GRADE SUB GRADE STA. 1221+61 TO 1226+04
INST 8" GAB STA. 1221+61 TO 1226+04 (92 TNS)
INST 8" BCBC STA. 1221+61 TO 1226+04 (122 TNS)
INST 3" TYPE B STA. 1226+61 TO 1226+04 (46 TNS)
INST 3" TYPE B STA. 1221+61 TO 1216+04 (46  TNS)
INST 2" TYPE C STA. 1221+61 TO 1226+04 (31 TNS)
INST TEMPORARY LINE STRIPING NB SHOULDER AREA B
12-Nov-21, AREA C STA. 1221+61 TO 1226+04 (441 lf) RIGH

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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726 2A-ES-190 INST E & S CONTROLS STAGE 2A NORTHBOUND SHOULDER 1 19 25-Oct-21 25-Oct-21 17-Nov-21 17-Nov-21
727 2A-D-220 DEMO OUTSIDE BARRIER GUARD RAIL STA 1221+61 TO 1226+04 2 31 26-Oct-21 27-Oct-21 09-Dec-21 10-Dec-21

728 1B-ITMS-130 TRENCH ITMS CONDUIT STA. 1221+60 TO 1226+00 CO-25 (442 lf), W/JW 1 32 26-Oct-21 26-Oct-21 10-Dec-21 10-Dec-21

729 2A-E-190 CL. I EXCAVATION STA. 1221+61 TO 1226+04 (366 CY) 1 31 27-Oct-21 27-Oct-21 10-Dec-21 10-Dec-21
730 2A-HMA-810 FINE GRADE SUB GRADE STA. 1221+61 TO 1226+04 1 31 28-Oct-21 28-Oct-21 11-Dec-21 11-Dec-21
731 2A-HMA-800 INST 8" GAB STA. 1221+61 TO 1226+04 (184 TNS) 1 31 29-Oct-21 29-Oct-21 13-Dec-21 13-Dec-21
732 2A-HMA-790 INST 8" BCBC STA. 1221+61 TO 1226+04 (244 TNS) 2 31 30-Oct-21 01-Nov-21 14-Dec-21 15-Dec-21
733 2A-HMA-780 INST 3" TYPE B STA. 1226+61 TO 1226+04 (92 TNS) 1 31 01-Nov-21 01-Nov-21 15-Dec-21 15-Dec-21
734 2A-HMA-770 INST 3" TYPE B STA. 1221+61 TO 1216+04 (92  TNS) 1 31 02-Nov-21 02-Nov-21 16-Dec-21 16-Dec-21
735 2A-D-230 INSTALL NEW GUARD RAIL STA. 1221+61 TO 1226+04 2 112 03-Nov-21 04-Nov-21 29-Apr-22 30-Apr-22
736 2A-HMA-760 INST 2" TYPE C STA. 1221+61 TO 1226+04 (62 TNS) 1 27 06-Nov-21 06-Nov-21 16-Dec-21 16-Dec-21
737 2A-HMA-750 INST TEMPORARY LINE STRIPING NB SHOULDER AREA B 1 36 12-Nov-21 12-Nov-21 03-May-22 03-May-22
738 AREA (D) STA. 1228+70 to 1265+19 (AREA (D) STA. 1228+70 to 1265+19 (3649 lf) 25 99 26-Oct-21 27-Nov-21 18-Nov-21 07-May-22
739 AREA D STA 1228+70 TO 1256+75AREA D STA 1228+70 TO 1256+75 (2805 lf) LEFT SHOULDER 12 27 26-Oct-21 08-Nov-21 18-Nov-21 17-Dec-21
740 2A-ES-150 INST E & S CONTROLS 1 19 26-Oct-21 26-Oct-21 18-Nov-21 18-Nov-21
741 2A-MB-600 CL. I EXCAVATION STA. 1228+70 TO 1256+75 (1247 cy) 3 19 27-Oct-21 29-Oct-21 19-Nov-21 22-Nov-21
742 2A-SS-120 INSTALL SIGN OH-2a SIGN ON EXISTING STRUCTURE STA. 1257+00 1 36 27-Oct-21 27-Oct-21 16-Dec-21 16-Dec-21

743 2A-HMA-430 FINE GRADE SUB GRADE STA. 1228+70 TO 1256+75 1 27 30-Oct-21 30-Oct-21 09-Dec-21 09-Dec-21
744 2A-HMA-420 INST 8" GAB STA. 1228+70 TO 1256+75 (731 TNS) 2 27 01-Nov-21 02-Nov-21 10-Dec-21 11-Dec-21
745 2A-HMA-410 INST 8" BCBC STA. 1228+70 TO 1256+75 (835 TNS) 2 27 03-Nov-21 04-Nov-21 13-Dec-21 14-Dec-21
746 2A-HMA-400 INST 3" TYPE B STA. 1228+70 TO 1256+75 (312 TNS) 1 27 05-Nov-21 05-Nov-21 15-Dec-21 15-Dec-21
747 2A-HMA-450 INST 3" TYPE B STA. 1228+70 TO 1256+75 (312 TNS) 1 27 06-Nov-21 06-Nov-21 16-Dec-21 16-Dec-21
748 2A-HMA-440 INST 2" TYPE C STA. 1228+70 TO 1256+75 (212 TNS) 1 27 08-Nov-21 08-Nov-21 17-Dec-21 17-Dec-21
749 AREA D STA. 1261+00 TO 1265+1AREA D STA. 1261+00 TO 1265+19 (419 lf) LEFT SHOULDER 12 97 27-Oct-21 09-Nov-21 19-Nov-21 16-Apr-22
750 2A-ES-1010 INST E & S CONTROLS 1 19 27-Oct-21 27-Oct-21 19-Nov-21 19-Nov-21
751 2A-MB-610 CL. I EXCAVATION STA. 1261+00 TO 1256+19 (186 cy) 1 31 28-Oct-21 28-Oct-21 11-Dec-21 11-Dec-21
752 2A-HMA-1750 FINE GRADE SUB GRADE STA. 1261+00 TO 1265+19 1 31 29-Oct-21 29-Oct-21 13-Dec-21 13-Dec-21
753 2A-HMA-1760 INST 8" GAB STA. 1261+00 TO 1265+19 (109 TNS) 1 31 30-Oct-21 30-Oct-21 14-Dec-21 14-Dec-21
754 2A-HMA-1770 INST 8" BCBC STA. 1261+00 TO 1265+19 (125 TNS) 1 31 01-Nov-21 01-Nov-21 15-Dec-21 15-Dec-21
755 2A-HMA-1780 INST 3" TYPE B STA. 1261+00 TO 1265+19 (47 TNS) 1 31 02-Nov-21 02-Nov-21 16-Dec-21 16-Dec-21
756 2A-HMA-1790 INST 3" TYPE B STA. 1261+00 TO 1265+19 (47 TNS) 1 31 03-Nov-21 03-Nov-21 17-Dec-21 17-Dec-21
757 2A-HMA-1800 INST 2" TYPE C STA. 1261+00 TO 1265+19 (32 TNS) 1 27 09-Nov-21 09-Nov-21 16-Apr-22 16-Apr-22
758 AREA D STA 1228+70 TO 1265+19AREA D STA 1228+70 TO 1265+19 (3649 lf) RIGHT SHOULDER 23 99 28-Oct-21 27-Nov-21 20-Nov-21 07-May-22
759 2A-ES-140 INST E & S CONTROLS 2 19 28-Oct-21 29-Oct-21 20-Nov-21 22-Nov-21
760 2A-MB-580 DEMO GUARD RAIL FROM STA. 1228+70 TO 1265+19 3 19 30-Oct-21 02-Nov-21 23-Nov-21 29-Nov-21
761 2B-ITMS-140 TRENCH ITMS CONDUIT STA. 1228+75 TO 1263+50 CO-27 THRU CO-33 

(3682 lf) W/JW
3 25 30-Oct-21 02-Nov-21 06-Dec-21 09-Dec-21

762 2A-MB-500 CL. I EXCAVATION STA. 1228+70 TO 1265+19 (3244 cy) 7 19 03-Nov-21 10-Nov-21 30-Nov-21 10-Dec-21
763 2B-ITMS-150 TRENCH ITMS CONDUIT STA. 1263+50 TO 1265+00 CO-34 THRU CO 37 (151 

lf) W/JW
1 25 03-Nov-21 03-Nov-21 10-Dec-21 10-Dec-21

764 2A-HMA-370 FINE GRADE SUB GRADE STA. 1228+70 TO 1265+19 2 19 11-Nov-21 12-Nov-21 11-Dec-21 13-Dec-21
765 2A-HMA-360 INST 8" GAB STA. 1228+70 TO 1265+19 (1630 TNS) 5 19 13-Nov-21 19-Nov-21 14-Dec-21 20-Dec-21
766 2A-HMA-350 INST 8" BCBC STA. 1228+70 TO 1265+19 (2173 TNS) 2 19 16-Nov-21 17-Nov-21 15-Dec-21 16-Dec-21
767 2A-HMA-340 INST 3" TYPE B STA. 1228+70 TO 1265+19 (810 TNS) 1 19 18-Nov-21 18-Nov-21 17-Dec-21 17-Dec-21
768 2A-HMA-390 INST 3" TYPE B STA. 1228+70 TO 1265+19 (810 TNS) 1 19 19-Nov-21 19-Nov-21 16-Apr-22 16-Apr-22
769 2A-HMA-380 INST 2" TYPE C STA. 1228+70 TO 1265+19 (552 TNS) 1 19 20-Nov-21 20-Nov-21 18-Apr-22 18-Apr-22

J A J JA S J F A J JA S J A J JA J F A J J

INST E & S CONTROLS STAGE 2A NORTHBOUND SHOULDE
DEMO OUTSIDE BARRIER GUARD RAIL STA 1221+61 TO 12

TRENCH ITMS CONDUIT STA. 1221+60 TO 1226+00 CO-25 

CL. I EXCAVATION STA. 1221+61 TO 1226+04 (366 CY)
FINE GRADE SUB GRADE STA. 1221+61 TO 1226+04
INST 8" GAB STA. 1221+61 TO 1226+04 (184 TNS)
INST 8" BCBC STA. 1221+61 TO 1226+04 (244 TNS)
INST 3" TYPE B STA. 1226+61 TO 1226+04 (92 TNS)
INST 3" TYPE B STA. 1221+61 TO 1216+04 (92  TNS)
INSTALL NEW GUARD RAIL STA. 1221+61 TO 1226+04
INST 2" TYPE C STA. 1221+61 TO 1226+04 (62 TNS)
INST TEMPORARY LINE STRIPING NB SHOULDER AREA B
27-Nov-21, AREA (D) STA. 1228+70 to 1265+19 (3649 lf)

08-Nov-21, AREA D STA 1228+70 TO 1256+75 (2805 lf) LEF
INST E & S CONTROLS
CL. I EXCAVATION STA. 1228+70 TO 1256+75 (1247 cy)
INSTALL SIGN OH-2a SIGN ON EXISTING STRUCTURE STA

FINE GRADE SUB GRADE STA. 1228+70 TO 1256+75
INST 8" GAB STA. 1228+70 TO 1256+75 (731 TNS)
INST 8" BCBC STA. 1228+70 TO 1256+75 (835 TNS)
INST 3" TYPE B STA. 1228+70 TO 1256+75 (312 TNS)
INST 3" TYPE B STA. 1228+70 TO 1256+75 (312 TNS)
INST 2" TYPE C STA. 1228+70 TO 1256+75 (212 TNS)
09-Nov-21, AREA D STA. 1261+00 TO 1265+19 (419 lf) LEFT

INST E & S CONTROLS
CL. I EXCAVATION STA. 1261+00 TO 1256+19 (186 cy)
FINE GRADE SUB GRADE STA. 1261+00 TO 1265+19
INST 8" GAB STA. 1261+00 TO 1265+19 (109 TNS)
INST 8" BCBC STA. 1261+00 TO 1265+19 (125 TNS)
INST 3" TYPE B STA. 1261+00 TO 1265+19 (47 TNS)
INST 3" TYPE B STA. 1261+00 TO 1265+19 (47 TNS)
INST 2" TYPE C STA. 1261+00 TO 1265+19 (32 TNS)
27-Nov-21, AREA D STA 1228+70 TO 1265+19 (3649 lf) RIG

INST E & S CONTROLS
DEMO GUARD RAIL FROM STA. 1228+70 TO 1265+19
TRENCH ITMS CONDUIT STA. 1228+75 TO 1263+50 CO-27 

CL. I EXCAVATION STA. 1228+70 TO 1265+19 (3244 cy)
TRENCH ITMS CONDUIT STA. 1263+50 TO 1265+00 CO-34 

FINE GRADE SUB GRADE STA. 1228+70 TO 1265+19
INST 8" GAB STA. 1228+70 TO 1265+19 (1630 TNS)
INST 8" BCBC STA. 1228+70 TO 1265+19 (2173 TNS)
INST 3" TYPE B STA. 1228+70 TO 1265+19 (810 TNS)
INST 3" TYPE B STA. 1228+70 TO 1265+19 (810 TNS)
INST 2" TYPE C STA. 1228+70 TO 1265+19 (552 TNS)
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770 2A-HMA-470 INST TEMP. LINE STRIPING NB STAGE 2A  AREA D 2 30 22-Nov-21 23-Nov-21 06-May-22 07-May-22
771 2A-HMA-460 INST GUARD RAIL STA. 1228+70 TO 1265+19 (3649 lf) 3 89 22-Nov-21 27-Nov-21 19-Apr-22 21-Apr-22
772 AREA F STA. 1331+40 TO 1346+05 (1AREA F STA. 1331+40 TO 1346+05 (1465 LF) (4 LANES) 126 0 19-Oct-21 29-Apr-22 03-Nov-21 29-Apr-22
773 2A-D-MB-D-700 INST E & S CONTROLS 2 13 19-Oct-21 20-Oct-21 03-Nov-21 04-Nov-21
774 2A-D-MB-D-420 SAW CUT ROADWAY 1465 lf FROM STA. 1331+40 TO 1346+05 3 29 21-Oct-21 23-Oct-21 29-Nov-21 01-Dec-21
775 2A-SS-200 DRILL & POUR SHAFT SIGN STRUCTURE C-5 STA. 1336+63 5 104 21-Oct-21 26-Oct-21 04-Apr-22 09-Apr-22
776 2A-D-MB-L-100 DE-ENERGIZE EXISTING LIGHTS 3 105 21-Oct-21 23-Oct-21 05-Apr-22 08-Apr-22
777 2A-D-MB-D-430 REMOVE EXISTING GUARD RAIL 1465 lf 3 29 25-Oct-21 27-Oct-21 02-Dec-21 08-Dec-21
778 2A-D-MB-L-110 REMOVE EXISTING LIGHT POLES & FOUNDATIONS 3 105 25-Oct-21 27-Oct-21 09-Apr-22 12-Apr-22
779 2A-SS-210 CURE TIME FRO DRILLED SHAFT C-5 10 165 27-Oct-21 05-Nov-21 10-Apr-22 19-Apr-22
780 2A-D-HMA-390 CL. I EXCAVATION STA. 1331+40 TO 1346+05 (5209 cy) EXISTING PAVING 15 29 28-Oct-21 13-Nov-21 09-Dec-21 01-Jan-22

781 2A-SS-220 SET SIGN STRUCTURE C-5 W/SIGN 5 102 06-Nov-21 11-Nov-21 20-Apr-22 25-Apr-22
782 2A-SD-100 INSTALL DI-519 W/ P517 1 29 16-Nov-21 16-Nov-21 04-Jan-22 04-Jan-22
783 2A-D-MB-D-480 INSTALL 1465LF UNDERDRAIN STA. 1331+40 TO 1346+05R 4 53 16-Nov-21 19-Nov-21 18-Feb-22 24-Feb-22
784 2A-D-MB-D-550 EXCAVATE TO SUBGRADE FOR MEDIAN BARRIER WALL STA. 1331+50 TO 

1346+05 (868 CY)
2 29 17-Nov-21 18-Nov-21 05-Jan-22 06-Jan-22

785 2A-D-MB-D-560 F, R, P MEDIAN BARRIER WALL FTG. STA. 1331+50 TO 1346+05 5 29 19-Nov-21 27-Nov-21 08-Jan-22 15-Jan-22
786 2A-D-MB-D-570 CURE TIME MEDIAN BARRIER WALL FTG. STA. 1331+50 TO 1346+05 5 52 28-Nov-21 02-Dec-21 19-Jan-22 23-Jan-22

787 2A-D-MB-D-580 REINFORCE MEDIAN BARRIER WALL STA. 1331+50 TO 1346+05 5 28 06-Dec-21 11-Dec-21 24-Jan-22 01-Feb-22
788 2A-D-MB-D-590 SLIP FORM MEDIAN BARRIER WALL STA. 1331+50 TO 1346+05 3 28 13-Dec-21 15-Dec-21 02-Feb-22 08-Feb-22
789 2A-D-MB-D-600 CURE TIME MEDIAN BARRIER WALL STA. 1331+50 TO 1346+05 5 28 16-Dec-21 22-Dec-21 11-Feb-22 16-Feb-22
790 2A-D-MB-D-490 INSTALL 1465 LF UNDERDRAIN STA. 1331+40 TO 1346+05L 4 28 28-Dec-21 01-Jan-22 18-Feb-22 24-Feb-22
791 2A-D-CP-380 FINE GRADE SUB GRADE STA. 1331+40 TO 1346+05 2 28 04-Jan-22 05-Jan-22 25-Feb-22 26-Feb-22
792 2A-D-CP-390 INST 12" GAB STA. 1331+40 TO 1346+05 (4557 tn) 8 28 06-Jan-22 20-Jan-22 01-Mar-22 10-Mar-22
793 2A-D-CP-400 FORM AND POUR CONCRETE CURB & GUTTER STA. 1331+40 TO 1346+05 

(1465 lf)
7 28 22-Jan-22 02-Feb-22 11-Mar-22 21-Mar-22

794 2A-D-CP-410 FINE GRADE GAB STA. 1331+40 TO 1346+05 2 28 05-Feb-22 08-Feb-22 23-Mar-22 24-Mar-22
795 2A-D-CP-420 FORM & POUR 12" CONCRETE PAVING STA. 1331+40 TO 1346+05 (2604 cy) 10 28 11-Feb-22 25-Feb-22 25-Mar-22 06-Apr-22

796 2A-D-CP-430 CURE TIME CONCRETE PAVING STA. 1331+40 TO 1346+05 5 41 26-Feb-22 02-Mar-22 08-Apr-22 12-Apr-22
797 2A-HMA-1880 INST 8" GAB STA. 1331+40 TO 1346+05 (763 TNS) 2 23 03-Mar-22 04-Mar-22 13-Apr-22 14-Apr-22
798 2A-D-MB-L-120 INSTALL NEW LIGHT POLES & HEADS (6 ea) 5 29 03-Mar-22 09-Mar-22 13-Apr-22 19-Apr-22
799 2A-D-MB-L-130 PULL WIRE & ENERGIZE LIGHTS 5 29 10-Mar-22 17-Mar-22 20-Apr-22 25-Apr-22
800 2A-HMA-1890 INST 8" BCBC STA. 1331+40 TO 1346+05 (872 TNS) 2 0 16-Apr-22 18-Apr-22 16-Apr-22 18-Apr-22
801 2A-HMA-1900 INST 3" TYPE B STA. 1331+40 TO 1346+05 (326 TNS) 1 0 19-Apr-22 19-Apr-22 19-Apr-22 19-Apr-22
802 2A-HMA-1910 INST 3" TYPE B STA. 1331+40 TO 1346+05 (326 TNS) 1 0 20-Apr-22 20-Apr-22 20-Apr-22 20-Apr-22
803 2A-HMA-1920 INST 2" TYPE C STA. 1331+40 TO 1346+05 (221 TNS) 1 0 21-Apr-22 21-Apr-22 21-Apr-22 21-Apr-22
804 2A-D-HMA-400 INSTALL 1465 lf GUARD RAIL 3 0 22-Apr-22 25-Apr-22 22-Apr-22 25-Apr-22
805 2A-D-HMA-470 INST TEMPORARY LINE STRIPING STAGE 2A NB AREA F 3 0 26-Apr-22 29-Apr-22 26-Apr-22 29-Apr-22
806 AREA F STA. 1346+05 TO 1347+00 (3AREA F STA. 1346+05 TO 1347+00 (3 LANES) 36 82 21-Oct-21 09-Dec-21 05-Nov-21 21-Apr-22
807 2A-D-MB-D-690 INST E & S CONTROLS 1 13 21-Oct-21 21-Oct-21 05-Nov-21 05-Nov-21
808 2A-D-MB-D-440 SAW CUT ROADWAY 95 lf FROM STA. 1346+05 TO 1347+00 1 13 22-Oct-21 22-Oct-21 06-Nov-21 06-Nov-21
809 2A-D-MB-D-450 REMOVE EXISTING GUARD RAIL 95 lf 1 13 23-Oct-21 23-Oct-21 08-Nov-21 08-Nov-21
810 2A-D-HMA-410 CL. I EXCAVATION STA. 1346+05 TO 1347+00 (253 cy) EXISTING PAVING 1 13 25-Oct-21 25-Oct-21 09-Nov-21 09-Nov-21

811 2A-SD-110 INSTALL DI 520, MH 500, CJB 520 W/P 518 & P535 2 13 26-Oct-21 27-Oct-21 10-Nov-21 11-Nov-21
812 2A-D-MB-D-610 EXCAVATE TO SUBGRADE FOR MEDIAN BARRIER WALL STA. 1346+05 TO 

1347+00 (56 CY)
1 13 28-Oct-21 28-Oct-21 12-Nov-21 12-Nov-21

J A J JA S J F A J JA S J A J JA J F A J J

INST TEMP. LINE STRIPING NB STAGE 2A  AREA D
INST GUARD RAIL STA. 1228+70 TO 1265+19 (3649 lf)

29-Apr-22, AREA F STA. 1331+40 TO 1346+05 (1
INST E & S CONTROLS
SAW CUT ROADWAY 1465 lf FROM STA. 1331+40 TO 1346+
DRILL & POUR SHAFT SIGN STRUCTURE C-5 STA. 1336+63
DE-ENERGIZE EXISTING LIGHTS
REMOVE EXISTING GUARD RAIL 1465 lf
REMOVE EXISTING LIGHT POLES & FOUNDATIONS
CURE TIME FRO DRILLED SHAFT C-5
CL. I EXCAVATION STA. 1331+40 TO 1346+05 (5209 cy) EX

SET SIGN STRUCTURE C-5 W/SIGN
INSTALL DI-519 W/ P517
INSTALL 1465LF UNDERDRAIN STA. 1331+40 TO 1346+05
EXCAVATE TO SUBGRADE FOR MEDIAN BARRIER WALL 

F, R, P MEDIAN BARRIER WALL FTG. STA. 1331+50 TO 13
CURE TIME MEDIAN BARRIER WALL FTG. STA. 1331+50 

REINFORCE MEDIAN BARRIER WALL STA. 1331+50 TO 
SLIP FORM MEDIAN BARRIER WALL STA. 1331+50 TO 1
CURE TIME MEDIAN BARRIER WALL STA. 1331+50 TO 
INSTALL 1465 LF UNDERDRAIN STA. 1331+40 TO 1346
FINE GRADE SUB GRADE STA. 1331+40 TO 1346+05
INST 12" GAB STA. 1331+40 TO 1346+05 (4557 tn)
FORM AND POUR CONCRETE CURB & GUTTER STA. 

FINE GRADE GAB STA. 1331+40 TO 1346+05
FORM & POUR 12" CONCRETE PAVING STA. 1331+4

CURE TIME CONCRETE PAVING STA. 1331+40 TO 1
INST 8" GAB STA. 1331+40 TO 1346+05 (763 TNS)
INSTALL NEW LIGHT POLES & HEADS (6 ea)
PULL WIRE & ENERGIZE LIGHTS

INST 8" BCBC STA. 1331+40 TO 1346+05 (872 TN
INST 3" TYPE B STA. 1331+40 TO 1346+05 (326 T
INST 3" TYPE B STA. 1331+40 TO 1346+05 (326 T
INST 2" TYPE C STA. 1331+40 TO 1346+05 (221 
INSTALL 1465 lf GUARD RAIL
INST TEMPORARY LINE STRIPING STAGE 2A NB

09-Dec-21, AREA F STA. 1346+05 TO 1347+00 (3 LANES)
INST E & S CONTROLS
SAW CUT ROADWAY 95 lf FROM STA. 1346+05 TO 1347+00
REMOVE EXISTING GUARD RAIL 95 lf
CL. I EXCAVATION STA. 1346+05 TO 1347+00 (253 cy) EXIS

INSTALL DI 520, MH 500, CJB 520 W/P 518 & P535
EXCAVATE TO SUBGRADE FOR MEDIAN BARRIER WALL S
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813 2A-D-MB-D-620 F, R, P MEDIAN BARRIER WALL FTG. STA. 1346+05 TO 1347+00 1 13 29-Oct-21 29-Oct-21 13-Nov-21 13-Nov-21
814 2A-D-MB-D-630 CURE TIME MEDIAN BARRIER WALL FTG. STA. 1346+05 TO 1347+00 5 16 30-Oct-21 03-Nov-21 15-Nov-21 19-Nov-21

815 2A-D-MB-D-640 REINFORCE MEDIAN BARRIER WALL STA. 1346+05 TO 1347+00 2 13 04-Nov-21 05-Nov-21 20-Nov-21 22-Nov-21
816 2A-D-MB-D-650 SLIP FORM MEDIAN BARRIER WALL STA. 1346+05 TO 1347+00 1 13 06-Nov-21 06-Nov-21 23-Nov-21 23-Nov-21
817 2A-D-MB-D-660 CURE TIME MEDIAN BARRIER WALL STA. 1346+05 TO 1347+00 5 17 07-Nov-21 11-Nov-21 24-Nov-21 28-Nov-21
818 2A-D-MB-D-500 INSTALL 95 LF UNDERDRAIN STA. 1346+05 TO 1346+00 1 10 12-Nov-21 12-Nov-21 29-Nov-21 29-Nov-21
819 2A-D-CP-440 FINE GRADE SUB GRADE STA. 1346+05 TO 1347+00 1 10 13-Nov-21 13-Nov-21 30-Nov-21 30-Nov-21
820 2A-D-CP-450 INST 12" GAB STA. 1346+05 TO 1347+00 (222 tn) 1 10 16-Nov-21 16-Nov-21 01-Dec-21 01-Dec-21
821 2A-D-CP-460 FORM AND POUR CONCRETE CURB & GUTTER STA. 1346+05 TO 1347+00 

(95 lf)
1 10 17-Nov-21 17-Nov-21 02-Dec-21 02-Dec-21

822 2A-D-CP-470 FINE GRADE GAB STA. 1346+05 TO 1347+00 1 10 18-Nov-21 18-Nov-21 06-Dec-21 06-Dec-21
823 2A-D-CP-480 FORM & POUR 12" CONCRETE PAVING STA. 1346+05 TO 1347+00 (127 cy) 3 10 19-Nov-21 22-Nov-21 08-Dec-21 10-Dec-21

824 2A-D-CP-490 CURE TIME CONCRETE PAVING STA. 1346+05 TO 1347+00 5 18 23-Nov-21 27-Nov-21 11-Dec-21 15-Dec-21
825 2A-HMA-1930 INST 8" GAB STA. 1346+05 TO 1347+00 (50 TNS) 1 11 29-Nov-21 29-Nov-21 16-Dec-21 16-Dec-21
826 2A-HMA-1940 INST 8" BCBC STA. 1346+05 TO 1347+00 (57 TNS) 1 12 30-Nov-21 30-Nov-21 17-Dec-21 17-Dec-21
827 2A-HMA-1950 INST 3" TYPE B STA. 1346+05 TO 1347+00 (21 TNS) 1 12 01-Dec-21 01-Dec-21 16-Apr-22 16-Apr-22
828 2A-HMA-1960 INST 3" TYPE B STA. 1346+05 TO 1347+00 (21 TNS) 1 12 02-Dec-21 02-Dec-21 18-Apr-22 18-Apr-22
829 2A-HMA-1970 INST 2" TYPE C STA. 1346+05 TO 1347+00 (7 TNS) 1 12 06-Dec-21 06-Dec-21 19-Apr-22 19-Apr-22
830 2A-D-HMA-420 INSTALL 95 lf GUARD RAIL 2 82 08-Dec-21 09-Dec-21 20-Apr-22 21-Apr-22
831 AREA F STA. 1350+00 TO 1355+00 ( AREA F STA. 1350+00 TO 1355+00 ( 2 LANES) 24 91 22-Oct-21 19-Nov-21 08-Nov-21 19-Apr-22
832 2A-D-MB-D-680 INST E & S CONTROLS 1 14 22-Oct-21 22-Oct-21 08-Nov-21 08-Nov-21
833 2A-D-MB-D-460 SAW CUT ROADWAY 500 lf FROM STA. 1350+00 TO 1355+00 1 14 23-Oct-21 23-Oct-21 09-Nov-21 09-Nov-21
834 2A-D-MB-D-470 REMOVE EXISTING GUARD RAIL 500 lf 1 14 25-Oct-21 25-Oct-21 10-Nov-21 10-Nov-21
835 2A-D-HMA-430 CL. I EXCAVATION STA. 1350+00 TO 1355+00 (890 cy) EXISTING PAVING 2 14 25-Oct-21 26-Oct-21 10-Nov-21 11-Nov-21

836 2A-D-MB-D-510 INSTALL 500LF UNDERDRAIN STA. 1350+00 TO 1355+00 2 14 27-Oct-21 28-Oct-21 12-Nov-21 13-Nov-21
837 2A-D-CP-500 FINE GRADE SUB GRADE STA. 1350+00 TO 1355+00 1 14 29-Oct-21 29-Oct-21 16-Nov-21 16-Nov-21
838 2A-D-CP-510 INST 12" GAB STA. 1350+00 TO 1355+00 (778 tn) 3 14 30-Oct-21 02-Nov-21 17-Nov-21 19-Nov-21
839 2A-D-CP-520 FORM AND POUR CONCRETE CURB & GUTTER STA. 1350+00 TO 1355+00 

(500 lf)
4 14 03-Nov-21 06-Nov-21 20-Nov-21 27-Nov-21

840 2A-D-CP-530 FINE GRADE GAB STA. 1350+00 TO 1355+00 1 14 08-Nov-21 08-Nov-21 29-Nov-21 29-Nov-21
841 2A-D-CP-540 FORM & POUR 12" CONCRETE PAVING STA. 1350+00 TO 1355+00 (445 cy) 4 14 09-Nov-21 12-Nov-21 30-Nov-21 06-Dec-21

842 2A-D-CP-550 CURE TIME CONCRETE PAVING STA. 1350+00 TO 1355+00 5 151 13-Nov-21 17-Nov-21 13-Apr-22 17-Apr-22
843 2A-D-HMA-440 INSTALL 500 lf GUARD RAIL 2 91 18-Nov-21 19-Nov-21 18-Apr-22 19-Apr-22
844 AREA F STA. 1355+00 TO 1360+60 (5AREA F STA. 1355+00 TO 1360+60 (560 LF) (3 LANES) 38 117 23-Oct-21 14-Dec-21 06-Dec-21 15-Jun-22
845 2A-D-MB-D-670 INST E & S CONTROLS 1 31 23-Oct-21 23-Oct-21 06-Dec-21 06-Dec-21
846 2A-D-MB-D-520 SAW CUT ROADWAY 560 lf FROM STA. 1355+00 TO 1360+60 1 71 25-Oct-21 25-Oct-21 18-Feb-22 18-Feb-22
847 2A-D-MB-D-530 REMOVE EXISTING GUARD RAIL 560 lf 1 71 26-Oct-21 26-Oct-21 19-Feb-22 19-Feb-22
848 2A-D-HMA-450 CL. I EXCAVATION STA. 1355+00 TO 1360+60 (1493 cy) EXISTING PAVING 4 71 27-Oct-21 30-Oct-21 23-Feb-22 26-Feb-22

849 2A-D-MB-D-540 INSTALL 560LF UNDERDRAIN STA. 1355+00 TO 1360+60 2 71 01-Nov-21 02-Nov-21 01-Mar-22 02-Mar-22
850 2A-D-CP-560 FINE GRADE SUB GRADE STA. 1355+00 TO 1360+60 1 71 03-Nov-21 03-Nov-21 03-Mar-22 03-Mar-22
851 2A-D-CP-570 INST 12" GAB STA. 1355+00 TO 1360+60 (1307 tn) 3 71 04-Nov-21 06-Nov-21 04-Mar-22 07-Mar-22
852 2A-D-CP-580 FORM AND POUR CONCRETE CURB & GUTTER STA. 1355+00 TO 1560+60 

(560 lf)
3 71 08-Nov-21 10-Nov-21 09-Mar-22 11-Mar-22

853 2A-D-CP-590 FINE GRADE GAB STA. 1355+00 TO 1560+60 1 71 11-Nov-21 11-Nov-21 12-Mar-22 12-Mar-22

J A J JA S J F A J JA S J A J JA J F A J J

F, R, P MEDIAN BARRIER WALL FTG. STA. 1346+05 TO 134
CURE TIME MEDIAN BARRIER WALL FTG. STA. 1346+05 T

REINFORCE MEDIAN BARRIER WALL STA. 1346+05 TO 13
SLIP FORM MEDIAN BARRIER WALL STA. 1346+05 TO 134
CURE TIME MEDIAN BARRIER WALL STA. 1346+05 TO 13
INSTALL 95 LF UNDERDRAIN STA. 1346+05 TO 1346+00
FINE GRADE SUB GRADE STA. 1346+05 TO 1347+00
INST 12" GAB STA. 1346+05 TO 1347+00 (222 tn)
FORM AND POUR CONCRETE CURB & GUTTER STA. 1346

FINE GRADE GAB STA. 1346+05 TO 1347+00
FORM & POUR 12" CONCRETE PAVING STA. 1346+05 TO 

CURE TIME CONCRETE PAVING STA. 1346+05 TO 1347+0
INST 8" GAB STA. 1346+05 TO 1347+00 (50 TNS)
INST 8" BCBC STA. 1346+05 TO 1347+00 (57 TNS)
INST 3" TYPE B STA. 1346+05 TO 1347+00 (21 TNS)
INST 3" TYPE B STA. 1346+05 TO 1347+00 (21 TNS)
INST 2" TYPE C STA. 1346+05 TO 1347+00 (7 TNS)
INSTALL 95 lf GUARD RAIL

19-Nov-21, AREA F STA. 1350+00 TO 1355+00 ( 2 LANES)
INST E & S CONTROLS
SAW CUT ROADWAY 500 lf FROM STA. 1350+00 TO 1355+0
REMOVE EXISTING GUARD RAIL 500 lf
CL. I EXCAVATION STA. 1350+00 TO 1355+00 (890 cy) EXIS

INSTALL 500LF UNDERDRAIN STA. 1350+00 TO 1355+00
FINE GRADE SUB GRADE STA. 1350+00 TO 1355+00
INST 12" GAB STA. 1350+00 TO 1355+00 (778 tn)
FORM AND POUR CONCRETE CURB & GUTTER STA. 1350

FINE GRADE GAB STA. 1350+00 TO 1355+00
FORM & POUR 12" CONCRETE PAVING STA. 1350+00 TO 

CURE TIME CONCRETE PAVING STA. 1350+00 TO 1355+0
INSTALL 500 lf GUARD RAIL

14-Dec-21, AREA F STA. 1355+00 TO 1360+60 (560 LF) (3
INST E & S CONTROLS
SAW CUT ROADWAY 560 lf FROM STA. 1355+00 TO 1360+6
REMOVE EXISTING GUARD RAIL 560 lf
CL. I EXCAVATION STA. 1355+00 TO 1360+60 (1493 cy) EX

INSTALL 560LF UNDERDRAIN STA. 1355+00 TO 1360+60
FINE GRADE SUB GRADE STA. 1355+00 TO 1360+60
INST 12" GAB STA. 1355+00 TO 1360+60 (1307 tn)
FORM AND POUR CONCRETE CURB & GUTTER STA. 1355

FINE GRADE GAB STA. 1355+00 TO 1560+60
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854 2A-D-CP-600 FORM & POUR 12" CONCRETE PAVING STA. 1355+00 TO 1360+60 (747 cy) 7 63 23-Nov-21 06-Dec-21 14-Mar-22 24-Mar-22

855 2A-D-CP-610 CURE TIME CONCRETE PAVING STA. 1355+00 TO 1360+60 5 184 07-Dec-21 11-Dec-21 09-Jun-22 13-Jun-22
856 2A-D-HMA-460 INSTALL 560 lf GUARD RAIL 2 117 13-Dec-21 14-Dec-21 14-Jun-22 15-Jun-22
857 AREA NORTH OF BRANDYWINE STA.AREA NORTH OF BRANDYWINE STA. 1451+10 TO 1453+10 RIGHT SHOULDER (400 LF) 12 99 25-Oct-21 06-Nov-21 08-Dec-21 16-Apr-22
858 2A-ES-1020 INST E & S CONTROLS 1 31 25-Oct-21 25-Oct-21 08-Dec-21 08-Dec-21
859 2A-MB-620 DEMO GUARD RAIL FROM STA. 1451+10 TO 1453+10 1 31 26-Oct-21 26-Oct-21 09-Dec-21 09-Dec-21
860 2A-MB-630 CL. I EXCAVATION STA. 1451+10 TO 1453+10 (190 cy) 1 31 27-Oct-21 27-Oct-21 10-Dec-21 10-Dec-21
861 2A-HMA-1810 FINE GRADE SUB GRADE STA. 1451+10 TO 1453+10 1 31 28-Oct-21 28-Oct-21 11-Dec-21 11-Dec-21
862 2A-HMA-1820 INST 8" GAB STA. 1451+10 TO 1453+10 (115 TNS) 1 31 29-Oct-21 29-Oct-21 13-Dec-21 13-Dec-21
863 2A-HMA-1830 INST 8" BCBC STA. 1451+10 TO 1453+10 (135 TNS) 1 31 30-Oct-21 30-Oct-21 14-Dec-21 14-Dec-21
864 2A-HMA-1840 INST 3" TYPE B STA. 1451+10 TO 1453+10 (52 TNS) 1 31 01-Nov-21 01-Nov-21 15-Dec-21 15-Dec-21
865 2A-HMA-1850 INST 3" TYPE B STA. 1451+10 TO 1453+10 (52 TNS) 1 31 02-Nov-21 02-Nov-21 16-Dec-21 16-Dec-21
866 2A-HMA-1860 INST 2" TYPE C STA. 1451+10 TO 1453+10 (40 TNS) 1 31 03-Nov-21 03-Nov-21 17-Dec-21 17-Dec-21
867 2A-HMA-1870 INST GUARD RAIL STA. 1228+70 TO 1265+19 (400 lf) 3 99 04-Nov-21 06-Nov-21 13-Apr-22 16-Apr-22
868 STAGE 2A RAMPSSTAGE 2A RAMPS 306 155 19-Oct-21 21-Jan-23 02-Dec-21 31-Aug-23
869 RAMP N STA. 1302+71 TO 1308+00RAMP N STA. 1302+71 TO 1308+00 41 118 19-Oct-21 13-Dec-21 23-Apr-22 15-Jun-22
870 RAMP N STA. 1302+71 TO 1308+0RAMP N STA. 1302+71 TO 1308+00 (529 LF +/-) SOUTHBOUND 41 118 19-Oct-21 13-Dec-21 23-Apr-22 15-Jun-22
871 S2A-RN-MOT-200 SET UP MOT RAMP N 2 121 19-Oct-21 20-Oct-21 23-Apr-22 25-Apr-22
872 S2A-RN-230 DEMO EXISTING CONCRETE ROADWAY STA. 1302+71 TO 1308+00 (1019 cy) 5 121 21-Oct-21 26-Oct-21 26-Apr-22 03-May-22

873 S2A-RN-ITMS-20 TRENCH ITMS CONDUIT STA. 1305+20 TO 1357+00 CO-77 THRU CO-81 (940 
lf)

2 127 21-Oct-21 22-Oct-21 07-May-22 09-May-22

874 S2A-RN-L-210 DE-ENERGIZE EXISTING LIGHTS 1 140 21-Oct-21 21-Oct-21 23-May-22 23-May-22
875 S2A-RN-ITMS-10 BORE ITMS CONDUIT STA. 1305+50 CO-76 (73 lf), TRENCH C0-77 (7lf) 2 153 21-Oct-21 22-Oct-21 11-Jun-22 13-Jun-22

876 S2A-RN-L-220 REMOVE LIGHT POLES & FOUNDATIONS (3 ea) 1 140 22-Oct-21 22-Oct-21 24-May-22 24-May-22
877 S2A-RN-L-230 INSTALL NEW LIGHT POLE FOUNDATIONS (3 ea) 3 140 23-Oct-21 26-Oct-21 25-May-22 01-Jun-22
878 S2A-RN-240 PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1302+71 TO 1308+00 (0 

cy)
2 121 27-Oct-21 28-Oct-21 06-May-22 07-May-22

879 S2A-RN-L-240 SET NEW LIGHT POLES & HEADS (3 ea) 2 140 27-Oct-21 28-Oct-21 02-Jun-22 03-Jun-22
880 S2A-RN-250 FINE GRADE SUB GRADE RAMP N 1 121 29-Oct-21 29-Oct-21 09-May-22 09-May-22
881 S2A-RN-L-250 PULL WIRE & ENERGIZE LIGHTS 2 140 29-Oct-21 30-Oct-21 04-Jun-22 06-Jun-22
882 S2A-RN-260 INST 12-IN GAB W/ FINE GRADE STA. 1302+71 TO 1308+00 (764 tn) 3 121 30-Oct-21 02-Nov-21 10-May-22 12-May-22

883 S2A-RN-280 INST 897 LF CURB & GUTTER RAMP K (407 lf rs, 490 lf ls) 5 121 03-Nov-21 08-Nov-21 13-May-22 18-May-22
884 S2A-RN-320 FORM & POUR 12-IN CONCRETE PAVING STA. 1302+71 TO 1308+00 (509 cy) 5 121 09-Nov-21 13-Nov-21 19-May-22 24-May-22

885 S2A-RN-270 CURE TIME CONCRETE PAVING RAMP N 7 192 14-Nov-21 20-Nov-21 25-May-22 31-May-22
886 S2A-RN-330 INST 1000 sf CONCRETE SIDEWALK STA. 1302+71 TO 1308+00 5 118 22-Nov-21 30-Nov-21 01-Jun-22 06-Jun-22
887 S2A-RN-290 INST 573 lf GUARD RAIL ( 83 rs, 490 ls) 5 118 01-Dec-21 09-Dec-21 07-Jun-22 11-Jun-22
888 S2A-RN-300 INST ULTIMATE PAVEMENT MARKINGS RAMP N 1 118 10-Dec-21 10-Dec-21 13-Jun-22 13-Jun-22
889 S2A-RN-310 REMOVE MOT OPEN RAMP N TO TRAFFIC 2 118 11-Dec-21 13-Dec-21 14-Jun-22 15-Jun-22
890 RAMP E STA. 504+00 TO 510+58RAMP E STA. 504+00 TO 510+58 116 35 19-Oct-21 16-Apr-22 19-Mar-22 06-Jun-22
891 RAMP ERAMP E 116 35 19-Oct-21 16-Apr-22 19-Mar-22 06-Jun-22
892 RAMP 1-758E STA. 504+00 TO RAMP 1-758E STA. 504+00 TO 510+58 (658 lf) 116 35 19-Oct-21 16-Apr-22 19-Mar-22 06-Jun-22
893 SOUTH BOUND RAMP 1-758SOUTH BOUND RAMP 1-758 E (658 lf  x  26 lf) 116 35 19-Oct-21 16-Apr-22 19-Mar-22 06-Jun-22
894 2A-758E-MOT-100 SET UP MOT SOUTH BOUND RAMP 1-758 G (CLOSE RAMP E) 3 95 19-Oct-21 21-Oct-21 19-Mar-22 23-Mar-22

J A J JA S J F A J JA S J A J JA J F A J J

FORM & POUR 12" CONCRETE PAVING STA. 1355+00 TO

CURE TIME CONCRETE PAVING STA. 1355+00 TO 1360+
INSTALL 560 lf GUARD RAIL

06-Nov-21, AREA NORTH OF BRANDYWINE STA. 1451+10 T
INST E & S CONTROLS
DEMO GUARD RAIL FROM STA. 1451+10 TO 1453+10
CL. I EXCAVATION STA. 1451+10 TO 1453+10 (190 cy)
FINE GRADE SUB GRADE STA. 1451+10 TO 1453+10
INST 8" GAB STA. 1451+10 TO 1453+10 (115 TNS)
INST 8" BCBC STA. 1451+10 TO 1453+10 (135 TNS)
INST 3" TYPE B STA. 1451+10 TO 1453+10 (52 TNS)
INST 3" TYPE B STA. 1451+10 TO 1453+10 (52 TNS)
INST 2" TYPE C STA. 1451+10 TO 1453+10 (40 TNS)
INST GUARD RAIL STA. 1228+70 TO 1265+19 (400 lf)

21-Jan-23, STAGE 2A RAMPS
13-Dec-21, RAMP N STA. 1302+71 TO 1308+00
13-Dec-21, RAMP N STA. 1302+71 TO 1308+00 (529 LF +

SET UP MOT RAMP N
DEMO EXISTING CONCRETE ROADWAY STA. 1302+71 TO 

TRENCH ITMS CONDUIT STA. 1305+20 TO 1357+00 CO-77 T

DE-ENERGIZE EXISTING LIGHTS
BORE ITMS CONDUIT STA. 1305+50 CO-76 (73 lf), TRENCH 

REMOVE LIGHT POLES & FOUNDATIONS (3 ea)
INSTALL NEW LIGHT POLE FOUNDATIONS (3 ea)
PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1302+7

SET NEW LIGHT POLES & HEADS (3 ea)
FINE GRADE SUB GRADE RAMP N
PULL WIRE & ENERGIZE LIGHTS
INST 12-IN GAB W/ FINE GRADE STA. 1302+71 TO 1308+0

INST 897 LF CURB & GUTTER RAMP K (407 lf rs, 490 lf ls)
FORM & POUR 12-IN CONCRETE PAVING STA. 1302+71 TO

CURE TIME CONCRETE PAVING RAMP N
INST 1000 sf CONCRETE SIDEWALK STA. 1302+71 TO 13
INST 573 lf GUARD RAIL ( 83 rs, 490 ls)
INST ULTIMATE PAVEMENT MARKINGS RAMP N
REMOVE MOT OPEN RAMP N TO TRAFFIC

16-Apr-22, RAMP E STA. 504+00 TO 510+58
16-Apr-22, RAMP E
16-Apr-22, RAMP 1-758E STA. 504+00 TO 510+58
16-Apr-22, SOUTH BOUND RAMP 1-758 E (658 lf  

SET UP MOT SOUTH BOUND RAMP 1-758 G (CLOSE RAMP
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895 2A-758E-SS-100 DRILL & POUR SHAFT FOR C-2 SIGN STRUCTURE STA. 1321+12 5 135 22-Oct-21 27-Oct-21 18-May-22 23-May-22

896 2A-758E-SS-110 CURE TIME FOR DRILLED SIGH STRUCTURE C-2 10 208 28-Oct-21 06-Nov-21 24-May-22 02-Jun-22
897 2A-758E-SS-120 SET SIGN ON STRUCTURE C-2 STA. 1312+12 2 131 08-Nov-21 09-Nov-21 03-Jun-22 04-Jun-22
898 BRIDGEBRIDGE 113 35 22-Oct-21 16-Apr-22 24-Mar-22 06-Jun-22
899 RAMP DEMOLITIONRAMP DEMOLITION 49 98 22-Oct-21 01-Jan-22 24-Mar-22 04-Jun-22
900 2A-758E-RD-100 INST DEMO SHIELD NORTH BOUND BRIDGE 1-758E 10 95 22-Oct-21 02-Nov-21 24-Mar-22 05-Apr-22
901 2A-758E-RD-110 REMOVE PARAPET/BARRIER WALL (1,470 lf) 0 95 03-Nov-21 03-Nov-21 05-Apr-22 05-Apr-22
902 2A-758E-RD-120 DEMO DECK JOINTS 10 95 03-Nov-21 13-Nov-21 06-Apr-22 19-Apr-22
903 2A-758E-RD-150 DE-ENERGIZE EXISTING LIGHTS 1 130 03-Nov-21 03-Nov-21 24-May-22 24-May-22
904 2A-758E-RD-160 REMOVE EXISTING LIGHT POLES 2 130 04-Nov-21 05-Nov-21 25-May-22 26-May-22
905 2A-758E-RD-130 CLEAN & PREP GIRDERS 0 95 16-Nov-21 16-Nov-21 19-Apr-22 19-Apr-22
906 2A-758E-RD-140 INST TEMPORARY SHIELDING 0 95 16-Nov-21 16-Nov-21 19-Apr-22 19-Apr-22
907 2A-758E-RD-170 SET NEW LIGHT POLES & HEADS (5 ea) 2 98 28-Dec-21 29-Dec-21 01-Jun-22 02-Jun-22
908 2A-758E-RD-180 PULL WIRE & ENERGIZE LIGHTS 2 98 30-Dec-21 01-Jan-22 03-Jun-22 04-Jun-22
909 BRIDGE DECK RECONBRIDGE DECK RECONSTRUCTION 93 35 16-Nov-21 16-Apr-22 19-Apr-22 06-Jun-22
910 2A-758E-BD-100 INST SIP FORMS & STUDS (IF NEEDED) 0 95 16-Nov-21 16-Nov-21 19-Apr-22 19-Apr-22
911 2A-758E-BD-110 INST BRIDGE DECK REINFORCING (2,123 sy) 0 95 16-Nov-21 16-Nov-21 19-Apr-22 19-Apr-22
912 2A-758E-BD-170 INST NEW BRIDGE JOINT SYSTEM (11 ea) 6 95 16-Nov-21 22-Nov-21 20-Apr-22 26-Apr-22
913 2A-758E-BD-120 POUR BRIDGE DECK @ JOINTS 6 95 23-Nov-21 02-Dec-21 27-Apr-22 07-May-22
914 2A-758E-BD-130 CURE TIME BRIDGE DECK 7 157 03-Dec-21 09-Dec-21 09-May-22 15-May-22
915 2A-758E-BD-140 FORM, REINFORCE & POUR PARAPET/BARRIER WALLS @ JOINTS 10 98 10-Dec-21 22-Dec-21 16-May-22 26-May-22

916 2A-758E-BD-150 CURE TIME BARRIER WALLS 3 157 23-Dec-21 25-Dec-21 29-May-22 31-May-22
917 2A-758E-BD-160 INST PAVEMENT MARKING 1 35 16-Apr-22 16-Apr-22 06-Jun-22 06-Jun-22
918 RAMP A BRIDGE 1-749 (609lf X 27.2lfRAMP A BRIDGE 1-749 (609lf X 27.2lf) 142 17 19-Oct-21 21-May-22 02-Dec-21 15-Jun-22
919 NORTH BOUND RAMP 1-749 (609lNORTH BOUND RAMP 1-749 (609lf) x (27.2lf) (RAMP A) 7 145 19-Oct-21 26-Oct-21 02-Dec-21 07-Jun-22
920 2A-749N-MOT-100 SET UP MOT NORTH BOUND RAMP 1-749 (CLOSE RAMP A) 2 34 19-Oct-21 20-Oct-21 02-Dec-21 06-Dec-21
921 2A-749N-ITMS-10 BORE ITMS CONDUIT ACROSS MD AVE. CO-47 (169 lf, TRENCH CO-48 & 

CO-49 (103 lf)
5 145 21-Oct-21 26-Oct-21 02-Jun-22 07-Jun-22

922 BRIDGEBRIDGE 140 17 21-Oct-21 21-May-22 08-Dec-21 15-Jun-22
923 RAMP DEMORAMP DEMO 63 34 21-Oct-21 25-Jan-22 08-Dec-21 24-Mar-22
924 2A-1-749N-RD-100 INST DEMO SHIELD RAMP A  BRIDGE 1-749 (INCLUDES RR SHIELDING) 30 34 21-Oct-21 29-Nov-21 08-Dec-21 26-Jan-22

925 2A-1-749N-L-160 DE-ENERGIZE EXISTING LIGHTS 1 34 30-Nov-21 30-Nov-21 27-Jan-22 27-Jan-22
926 2A-1-749N-RD-150 REMOVE EXISTING STREET LIGHTS (5ea) 2 34 01-Dec-21 02-Dec-21 01-Feb-22 02-Feb-22
927 2A-1-749N-RD-110 REMOVE PARAPET/BARRIER WALL (1,218 lf) 5 34 06-Dec-21 11-Dec-21 05-Feb-22 14-Feb-22
928 2A-1-749N-RD-120 REMOVE DECK SLAB TO TOP OF GIRDER (1,827 sy) 10 34 06-Dec-21 17-Dec-21 05-Feb-22 23-Feb-22
929 2A-1-749N-RD-130 CLEAN & PREP GIRDERS 5 34 20-Dec-21 29-Dec-21 24-Feb-22 02-Mar-22
930 2A-1-749N-RD-160 DEMO EXISTING ABUTMENT (13' wide) 3 46 20-Dec-21 22-Dec-21 12-Mar-22 17-Mar-22
931 2A-1-749N-RD-140 INST TEMPORARY SHIELDING 15 34 30-Dec-21 25-Jan-22 03-Mar-22 24-Mar-22
932 BRIDGE DECK RECONSTRUCTBRIDGE DECK RECONSTRUCTION 94 17 28-Dec-21 21-May-22 18-Mar-22 15-Jun-22
933 2A-1-749N-BD-220 FORM, REINFORCE AND POUR ABUTMENT EXTENSION 5 46 28-Dec-21 04-Jan-22 18-Mar-22 24-Mar-22
934 2A-1-749N-BD-230 EXCAVATE TO SUBGRADE FOR SLEEPER SLAB & APPROCH SLAB 2 69 05-Jan-22 06-Jan-22 25-Apr-22 26-Apr-22

935 2A-1-749N-BD-240 INST. STONE BASE FOR SLEEPER SLAB & APPROACH SLAB 2 69 08-Jan-22 12-Jan-22 27-Apr-22 29-Apr-22
936 2A-1-749N-BD-290 INST BRIDGE OVERHANG FALSE WORK 5 34 26-Jan-22 05-Feb-22 25-Mar-22 30-Mar-22
937 2A-1-749N-BD-100 INST SIP FORMS & STUDS (IF NEEDED) 5 34 08-Feb-22 15-Feb-22 31-Mar-22 06-Apr-22
938 2A-1-749N-BD-110 INST BRIDGE DECK REINFORCING (1,827 sy) 7 34 16-Feb-22 26-Feb-22 08-Apr-22 16-Apr-22

J A J JA S J F A J JA S J A J JA J F A J J

DRILL & POUR SHAFT FOR C-2 SIGN STRUCTURE STA. 132

CURE TIME FOR DRILLED SIGH STRUCTURE C-2
SET SIGN ON STRUCTURE C-2 STA. 1312+12

16-Apr-22, BRIDGE
01-Jan-22, RAMP DEMOLITION

INST DEMO SHIELD NORTH BOUND BRIDGE 1-758E
REMOVE PARAPET/BARRIER WALL (1,470 lf)
DEMO DECK JOINTS
DE-ENERGIZE EXISTING LIGHTS
REMOVE EXISTING LIGHT POLES
CLEAN & PREP GIRDERS
INST TEMPORARY SHIELDING

SET NEW LIGHT POLES & HEADS (5 ea)
PULL WIRE & ENERGIZE LIGHTS

16-Apr-22, BRIDGE DECK RECONSTRUCTION
INST SIP FORMS & STUDS (IF NEEDED)
INST BRIDGE DECK REINFORCING (2,123 sy)
INST NEW BRIDGE JOINT SYSTEM (11 ea)
POUR BRIDGE DECK @ JOINTS
CURE TIME BRIDGE DECK
FORM, REINFORCE & POUR PARAPET/BARRIER WALLS

CURE TIME BARRIER WALLS
INST PAVEMENT MARKING

21-May-22, RAMP A BRIDGE 1-749 (609lf X 27.2
26-Oct-21, NORTH BOUND RAMP 1-749 (609lf) x (27.2lf) (RAM
SET UP MOT NORTH BOUND RAMP 1-749 (CLOSE RAMP A)
BORE ITMS CONDUIT ACROSS MD AVE. CO-47 (169 lf, TRE

21-May-22, BRIDGE
25-Jan-22, RAMP DEMO

INST DEMO SHIELD RAMP A  BRIDGE 1-749 (INCLUDES R

DE-ENERGIZE EXISTING LIGHTS
REMOVE EXISTING STREET LIGHTS (5ea)
REMOVE PARAPET/BARRIER WALL (1,218 lf)
REMOVE DECK SLAB TO TOP OF GIRDER (1,827 sy)
CLEAN & PREP GIRDERS
DEMO EXISTING ABUTMENT (13' wide)

INST TEMPORARY SHIELDING
21-May-22, BRIDGE DECK RECONSTRUCTION

FORM, REINFORCE AND POUR ABUTMENT EXTENSION
EXCAVATE TO SUBGRADE FOR SLEEPER SLAB & APP

INST. STONE BASE FOR SLEEPER SLAB & APPROACH
INST BRIDGE OVERHANG FALSE WORK
INST SIP FORMS & STUDS (IF NEEDED)
INST BRIDGE DECK REINFORCING (1,827 sy)
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939 2A-1-749N-BD-120 POUR BRIDGE DECK 5 34 01-Mar-22 05-Mar-22 18-Apr-22 22-Apr-22
940 2A-1-749N-BD-130 CURE TIME BRIDGE DECK 7 48 06-Mar-22 12-Mar-22 23-Apr-22 29-Apr-22
941 2A-1-749N-BD-140 FORM, REINFORCE PARAPET/BARRIER WALLS 1,218 lf (BOTH SIDES) 8 34 14-Mar-22 25-Mar-22 30-Apr-22 12-May-22

942 2A-1-749N-BD-250 FORM, REINFORCE & POUR SLEEPER SLAB 4 34 14-Mar-22 19-Mar-22 30-Apr-22 07-May-22
943 2A-1-749N-BD-260 CURE TIME FOR SLEEPER SLAB 5 49 20-Mar-22 24-Mar-22 08-May-22 12-May-22
944 2A-1-749N-BD-270 FORM, REINFORCE & POUR APPROACH SLAB 5 35 25-Mar-22 30-Mar-22 13-May-22 18-May-22
945 2A-1-749N-BD-190 POUR PARAPET WALL 2 34 26-Mar-22 28-Mar-22 13-May-22 14-May-22
946 2A-1-749N-BD-150 CURE TIME BARRIER WALLS 3 48 29-Mar-22 31-Mar-22 16-May-22 18-May-22
947 2A-1-749N-BD-170 INST. NEW STREET LIGHTS (5ea) 5 39 02-Apr-22 08-Apr-22 25-May-22 03-Jun-22
948 2A-1-749N-BD-200 PLACE LMC (1830sy) 7 24 16-Apr-22 23-Apr-22 19-May-22 26-May-22
949 2A-1-749N-BD-210 CURE TIME LMC 7 34 24-Apr-22 30-Apr-22 28-May-22 03-Jun-22
950 2A-1-749N-BD-180 PULL NEW WIRE & ENERGIZE NEW STREET LIGHTS 2 22 03-May-22 06-May-22 04-Jun-22 06-Jun-22
951 2A-1-749N-BD-160 INST PAVEMENT MARKING 1 17 13-May-22 13-May-22 07-Jun-22 07-Jun-22
952 2A-1-749N-BD-280 INST FENCE / BARRIER ON TOP OF PARAPET (195lf) 7 17 14-May-22 21-May-22 08-Jun-22 15-Jun-22
953 RAMP D STAGE 3BRAMP D STAGE 3B 69 155 07-Oct-22 21-Jan-23 01-Jun-23 31-Aug-23
954 RAMP 1-750 (RAMP D)RAMP 1-750 (RAMP D) 69 155 07-Oct-22 21-Jan-23 01-Jun-23 31-Aug-23
955 SOUTH BOUND RAMP 1-750D SSOUTH BOUND RAMP 1-750D STA. 307+65 TO 308+75 (COMPLETED IN STAGE 1B TO STA. 307+65) 69 155 07-Oct-22 21-Jan-23 01-Jun-23 31-Aug-23
956 3B750-MOT-100 SET UP MOT SOUTH BOUND BRIDGE 1-758 (CLOSE RAMP B) 2 155 07-Oct-22 08-Oct-22 01-Jun-23 02-Jun-23
957 ABUTMENTS 40DABUTMENTS 40D 43 153 10-Oct-22 05-Dec-22 03-Jun-23 30-Jul-23
958 3B-A40D-100 DEMO PIER 40/40D 2 155 10-Oct-22 11-Oct-22 03-Jun-23 05-Jun-23
959 3B-A40D-110 INST 12ea H PILES AT ABUTMENT 40D 3 155 12-Oct-22 15-Oct-22 06-Jun-23 09-Jun-23
960 3B-A40D-120 TEST PILE AT ABUTMENT 40D 2 155 17-Oct-22 18-Oct-22 10-Jun-23 12-Jun-23
961 3B-A40D-130 FRP PILE CAP ABUTMENT 40D 5 155 04-Nov-22 09-Nov-22 29-Jun-23 08-Jul-23
962 3B-A40D-140 CURE TIME PILE CAP ABUTMENT 40D 7 242 10-Nov-22 16-Nov-22 10-Jul-23 16-Jul-23
963 3B-A40D-150 FRP BACKWALL ABUTMENT 40D 6 155 17-Nov-22 28-Nov-22 17-Jul-23 22-Jul-23
964 3B-A40D-160 CURE TIME BACKWALL ABUTMENT 40D 7 237 29-Nov-22 05-Dec-22 24-Jul-23 30-Jul-23
965 MSE WALLMSE WALL 60 155 19-Oct-22 21-Jan-23 13-Jun-23 31-Aug-23
966 3B-A40D-MSE-100 EXCAVATE TO SUBGRADE FOR LEVELING PADS STA. 307+65 TO 308+75 5 155 19-Oct-22 24-Oct-22 13-Jun-23 17-Jun-23

967 3B-A40D-MSE-110 FORM & POUR LEVELING PADS EAST & WEST SIDES STA 307+65 TO 
308+75

2 155 25-Oct-22 26-Oct-22 19-Jun-23 20-Jun-23

968 3B-A40D-MSE-120 FORM & POUR LEVELING PADS AT ABUTMENT 40D 1 155 27-Oct-22 27-Oct-22 21-Jun-23 21-Jun-23
969 3B-A40D-MSE-130 INST MSE WALL SYSTEM W/BACKFILL TO BOTTOM OF PILE CAP 5 155 28-Oct-22 03-Nov-22 22-Jun-23 28-Jun-23

970 3B-A40D-MSE-140 COMPLETE MSE WALL AT ABUTMENT 40 D W/COPING 2 153 08-Dec-22 09-Dec-22 31-Jul-23 01-Aug-23
971 3B-A40D-MSE-150 FINE GRADE SUBGRADE STA. 307+65 TO 308+75 1 153 10-Dec-22 10-Dec-22 02-Aug-23 02-Aug-23
972 3B-A40D-MSE-160 FRP APPROACH SLAB AT ABUTMENT 40D 5 153 13-Dec-22 17-Dec-22 03-Aug-23 08-Aug-23
973 3B-A40D-MSE-170 FORM & POUR MOMENT SLAB STA 307+65 TO APPROACH SLAB 2 153 19-Dec-22 21-Dec-22 09-Aug-23 10-Aug-23

974 3B-A40D-MSE-180 CURE TIME MOMENT SLAB AND APPROACH SLAB AT ABUTMENT 40D 5 233 22-Dec-22 26-Dec-22 12-Aug-23 16-Aug-23

975 3B-A40D-MSE-190 FORM & REINFORCE PARAPET EAST AND WEST SIDE STA 307+65 TO 
308+75

5 155 27-Dec-22 06-Jan-23 17-Aug-23 22-Aug-23

976 3B-A40D-MSE-200 SLIP FORM PARAPET WALLS EAST AND WEST SIDES STA. 307+65 TO 
308+75

2 155 07-Jan-23 09-Jan-23 23-Aug-23 24-Aug-23

977 3B-A40D-MSE-210 INST LIGHTS RAMP D ENERGIZE AND TEST 5 155 14-Jan-23 21-Jan-23 25-Aug-23 31-Aug-23
978 RAMP O STA. 1401+50 TO 1409+62RAMP O STA. 1401+50 TO 1409+62 43 116 19-Oct-21 15-Dec-21 14-Apr-22 15-Jun-22
979 RAMP O STA. 1401+50 TO 1409+6RAMP O STA. 1401+50 TO 1409+62 (812 LF) NORTHBOUND 43 116 19-Oct-21 15-Dec-21 14-Apr-22 15-Jun-22
980 2A-RO-MOT-100 SET UP MOT RAMP O 2 93 19-Oct-21 20-Oct-21 14-Apr-22 18-Apr-22

J A J JA S J F A J JA S J A J JA J F A J J

POUR BRIDGE DECK
CURE TIME BRIDGE DECK
FORM, REINFORCE PARAPET/BARRIER WALLS 1

FORM, REINFORCE & POUR SLEEPER SLAB
CURE TIME FOR SLEEPER SLAB
FORM, REINFORCE & POUR APPROACH SLAB
POUR PARAPET WALL
CURE TIME BARRIER WALLS
INST. NEW STREET LIGHTS (5ea)
PLACE LMC (1830sy)
CURE TIME LMC
PULL NEW WIRE & ENERGIZE NEW STREET LI
INST PAVEMENT MARKING
INST FENCE / BARRIER ON TOP OF PARAPET 

21-Jan-23, RAMP D STAGE 3B
21-Jan-23, RAMP 1-750 (RAMP D
21-Jan-23, SOUTH BOUND RAM

SET UP MOT SOUTH BOUND BRIDGE 
05-Dec-22, ABUTMENTS 40D

DEMO PIER 40/40D
INST 12ea H PILES AT ABUTMENT 40D
TEST PILE AT ABUTMENT 40D

FRP PILE CAP ABUTMENT 40D
CURE TIME PILE CAP ABUTMENT 4
FRP BACKWALL ABUTMENT 40D
CURE TIME BACKWALL ABUTMEN

21-Jan-23, MSE WALL
EXCAVATE TO SUBGRADE FOR LEVE

FORM & POUR LEVELING PADS EAS

FORM & POUR LEVELING PADS AT A
INST MSE WALL SYSTEM W/BACKF

COMPLETE MSE WALL AT ABUTM
FINE GRADE SUBGRADE STA. 307
FRP APPROACH SLAB AT ABUTME
FORM & POUR MOMENT SLAB ST

CURE TIME MOMENT SLAB AND A

FORM & REINFORCE PARAPET E

SLIP FORM PARAPET WALLS EA

INST LIGHTS RAMP D ENERGIZ
15-Dec-21, RAMP O STA. 1401+50 TO 1409+62
15-Dec-21, RAMP O STA. 1401+50 TO 1409+62 (812 LF) 

SET UP MOT RAMP O
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981 2A-RO-110 DEMO EXISTING CONCRETE ROADWAY STA. 1401+50 TO 1409+62 (1564 cy) 5 93 21-Oct-21 27-Oct-21 19-Apr-22 25-Apr-22

982 2A-RO-L-110 DE-ENERGIZE EXISTING LIGHTS 1 109 21-Oct-21 21-Oct-21 17-May-22 17-May-22
983 2A-RO-SS-100 SET SIGN C-8 ON EXISTING STRUCTURE 5 150 21-Oct-21 26-Oct-21 08-Jun-22 13-Jun-22
984 2A-RO-L-120 REMOVE EXISTING LIGHT POLES & FOUNDATIONS (4 ea) 2 109 22-Oct-21 25-Oct-21 18-May-22 19-May-22
985 2A-RO-L-130 INSTALL NEW LIGHT POLE FOUNDATIONS (4 ea) 5 109 26-Oct-21 01-Nov-21 20-May-22 26-May-22
986 2A-RO-120 PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1401+50 TO 1409+62 (0 

cy)
2 93 28-Oct-21 29-Oct-21 26-Apr-22 27-Apr-22

987 2A-RO-130 FINE GRADE SUB GRADE RAMP O 2 93 01-Nov-21 02-Nov-21 29-Apr-22 03-May-22
988 2A-RO-L-140 SET NEW LIGHT POLES & HEADS (4 ea) 2 109 02-Nov-21 03-Nov-21 01-Jun-22 02-Jun-22
989 2A-RO-140 INST 12-IN GAB W/ FINE GRADE STA. 1401+50 TO 1409+62 (1173 tn) 2 93 03-Nov-21 04-Nov-21 06-May-22 09-May-22

990 2A-RO-L-150 PULL WIRE & ENERGIZE LIGHTS 3 109 04-Nov-21 08-Nov-21 03-Jun-22 07-Jun-22
991 2A-RO-160 INST 1296 LF CURB & GUTTER RAMP O (648 lf rs, 648 lf ls) 6 93 05-Nov-21 12-Nov-21 10-May-22 17-May-22
992 2A-RO-200 FORM & POUR 12-IN CONCRETE PAVING STA. 1401+50 TO 1409+62 (782 cy) 7 93 16-Nov-21 29-Nov-21 18-May-22 26-May-22

993 2A-RO-150 CURE TIME CONCRETE PAVING RAMP O 7 183 30-Nov-21 06-Dec-21 01-Jun-22 07-Jun-22
994 2A-RO-170 INST 300 lf GUARD RAIL (300 rs) 2 94 08-Dec-21 09-Dec-21 08-Jun-22 09-Jun-22
995 2A-RO-180 INST ULTIMATE PAVEMENT MARKINGS RAMP O 2 94 10-Dec-21 13-Dec-21 10-Jun-22 13-Jun-22
996 2A-RO-190 REMOVE MOT OPEN RAMP O TO TRAFFIC 2 94 14-Dec-21 15-Dec-21 14-Jun-22 15-Jun-22
997 STAGE 2B NORTHBOUND MAIN LINE PASTAGE 2B NORTHBOUND MAIN LINE PAVING 25 4 06-May-22 08-Jun-22 07-May-22 13-Jun-22
998 AREA F STA. 1347+05 TO 1350+00 (2AREA F STA. 1347+05 TO 1350+00 (295 LF) (2 LANES AND SHOULDER) 19 4 07-May-22 02-Jun-22 09-May-22 07-Jun-22
999 2B-D-MB-D-120 SET UP MOT NB STAGE 2B 1 1 07-May-22 07-May-22 09-May-22 09-May-22
1000 2B-D-MB-D-100 SAW CUT ROADWAY 560 lf FROM STA. 1347+05 TO 1350+00 1 1 09-May-22 09-May-22 10-May-22 10-May-22
1001 2B-D-MB-D-110 REMOVE EXISTING GUARD RAIL 295 lf 1 1 10-May-22 10-May-22 11-May-22 11-May-22
1002 2B-D-HMA-120 CL. I EXCAVATION STA. 1347+05 TO 1350+00 (787 cy) EXISTING PAVING 2 1 11-May-22 12-May-22 12-May-22 13-May-22

1003 2B-D-MB-D-130 INSTALL 295LF UNDERDRAIN STA. 1347+05 TO 1350+00 1 1 13-May-22 13-May-22 14-May-22 14-May-22
1004 2B-D-CP-140 FINE GRADE SUB GRADE STA. 1347+05 TO 1350+00 1 1 14-May-22 14-May-22 16-May-22 16-May-22
1005 2B-D-CP-150 INST 12" GAB STA. 1347+05 TO 1350+00 (688 tn) 2 1 16-May-22 17-May-22 17-May-22 18-May-22
1006 2B-D-CP-160 FORM AND POUR CONCRETE CURB & GUTTER STA. 1347+05 TO 1350+00 

(295 lf)
1 1 18-May-22 18-May-22 19-May-22 19-May-22

1007 2B-D-CP-170 FINE GRADE GAB STA. 1347+05 TO 1350+00 1 1 19-May-22 19-May-22 20-May-22 20-May-22
1008 2B-D-CP-180 FORM & POUR 12" CONCRETE PAVING STA. 1347+05 TO 1350+00 (393 cy) 3 1 20-May-22 23-May-22 21-May-22 24-May-22

1009 2B-D-CP-190 CURE TIME CONCRETE PAVING STA. 1347+05 TO 1350+00 5 8 24-May-22 28-May-22 01-Jun-22 05-Jun-22
1010 2B-D-HMA-200 INSTALL 295 lf GUARD RAIL 2 4 01-Jun-22 02-Jun-22 06-Jun-22 07-Jun-22
1011 AREA F STA. 1350+00 TO 1356+30 (6AREA F STA. 1350+00 TO 1356+30 (630 LF) (1 LANE AND SHOULDER) 25 4 06-May-22 08-Jun-22 07-May-22 13-Jun-22
1012 2B-D-MB-D-200 SET UP MOT NB STAGE 2B 1 1 06-May-22 06-May-22 07-May-22 07-May-22
1013 2B-D-MB-D-140 SAW CUT ROADWAY 560 lf FROM STA. 1350+00 TO 1356+30 1 2 07-May-22 07-May-22 10-May-22 10-May-22
1014 2B-D-MB-L-100 DE-ENERGIZE EXISTING LIGHTS 1 21 07-May-22 07-May-22 06-Jun-22 06-Jun-22
1015 2B-D-MB-D-150 REMOVE EXISTING GUARD RAIL 630 lf 2 2 09-May-22 10-May-22 11-May-22 12-May-22
1016 2B-D-MB-L-110 REMOVE EXISTING LIGHT POLES 1 21 09-May-22 09-May-22 07-Jun-22 07-Jun-22
1017 2B-D-HMA-210 CL. I EXCAVATION STA. 1350+00 TO 1356+30 (1120 cy) EXISTING PAVING 3 2 11-May-22 13-May-22 13-May-22 16-May-22

1018 2B-D-MB-D-160 INSTALL 630LF UNDERDRAIN STA. 1350+00 TO 1356+30 1 2 14-May-22 14-May-22 17-May-22 17-May-22
1019 2B-D-CP-200 FINE GRADE SUB GRADE STA. 1350+00 TO 1356+30 1 2 16-May-22 16-May-22 18-May-22 18-May-22
1020 2B-D-CP-210 INST 12" GAB STA. 1350+00 TO 1356+30 (980 tn) 2 2 17-May-22 18-May-22 19-May-22 20-May-22
1021 2B-D-CP-220 FORM AND POUR CONCRETE CURB & GUTTER STA. 1350+00 TO 1356+30 

(630 lf)
2 2 19-May-22 20-May-22 21-May-22 23-May-22
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DEMO EXISTING CONCRETE ROADWAY STA. 1401+50 TO 

DE-ENERGIZE EXISTING LIGHTS
SET SIGN C-8 ON EXISTING STRUCTURE
REMOVE EXISTING LIGHT POLES & FOUNDATIONS (4 ea)
INSTALL NEW LIGHT POLE FOUNDATIONS (4 ea)
PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1401+5

FINE GRADE SUB GRADE RAMP O
SET NEW LIGHT POLES & HEADS (4 ea)
INST 12-IN GAB W/ FINE GRADE STA. 1401+50 TO 1409+6

PULL WIRE & ENERGIZE LIGHTS
INST 1296 LF CURB & GUTTER RAMP O (648 lf rs, 648 lf ls)
FORM & POUR 12-IN CONCRETE PAVING STA. 1401+50 T

CURE TIME CONCRETE PAVING RAMP O
INST 300 lf GUARD RAIL (300 rs)
INST ULTIMATE PAVEMENT MARKINGS RAMP O
REMOVE MOT OPEN RAMP O TO TRAFFIC

08-Jun-22, STAGE 2B NORTHBOUND MAIN LIN
02-Jun-22, AREA F STA. 1347+05 TO 1350+00 

SET UP MOT NB STAGE 2B
SAW CUT ROADWAY 560 lf FROM STA. 1347+05
REMOVE EXISTING GUARD RAIL 295 lf
CL. I EXCAVATION STA. 1347+05 TO 1350+00 (7

INSTALL 295LF UNDERDRAIN STA. 1347+05 TO
FINE GRADE SUB GRADE STA. 1347+05 TO 13
INST 12" GAB STA. 1347+05 TO 1350+00 (688 t
FORM AND POUR CONCRETE CURB & GUTTER

FINE GRADE GAB STA. 1347+05 TO 1350+00
FORM & POUR 12" CONCRETE PAVING STA. 13

CURE TIME CONCRETE PAVING STA. 1347+05
INSTALL 295 lf GUARD RAIL
08-Jun-22, AREA F STA. 1350+00 TO 1356+30

SET UP MOT NB STAGE 2B
SAW CUT ROADWAY 560 lf FROM STA. 1350+00
DE-ENERGIZE EXISTING LIGHTS
REMOVE EXISTING GUARD RAIL 630 lf
REMOVE EXISTING LIGHT POLES
CL. I EXCAVATION STA. 1350+00 TO 1356+30 (

INSTALL 630LF UNDERDRAIN STA. 1350+00 TO
FINE GRADE SUB GRADE STA. 1350+00 TO 13
INST 12" GAB STA. 1350+00 TO 1356+30 (980 
FORM AND POUR CONCRETE CURB & GUTTER
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Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work
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1022 2B-D-CP-230 FINE GRADE GAB STA. 1350+00 TO 1356+30 1 2 21-May-22 21-May-22 24-May-22 24-May-22
1023 2B-D-CP-240 FORM & POUR 12" CONCRETE PAVING STA. 1350+00 TO 1356+30 (560 cy) 4 1 24-May-22 01-Jun-22 25-May-22 02-Jun-22

1024 2B-D-CP-250 CURE TIME CONCRETE PAVING STA. 1350+00 TO 1356+30 5 8 26-May-22 30-May-22 03-Jun-22 07-Jun-22
1025 2B-D-MB-L-120 SET NEW LIGHT POLES & HEADS (2 ea) 1 6 01-Jun-22 01-Jun-22 08-Jun-22 08-Jun-22
1026 2B-D-MB-L-130 PULL WIRE & ENERGIZE LIGHTS 2 6 02-Jun-22 03-Jun-22 09-Jun-22 10-Jun-22
1027 2B-D-HMA-220 INSTALL 630 lf GUARD RAIL 3 4 03-Jun-22 06-Jun-22 08-Jun-22 10-Jun-22
1028 2B-D-HMA-260 INST TEMPORARY LINE STRIPING STAGE 2B NB 2 4 07-Jun-22 08-Jun-22 11-Jun-22 13-Jun-22
1029 STAGE 2B SOUTHBOUND MAIN LINE PASTAGE 2B SOUTHBOUND MAIN LINE PAVING 33 0 30-Apr-22 15-Jun-22 30-Apr-22 15-Jun-22
1030 AREA F STA. 1324+75 TO 1330+55 (1AREA F STA. 1324+75 TO 1330+55 (1 LANE & SHOULDER) 33 0 30-Apr-22 15-Jun-22 30-Apr-22 15-Jun-22
1031 2B-D-MB-D-210 SET UP MOT SB STAGE 2B 2 0 30-Apr-22 03-May-22 30-Apr-22 03-May-22
1032 2B-D-MB-D-170 SAW CUT ROADWAY 580 lf FROM STA. 1324+75 TO 1330+55 2 0 06-May-22 07-May-22 06-May-22 07-May-22
1033 2B-SS-100 DRILL & POUR SHAFT FOR SIGN STRUCTURE C-4 STA. 900+92 (RAMP J) 5 13 06-May-22 11-May-22 21-May-22 26-May-22

1034 2B-D-MB-D-180 REMOVE EXISTING GUARD RAIL 580 lf 2 0 09-May-22 10-May-22 09-May-22 10-May-22
1035 2B-ITMS-180 TRENCH ITMS CONDUIT STA. 1324+75 TO 1328+00 CO-62 (330 lf) W/JW 1 11 09-May-22 09-May-22 21-May-22 21-May-22

1036 2B-D-230 CL. I EXCAVATION STA. 1324+75 TO 1330+55 (1031 cy) EXISTING PAVING 3 0 11-May-22 13-May-22 11-May-22 13-May-22

1037 2B-SS-110 CURE TIME FOR DRILLED SHAFT C-4 10 17 12-May-22 21-May-22 29-May-22 07-Jun-22
1038 2B-SD-100 INSTALL STORMDRAIN STA. 1326+00 TO 1328+50 5 0 14-May-22 19-May-22 14-May-22 19-May-22
1039 2B-D-MB-D-190 INSTALL 580 LF UNDERDRAIN STA. 1324+75 TO 1330+55 2 0 20-May-22 21-May-22 20-May-22 21-May-22
1040 2B-SD-110 INSTALL STORMDRAIN STA. 1329+00 TO 1331+50 5 0 20-May-22 25-May-22 20-May-22 25-May-22
1041 2B-D-CP-260 FINE GRADE SUB GRADE STA. 1324+75 TO 1330+55 1 0 23-May-22 23-May-22 23-May-22 23-May-22
1042 2B-SS-120 SET SIGN STRUCTURE AND SIGNS C-3 5 10 23-May-22 01-Jun-22 08-Jun-22 13-Jun-22
1043 2B-D-CP-270 INST 12" GAB STA. 1324+75 TO 1330+55 (902 tn) 2 0 24-May-22 25-May-22 24-May-22 25-May-22
1044 2B-D-CP-280 FORM AND POUR CONCRETE CURB & GUTTER STA. 1324+75 TO 1330+55 

(580 lf)
2 0 26-May-22 01-Jun-22 26-May-22 01-Jun-22

1045 2B-D-CP-290 FINE GRADE GAB STA. 1324+75 TO 1330+55 1 0 02-Jun-22 02-Jun-22 02-Jun-22 02-Jun-22
1046 2B-D-CP-300 FORM & POUR 12" CONCRETE PAVING STA. 1324+75 TO 1330+55 (516 cy) 4 0 03-Jun-22 07-Jun-22 03-Jun-22 07-Jun-22

1047 2B-D-CP-310 CURE TIME CONCRETE PAVING STA. 1324+75 TO 1330+55 5 0 05-Jun-22 09-Jun-22 05-Jun-22 09-Jun-22
1048 2B-D-HMA-240 INSTALL 580 lf GUARD RAIL 3 0 10-Jun-22 13-Jun-22 10-Jun-22 13-Jun-22
1049 2B-D-HMA-250 INST TEMPORARY LINE STRIPING STAGE 2B SB 2 0 14-Jun-22 15-Jun-22 14-Jun-22 15-Jun-22
1050 STAGE 2B RAMPSSTAGE 2B RAMPS 61 98 19-Oct-21 19-Jan-22 18-Mar-22 15-Jun-22
1051 STAGE 2B RAMP J (SOUTHBOUND SSTAGE 2B RAMP J (SOUTHBOUND SIDE I-95) 61 98 19-Oct-21 19-Jan-22 18-Mar-22 15-Jun-22
1052 RAMP J STA. 899+50 TO 910+30 (RAMP J STA. 899+50 TO 910+30 (1080LF) SOUTHBOUND 61 98 19-Oct-21 19-Jan-22 18-Mar-22 15-Jun-22
1053 2B-RJ-MOT-100 SET UP MOT RAMP J 2 77 19-Oct-21 20-Oct-21 18-Mar-22 21-Mar-22
1054 2B-RJ-110 DEMO EXISTING CONCRETE ROADWAY STA. 899+50 TO 910+30 (2080 cy) 5 77 21-Oct-21 27-Oct-21 23-Mar-22 29-Mar-22

1055 2B-RJ-L-110 DE-ENERGIZE EXISTING LIGHTS 1 106 21-Oct-21 21-Oct-21 12-May-22 12-May-22
1056 2B-RJ-SS-100 DRILL & POUR SIGN STRUCTURE SHAFT OH-6 STA. 907+46 5 139 21-Oct-21 26-Oct-21 21-May-22 26-May-22
1057 2B-RJ-ITMS-10 BORE ITMS CONDUIT CO-61 (46 lf), TRENCH CO-60 (7lf) 2 153 21-Oct-21 22-Oct-21 11-Jun-22 13-Jun-22
1058 2B-RJ-L-120 REMOVE EXISTING LIGHT POLES & FOUNDATIONS (5 ea) 3 106 22-Oct-21 26-Oct-21 13-May-22 17-May-22
1059 2B-RJ-L-130 INSTALL NEW LIGHT POLE FOUNDATIONS (3 ea) 5 106 27-Oct-21 02-Nov-21 18-May-22 24-May-22
1060 2B-RJ-SS-110 CURE TIME FOR SIGN STRUCTURE SHAFT OH-6 10 214 27-Oct-21 05-Nov-21 29-May-22 07-Jun-22
1061 2B-RJ-120 PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 899+50 TO 910+30 (0 cy) 2 77 28-Oct-21 29-Oct-21 30-Mar-22 31-Mar-22

1062 2B-RJ-130 FINE GRADE SUB GRADE RAMP J (3120 sy) 2 77 01-Nov-21 02-Nov-21 04-Apr-22 05-Apr-22
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FINE GRADE GAB STA. 1350+00 TO 1356+30
FORM & POUR 12" CONCRETE PAVING STA. 1

CURE TIME CONCRETE PAVING STA. 1350+00
SET NEW LIGHT POLES & HEADS (2 ea)
PULL WIRE & ENERGIZE LIGHTS
INSTALL 630 lf GUARD RAIL
INST TEMPORARY LINE STRIPING STAGE 2B
15-Jun-22, STAGE 2B SOUTHBOUND MAIN LI
15-Jun-22, AREA F STA. 1324+75 TO 1330+55

SET UP MOT SB STAGE 2B
SAW CUT ROADWAY 580 lf FROM STA. 1324+75
DRILL & POUR SHAFT FOR SIGN STRUCTURE C

REMOVE EXISTING GUARD RAIL 580 lf
TRENCH ITMS CONDUIT STA. 1324+75 TO 1328

CL. I EXCAVATION STA. 1324+75 TO 1330+55 (

CURE TIME FOR DRILLED SHAFT C-4
INSTALL STORMDRAIN STA. 1326+00 TO 1328
INSTALL 580 LF UNDERDRAIN STA. 1324+75 T
INSTALL STORMDRAIN STA. 1329+00 TO 1331
FINE GRADE SUB GRADE STA. 1324+75 TO 13
SET SIGN STRUCTURE AND SIGNS C-3
INST 12" GAB STA. 1324+75 TO 1330+55 (902 
FORM AND POUR CONCRETE CURB & GUTTE

FINE GRADE GAB STA. 1324+75 TO 1330+55
FORM & POUR 12" CONCRETE PAVING STA. 1

CURE TIME CONCRETE PAVING STA. 1324+7
INSTALL 580 lf GUARD RAIL
INST TEMPORARY LINE STRIPING STAGE 2B

19-Jan-22, STAGE 2B RAMPS
19-Jan-22, STAGE 2B RAMP J (SOUTHBOUND SIDE I-9
19-Jan-22, RAMP J STA. 899+50 TO 910+30 (1080LF) S

SET UP MOT RAMP J
DEMO EXISTING CONCRETE ROADWAY STA. 899+50 TO 9

DE-ENERGIZE EXISTING LIGHTS
DRILL & POUR SIGN STRUCTURE SHAFT OH-6 STA. 907+46
BORE ITMS CONDUIT CO-61 (46 lf), TRENCH CO-60 (7lf)
REMOVE EXISTING LIGHT POLES & FOUNDATIONS (5 ea)
INSTALL NEW LIGHT POLE FOUNDATIONS (3 ea)
CURE TIME FOR SIGN STRUCTURE SHAFT OH-6
PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 899+50

FINE GRADE SUB GRADE RAMP J (3120 sy)
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Remaining Work
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1063 2B-RJ-140 INST 12-IN GAB W/FINE GRADE STA. 899+50 TO 910+30 (1560 tn) 2 77 03-Nov-21 04-Nov-21 06-Apr-22 08-Apr-22

1064 2B-RJ-L-140 SET NEW LIGHT POLES & HEADS (5 ea) 2 106 03-Nov-21 04-Nov-21 25-May-22 26-May-22
1065 2B-RJ-190 INST 1250 LF CURB & GUTTER RAMP J (625 ea. side) 6 77 05-Nov-21 12-Nov-21 11-Apr-22 19-Apr-22
1066 2B-RJ-L-150 PULL WIRE & ENERGIZE NEW LIGHTS 2 106 05-Nov-21 08-Nov-21 01-Jun-22 02-Jun-22
1067 2B-RJ-SS-120 SET SIGN STRUCTURE OH-6 W/SIGNS a, b & c STA. 907+46 5 136 06-Nov-21 11-Nov-21 08-Jun-22 13-Jun-22
1068 2B-CP-150 FORM & POUR 12-IN CONCRETE PAVING STA. 899+50 TO 910+30 (1040 cy) 10 77 16-Nov-21 02-Dec-21 20-Apr-22 09-May-22

1069 2B-RJ-160 CURE TIME CONCRETE PAVING RAMP J 7 158 03-Dec-21 09-Dec-21 10-May-22 16-May-22
1070 2B-RJ-210 INST 1440 SF CONCRETE SIDEWALK/SLOPE PROTECTION 10 79 10-Dec-21 28-Dec-21 17-May-22 02-Jun-22
1071 2B-RJ-200 INST 520 LF GUARD RAIL (390lf rs, 130lf ls) 5 79 29-Dec-21 06-Jan-22 03-Jun-22 09-Jun-22
1072 2B-RJ-170 INST ULTIMATE PAVEMENT MARKINGS RAMP J 2 79 12-Jan-22 13-Jan-22 10-Jun-22 13-Jun-22
1073 2B-RJ-180 REMOVE MOT OPEN RAMP J TO TRAFFIC 2 79 14-Jan-22 19-Jan-22 14-Jun-22 15-Jun-22
1074 STAGE 3A SOUTHBOUNDSTAGE 3A SOUTHBOUND 42 4 16-Jun-22 14-Aug-22 16-Jun-22 18-Aug-22
1075 MAINTENANCE OF TRAFFIC (SWITCHMAINTENANCE OF TRAFFIC (SWITCH CROSSOVER) 16 HR DAYS 10 0 16-Jun-22 27-Jun-22 16-Jun-22 27-Jun-22
1076 3A-MOT-110 SET UP MOT FOR TRAFFIC SWITCH TO NORTHBOUND SET CONCRETE 

BARRIER STA. 1240+00 TO 1456+00 (21600lf) NOT PINNED
10 0 16-Jun-22 27-Jun-22 16-Jun-22 27-Jun-22

1077 3A-MOT-100 SET UP MOT FOR TRAFFIC SWITCH TO NORTHBOUND SET CONCRETE 
BARRIER STA. 1265+00 TO 1358+00 (9300LF) PINNED

7 0 16-Jun-22 23-Jun-22 16-Jun-22 23-Jun-22

1078 MECHANICAL MILLING EXISTING LMMECHANICAL MILLING EXISTING LMC 8 0 29-Jun-22 14-Jul-22 29-Jun-22 14-Jul-22
1079 3A-1-748N-100 MECHANICAL MILL LMC STAGE 3A  @ 2 1/2" (14,789 sy) 8 0 29-Jun-22 14-Jul-22 29-Jun-22 14-Jul-22
1080 APPROACH / SLEEPER SLAB (A) STAAPPROACH / SLEEPER SLAB (A) STA. 1265+00 24 3 15-Jul-22 14-Aug-22 16-Jul-22 17-Aug-22
1081 3A-1-748N-AS-100 DEMO EXISTING APPROACH SLAB CONCRETE (24cy) 1 1 15-Jul-22 15-Jul-22 16-Jul-22 16-Jul-22
1082 3A-1-748N-AS-110 EXCAVATE TO SUBGRADE (20cy) 1 1 16-Jul-22 16-Jul-22 19-Jul-22 19-Jul-22
1083 3A-1-748N-AS-120 INST. 12" GAB (32.50tn) 1 1 19-Jul-22 19-Jul-22 20-Jul-22 20-Jul-22
1084 3A-1-748N-AS-130 FORM & POUR SLEEPER SLAB 3 1 20-Jul-22 22-Jul-22 21-Jul-22 23-Jul-22
1085 3A-1-748N-AS-140 CURE TIME SLEEPER SLAB CONCRETE 10 1 23-Jul-22 01-Aug-22 24-Jul-22 02-Aug-22
1086 3A-1-748N-AS-150 FORM & POUR APPROACH SLAB (24.50cy) 3 1 02-Aug-22 04-Aug-22 03-Aug-22 05-Aug-22
1087 3A-1-748N-AS-160 CURE TIME APPROACH SLAB 10 3 05-Aug-22 14-Aug-22 08-Aug-22 17-Aug-22
1088 APPROACH / SLEEPER SLAB (B) STAAPPROACH / SLEEPER SLAB (B) STA. 1320+66 24 4 15-Jul-22 14-Aug-22 16-Jul-22 18-Aug-22
1089 3A-1-748N-AS-300 DEMO EXISTING APPROACH SLAB CONCRETE (24cy) 1 1 15-Jul-22 15-Jul-22 16-Jul-22 16-Jul-22
1090 3A-1-748N-AS-310 EXCAVATE TO SUBGRADE (20cy) 1 1 16-Jul-22 16-Jul-22 19-Jul-22 19-Jul-22
1091 3A-1-748N-AS-320 INST. 12" GAB (32.50tn) 1 1 19-Jul-22 19-Jul-22 20-Jul-22 20-Jul-22
1092 3A-1-748N-AS-330 FORM & POUR SLEEPER SLAB (24.50cy) 3 1 20-Jul-22 22-Jul-22 21-Jul-22 23-Jul-22
1093 3A-1-748N-AS-340 CURE TIME SLEEPER SLAB CONCRETE 10 2 23-Jul-22 01-Aug-22 25-Jul-22 03-Aug-22
1094 3A-1-748N-AS-350 FORM & POUR APPROACH SLAB 3 2 02-Aug-22 04-Aug-22 04-Aug-22 08-Aug-22
1095 3A-1-748N-AS-360 CURE TIME APPROACH SLAB 10 4 05-Aug-22 14-Aug-22 09-Aug-22 18-Aug-22
1096 MAINLINE SOUTHBOUNDMAINLINE SOUTHBOUND 0 0
1097 STAGE 3A SOUTHBOUND BRIDGE 1-748STAGE 3A SOUTHBOUND BRIDGE 1-748 386 194 16-Mar-21 29-Sep-22 09-Jul-22 17-Jul-23
1098 SOUTHBOUND BRIDGE 1-748 SHOULSOUTHBOUND BRIDGE 1-748 SHOULDER - LEFT & MIDDLE LANES STA. 1265+00 TO 1294+50 (2950lf) 55 3 15-Jul-22 29-Sep-22 16-Jul-22 03-Oct-22
1099 BRIDGE DECK & JOINTSBRIDGE DECK & JOINTS 55 3 15-Jul-22 29-Sep-22 16-Jul-22 03-Oct-22
1100 3A-1-748S-BD-1190 DEMO. JOINT (14 ea) 7 1 15-Jul-22 23-Jul-22 16-Jul-22 25-Jul-22
1101 3A-1-748S-BD-1170 INST NEW BRIDGE JOINT SYSTEM (14 ea) 7 1 25-Jul-22 01-Aug-22 26-Jul-22 02-Aug-22
1102 3A-1-748S-BD-1180 HYDRO DECK DEMO FOR LMC OVERLAY (10,643 sy) 20 1 04-Aug-22 30-Aug-22 05-Aug-22 31-Aug-22
1103 3A-1-748S-BD-1160 INST LMC OVERLAY (10,643 sy) 21 1 17-Aug-22 22-Sep-22 18-Aug-22 26-Sep-22
1104 3A-1-748S-BD-1200 CURE TIME LMC 7 4 23-Sep-22 29-Sep-22 27-Sep-22 03-Oct-22
1105 SOUTHBOUND BRIDGE 1-748 SHOULSOUTHBOUND BRIDGE 1-748 SHOULDER - LEFT LANE STA. 1294+50 TO 1307+50 (1300 lf) BARRIER REPLACEMN 65 4 24-Jun-22 28-Sep-22 09-Jul-22 03-Oct-22
1106 BRIDGEBRIDGE 65 4 24-Jun-22 28-Sep-22 09-Jul-22 03-Oct-22
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INST 12-IN GAB W/FINE GRADE STA. 899+50 TO 910+30 (1

SET NEW LIGHT POLES & HEADS (5 ea)
INST 1250 LF CURB & GUTTER RAMP J (625 ea. side)
PULL WIRE & ENERGIZE NEW LIGHTS
SET SIGN STRUCTURE OH-6 W/SIGNS a, b & c STA. 907+4
FORM & POUR 12-IN CONCRETE PAVING STA. 899+50 TO

CURE TIME CONCRETE PAVING RAMP J
INST 1440 SF CONCRETE SIDEWALK/SLOPE PROTECT
INST 520 LF GUARD RAIL (390lf rs, 130lf ls)
INST ULTIMATE PAVEMENT MARKINGS RAMP J
REMOVE MOT OPEN RAMP J TO TRAFFIC

14-Aug-22, STAGE 3A SOUTHBOUND
27-Jun-22, MAINTENANCE OF TRAFFIC (SWI
SET UP MOT FOR TRAFFIC SWITCH TO NOR

SET UP MOT FOR TRAFFIC SWITCH TO NOR

14-Jul-22, MECHANICAL MILLING EXISTING
MECHANICAL MILL LMC STAGE 3A  @ 2 1/

14-Aug-22, APPROACH / SLEEPER SLAB 
DEMO EXISTING APPROACH SLAB CONCR
EXCAVATE TO SUBGRADE (20cy)
INST. 12" GAB (32.50tn)
FORM & POUR SLEEPER SLAB
CURE TIME SLEEPER SLAB CONCRETE
FORM & POUR APPROACH SLAB (24.50cy
CURE TIME APPROACH SLAB
14-Aug-22, APPROACH / SLEEPER SLAB 

DEMO EXISTING APPROACH SLAB CONCR
EXCAVATE TO SUBGRADE (20cy)
INST. 12" GAB (32.50tn)
FORM & POUR SLEEPER SLAB (24.50cy)
CURE TIME SLEEPER SLAB CONCRETE
FORM & POUR APPROACH SLAB
CURE TIME APPROACH SLAB

29-Sep-22, STAGE 3A SOUTHBOUND B
29-Sep-22, SOUTHBOUND BRIDGE 1-7
29-Sep-22, BRIDGE DECK & JOINTS

DEMO. JOINT (14 ea)
INST NEW BRIDGE JOINT SYSTEM (14 ea)

HYDRO DECK DEMO FOR LMC OVERLAY
INST LMC OVERLAY (10,643 sy)
CURE TIME LMC
28-Sep-22, SOUTHBOUND BRIDGE 1-74
28-Sep-22, BRIDGE
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1107 DEMOLITION PARAPET & DECKDEMOLITION PARAPET & DECK 22 0 24-Jun-22 28-Jul-22 09-Jul-22 28-Jul-22
1108 3A-1-748-D-290 INST DEMO SHIELD SOUTH BOUND BRIDGE 1-748 (2600sy) 5 6 24-Jun-22 30-Jun-22 09-Jul-22 14-Jul-22
1109 3A-1-748-D-280 REMOVE PARAPET/BARRIER WALL (1300 lf) @ 300 Lf /DAY 4 0 15-Jul-22 20-Jul-22 15-Jul-22 20-Jul-22
1110 3A-1-748-D-270 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 867 sy. 10 0 16-Jul-22 28-Jul-22 16-Jul-22 28-Jul-22

1111 BRIDGE DECKBRIDGE DECK 43 4 29-Jul-22 28-Sep-22 29-Jul-22 03-Oct-22
1112 3A-1-748-BD-470 INST. TEMPORARY SHIELDING/WORK PLATFORM 5 0 29-Jul-22 03-Aug-22 29-Jul-22 03-Aug-22
1113 3A-1-748-BD-460 FORM, REINFORCE BRIDGE DECK (867 sy) 7 0 04-Aug-22 12-Aug-22 04-Aug-22 12-Aug-22
1114 3A-1-748-BD-490 POUR BRIDGE DECK 867 sy 4 0 17-Aug-22 20-Aug-22 17-Aug-22 20-Aug-22
1115 3A-1-748-BD-480 CURE TIME BRIDGE DECK 7 1 21-Aug-22 27-Aug-22 22-Aug-22 28-Aug-22
1116 3A-1-748-BD-500 HYDRO DECK DEMO FOR LMC 5 10 29-Aug-22 07-Sep-22 15-Sep-22 20-Sep-22
1117 3A-1-748-BD-440 INST LMC OVERLAY (2427 sy) 5 2 19-Sep-22 26-Sep-22 21-Sep-22 29-Sep-22
1118 3A-1-748-BD-580 CURE TIME LMC 7 5 22-Sep-22 28-Sep-22 27-Sep-22 03-Oct-22
1119 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 36 2 29-Jul-22 17-Sep-22 15-Aug-22 20-Sep-22
1120 3A-1-748-P-300 FORM, REINFORCE PARAPET WALL (1300 lf) 5 0 29-Aug-22 07-Sep-22 29-Aug-22 07-Sep-22
1121 3A-1-748-P-340 POUR PARAPET WALL 2 0 08-Sep-22 09-Sep-22 08-Sep-22 09-Sep-22
1122 3A-1-748-P-330 CURE TIME FOR PARAPET WALL 5 2 10-Sep-22 14-Sep-22 12-Sep-22 16-Sep-22
1123 3A-1-748-P-320 INSTALL NEW STREET LIGHTS (3 ea) 2 2 15-Sep-22 16-Sep-22 17-Sep-22 19-Sep-22
1124 3A-1-748-P-310 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 1 2 17-Sep-22 17-Sep-22 20-Sep-22 20-Sep-22
1125 BRIDGE DECK & JOINTS (LEBRIDGE DECK & JOINTS (LEFT LANE) 20 13 29-Jul-22 22-Aug-22 15-Aug-22 14-Sep-22
1126 3A-1-748S-BD-1230 DEMO. JOINT (18 ea) 17 13 29-Jul-22 18-Aug-22 15-Aug-22 09-Sep-22
1127 3A-1-748S-BD-1210 INST NEW BRIDGE JOINT SYSTEM (18 ea) 17 13 02-Aug-22 22-Aug-22 18-Aug-22 14-Sep-22
1128 SOUTHBOUND BRIDGE 1-748 SHOULSOUTHBOUND BRIDGE 1-748 SHOULDER - LEFT LANE STA 1307+50 TO 1319+75 (1225lf) BARRIER REPLACEMNT 65 195 24-Jun-22 27-Sep-22 09-Jul-22 17-Jul-23
1129 BRIDGE (DOUBLE SHIFTS)BRIDGE (DOUBLE SHIFTS) 65 195 24-Jun-22 27-Sep-22 09-Jul-22 17-Jul-23
1130 DEMOLITION PARAPET & DECKDEMOLITION PARAPET & DECK 18 6 24-Jun-22 23-Jul-22 09-Jul-22 30-Jul-22
1131 3A-1-748-D-330 INST DEMO SHIELD SOUTH BOUND BRIDGE 1-748 (2450sy) 5 6 24-Jun-22 30-Jun-22 09-Jul-22 14-Jul-22
1132 3A-1-748-D-320 REMOVE PARAPET/BARRIER WALL (1225 lf) @ 300 Lf /DAY 4 6 08-Jul-22 12-Jul-22 15-Jul-22 20-Jul-22
1133 3A-1-748-D-310 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 817 sy. 12 6 09-Jul-22 23-Jul-22 16-Jul-22 30-Jul-22

1134 BRIDGE DECKBRIDGE DECK 47 4 25-Jul-22 27-Sep-22 01-Aug-22 03-Oct-22
1135 3A-1-748-BD-540 INST. TEMPORARY SHIELDING/WORK PLATFORM 5 6 25-Jul-22 29-Jul-22 01-Aug-22 05-Aug-22
1136 3A-1-748-BD-530 FORM, REINFORCE BRIDGE DECK (817 sy) 7 6 30-Jul-22 08-Aug-22 08-Aug-22 15-Aug-22
1137 3A-1-748-BD-560 POUR BRIDGE DECK 817 sy 3 4 15-Aug-22 17-Aug-22 19-Aug-22 22-Aug-22
1138 3A-1-748-BD-550 CURE TIME BRIDGE DECK 7 5 18-Aug-22 24-Aug-22 23-Aug-22 29-Aug-22
1139 3A-1-748-BD-570 HYDRO DECK DEMO FOR LMC 4 12 27-Aug-22 31-Aug-22 16-Sep-22 20-Sep-22
1140 3A-1-748-BD-510 INST LMC OVERLAY (1720 sy) 6 3 13-Sep-22 20-Sep-22 16-Sep-22 26-Sep-22
1141 3A-1-748-BD-590 CURE TIME LMC 7 6 21-Sep-22 27-Sep-22 27-Sep-22 03-Oct-22
1142 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 38 204 25-Jul-22 15-Sep-22 18-Aug-22 17-Jul-23
1143 3A-1-748-P-350 FORM, REINFORCE PARAPET WALL (1225 lf) 4 2 27-Aug-22 31-Aug-22 30-Aug-22 07-Sep-22
1144 3A-1-748-P-390 POUR PARAPET WALL 2 2 03-Sep-22 07-Sep-22 08-Sep-22 09-Sep-22
1145 3A-1-748-P-380 CURE TIME FOR PARAPET WALL 5 3 08-Sep-22 12-Sep-22 11-Sep-22 15-Sep-22
1146 3A-1-748-P-370 INSTALL NEW STREET LIGHTS (3 ea) 2 204 13-Sep-22 14-Sep-22 14-Jul-23 15-Jul-23
1147 3A-1-748-P-360 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 1 204 15-Sep-22 15-Sep-22 17-Jul-23 17-Jul-23
1148 BRIDGE DECK & JOINTS (LEBRIDGE DECK & JOINTS (LEFT LANE) 18 20 25-Jul-22 15-Aug-22 18-Aug-22 15-Sep-22
1149 3A-1-748S-BD-1250 DEMO. JOINT (15 ea) 15 20 25-Jul-22 11-Aug-22 18-Aug-22 12-Sep-22
1150 3A-1-748S-BD-1240 INST NEW BRIDGE JOINT SYSTEM (15 ea) 15 20 28-Jul-22 15-Aug-22 22-Aug-22 15-Sep-22
1151 AREA F - SOUTHBOUND MAINLINE SAREA F - SOUTHBOUND MAINLINE STA. 1320+75 TO 1361+00 383 6 16-Mar-21 24-Sep-22 11-Jul-22 03-Oct-22
1152 SOUTHBOUND STA. 1320+90 TO 1SOUTHBOUND STA. 1320+90 TO 1350+85 (2995lf) LEFT LANE 38 23 11-Jul-22 27-Aug-22 20-Jul-22 02-Oct-22

J A J JA S J F A J JA S J A J JA J F A J J

28-Jul-22, DEMOLITION PARAPET & DECK
INST DEMO SHIELD SOUTH BOUND BRIDGE
REMOVE PARAPET/BARRIER WALL (1300 
REMOVE DECK SLAB AT PARAPET WALL 

28-Sep-22, BRIDGE DECK
INST. TEMPORARY SHIELDING/WORK PLA
FORM, REINFORCE BRIDGE DECK (867 s
POUR BRIDGE DECK 867 sy
CURE TIME BRIDGE DECK
HYDRO DECK DEMO FOR LMC
INST LMC OVERLAY (2427 sy)
CURE TIME LMC
17-Sep-22, PARAPET / BARRIER WALL
FORM, REINFORCE PARAPET WALL (13
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INSTALL NEW STREET LIGHTS (3 ea)
INSTALL WIRING FOR STREET LIGHTS 

22-Aug-22, BRIDGE DECK & JOINTS (LEF
DEMO. JOINT (18 ea)
INST NEW BRIDGE JOINT SYSTEM (18 e

27-Sep-22, SOUTHBOUND BRIDGE 1-74
27-Sep-22, BRIDGE (DOUBLE SHIFTS)

23-Jul-22, DEMOLITION PARAPET & DECK
INST DEMO SHIELD SOUTH BOUND BRIDGE
REMOVE PARAPET/BARRIER WALL (1225 l
REMOVE DECK SLAB AT PARAPET WALL (

27-Sep-22, BRIDGE DECK
INST. TEMPORARY SHIELDING/WORK PLA
FORM, REINFORCE BRIDGE DECK (817 sy
POUR BRIDGE DECK 817 sy
CURE TIME BRIDGE DECK
HYDRO DECK DEMO FOR LMC
INST LMC OVERLAY (1720 sy)
CURE TIME LMC
15-Sep-22, PARAPET / BARRIER WALL

FORM, REINFORCE PARAPET WALL (122
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INSTALL NEW STREET LIGHTS (3 ea)
INSTALL WIRING FOR STREET LIGHTS 

15-Aug-22, BRIDGE DECK & JOINTS (LEFT
DEMO. JOINT (15 ea)
INST NEW BRIDGE JOINT SYSTEM (15 ea

24-Sep-22, AREA F - SOUTHBOUND MA
27-Aug-22, SOUTHBOUND STA. 1320+90 
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1153 3A-D-MB-D-480 SAW CUT ROADWAY 2995 lf FROM STA. 1320+90 TO 1350+85 5 7 11-Jul-22 15-Jul-22 20-Jul-22 25-Jul-22
1154 3A-D-HMA-450 CL. I EXCAVATION STA. 1320+90 TO STA.1350+85 (2662 cy) EXISTING 

PAVING
7 7 16-Jul-22 25-Jul-22 26-Jul-22 02-Aug-22

1155 3A-D-CP-560 FINE GRADE SUB GRADE STA. 1320+90 TO 1350+85 2 7 26-Jul-22 27-Jul-22 03-Aug-22 04-Aug-22
1156 3A-D-CP-570 INST 12" GAB STA. 1320+90 TO 1350+85 (2329 tn) 5 7 28-Jul-22 02-Aug-22 05-Aug-22 11-Aug-22
1157 3A-D-CP-590 FINE GRADE GAB STA. 1320+90 TO 1350+85 2 7 03-Aug-22 04-Aug-22 12-Aug-22 13-Aug-22
1158 3A-D-CP-600 FORM & POUR 12" CONCRETE PAVING STA. 1320+90 TO 1350+85 (1331 cy) 13 7 05-Aug-22 20-Aug-22 15-Aug-22 31-Aug-22

1159 3A-D-CP-610 CURE TIME CONCRETE PAVING STA. 1320+90 TO 1350+85 7 36 21-Aug-22 27-Aug-22 26-Sep-22 02-Oct-22
1160 SOUTHBOUND STA. 1350+85 TO 1SOUTHBOUND STA. 1350+85 TO 1354+75 (390 lf) LEFT & MIDDLE LANES 43 19 09-Jul-22 03-Sep-22 19-Jul-22 02-Oct-22
1161 3A-D-MB-D-490 SAW CUT ROADWAY 390 lf FROM STA. 1350+85 TO 1354+75 1 7 09-Jul-22 09-Jul-22 19-Jul-22 19-Jul-22
1162 3A-D-HMA-460 CL. I EXCAVATION STA. 1350+85 TO 1354+75 (693 cy) EXISTING PAVING 3 34 11-Jul-22 13-Jul-22 22-Aug-22 24-Aug-22

1163 3A-D-CP-620 FINE GRADE SUB GRADE STA. 1350+85 TO 1354+75 1 34 14-Jul-22 14-Jul-22 27-Aug-22 27-Aug-22
1164 3A-D-CP-630 INST 12" GAB STA. 1350+85 TO 1354+75 (607 tn) 2 34 15-Jul-22 16-Jul-22 29-Aug-22 30-Aug-22
1165 3A-D-CP-640 FINE GRADE GAB STA. 1350+85 TO 1354+75 1 34 19-Jul-22 19-Jul-22 31-Aug-22 31-Aug-22
1166 3A-D-CP-650 FORM & POUR 12" CONCRETE PAVING STA. 1350+85 TO 1354+75 (347 cy) 3 7 22-Aug-22 24-Aug-22 03-Sep-22 08-Sep-22

1167 3A-D-CP-660 CURE TIME CONCRETE PAVING STA. 1350+85 TO 1354+75 10 29 25-Aug-22 03-Sep-22 23-Sep-22 02-Oct-22
1168 SOUTHBOUND STA. 1354+75 TO 1SOUTHBOUND STA. 1354+75 TO 1355+60 (85 lf) LEFT LANE 44 19 08-Jul-22 04-Sep-22 16-Jul-22 02-Oct-22
1169 3A-D-MB-D-500 SAW CUT ROADWAY 85 lf FROM STA. 1354+75 TO 1355+60 1 7 08-Jul-22 08-Jul-22 16-Jul-22 16-Jul-22
1170 3A-D-HMA-470 CL. I EXCAVATION STA. 1354+75 TO 1355+60 (76 cy) EXISTING PAVING 1 41 09-Jul-22 09-Jul-22 31-Aug-22 31-Aug-22

1171 3A-D-CP-670 FINE GRADE SUB GRADE STA. 1354+75 TO 1355+60 1 41 11-Jul-22 11-Jul-22 03-Sep-22 03-Sep-22
1172 3A-D-CP-680 INST 12" GAB STA. 1354+75 TO 1355+60 (66 tn) 1 41 12-Jul-22 12-Jul-22 07-Sep-22 07-Sep-22
1173 3A-D-CP-690 FINE GRADE GAB STA. 1354+75 TO 1355+60 1 41 13-Jul-22 13-Jul-22 08-Sep-22 08-Sep-22
1174 3A-D-CP-700 FORM & POUR 12" CONCRETE PAVING STA. 1354+75 TO 1355+60 (38 cy) 3 7 27-Aug-22 30-Aug-22 09-Sep-22 13-Sep-22

1175 3A-D-CP-710 CURE TIME CONCRETE PAVING STA. 13254+75 TO 1355+60 5 28 31-Aug-22 04-Sep-22 28-Sep-22 02-Oct-22
1176 SOUTHBOUND 1355+60 TO 1356+SOUTHBOUND 1355+60 TO 1356+55 (95 lf) SHOULDER 16 48 30-Jun-22 26-Jul-22 15-Jul-22 02-Oct-22
1177 3A-D-MB-D-540 SAW CUT ROADWAY 95 lf FROM STA. 1355+60 TO 1356+55 1 7 30-Jun-22 30-Jun-22 15-Jul-22 15-Jul-22
1178 3A-D-HMA-510 CL. I EXCAVATION STA. 1355+60 TO 1356+55 (84 cy) EXISTING PAVING 1 19 08-Jul-22 08-Jul-22 01-Aug-22 01-Aug-22

1179 3A-D-MB-D-550 INSTALL 95 LF UNDERDRAIN STA. 1355+60 TO 1356+55 1 19 09-Jul-22 09-Jul-22 02-Aug-22 02-Aug-22
1180 3A-D-CP-870 FINE GRADE SUB GRADE STA. 1355+60 TO 1356+55 1 19 11-Jul-22 11-Jul-22 03-Aug-22 03-Aug-22
1181 3A-D-CP-880 INST 12" GAB STA. 1355+60 TO 1356+55 (74 tn) 1 19 12-Jul-22 12-Jul-22 04-Aug-22 04-Aug-22
1182 3A-D-MB-D-570 INSTALL 95 LF CURB & GUTTER STA. 1355+60 TO 1356+55 3 19 13-Jul-22 15-Jul-22 05-Aug-22 09-Aug-22
1183 3A-D-CP-890 FINE GRADE GAB STA. 1355+60 TO 1356+55 1 19 16-Jul-22 16-Jul-22 10-Aug-22 10-Aug-22
1184 3A-D-CP-900 FORM & POUR 12" CONCRETE PAVING STA. 1355+60 TO 1356+55 (42 cy) 3 19 19-Jul-22 21-Jul-22 11-Aug-22 13-Aug-22

1185 3A-D-CP-910 CURE TIME CONCRETE PAVING STA. 1355+60 TO 1356+55 5 68 22-Jul-22 26-Jul-22 28-Sep-22 02-Oct-22
1186 SOUTHBOUND STA. 1356+55 TO 1SOUTHBOUND STA. 1356+55 TO 1357+50 (95 lf) SHOULDER & RIGHT LANE 50 15 29-Jun-22 12-Sep-22 14-Jul-22 02-Oct-22
1187 3A-D-MB-D-510 SAW CUT ROADWAY 95 lf FROM STA. 1356+55 TO 1357+50 1 7 29-Jun-22 29-Jun-22 14-Jul-22 14-Jul-22
1188 3A-D-HMA-480 CL. I EXCAVATION STA. 1356+55 TO 1357+50 (169 cy) EXISTING PAVING 1 42 30-Jun-22 30-Jun-22 30-Aug-22 30-Aug-22

1189 3A-D-MB-D-580 INSTALL 95 LF UNDERDRAIN STA. 1356+55 TO 1357+50 1 42 08-Jul-22 08-Jul-22 31-Aug-22 31-Aug-22
1190 3A-D-CP-720 FINE GRADE SUB GRADE STA. 1356+55 TO 1357+50 1 42 09-Jul-22 09-Jul-22 03-Sep-22 03-Sep-22
1191 3A-D-CP-730 INST 12" GAB STA. 1356+55 TO 1357+50 (148 tn) 1 42 11-Jul-22 11-Jul-22 07-Sep-22 07-Sep-22
1192 3A-D-MB-D-560 INSTALL 95 LF CURB & GUTTER STA. 1356+55 TO 1357+50 3 42 12-Jul-22 14-Jul-22 08-Sep-22 12-Sep-22
1193 3A-D-CP-740 FINE GRADE GAB STA. 1356+55 TO 1357+50 1 42 15-Jul-22 15-Jul-22 13-Sep-22 13-Sep-22

J A J JA S J F A J JA S J A J JA J F A J J

SAW CUT ROADWAY 2995 lf FROM STA. 13
CL. I EXCAVATION STA. 1320+90 TO STA.1

FINE GRADE SUB GRADE STA. 1320+90 TO
INST 12" GAB STA. 1320+90 TO 1350+85 (
FINE GRADE GAB STA. 1320+90 TO 1350+
FORM & POUR 12" CONCRETE PAVING S

CURE TIME CONCRETE PAVING STA. 132
03-Sep-22, SOUTHBOUND STA. 1350+85

SAW CUT ROADWAY 390 lf FROM STA. 1350
CL. I EXCAVATION STA. 1350+85 TO 1354+7

FINE GRADE SUB GRADE STA. 1350+85 TO
INST 12" GAB STA. 1350+85 TO 1354+75 (6
FINE GRADE GAB STA. 1350+85 TO 1354+

FORM & POUR 12" CONCRETE PAVING S

CURE TIME CONCRETE PAVING STA. 13
04-Sep-22, SOUTHBOUND STA. 1354+75

SAW CUT ROADWAY 85 lf FROM STA. 1354+
CL. I EXCAVATION STA. 1354+75 TO 1355+6

FINE GRADE SUB GRADE STA. 1354+75 TO
INST 12" GAB STA. 1354+75 TO 1355+60 (6
FINE GRADE GAB STA. 1354+75 TO 1355+6

FORM & POUR 12" CONCRETE PAVING S

CURE TIME CONCRETE PAVING STA. 13
26-Jul-22, SOUTHBOUND 1355+60 TO 1356

SAW CUT ROADWAY 95 lf FROM STA. 1355+
CL. I EXCAVATION STA. 1355+60 TO 1356+5

INSTALL 95 LF UNDERDRAIN STA. 1355+60 
FINE GRADE SUB GRADE STA. 1355+60 TO
INST 12" GAB STA. 1355+60 TO 1356+55 (7
INSTALL 95 LF CURB & GUTTER STA. 1355+
FINE GRADE GAB STA. 1355+60 TO 1356+5
FORM & POUR 12" CONCRETE PAVING STA

CURE TIME CONCRETE PAVING STA. 1355
12-Sep-22, SOUTHBOUND STA. 1356+55

SAW CUT ROADWAY 95 lf FROM STA. 1356+
CL. I EXCAVATION STA. 1356+55 TO 1357+5

INSTALL 95 LF UNDERDRAIN STA. 1356+55 
FINE GRADE SUB GRADE STA. 1356+55 TO
INST 12" GAB STA. 1356+55 TO 1357+50 (1
INSTALL 95 LF CURB & GUTTER STA. 1356+
FINE GRADE GAB STA. 1356+55 TO 1357+5
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1194 3A-D-CP-750 FORM & POUR 12" CONCRETE PAVING STA. 1356+55 TO 1357+50 (84 cy) 3 7 31-Aug-22 07-Sep-22 14-Sep-22 16-Sep-22

1195 3A-D-CP-760 CURE TIME CONCRETE PAVING STA. 13256+55 TO 1357+50 5 20 08-Sep-22 12-Sep-22 28-Sep-22 02-Oct-22
1196 SOUTHBOUND STA. 1357+50 TO 1SOUTHBOUND STA. 1357+50 TO 1358+80 (130lf) SHOULDER, RIGHT & MIDDLE LANES 56 10 27-Jun-22 17-Sep-22 13-Jul-22 02-Oct-22
1197 3A-D-MB-D-520 SAW CUT ROADWAY 130 lf FROM STA. 1357+50 TO 1358+80 1 7 27-Jun-22 27-Jun-22 13-Jul-22 13-Jul-22
1198 3A-D-HMA-490 CL. I EXCAVATION STA. 1357+50 TO 1358+80 (347 cy) EXISTING PAVING 2 43 08-Jul-22 09-Jul-22 03-Sep-22 07-Sep-22

1199 3A-D-MB-D-590 INSTALL 130 LF UNDERDRAIN STA. 1357+50 TO 1358+80 1 43 11-Jul-22 11-Jul-22 08-Sep-22 08-Sep-22
1200 3A-D-CP-770 FINE GRADE SUB GRADE STA. 1357+50 TO 1358+80 1 43 12-Jul-22 12-Jul-22 09-Sep-22 09-Sep-22
1201 3A-D-CP-780 INST 12" GAB STA. 1357+50 TO 1358+80 (303 tn) 1 43 13-Jul-22 13-Jul-22 12-Sep-22 12-Sep-22
1202 3A-D-MB-D-600 INSTALL 130 LF CURB & GUTTER STA. 1357+50 TO 1358+80 3 43 14-Jul-22 16-Jul-22 13-Sep-22 15-Sep-22
1203 3A-D-CP-790 FINE GRADE GAB STA. 1357+50 TO 1358+80 1 43 19-Jul-22 19-Jul-22 16-Sep-22 16-Sep-22
1204 3A-D-CP-800 FORM & POUR 12" CONCRETE PAVING STA. 1357+50 TO 1358+80 (173 cy) 3 7 08-Sep-22 12-Sep-22 17-Sep-22 20-Sep-22

1205 3A-D-CP-810 CURE TIME CONCRETE PAVING STA. 1357+50 TO 1358+80 5 15 13-Sep-22 17-Sep-22 28-Sep-22 02-Oct-22
1206 SOUTHBOUND STA. 1358+80 TO 1SOUTHBOUND STA. 1358+80 TO 1361+00 (220 lf) 3 TRAVEL LANES 383 6 16-Mar-21 24-Sep-22 11-Jul-22 03-Oct-22
1207 3A-D-MB-D-530 SAW CUT ROADWAY 220 lf FROM STA. 1359+30 TO 1361+00 2 7 24-Jun-22 25-Jun-22 11-Jul-22 12-Jul-22
1208 3A-D-HMA-500 CL. I EXCAVATION STA. 1358+80 TO 1361+00 (587 cy) EXISTING PAVING 2 44 11-Jul-22 12-Jul-22 09-Sep-22 12-Sep-22

1209 3A-D-MB-D-610 INSTALL 220 LF UNDERDRAIN STA. 1358+80 TO 1361+00 1 44 13-Jul-22 13-Jul-22 13-Sep-22 13-Sep-22
1210 3A-D-CP-820 FINE GRADE SUB GRADE STA. 1358+80 TO 1361+00 1 44 14-Jul-22 14-Jul-22 14-Sep-22 14-Sep-22
1211 3A-D-CP-830 INST 12" GAB STA. 1358+80 TO 1361+00 (513 tn) 1 44 15-Jul-22 15-Jul-22 15-Sep-22 15-Sep-22
1212 3A-D-MB-D-620 INSTALL 220 LF CURB & GUTTER STA. 1358+80 TO 1361+00 3 44 16-Jul-22 20-Jul-22 16-Sep-22 19-Sep-22
1213 3A-D-CP-840 FINE GRADE GAB STA. 1358+80 TO 1361+00 1 44 21-Jul-22 21-Jul-22 20-Sep-22 20-Sep-22
1214 3A-D-CP-850 FORM & POUR 12" CONCRETE PAVING STA. 1358+80 TO 1361+00 (293 cy) 3 7 13-Sep-22 15-Sep-22 21-Sep-22 24-Sep-22

1215 3A-D-CP-860 CURE TIME CONCRETE PAVING STA. 1359+30 TO 1361+00 5 9 16-Sep-22 20-Sep-22 25-Sep-22 29-Sep-22
1216 3A-SS-400 SET SIGN OH-8b & OH-8c ON EXISTING STRUCTURE STA. 1359+50 2 6 21-Sep-22 22-Sep-22 30-Sep-22 01-Oct-22

1217 3A-D-CP-920 INST TEMPORARY LINE STRIPING STAGE 3A SB. 1 6 24-Sep-22 24-Sep-22 03-Oct-22 03-Oct-22
1218 RAMP LRAMP L 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1219 RAMP L STA. 1111+85 TO 11RAMP L STA. 1111+85 TO 1118+25 (640LF) SOUTHBOUND 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1220 S3A-RL-ITMS-10 BORE ITMS CONDUIT STA. 1107+25 CO-71 (32LF), TRENCH CO-69, CO-71, 

CO-72 (31lf) W/JW
0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22

1221 S3A-RL-MOT-100 SET UP MOT RAMP L 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1222 S3A-RL-110 DEMO EXISTING CONCRETE ROADWAY STA. 1111+85 TO 1118+25 (593cy) 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22

1223 S3A-RL-120 PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1111+85 TO 1118+25 
(??? cy)

0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22

1224 S3A-RL-130 FINE GRADE SUB GRADE RAMP L 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1225 S3A-RL-140 INST 12-IN GAB W/ FINE GRADE STA. 1111+85 TO 1118+25 (889 tn) 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22

1226 S3A-RL-170 INST 1280 LF CURB & GUTTER RAMP K (640 LF ea. side) 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1227 S3A-RL-180 INST 975 lf GUARD RAIL ( 335 rs, 640 ls) 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1228 S3A-RL-190 INST ULTIMATE PAVEMENT MARKINGS RAMP L 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1229 S3A-RL-200 REMOVE MOT OPEN RAMP L TO TRAFFIC 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1230 S3A-RL-150 FORM & POUR 12-IN CONCRETE PAVING STA. 1111+85 TO 1118+25 (593 cy) 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22

1231 S3A-RL-L-110 DE-ENERGIZE EXISTING LIGHTS 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1232 S3A-RL-L-120 DEMO LIGHT POLES & FOUNDATIONS (4 ea) 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1233 S3A-RL-L-130 INSTALL NEW LIGHT POLE FOUNDATIONS (4 ea) 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22

J A J JA S J F A J JA S J A J JA J F A J J

FORM & POUR 12" CONCRETE PAVING S

CURE TIME CONCRETE PAVING STA. 13
17-Sep-22, SOUTHBOUND STA. 1357+5

SAW CUT ROADWAY 130 lf FROM STA. 1357
CL. I EXCAVATION STA. 1357+50 TO 1358+8

INSTALL 130 LF UNDERDRAIN STA. 1357+5
FINE GRADE SUB GRADE STA. 1357+50 TO
INST 12" GAB STA. 1357+50 TO 1358+80 (3
INSTALL 130 LF CURB & GUTTER STA. 135
FINE GRADE GAB STA. 1357+50 TO 1358+

FORM & POUR 12" CONCRETE PAVING 

CURE TIME CONCRETE PAVING STA. 13
24-Sep-22, SOUTHBOUND STA. 1358+8

SAW CUT ROADWAY 220 lf FROM STA. 1359
CL. I EXCAVATION STA. 1358+80 TO 1361+0

INSTALL 220 LF UNDERDRAIN STA. 1358+8
FINE GRADE SUB GRADE STA. 1358+80 TO
INST 12" GAB STA. 1358+80 TO 1361+00 (5
INSTALL 220 LF CURB & GUTTER STA. 135
FINE GRADE GAB STA. 1358+80 TO 1361+

FORM & POUR 12" CONCRETE PAVING 

CURE TIME CONCRETE PAVING STA. 1
SET SIGN OH-8b & OH-8c ON EXISTING

INST TEMPORARY LINE STRIPING STA
16-Mar-21, RAMP L
16-Mar-21, RAMP L STA. 1111+85 TO 1118+25 (640LF) SOUTHBOUND
BORE ITMS CONDUIT STA. 1107+25 CO-71 (32LF), TRENCH CO-69, CO-7

SET UP MOT RAMP L
DEMO EXISTING CONCRETE ROADWAY STA. 1111+85 TO 1118+25 (593c

PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1111+85 TO 1118+25

FINE GRADE SUB GRADE RAMP L
INST 12-IN GAB W/ FINE GRADE STA. 1111+85 TO 1118+25 (889 tn)

INST 1280 LF CURB & GUTTER RAMP K (640 LF ea. side)
INST 975 lf GUARD RAIL ( 335 rs, 640 ls)
INST ULTIMATE PAVEMENT MARKINGS RAMP L
REMOVE MOT OPEN RAMP L TO TRAFFIC
FORM & POUR 12-IN CONCRETE PAVING STA. 1111+85 TO 1118+25 (593

DE-ENERGIZE EXISTING LIGHTS
DEMO LIGHT POLES & FOUNDATIONS (4 ea)
INSTALL NEW LIGHT POLE FOUNDATIONS (4 ea)

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 29 of 41 TASK filter: All Activities

 



# Activity ID Activity Name Original Duration Total Float Start Finish Late Start Late Finish

1234 S3A-RL-L-140 SET LIGHT POLES & HEADS (4 ea) 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1235 S3A-RL-L-150 PULL WIRE & ENERGIZE NEW LIGHTS 0 389 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1236 S3A-RL-160 CURE TIME CONCRETE PAVING RAMP L 0 567 16-Mar-21 16-Mar-21 03-Oct-22 03-Oct-22
1237 RAMPS STAGE 3ARAMPS STAGE 3A 42 27 24-Jun-22 22-Aug-22 05-Aug-22 03-Oct-22
1238 RAMP PRAMP P 39 30 24-Jun-22 18-Aug-22 09-Aug-22 03-Oct-22
1239 RAMP P STA. 1500+40 TORAMP P STA. 1500+40 TO 1505+00 (460LF) SOUTHBOUND 39 30 24-Jun-22 18-Aug-22 09-Aug-22 03-Oct-22
1240 3A-RP-MOT-100 SET UP MOT RAMP P 2 30 24-Jun-22 25-Jun-22 09-Aug-22 10-Aug-22
1241 3A-RP-110 DEMO EXISTING CONCRETE ROADWAY STA. 1500+40 TO 1505+00 (426 cy) 2 30 27-Jun-22 29-Jun-22 11-Aug-22 12-Aug-22

1242 3A-RP-L-100 DE-ENERGIZE EXISTING LIGHT 1 48 27-Jun-22 27-Jun-22 08-Sep-22 08-Sep-22
1243 3A-RP-ITMS-10 BORE ITMS CONDUIT STA. 1503+50 CO-82 (53lf) W/JW 3 62 27-Jun-22 30-Jun-22 27-Sep-22 30-Sep-22
1244 3A-RP-L-110 DEMO EXISTING LIGHT POLES & FOUNDATIONS (4 ea) 2 48 29-Jun-22 30-Jun-22 09-Sep-22 12-Sep-22
1245 3A-RP-120 PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1500+40 TO 1505+00 

(??? cy)
2 30 30-Jun-22 08-Jul-22 13-Aug-22 15-Aug-22

1246 3A-RP-ITMS-20 TRENCH ITMS CONDUIT STA. 1503+50 TO 1500+00 CO-83 THRU CO-85 (373 
lf) W/JW

1 31 30-Jun-22 30-Jun-22 15-Aug-22 15-Aug-22

1247 3A-RP-L-120 INSTALL NEW LIGHT POLE FOUNDATIONS (3 ea) 5 48 08-Jul-22 13-Jul-22 13-Sep-22 17-Sep-22
1248 3A-RP-130 FINE GRADE SUB GRADE RAMP P 2 30 09-Jul-22 11-Jul-22 16-Aug-22 17-Aug-22
1249 3A-RP-140 INST 12-IN GAB W/ FINE GRADE STA. 1500+00 TO 1505+00 (639 tn) 5 30 12-Jul-22 16-Jul-22 18-Aug-22 23-Aug-22

1250 3A-RP-L-130 SET NEW LIGHT POLES & HEADS (4 ea) 2 48 14-Jul-22 15-Jul-22 19-Sep-22 20-Sep-22
1251 3A-RP-L-140 PULL WIRE & ENERGIZE NEW LIGHTS 2 48 16-Jul-22 19-Jul-22 21-Sep-22 22-Sep-22
1252 3A-RP-160 INST 920 LF CURB & GUTTER RAMP P (460 lf rs, 460 lf ls) 10 30 19-Jul-22 29-Jul-22 24-Aug-22 12-Sep-22
1253 3A-RP-200 FORM & POUR 12-IN CONCRETE PAVING STA. 1500+00 TO 1505+00 (426 cy) 4 30 30-Jul-22 03-Aug-22 13-Sep-22 16-Sep-22

1254 3A-RP-150 CURE TIME CONCRETE PAVING RAMP P 7 44 04-Aug-22 10-Aug-22 17-Sep-22 23-Sep-22
1255 3A-RP-170 INST 90 lf GUARD RAIL (90 rs) 3 30 11-Aug-22 13-Aug-22 24-Sep-22 27-Sep-22
1256 3A-RP-180 INST ULTIMATE PAVEMENT MARKINGS RAMP P 2 30 15-Aug-22 16-Aug-22 29-Sep-22 30-Sep-22
1257 3A-RP-190 REMOVE MOT OPEN RAMP P TO TRAFFIC 2 30 17-Aug-22 18-Aug-22 01-Oct-22 03-Oct-22
1258 RAMP F & HRAMP F & H 42 27 24-Jun-22 22-Aug-22 05-Aug-22 03-Oct-22
1259 RAMP F & HRAMP F & H 42 27 24-Jun-22 22-Aug-22 05-Aug-22 03-Oct-22
1260 RAMP 1-758F STA. 703RAMP 1-758F STA. 703+52 to 707+20 & 815+95 to 822+06 42 27 24-Jun-22 22-Aug-22 05-Aug-22 03-Oct-22
1261 SOUTH BOUND RAMSOUTH BOUND RAMP 1-758 F 42 27 24-Jun-22 22-Aug-22 05-Aug-22 03-Oct-22
1262 3A758F-MOT-100 SET UP MOT SOUTH BOUND RAMP 1-758 F (CLOSE RAMP) PIN BARRIER 5 28 24-Jun-22 30-Jun-22 05-Aug-22 11-Aug-22

1263 BRIDGEBRIDGE 37 27 08-Jul-22 22-Aug-22 12-Aug-22 03-Oct-22
1264 RAMP DEMOLRAMP DEMOLITION 23 30 08-Jul-22 04-Aug-22 12-Aug-22 17-Sep-22
1265 3A758F-RD-1INST DEMO SHIELD NORTH BOUND BRIDGE 1-758F 5 28 08-Jul-22 13-Jul-22 12-Aug-22 17-Aug-22

1266 3A758F-RD DEMO JOINTS (10ea) 5 28 14-Jul-22 20-Jul-22 18-Aug-22 23-Aug-22
1267 3A758F-L-1 DE-ENERGIZE EXISTING LIGHTS 1 45 14-Jul-22 14-Jul-22 15-Sep-22 15-Sep-22
1268 3A758F-L-1 DEMO EXISTING LIGHT POLES & HEADS (4 ea) 2 45 15-Jul-22 16-Jul-22 16-Sep-22 17-Sep-22
1269 3A758F-RD MECHANICAL MILL RAMP F (1716 sy) 2 28 29-Jul-22 30-Jul-22 08-Sep-22 09-Sep-22
1270 3A758F-RD HYDRO DEMO RAMP F (1716 sy) 4 28 01-Aug-22 04-Aug-22 12-Sep-22 15-Sep-22
1271 BRIDGE DECKBRIDGE DECK RECONSTRUCTION 37 27 08-Jul-22 22-Aug-22 24-Aug-22 03-Oct-22
1272 3A758F-SS-1DRILL & POUR SHAFTS FOR OH-5 (MKL/RAMP H) STA. 809+44 5 44 08-Jul-22 13-Jul-22 07-Sep-22 13-Sep-22

1273 3A758F-SS CURE TIME FOR DRILLED SHAFT OH-5 5 62 14-Jul-22 18-Jul-22 14-Sep-22 18-Sep-22
1274 3A758F-SS SET SIGN STRUCTURE OH-5 W/SIGNS 5 45 19-Jul-22 23-Jul-22 19-Sep-22 24-Sep-22
1275 3A758F-L-2 SET NEW LIGHT POLES & HEAD (6 ea) 3 45 19-Jul-22 21-Jul-22 19-Sep-22 21-Sep-22

J A J JA S J F A J JA S J A J JA J F A J J

SET LIGHT POLES & HEADS (4 ea)
PULL WIRE & ENERGIZE NEW LIGHTS
CURE TIME CONCRETE PAVING RAMP L

22-Aug-22, RAMPS STAGE 3A
18-Aug-22, RAMP P
18-Aug-22, RAMP P STA. 1500+40 TO 150

SET UP MOT RAMP P
DEMO EXISTING CONCRETE ROADWAY STA

DE-ENERGIZE EXISTING LIGHT
BORE ITMS CONDUIT STA. 1503+50 CO-82 (
DEMO EXISTING LIGHT POLES & FOUNDAT
PERFORM CL-1 EXCAVATION TO SUB GRAD

TRENCH ITMS CONDUIT STA. 1503+50 TO 1

INSTALL NEW LIGHT POLE FOUNDATIONS 
FINE GRADE SUB GRADE RAMP P
INST 12-IN GAB W/ FINE GRADE STA. 1500

SET NEW LIGHT POLES & HEADS (4 ea)
PULL WIRE & ENERGIZE NEW LIGHTS
INST 920 LF CURB & GUTTER RAMP P (46
FORM & POUR 12-IN CONCRETE PAVING S

CURE TIME CONCRETE PAVING RAMP P
INST 90 lf GUARD RAIL (90 rs)
INST ULTIMATE PAVEMENT MARKINGS R
REMOVE MOT OPEN RAMP P TO TRAFFI
22-Aug-22, RAMP F & H
22-Aug-22, RAMP F & H
22-Aug-22, RAMP 1-758F STA. 703+52 to 
22-Aug-22, SOUTH BOUND RAMP 1-758 F

SET UP MOT SOUTH BOUND RAMP 1-758 F 

22-Aug-22, BRIDGE
04-Aug-22, RAMP DEMOLITION

INST DEMO SHIELD NORTH BOUND BRIDG

DEMO JOINTS (10ea)
DE-ENERGIZE EXISTING LIGHTS
DEMO EXISTING LIGHT POLES & HEADS (4
MECHANICAL MILL RAMP F (1716 sy)
HYDRO DEMO RAMP F (1716 sy)
22-Aug-22, BRIDGE DECK RECONSTRUC

DRILL & POUR SHAFTS FOR OH-5 (MKL/RA

CURE TIME FOR DRILLED SHAFT OH-5
SET SIGN STRUCTURE OH-5 W/SIGNS
SET NEW LIGHT POLES & HEAD (6 ea)
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1276 3A758F-BD INST NEW BRIDGE JOINT SYSTEM (10 ea) 7 28 21-Jul-22 28-Jul-22 24-Aug-22 07-Sep-22
1277 3A758F-L-2 PULL WIRE & ENERGIZE NEW LIGHTS 2 45 22-Jul-22 23-Jul-22 22-Sep-22 24-Sep-22
1278 3A758F-SS REMOVE AND REBUILD PARAPET IN SPAN #4 5 45 25-Jul-22 29-Jul-22 26-Sep-22 01-Oct-22
1279 3A758F-BD INST LMC OVERLAY (1716 sy) 7 24 05-Aug-22 15-Aug-22 16-Sep-22 27-Sep-22
1280 3A758F-L-2 REMOVE TEMPORARY SHIELDING/OVERHANG 5 35 05-Aug-22 11-Aug-22 26-Sep-22 01-Oct-22
1281 3A758F-BD CURE TIME LMC OVERLAY 5 43 16-Aug-22 20-Aug-22 28-Sep-22 02-Oct-22
1282 3A758F-BD INST PAVEMENT MARKING 1 27 22-Aug-22 22-Aug-22 03-Oct-22 03-Oct-22
1283 STAGE 3B SOUTHBOUND BRIDGE 1-748STAGE 3B SOUTHBOUND BRIDGE 1-748 87 157 09-Sep-22 19-Jan-23 04-Oct-22 01-Sep-23
1284 MECHANICAL MILLING EXISTING LMMECHANICAL MILLING EXISTING LMC 4 3 07-Oct-22 11-Oct-22 11-Oct-22 15-Oct-22
1285 3B-1-748N-100 MECHANICAL MILL LMC STAGE 3B  @ 2 1/2" (7,694 sy) 4 3 07-Oct-22 11-Oct-22 11-Oct-22 15-Oct-22
1286 APPROACH / SLEEPER SLAB (A) STAAPPROACH / SLEEPER SLAB (A) STA. 1265+00 26 3 12-Oct-22 13-Nov-22 17-Oct-22 16-Nov-22
1287 3B-1-748N-AS-100 DEMO EXISTING APPROACH SLAB CONCRETE (24cy) 1 3 12-Oct-22 12-Oct-22 17-Oct-22 17-Oct-22
1288 3B-1-748N-AS-110 EXCAVATE TO SUBGRADE (20cy) 1 3 13-Oct-22 13-Oct-22 18-Oct-22 18-Oct-22
1289 3B-1-748N-AS-120 INST. 12" GAB (32.50tn) 1 3 15-Oct-22 15-Oct-22 19-Oct-22 19-Oct-22
1290 3B-1-748N-AS-130 FORM & POUR SLEEPER SLAB 3 3 17-Oct-22 19-Oct-22 20-Oct-22 22-Oct-22
1291 3B-1-748N-AS-140 CURE TIME SLEEPER SLAB CONCRETE 10 4 20-Oct-22 29-Oct-22 24-Oct-22 02-Nov-22
1292 3B-1-748N-AS-150 FORM & POUR APPROACH SLAB (24.50cy) 3 2 01-Nov-22 03-Nov-22 03-Nov-22 05-Nov-22
1293 3B-1-748N-AS-160 CURE TIME APPROACH SLAB 10 3 04-Nov-22 13-Nov-22 07-Nov-22 16-Nov-22
1294 APPROACH / SLEEPER SLAB (B) STAAPPROACH / SLEEPER SLAB (B) STA. 1320+66 26 8 12-Oct-22 13-Nov-22 28-Oct-22 27-Nov-22
1295 3B-1-748N-AS-300 DEMO EXISTING APPROACH SLAB CONCRETE (24cy) 1 13 12-Oct-22 12-Oct-22 28-Oct-22 28-Oct-22
1296 3B-1-748N-AS-310 EXCAVATE TO SUBGRADE (20cy) 1 13 13-Oct-22 13-Oct-22 29-Oct-22 29-Oct-22
1297 3B-1-748N-AS-320 INST. 12" GAB (32.50tn) 1 13 15-Oct-22 15-Oct-22 01-Nov-22 01-Nov-22
1298 3B-1-748N-AS-330 FORM & POUR SLEEPER SLAB (24.50cy) 3 13 17-Oct-22 19-Oct-22 02-Nov-22 04-Nov-22
1299 3B-1-748N-AS-340 CURE TIME SLEEPER SLAB CONCRETE 10 16 20-Oct-22 29-Oct-22 05-Nov-22 14-Nov-22
1300 3B-1-748N-AS-350 FORM & POUR APPROACH SLAB 3 12 01-Nov-22 03-Nov-22 15-Nov-22 17-Nov-22
1301 3B-1-748N-AS-360 CURE TIME APPROACH SLAB 10 14 04-Nov-22 13-Nov-22 18-Nov-22 27-Nov-22
1302 SOUTHBOUND BRIDGE 1-748 RIGHT SOUTHBOUND BRIDGE 1-748 RIGHT LANE & SHOULDER STA. 1265+00 TO 1321+00 (5600 lf) 87 157 09-Sep-22 19-Jan-23 04-Oct-22 01-Sep-23
1303 MAINTENANCE OF TRAFFICMAINTENANCE OF TRAFFIC 5 3 30-Sep-22 06-Oct-22 04-Oct-22 10-Oct-22
1304 3B-MOT-110 SET UP MOT FOR TRAFFIC SWITCH STAGE 3A TO 3B STA. 1265+00 TO 

1320+00 (5600 lf)
5 3 30-Sep-22 06-Oct-22 04-Oct-22 10-Oct-22

1305 SOUTHBOUND BRIDGE 1-748 RIGSOUTHBOUND BRIDGE 1-748 RIGHT LANE & SHOULDER STA. 1265+00 TO 1281+00 (1600lf) 74 170 09-Sep-22 20-Dec-22 06-Oct-22 01-Sep-23
1306 BRIDGEBRIDGE 74 170 09-Sep-22 20-Dec-22 06-Oct-22 01-Sep-23
1307 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK (16HR DAYS) 29 4 09-Sep-22 18-Oct-22 06-Oct-22 22-Oct-22
1308 3B-1-748-D-370 INST DEMO SHIELD SOUTH BOUND BRIDGE 1-748 (1068sy) 5 19 09-Sep-22 15-Sep-22 06-Oct-22 11-Oct-22
1309 3B-1-748-D-360 REMOVE PARAPET/BARRIER WALL (1600 lf) @ 300 Lf /DAY 3 4 07-Oct-22 10-Oct-22 12-Oct-22 15-Oct-22

1310 3B-1-748-D-350 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1068 sy. 8 4 08-Oct-22 18-Oct-22 13-Oct-22 22-Oct-22

1311 BRIDGE DECK (16HR DAYS)BRIDGE DECK (16HR DAYS) 45 170 19-Oct-22 20-Dec-22 24-Oct-22 01-Sep-23
1312 3B-1-748-BD-610 INST. TEMPORARY SHIELDING/WORK PLATFORM 3 4 19-Oct-22 21-Oct-22 24-Oct-22 26-Oct-22
1313 3B-1-748-BD-600 FORM, REINFORCE BRIDGE DECK (1068 sy) 5 4 22-Oct-22 27-Oct-22 27-Oct-22 02-Nov-22
1314 3B-1-748-BD-590 INST NEW BRIDGE JOINT SYSTEM (14 ea) 7 4 04-Nov-22 11-Nov-22 09-Nov-22 16-Nov-22
1315 3B-1-748-BD-630 POUR BRIDGE DECK 1068 sy 3 3 14-Nov-22 16-Nov-22 17-Nov-22 19-Nov-22
1316 3B-1-748-BD-620 CURE TIME BRIDGE DECK 7 4 17-Nov-22 23-Nov-22 21-Nov-22 27-Nov-22
1317 3B-1-748-BD-640 HYDRO DECK DEMO FOR LMC 8 0 28-Nov-22 08-Dec-22 28-Nov-22 08-Dec-22
1318 3B-1-748-BD-580 INST LMC OVERLAY (2565 sy) 3 0 09-Dec-22 13-Dec-22 09-Dec-22 13-Dec-22
1319 3B-1-748-BD-720 CURE TIME LMC 7 255 14-Dec-22 20-Dec-22 26-Aug-23 01-Sep-23
1320 PARAPET / BARRIER WALL PARAPET / BARRIER WALL (16HR DAYS) 39 176 19-Oct-22 10-Dec-22 03-Nov-22 31-Aug-23
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INST NEW BRIDGE JOINT SYSTEM (10 ea)
PULL WIRE & ENERGIZE NEW LIGHTS
REMOVE AND REBUILD PARAPET IN SPAN
INST LMC OVERLAY (1716 sy)
REMOVE TEMPORARY SHIELDING/OVER
CURE TIME LMC OVERLAY
INST PAVEMENT MARKING

19-Jan-23, STAGE 3B SOUTHBO
11-Oct-22, MECHANICAL MILLING EXI
MECHANICAL MILL LMC STAGE 3B  @

13-Nov-22, APPROACH / SLEEPER S
DEMO EXISTING APPROACH SLAB CO
EXCAVATE TO SUBGRADE (20cy)
INST. 12" GAB (32.50tn)
FORM & POUR SLEEPER SLAB
CURE TIME SLEEPER SLAB CONCRE
FORM & POUR APPROACH SLAB (24
CURE TIME APPROACH SLAB
13-Nov-22, APPROACH / SLEEPER S

DEMO EXISTING APPROACH SLAB CO
EXCAVATE TO SUBGRADE (20cy)
INST. 12" GAB (32.50tn)
FORM & POUR SLEEPER SLAB (24.50
CURE TIME SLEEPER SLAB CONCRE
FORM & POUR APPROACH SLAB
CURE TIME APPROACH SLAB

19-Jan-23, SOUTHBOUND BRIDG
06-Oct-22, MAINTENANCE OF TRAFFIC
SET UP MOT FOR TRAFFIC SWITCH S

20-Dec-22, SOUTHBOUND BRIDGE
20-Dec-22, BRIDGE

18-Oct-22, DEMOLITION PARAPET & D
INST DEMO SHIELD SOUTH BOUND BR

REMOVE PARAPET/BARRIER WALL (1

REMOVE DECK SLAB AT PARAPET W

20-Dec-22, BRIDGE DECK (16HR D
INST. TEMPORARY SHIELDING/WORK
FORM, REINFORCE BRIDGE DECK (1
INST NEW BRIDGE JOINT SYSTEM (
POUR BRIDGE DECK 1068 sy
CURE TIME BRIDGE DECK
HYDRO DECK DEMO FOR LMC
INST LMC OVERLAY (2565 sy)
CURE TIME LMC
10-Dec-22, PARAPET / BARRIER W
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1321 3B-1-748-P-400 FORM, REINFORCE PARAPET WALL (1600 lf) 4 4 28-Nov-22 01-Dec-22 02-Dec-22 08-Dec-22
1322 3B-1-748-P-440 POUR PARAPET WALL 2 175 02-Dec-22 03-Dec-22 23-Aug-23 24-Aug-23
1323 3B-1-748-P-430 CURE TIME FOR PARAPET WALL 3 264 04-Dec-22 06-Dec-22 25-Aug-23 27-Aug-23
1324 3B-1-748-P-420 INSTALL NEW STREET LIGHTS (3 ea) 2 176 08-Dec-22 09-Dec-22 28-Aug-23 30-Aug-23
1325 3B-1-748-P-410 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 1 176 10-Dec-22 10-Dec-22 31-Aug-23 31-Aug-23
1326 BRIDGE DECK & JOINTS BRIDGE DECK & JOINTS (LEFT LANE) 17 12 19-Oct-22 08-Nov-22 03-Nov-22 22-Nov-22
1327 3B-1-748S-BD-1270 DEMO. JOINT (14 ea) 14 12 19-Oct-22 04-Nov-22 03-Nov-22 18-Nov-22
1328 3B-1-748S-BD-1260 INST NEW BRIDGE JOINT SYSTEM (14 ea) 14 12 22-Oct-22 08-Nov-22 07-Nov-22 22-Nov-22
1329 SOUTHBOUND BRIDGE 1-748 RIGSOUTHBOUND BRIDGE 1-748 RIGHT LANE & SHOULDER STA. 1281+00 TO 1300+30 (1930 lf) 80 137 09-Sep-22 04-Jan-23 12-Oct-22 28-Jul-23
1330 BRIDGEBRIDGE 80 137 09-Sep-22 04-Jan-23 12-Oct-22 28-Jul-23
1331 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK (16HR DAYS) 33 6 09-Sep-22 22-Oct-22 12-Oct-22 29-Oct-22
1332 3B-1-748-D-440 INST DEMO SHIELD SOUTH BOUND BRIDGE 1-748 (1287sy) 6 24 09-Sep-22 16-Sep-22 12-Oct-22 19-Oct-22
1333 3B-1-748-D-430 REMOVE PARAPET/BARRIER WALL (1930 lf) @ 300 Lf /DAY 3 6 12-Oct-22 15-Oct-22 20-Oct-22 22-Oct-22

1334 3B-1-748-D-420 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1287 sy. 8 6 13-Oct-22 22-Oct-22 21-Oct-22 29-Oct-22

1335 BRIDGE DECK (16HR DAYS)BRIDGE DECK (16HR DAYS) 43 137 24-Oct-22 23-Dec-22 01-Nov-22 21-Jul-23
1336 3B-1-748-BD-780 INST. TEMPORARY SHIELDING/WORK PLATFORM 5 6 24-Oct-22 28-Oct-22 01-Nov-22 05-Nov-22
1337 3B-1-748-BD-770 FORM, REINFORCE BRIDGE DECK (1287 sy) 10 6 29-Oct-22 10-Nov-22 07-Nov-22 17-Nov-22
1338 3B-1-748-BD-800 POUR BRIDGE DECK 1287 sy 3 6 11-Nov-22 14-Nov-22 18-Nov-22 21-Nov-22
1339 3B-1-748-BD-790 CURE TIME BRIDGE DECK 7 7 15-Nov-22 21-Nov-22 22-Nov-22 28-Nov-22
1340 3B-1-748-BD-810 HYDRO DECK DEMO FOR LMC 10 2 22-Nov-22 09-Dec-22 29-Nov-22 13-Dec-22
1341 3B-1-748-BD-750 INST LMC OVERLAY (2565 sy) 3 0 14-Dec-22 16-Dec-22 14-Dec-22 16-Dec-22
1342 3B-1-748-BD-740 CURE TIME LMC 7 210 17-Dec-22 23-Dec-22 15-Jul-23 21-Jul-23
1343 PARAPET / BARRIER WALL PARAPET / BARRIER WALL (16HR DAYS) 47 137 24-Oct-22 04-Jan-23 09-Nov-22 28-Jul-23
1344 3B-1-748-P-500 FORM, REINFORCE PARAPET WALL (1930 lf) 10 2 22-Nov-22 09-Dec-22 29-Nov-22 13-Dec-22
1345 3B-1-748-P-540 POUR PARAPET WALL 2 138 10-Dec-22 13-Dec-22 13-Jul-23 14-Jul-23
1346 3B-1-748-P-530 CURE TIME FOR PARAPET WALL 3 213 14-Dec-22 16-Dec-22 15-Jul-23 17-Jul-23
1347 3B-1-748-P-550 INST FENCE / BARRIER WALL (567lf) 5 137 17-Dec-22 24-Dec-22 18-Jul-23 22-Jul-23
1348 3B-1-748-P-520 INSTALL NEW STREET LIGHTS (3 ea) 2 137 27-Dec-22 28-Dec-22 24-Jul-23 25-Jul-23
1349 3B-1-748-P-510 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 1 137 04-Jan-23 04-Jan-23 28-Jul-23 28-Jul-23
1350 BRIDGE DECK & JOINTS BRIDGE DECK & JOINTS (RIGHT LANE) (16HR DAYS) 13 13 24-Oct-22 08-Nov-22 09-Nov-22 28-Nov-22
1351 3B-1-748S-BD-2060 DEMO. JOINT (20 ea) 10 13 24-Oct-22 04-Nov-22 09-Nov-22 19-Nov-22
1352 3B-1-748S-BD-2050 INST NEW BRIDGE JOINT SYSTEM (20 ea) 10 13 27-Oct-22 08-Nov-22 12-Nov-22 28-Nov-22
1353 SOUTHBOUND BRIDGE 1-748 RIGSOUTHBOUND BRIDGE 1-748 RIGHT LANE & SHOULDER STA. 1300+30 TO 1321+00 (2070lf) 82 130 16-Sep-22 19-Jan-23 12-Oct-22 28-Jul-23
1354 BRIDGEBRIDGE 82 130 16-Sep-22 19-Jan-23 12-Oct-22 28-Jul-23
1355 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK (16HR DAYS) 29 3 16-Sep-22 24-Oct-22 12-Oct-22 27-Oct-22
1356 3B-1-748-D-410 INST DEMO SHIELD SOUTH BOUND BRIDGE 1-748 (1380sy) 3 19 16-Sep-22 19-Sep-22 12-Oct-22 15-Oct-22
1357 3B-1-748-D-400 REMOVE PARAPET/BARRIER WALL (2070 lf) @ 600 Lf /DAY 3 3 12-Oct-22 15-Oct-22 17-Oct-22 19-Oct-22

1358 3B-1-748-D-390 REMOVE DECK SLAB AT PARAPET WALL (+/- 6' WIDE) 1380 sy. 9 3 13-Oct-22 24-Oct-22 18-Oct-22 27-Oct-22

1359 BRIDGE DECK (16HR DAYS)BRIDGE DECK (16HR DAYS) 46 137 25-Oct-22 04-Jan-23 28-Oct-22 28-Jul-23
1360 3B-1-748-BD-680 INST. TEMPORARY SHIELDING/WORK PLATFORM 3 3 25-Oct-22 27-Oct-22 28-Oct-22 01-Nov-22
1361 3B-1-748-BD-670 FORM, REINFORCE BRIDGE DECK (1380 sy) 3 3 28-Oct-22 01-Nov-22 02-Nov-22 04-Nov-22
1362 3B-1-748-BD-660 INST NEW BRIDGE JOINT SYSTEM (29 ea) 8 3 10-Nov-22 18-Nov-22 14-Nov-22 22-Nov-22
1363 3B-1-748-BD-700 POUR BRIDGE DECK 1380 sy 4 3 19-Nov-22 28-Nov-22 28-Nov-22 01-Dec-22
1364 3B-1-748-BD-690 CURE TIME BRIDGE DECK 7 3 29-Nov-22 05-Dec-22 02-Dec-22 08-Dec-22
1365 3B-1-748-BD-710 HYDRO DECK DEMO FOR LMC 5 9 08-Dec-22 14-Dec-22 21-Dec-22 28-Dec-22
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FORM, REINFORCE PARAPET WAL
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INSTALL NEW STREET LIGHTS (3 
INSTALL WIRING FOR STREET LIG

08-Nov-22, BRIDGE DECK & JOINTS 
DEMO. JOINT (14 ea)
INST NEW BRIDGE JOINT SYSTEM (

04-Jan-23, SOUTHBOUND BRIDG
04-Jan-23, BRIDGE

22-Oct-22, DEMOLITION PARAPET & D
INST DEMO SHIELD SOUTH BOUND BR

REMOVE PARAPET/BARRIER WALL (1

REMOVE DECK SLAB AT PARAPET W

23-Dec-22, BRIDGE DECK (16HR D
INST. TEMPORARY SHIELDING/WOR
FORM, REINFORCE BRIDGE DECK (
POUR BRIDGE DECK 1287 sy
CURE TIME BRIDGE DECK
HYDRO DECK DEMO FOR LMC
INST LMC OVERLAY (2565 sy)
CURE TIME LMC
04-Jan-23, PARAPET / BARRIER W

FORM, REINFORCE PARAPET WAL
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INST FENCE / BARRIER WALL (56
INSTALL NEW STREET LIGHTS (3
INSTALL WIRING FOR STREET L

08-Nov-22, BRIDGE DECK & JOINTS 
DEMO. JOINT (20 ea)
INST NEW BRIDGE JOINT SYSTEM (

19-Jan-23, SOUTHBOUND BRIDG
19-Jan-23, BRIDGE

24-Oct-22, DEMOLITION PARAPET & 
INST DEMO SHIELD SOUTH BOUND BR

REMOVE PARAPET/BARRIER WALL (2

REMOVE DECK SLAB AT PARAPET W

04-Jan-23, BRIDGE DECK (16HR 
INST. TEMPORARY SHIELDING/WOR
FORM, REINFORCE BRIDGE DECK (1
INST NEW BRIDGE JOINT SYSTEM 
POUR BRIDGE DECK 1380 sy
CURE TIME BRIDGE DECK
HYDRO DECK DEMO FOR LMC
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1366 3B-1-748-BD-650 INST LMC OVERLAY (2565 sy) 7 0 17-Dec-22 28-Dec-22* 17-Dec-22 28-Dec-22
1367 3B-1-748-BD-730 CURE TIME LMC 7 205 29-Dec-22 04-Jan-23 22-Jul-23 28-Jul-23
1368 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 53 52 25-Oct-22 19-Jan-23 21-Nov-22 07-Apr-23
1369 3B-1-748-P-450 FORM, REINFORCE PARAPET WALL (2070 lf) 6 1 08-Dec-22 15-Dec-22 09-Dec-22 16-Dec-22
1370 3B-1-748-P-490 POUR PARAPET WALL 2 51 16-Dec-22 17-Dec-22 17-Mar-23 18-Mar-23
1371 3B-1-748-P-480 CURE TIME FOR PARAPET WALL 3 92 18-Dec-22 20-Dec-22 20-Mar-23 22-Mar-23
1372 3B-1-748-P-560 INST FENCE & BARRIER (947lf) 10 52 21-Dec-22 09-Jan-23 23-Mar-23 04-Apr-23
1373 3B-1-748-P-470 INSTALL NEW STREET LIGHTS (3 ea) 2 52 14-Jan-23 17-Jan-23 05-Apr-23 06-Apr-23
1374 3B-1-748-P-460 INSTALL WIRING FOR STREET LIGHTS - ENERGIZE LIGHTS 1 52 19-Jan-23 19-Jan-23* 07-Apr-23 07-Apr-23
1375 BRIDGE DECK & JOINTS BRIDGE DECK & JOINTS (LEFT LANE) 18 22 25-Oct-22 15-Nov-22 21-Nov-22 19-Dec-22
1376 3B-1-748S-BD-1290 DEMO. JOINT (29 ea) 15 22 25-Oct-22 11-Nov-22 21-Nov-22 15-Dec-22
1377 3B-1-748S-BD-1280 INST NEW BRIDGE JOINT SYSTEM (29 ea) 15 22 28-Oct-22 15-Nov-22 29-Nov-22 19-Dec-22
1378 STAGE 3B AREA F MAIN LINE SOUTHSTAGE 3B AREA F MAIN LINE SOUTHBOUND 31 166 07-Oct-22 14-Nov-22 16-Jun-23 28-Jul-23
1379 AREA F STA. 1340+25 TO 1349+50AREA F STA. 1340+25 TO 1349+50 (RIGHT LANE & SHOULDER) 31 166 07-Oct-22 14-Nov-22 16-Jun-23 28-Jul-23
1380 3B-D-MB-D-630 SAW CUT ROADWAY 925 lf FROM STA. 1340+25 TO 1349+50 2 167 07-Oct-22 08-Oct-22 16-Jun-23 17-Jun-23
1381 3B-D-HMA-520 CL. I EXCAVATION STA. 1340+25 TO 1349+50 (1644 cy) EXISTING PAVING 6 167 10-Oct-22 17-Oct-22 19-Jun-23 24-Jun-23

1382 3B-ITMS-10 TRENCH ITMS CONDUIT STA. 1347+00 TO 1348+00 CO-74 & CO-75 (72 lf) 
W/JW

1 174 10-Oct-22 10-Oct-22 28-Jun-23 28-Jun-23

1383 3B-D-MB-D-640 INSTALL 925 LF UNDERDRAIN STA. 1340+25 TO 1349+50 2 167 18-Oct-22 19-Oct-22 26-Jun-23 28-Jun-23
1384 3B-D-CP-920 FINE GRADE SUB GRADE STA. 1340+25 TO 1349+50 2 167 20-Oct-22 21-Oct-22 29-Jun-23 30-Jun-23
1385 3B-D-CP-930 INST 12" GAB STA. 1340+25 TO 1349+50 (1439 tn) 3 167 22-Oct-22 25-Oct-22 01-Jul-23 08-Jul-23
1386 3B-D-MB-D-650 INSTALL 925 LF CURB & GUTTER STA. 1340+25 TO 1349+50 4 167 26-Oct-22 29-Oct-22 10-Jul-23 13-Jul-23
1387 3B-D-CP-940 FINE GRADE GAB STA. 1340+25 TO 1349+50 1 167 01-Nov-22 01-Nov-22 14-Jul-23 14-Jul-23
1388 3B-D-CP-950 FORM & POUR 12" CONCRETE PAVING STA. 1340+25 TO 1349+50 (822 cy) 7 167 02-Nov-22 09-Nov-22 15-Jul-23 22-Jul-23

1389 3B-D-CP-960 CURE TIME CONCRETE PAVING STA. 1340+25 TO 1349+50 5 256 10-Nov-22 14-Nov-22 24-Jul-23 28-Jul-23
1390 AREA F STA. 1349+50 TO 1350+70AREA F STA. 1349+50 TO 1350+70 (RIGHT LANE & SHOULDER) 17 178 10-Oct-22 31-Oct-22 22-Jun-23 28-Jul-23
1391 3B-D-MB-D-660 SAW CUT ROADWAY 120 lf FROM STA. 1349+50 TO1350+70 1 170 10-Oct-22 10-Oct-22 22-Jun-23 22-Jun-23
1392 3B-D-HMA-530 CL. I EXCAVATION STA. 1349+50 TO 1350+70 (213 cy) EXISTING PAVING 1 178 11-Oct-22 11-Oct-22 08-Jul-23 08-Jul-23

1393 3B-L-100 DE-ENERGIZE EXISTING LIGHTS 1 182 11-Oct-22 11-Oct-22 13-Jul-23 13-Jul-23
1394 3B-D-MB-D-670 INSTALL 120 LF UNDERDRAIN STA. 1349+50 TO 1350+70 1 178 12-Oct-22 12-Oct-22 10-Jul-23 10-Jul-23
1395 3B-L-110 REMOVE EXISTING LIGHT POLES 1 182 12-Oct-22 12-Oct-22 14-Jul-23 14-Jul-23
1396 3B-D-CP-970 FINE GRADE SUB GRADE STA. 1349+50 TO 1350+70 1 178 13-Oct-22 13-Oct-22 11-Jul-23 11-Jul-23
1397 3B-D-CP-980 INST 12" GAB STA. 1349+50 TO 1350+70 (187 tn) 1 178 15-Oct-22 15-Oct-22 12-Jul-23 12-Jul-23
1398 3B-D-MB-D-680 INSTALL 120 LF CURB & GUTTER STA. 1349+50 TO 1350+70 2 178 17-Oct-22 18-Oct-22 13-Jul-23 14-Jul-23
1399 3B-L-120 SET NEW LIGHT POLES & HEADS (3 ea) 2 178 19-Oct-22 20-Oct-22 15-Jul-23 17-Jul-23
1400 3B-D-CP-990 FINE GRADE GAB STA. 1349+50 TO 1350+70 1 181 19-Oct-22 19-Oct-22 19-Jul-23 19-Jul-23
1401 3B-L-130 PULL WIRE & ENERGIZE LIGHTS 2 178 21-Oct-22 22-Oct-22 18-Jul-23 19-Jul-23
1402 3B-D-CP-1000 FORM & POUR 12" CONCRETE PAVING STA. 1349+50 TO 1350+70 (107 cy) 3 178 24-Oct-22 26-Oct-22 20-Jul-23 22-Jul-23

1403 3B-D-CP-1010 CURE TIME CONCRETE PAVING STA. 1349+50 TO 1350+70 5 270 27-Oct-22 31-Oct-22 24-Jul-23 28-Jul-23
1404 AREA F STA. 1351+40 TO 1359+00AREA F STA. 1351+40 TO 1359+00 (SHOULDER) 25 169 11-Oct-22 10-Nov-22 23-Jun-23 28-Jul-23
1405 3B-D-MB-D-690 SAW CUT ROADWAY 760 lf FROM STA. 1351+40 TO 1359+00 2 170 11-Oct-22 12-Oct-22 23-Jun-23 24-Jun-23
1406 3B-D-HMA-540 CL. I EXCAVATION STA. 1351+40 TO 1359+00 (676 cy) EXISTING PAVING 1 170 13-Oct-22 13-Oct-22 26-Jun-23 26-Jun-23

1407 3B-SS-300 DRILL & POUR SHAFT FOR SIGN STRUCTURE OH-7 STA. 1352+25 5 170 15-Oct-22 20-Oct-22 28-Jun-23 07-Jul-23

1408 3B-D-MB-D-700 INSTALL 760 LF UNDERDRAIN STA. 1351+40 TO 1359+00 2 177 15-Oct-22 17-Oct-22 11-Jul-23 12-Jul-23
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INST LMC OVERLAY (2565 sy)
CURE TIME LMC
19-Jan-23, PARAPET / BARRIER 

FORM, REINFORCE PARAPET WA
POUR PARAPET WALL
CURE TIME FOR PARAPET WALL
INST FENCE & BARRIER (947lf)
INSTALL NEW STREET LIGHTS 
INSTALL WIRING FOR STREET L

15-Nov-22, BRIDGE DECK & JOINTS 
DEMO. JOINT (29 ea)
INST NEW BRIDGE JOINT SYSTEM 
14-Nov-22, STAGE 3B AREA F MAIN 
14-Nov-22, AREA F STA. 1340+25 TO

SAW CUT ROADWAY 925 lf FROM STA
CL. I EXCAVATION STA. 1340+25 TO 1

TRENCH ITMS CONDUIT STA. 1347+00

INSTALL 925 LF UNDERDRAIN STA. 13
FINE GRADE SUB GRADE STA. 1340+
INST 12" GAB STA. 1340+25 TO 1349
INSTALL 925 LF CURB & GUTTER STA
FINE GRADE GAB STA. 1340+25 TO 
FORM & POUR 12" CONCRETE PAVI

CURE TIME CONCRETE PAVING STA
31-Oct-22, AREA F STA. 1349+50 TO 

SAW CUT ROADWAY 120 lf FROM STA
CL. I EXCAVATION STA. 1349+50 TO 1

DE-ENERGIZE EXISTING LIGHTS
INSTALL 120 LF UNDERDRAIN STA. 13
REMOVE EXISTING LIGHT POLES
FINE GRADE SUB GRADE STA. 1349+
INST 12" GAB STA. 1349+50 TO 1350+
INSTALL 120 LF CURB & GUTTER STA
SET NEW LIGHT POLES & HEADS (3 
FINE GRADE GAB STA. 1349+50 TO 1
PULL WIRE & ENERGIZE LIGHTS
FORM & POUR 12" CONCRETE PAVIN

CURE TIME CONCRETE PAVING STA
10-Nov-22, AREA F STA. 1351+40 TO

SAW CUT ROADWAY 760 lf FROM STA
CL. I EXCAVATION STA. 1351+40 TO 1

DRILL & POUR SHAFT FOR SIGN STR

INSTALL 760 LF UNDERDRAIN STA. 13

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 33 of 41 TASK filter: All Activities

 



# Activity ID Activity Name Original Duration Total Float Start Finish Late Start Late Finish

1409 3B-D-CP-1020 FINE GRADE SUB GRADE STA. 1351+40 TO 1359+00 1 177 18-Oct-22 18-Oct-22 13-Jul-23 13-Jul-23
1410 3B-D-CP-1030 INST 12" GAB STA. 1351+40 TO 1359+00 (591 tn) 1 177 19-Oct-22 19-Oct-22 14-Jul-23 14-Jul-23
1411 3B-D-MB-D-710 INSTALL 676 LF CURB & GUTTER STA. 1351+40 TO 1359+00 3 177 20-Oct-22 22-Oct-22 15-Jul-23 18-Jul-23
1412 3B-SS-310 CURE TIME FOR DRILLED SHAFT OH-7 10 260 21-Oct-22 30-Oct-22 08-Jul-23 17-Jul-23
1413 3B-D-CP-1040 FINE GRADE GAB STA. 1351+40 TO 1359+00 1 177 24-Oct-22 24-Oct-22 19-Jul-23 19-Jul-23
1414 3B-D-CP-1050 FORM & POUR 12" CONCRETE PAVING STA. 1351+40 TO 1359+00 (338 cy) 3 177 25-Oct-22 27-Oct-22 20-Jul-23 22-Jul-23

1415 3B-SS-320 SET SIGN STRUCTURE OH-7 W/SIGNS a & b STA. 1352+25 5 170 01-Nov-22 05-Nov-22 18-Jul-23 22-Jul-23
1416 3B-D-CP-1060 CURE TIME CONCRETE PAVING STA. 1351+40 TO 1359+00 5 260 06-Nov-22 10-Nov-22 24-Jul-23 28-Jul-23
1417 AREA F EXIT LANE STA. 1351+AREA F EXIT LANE STA. 1351+40 TO 1354+50 16 176 13-Oct-22 02-Nov-22 01-Jul-23 28-Jul-23
1418 3B-D-MB-D-720 SAW CUT ROADWAY 310 lf FROM STA. 1351+40 TO 1354+50 1 174 13-Oct-22 13-Oct-22 01-Jul-23 01-Jul-23

1419 3B-D-HMA-550 CL. I EXCAVATION STA. 1351+40 TO 1354+50 (344 cy) EXISTING PAVING 2 176 15-Oct-22 17-Oct-22 10-Jul-23 11-Jul-23

1420 3B-D-MB-D-730 INSTALL 310 LF UNDERDRAIN STA. 1351+40 TO 1354+50 1 176 18-Oct-22 18-Oct-22 12-Jul-23 12-Jul-23
1421 3B-D-CP-1070 FINE GRADE SUB GRADE STA. 1351+40 TO 1354+50 1 176 19-Oct-22 19-Oct-22 13-Jul-23 13-Jul-23
1422 3B-D-CP-1080 INST 12" GAB STA. 1351+40 TO 1354+50 (301 tn) 1 176 20-Oct-22 20-Oct-22 14-Jul-23 14-Jul-23
1423 3B-D-MB-D-740 INSTALL 620 LF CURB & GUTTER STA. 1351+40 TO 1354+50 3 176 21-Oct-22 24-Oct-22 15-Jul-23 18-Jul-23
1424 3B-D-CP-1090 FINE GRADE GAB STA. 1351+40 TO 1354+50 1 176 25-Oct-22 25-Oct-22 19-Jul-23 19-Jul-23
1425 3B-D-CP-1100 FORM & POUR 12" CONCRETE PAVING STA. 1351+40 TO 1354+50 (172 cy) 3 176 26-Oct-22 28-Oct-22 20-Jul-23 22-Jul-23

1426 3B-D-CP-1110 CURE TIME CONCRETE PAVING STA. 1351+40 TO 1354+50 5 268 29-Oct-22 02-Nov-22 24-Jul-23 28-Jul-23
1427 AREA F STA. 1354+50 TO 1359+40AREA F STA. 1354+50 TO 1359+40 (EXIT, RIGHT, LEFT & SHOULDER LANE) 18 173 15-Oct-22 06-Nov-22 07-Jul-23 28-Jul-23
1428 3B-D-MB-D-750 SAW CUT ROADWAY 300 lf FROM STA. 1354+50 TO 1359+40 1 174 15-Oct-22 15-Oct-22 07-Jul-23 07-Jul-23
1429 3B-D-HMA-560 CL. I EXCAVATION STA. 1354+50 TO 1359+40 (703 cy) EXISTING PAVING 2 174 17-Oct-22 18-Oct-22 08-Jul-23 10-Jul-23

1430 3B-D-MB-D-760 INSTALL 618 LF UNDERDRAIN STA. 1354+50 TO 1359+40 2 174 19-Oct-22 20-Oct-22 11-Jul-23 12-Jul-23
1431 3B-D-CP-1120 FINE GRADE SUB GRADE STA. 1354+50 TO 1359+40 1 174 21-Oct-22 21-Oct-22 13-Jul-23 13-Jul-23
1432 3B-D-CP-1130 INST 12" GAB STA. 1354+50 TO 1359+40 (614 tn) 1 174 22-Oct-22 22-Oct-22 14-Jul-23 14-Jul-23
1433 3B-D-MB-D-770 INSTALL 110 LF CURB & GUTTER STA. 1354+50 TO 1359+40 3 174 24-Oct-22 26-Oct-22 15-Jul-23 18-Jul-23
1434 3B-D-CP-1140 FINE GRADE GAB STA. 1354+50 TO 1359+40 1 174 27-Oct-22 27-Oct-22 19-Jul-23 19-Jul-23
1435 3B-D-CP-1150 FORM & POUR 12" CONCRETE PAVING STA. 1354+50 TO 1359+40 (351 cy) 3 174 28-Oct-22 01-Nov-22 20-Jul-23 22-Jul-23

1436 3B-D-CP-1160 CURE TIME CONCRETE PAVING STA. 1359+50 TO 1354+40 5 264 02-Nov-22 06-Nov-22 24-Jul-23 28-Jul-23
1437 STAGE 3B AREA F MAINLINE NORTHSTAGE 3B AREA F MAINLINE NORTHBOUND 17 180 07-Oct-22 27-Oct-22 08-Jul-23 28-Jul-23
1438 STA. 1346+00 TO 1350+00STA. 1346+00 TO 1350+00 17 180 07-Oct-22 27-Oct-22 08-Jul-23 28-Jul-23
1439 3B-D-MB-D-780 SAW CUT ROADWAY 400 lf FROM STA. 1346+00 TO 1350+00 1 181 07-Oct-22 07-Oct-22 08-Jul-23 08-Jul-23
1440 3B-D-HMA-570 CL. I EXCAVATION STA. 1346+00 TO 1350+00 (711 cy) EXISTING PAVING 2 181 08-Oct-22 10-Oct-22 10-Jul-23 11-Jul-23

1441 3B-D-MB-D-790 INSTALL 400 LF UNDERDRAIN STA. 1346+00 TO 1350+00 1 181 11-Oct-22 11-Oct-22 12-Jul-23 12-Jul-23
1442 3B-D-CP-1170 FINE GRADE SUB GRADE STA. 1346+00 TO 1350+00 1 181 12-Oct-22 12-Oct-22 13-Jul-23 13-Jul-23
1443 3B-D-CP-1180 INST 12" GAB STA. 1346+00 TO 1350+00 (622 tn) 1 181 13-Oct-22 13-Oct-22 14-Jul-23 14-Jul-23
1444 3B-D-MB-D-800 INSTALL 300 LF CURB & GUTTER STA. 1354+00 TO 1359+40 3 181 15-Oct-22 18-Oct-22 15-Jul-23 18-Jul-23
1445 3B-D-CP-1190 FINE GRADE GAB STA. 1346+00 TO 1350+00 1 181 19-Oct-22 19-Oct-22 19-Jul-23 19-Jul-23
1446 3B-D-CP-1200 FORM & POUR 12" CONCRETE PAVING STA. 1346+00 TO 1350+00  (356 cy) 3 181 20-Oct-22 22-Oct-22 20-Jul-23 22-Jul-23

1447 3B-D-CP-1210 CURE TIME CONCRETE PAVING STA. 1346+00 TO 1350+00 5 274 23-Oct-22 27-Oct-22 24-Jul-23 28-Jul-23
1448 RAMPS STAGE 3BRAMPS STAGE 3B 23 174 07-Oct-22 04-Nov-22 24-Jun-23 28-Jul-23
1449 RAMP M STA. 1207+70 TO 1208+8RAMP M STA. 1207+70 TO 1208+80 23 174 07-Oct-22 04-Nov-22 24-Jun-23 28-Jul-23
1450 RAMP M STA. 1207+70 TO 120RAMP M STA. 1207+70 TO 1208+80 (110LF) NORTHBOUND 23 174 07-Oct-22 04-Nov-22 24-Jun-23 28-Jul-23

J A J JA S J F A J JA S J A J JA J F A J J

FINE GRADE SUB GRADE STA. 1351+
INST 12" GAB STA. 1351+40 TO 1359+
INSTALL 676 LF CURB & GUTTER STA
CURE TIME FOR DRILLED SHAFT OH
FINE GRADE GAB STA. 1351+40 TO 1
FORM & POUR 12" CONCRETE PAVIN

SET SIGN STRUCTURE OH-7 W/SIGN
CURE TIME CONCRETE PAVING STA
02-Nov-22, AREA F EXIT LANE STA. 1

SAW CUT ROADWAY 310 lf FROM STA

CL. I EXCAVATION STA. 1351+40 TO 1

INSTALL 310 LF UNDERDRAIN STA. 13
FINE GRADE SUB GRADE STA. 1351+
INST 12" GAB STA. 1351+40 TO 1354
INSTALL 620 LF CURB & GUTTER STA
FINE GRADE GAB STA. 1351+40 TO 1
FORM & POUR 12" CONCRETE PAVIN

CURE TIME CONCRETE PAVING STA
06-Nov-22, AREA F STA. 1354+50 TO

SAW CUT ROADWAY 300 lf FROM STA
CL. I EXCAVATION STA. 1354+50 TO 1

INSTALL 618 LF UNDERDRAIN STA. 1
FINE GRADE SUB GRADE STA. 1354+
INST 12" GAB STA. 1354+50 TO 1359
INSTALL 110 LF CURB & GUTTER STA
FINE GRADE GAB STA. 1354+50 TO 
FORM & POUR 12" CONCRETE PAVIN

CURE TIME CONCRETE PAVING STA
27-Oct-22, STAGE 3B AREA F MAINLI
27-Oct-22, STA. 1346+00 TO 1350+00

SAW CUT ROADWAY 400 lf FROM STA
CL. I EXCAVATION STA. 1346+00 TO 1

INSTALL 400 LF UNDERDRAIN STA. 13
FINE GRADE SUB GRADE STA. 1346+
INST 12" GAB STA. 1346+00 TO 1350+
INSTALL 300 LF CURB & GUTTER STA
FINE GRADE GAB STA. 1346+00 TO 1
FORM & POUR 12" CONCRETE PAVIN

CURE TIME CONCRETE PAVING STA.
04-Nov-22, RAMPS STAGE 3B
04-Nov-22, RAMP M STA. 1207+70 TO
04-Nov-22, RAMP M STA. 1207+70 TO
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1451 3B-RM-MOT-100 SET UP MOT RAMP M 1 174 07-Oct-22 07-Oct-22 24-Jun-23 24-Jun-23
1452 3B-RM-110 DEMO EXISTING CONCRETE ROADWAY STA. 1207+70 TO 1208+80 (212 cy) 1 174 08-Oct-22 08-Oct-22 26-Jun-23 26-Jun-23

1453 3B-RM-SS-100 DRILL & POUR SHAFT FOR SIGN STRUCTURE C-13 STA. 120+92 (RAMP M) 5 176 08-Oct-22 13-Oct-22 29-Jun-23 08-Jul-23

1454 3B-RM-L-110 DE-ENERGIZE EXISTING LIGHTS 1 179 08-Oct-22 08-Oct-22 07-Jul-23 07-Jul-23
1455 3B-RM-120 PERFORM CL-1 EXCAVATION TO SUB GRADE STA. 1207+70 TO 1208+80 (0 

cy)
1 174 10-Oct-22 10-Oct-22 28-Jun-23 28-Jun-23

1456 3B-RM-L-120 DEMO LIGHT POLES & FOUNDATIONS (4 ea) 2 179 10-Oct-22 11-Oct-22 08-Jul-23 10-Jul-23
1457 3B-RM-130 FINE GRADE SUB GRADE RAMP M 1 174 11-Oct-22 11-Oct-22 29-Jun-23 29-Jun-23
1458 3B-RM-140 INST 12-IN GAB W/ FINE GRADE STA. 1207+70 TO 1208+80 (159 tn) 1 174 12-Oct-22 12-Oct-22 30-Jun-23 30-Jun-23

1459 3B-RM-L-130 INSTALL NEW LIGHT POLE FOUNDATIONS (3 ea) 5 179 12-Oct-22 18-Oct-22 11-Jul-23 15-Jul-23
1460 3B-RM-160 INST 1192 LF CURB & GUTTER RAMP K (110 LF ea. side) 3 174 13-Oct-22 17-Oct-22 01-Jul-23 08-Jul-23
1461 3B-RM-SS-110 CURE TIME FOR SHAFT SIGN STRUCTURE C-13 10 268 14-Oct-22 23-Oct-22 09-Jul-23 18-Jul-23
1462 3B-RM-200 FORM & POUR 12-IN CONCRETE PAVING STA. 1207+70 TO 1208+80 (106 cy) 2 174 18-Oct-22 19-Oct-22 10-Jul-23 11-Jul-23

1463 3B-RM-L-140 SET NEW LIGHT POLES & HEADS (4 ea) 2 179 19-Oct-22 20-Oct-22 17-Jul-23 18-Jul-23
1464 3B-RM-150 CURE TIME CONCRETE PAVING RAMP M 7 265 20-Oct-22 26-Oct-22 12-Jul-23 18-Jul-23
1465 3B-RM-L-150 PULL WIRE & ENERGIZE NEW LIGHTS 2 179 21-Oct-22 22-Oct-22 19-Jul-23 20-Jul-23
1466 3B-RM-SS-120 SET SIGN STRUCTURE C-13 W/SIGN STA. 120+92 (RAMP M) 5 177 24-Oct-22 28-Oct-22 19-Jul-23 24-Jul-23
1467 3B-RM-210 INST 1200 sf CONCRETE SIDEWALK STA. 1207+70 TO 1208+80 2 174 27-Oct-22 28-Oct-22 19-Jul-23 20-Jul-23

1468 3B-RM-170 INST 721 lf GUARD RAIL ( 125 rs, 596 ls) 3 174 29-Oct-22 02-Nov-22 21-Jul-23 24-Jul-23
1469 3B-RM-180 INST ULTIMATE PAVEMENT MARKINGS RAMP M 1 174 03-Nov-22 03-Nov-22 25-Jul-23 25-Jul-23
1470 3B-RM-190 REMOVE MOT OPEN RAMP M TO TRAFFIC 1 174 04-Nov-22 04-Nov-22 28-Jul-23 28-Jul-23
1471 STAGE 4 (REMOVE CROSSOVERS) COMSTAGE 4 (REMOVE CROSSOVERS) COMPLETE MLK RAMP 211 130 21-Apr-22 03-Mar-23 18-Jul-23 30-Aug-23
1472 AREA  A - STA. 1200+10 TO 1204+50AREA  A - STA. 1200+10 TO 1204+50 30 199 29-Sep-22 05-Nov-22 18-Jul-23 30-Aug-23
1473 4A-MOT-100 SET UP MOT AREA F NORTH BOUND & SOUTH BOUND 8 195 29-Sep-22 08-Oct-22 18-Jul-23 28-Jul-23
1474 4A-XO-100 SAW CUT EXISTING PAVEMENT 2 200 10-Oct-22 11-Oct-22 04-Aug-23 05-Aug-23
1475 4A-XO-110 CL. 1 EXCAVATION TO SUB GRADE 2 200 12-Oct-22 13-Oct-22 07-Aug-23 08-Aug-23
1476 4A-XO-120 FORM REINFORCE & POUR MEDIAN BARRIER WALL FTG. 3 200 15-Oct-22 18-Oct-22 09-Aug-23 12-Aug-23
1477 4A-XO-130 CURE TIME MEDIAN BARRIER WALL FTG. 3 298 19-Oct-22 21-Oct-22 13-Aug-23 15-Aug-23
1478 4A-XO-140 BACK FILL MEDIAN BARRIER WALL FTG. 2 199 22-Oct-22 24-Oct-22 16-Aug-23 17-Aug-23
1479 4A-XO-150 FORM, REINFORCE & POUR MEDIAN BARRIER WALL 5 199 25-Oct-22 29-Oct-22 18-Aug-23 23-Aug-23
1480 4A-XO-160 CURE TIME MEDIAN BARRIER WALL 7 298 30-Oct-22 05-Nov-22 24-Aug-23 30-Aug-23
1481 AERA D - STA. 1257+50 TO 1261+00 AERA D - STA. 1257+50 TO 1261+00 RAMP B CROSSOVER 17 146 05-Jan-23 04-Feb-23 29-Jul-23 30-Aug-23
1482 4-D-MOT-120 SET UP MOT AREA F NORTH BOUND & SOUTH BOUND STA 1257+50 TO 

1261+00
1 137 05-Jan-23 05-Jan-23 29-Jul-23 29-Jul-23

1483 4-D-XO-240 SAW CUT EXISTING PAVEMENT STA. 1257+50 TO 1261+00 (700 LF) 1 143 06-Jan-23 06-Jan-23 07-Aug-23 07-Aug-23

1484 4-D-XO-250 CL. 1 EXCAVATION TO SUB GRADE STA. 1257+50 TO 1261+00 (207 CY) 1 143 07-Jan-23 07-Jan-23 08-Aug-23 08-Aug-23

1485 4-D-XO-260 FORM REINFORCE & POUR MEDIAN BARRIER WALL FTG. STA. 1257+50 TO 
1261+00

3 143 09-Jan-23 17-Jan-23 09-Aug-23 12-Aug-23

1486 4-D-XO-270 CURE TIME MEDIAN BARRIER WALL FTG. STA. 1257+50 TO 1261+00 5 207 18-Jan-23 22-Jan-23 13-Aug-23 17-Aug-23

1487 4-D-XO-280 BACK FILL MEDIAN BARRIER WALL FTG. STA. 1257+50 TO 1261+00 1 144 23-Jan-23 23-Jan-23 18-Aug-23 18-Aug-23

1488 4-D-XO-290 FORM, REINFORCE & POUR MEDIAN BARRIER WALL STA  1257+50 TO 
1261+00

3 144 25-Jan-23 27-Jan-23 19-Aug-23 22-Aug-23

J A J JA S J F A J JA S J A J JA J F A J J

SET UP MOT RAMP M
DEMO EXISTING CONCRETE ROADWA

DRILL & POUR SHAFT FOR SIGN STRU

DE-ENERGIZE EXISTING LIGHTS
PERFORM CL-1 EXCAVATION TO SUB 

DEMO LIGHT POLES & FOUNDATIONS
FINE GRADE SUB GRADE RAMP M
INST 12-IN GAB W/ FINE GRADE STA. 

INSTALL NEW LIGHT POLE FOUNDAT
INST 1192 LF CURB & GUTTER RAMP
CURE TIME FOR SHAFT SIGN STRUC
FORM & POUR 12-IN CONCRETE PAV

SET NEW LIGHT POLES & HEADS (4 
CURE TIME CONCRETE PAVING RAM
PULL WIRE & ENERGIZE NEW LIGHT
SET SIGN STRUCTURE C-13 W/SIGN 
INST 1200 sf CONCRETE SIDEWALK 

INST 721 lf GUARD RAIL ( 125 rs, 596
INST ULTIMATE PAVEMENT MARKIN
REMOVE MOT OPEN RAMP M TO TR

03-Mar-23, STAGE 4 (REMOV
05-Nov-22, AREA  A - STA. 1200+10 T

SET UP MOT AREA F NORTH BOUND &
SAW CUT EXISTING PAVEMENT
CL. 1 EXCAVATION TO SUB GRADE
FORM REINFORCE & POUR MEDIAN B
CURE TIME MEDIAN BARRIER WALL 
BACK FILL MEDIAN BARRIER WALL F
FORM, REINFORCE & POUR MEDIAN
CURE TIME MEDIAN BARRIER WALL

04-Feb-23, AERA D - STA. 1257
SET UP MOT AREA F NORTH BOU

SAW CUT EXISTING PAVEMENT 

CL. 1 EXCAVATION TO SUB GRA

FORM REINFORCE & POUR MED

CURE TIME MEDIAN BARRIER W

BACK FILL MEDIAN BARRIER W

FORM, REINFORCE & POUR ME
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1489 4-D-XO-300 CURE TIME MEDIAN BARRIER WALL STA. 1257+50 TO 1261+00 5 207 28-Jan-23 01-Feb-23 23-Aug-23 27-Aug-23
1490 4-D-MOT-160 REMOVE MOT STA. 1257+50 TO 11261+00 (NB & SB) 2 146 03-Feb-23 04-Feb-23 28-Aug-23 30-Aug-23
1491 AREA F - STA.1320+90 TO 1324+75 (AREA F - STA.1320+90 TO 1324+75 (WIDE MEDIAN) 25 131 20-Jan-23 02-Mar-23 29-Jul-23 30-Aug-23
1492 4-F-MOT-110 SET UP MOT AREA F NORTH BOUND & SOUTH BOUND STA. 1320+90 TO 

1324+75
1 130 20-Jan-23 20-Jan-23 29-Jul-23 29-Jul-23

1493 4-F-XO-170 SAW CUT EXISTING PAVEMENT NB & SB STA. 1320+90 TO 1324+75 (770 LF) 2 131 21-Jan-23 23-Jan-23 01-Aug-23 02-Aug-23

1494 4-F-XO-180 CL. 1 EXCAVATION TO SUB GRADE STA. 1320+90 TO 1324+75 (228 CY) 2 131 25-Jan-23 26-Jan-23 03-Aug-23 04-Aug-23

1495 4-F-XO-190 FORM REINFORCE & POUR MEDIAN BARRIER WALL FTG. STA. 1320+90 TO 
1324+75

3 131 27-Jan-23 31-Jan-23 05-Aug-23 08-Aug-23

1496 4-F-XO-200 CURE TIME MEDIAN BARRIER WALL FTG. 5 131 03-Feb-23 13-Feb-23 09-Aug-23 15-Aug-23
1497 4-F-XO-210 BACK FILL MEDIAN BARRIER WALL FTG. STA. 1320+90 TO 1324+75 1 131 15-Feb-23 15-Feb-23 16-Aug-23 16-Aug-23

1498 4-F-XO-220 FORM, REINFORCE & POUR MEDIAN BARRIER WALL NB & SB STA. 1320+90
TO 1324+75

5 131 16-Feb-23 21-Feb-23 17-Aug-23 22-Aug-23

1499 4-F-XO-230 CURE TIME MEDIAN BARRIER WALLS STA. 1320+90 TO 1324+75 5 131 22-Feb-23 01-Mar-23 23-Aug-23 28-Aug-23
1500 4-F-MOT-120 REMOVE MOT STA. 1320+90 TO 1324+75 (NB & SB) 1 131 02-Mar-23 02-Mar-23 30-Aug-23 30-Aug-23
1501 AREA F - STA. 1351+00 TO 1356+30 AREA F - STA. 1351+00 TO 1356+30 (LEFT LANE) 17 139 20-Jan-23 18-Feb-23 29-Jul-23 30-Aug-23
1502 4-F-D-MB-D-840 SET UP MOT SB STA. 1351+00 TO 1356+30 1 130 20-Jan-23 20-Jan-23 29-Jul-23 29-Jul-23
1503 4-F-D-MB-D-810 SAW CUT ROADWAY 400 lf FROM STA. 1351+00 TO 1356+30 (1060 LF) 2 138 21-Jan-23 23-Jan-23 09-Aug-23 10-Aug-23

1504 4-F-D-HMA-580 CL. I EXCAVATION STA. 1351+00 TO 1356+30 (471 cy) EXISTING PAVING 2 138 25-Jan-23 26-Jan-23 12-Aug-23 14-Aug-23

1505 4-F-D-CP-1220 FINE GRADE SUB GRADE STA. 1351+00 TO 1356+30 1 138 27-Jan-23 27-Jan-23 15-Aug-23 15-Aug-23
1506 4-F-D-CP-1230 INST 12" GAB STA. 1351+00 TO 1356+30 (412 tn) 2 138 30-Jan-23 31-Jan-23 16-Aug-23 17-Aug-23
1507 4-F-D-CP-1240 FINE GRADE GAB STA. 1351+00 TO 1356+30 1 138 03-Feb-23 03-Feb-23 18-Aug-23 18-Aug-23
1508 4-F-D-CP-1250 FORM & POUR 12" CONCRETE PAVING STA. 1351+00 TO 1356+30  (236 cy) 3 138 04-Feb-23 11-Feb-23 19-Aug-23 22-Aug-23

1509 4-F-D-CP-1260 CURE TIME CONCRETE PAVING STA. 1351+00 TO 1356+30 5 192 12-Feb-23 16-Feb-23 23-Aug-23 27-Aug-23
1510 4-F-D-CP-1270 REMOVE MOT STA. 1351+00 TO 1356+30 2 139 17-Feb-23 18-Feb-23 28-Aug-23 30-Aug-23
1511 AREA F - 1356+30 TO 1360+95 (LEFTAREA F - 1356+30 TO 1360+95 (LEFT LANE & SHOULDER) 26 130 20-Jan-23 03-Mar-23 29-Jul-23 30-Aug-23
1512 4-F-MOT-130 SET UP MOT AREA F NORTH BOUND & SOUTH BOUND STA. 1356+30 TO 

1360+95
1 130 20-Jan-23 20-Jan-23 29-Jul-23 29-Jul-23

1513 4-F-XO-240 SAW CUT EXISTING PAVEMENT NB & SB STA. 1356+30 TO 1360+95 (930 LF) 1 130 21-Jan-23 21-Jan-23 31-Jul-23 31-Jul-23

1514 4-F-XO-250 CL. 1 EXCAVATION TO SUB GRADE STA. 1356+30 TO 1360+95 (276 CY) 2 130 23-Jan-23 25-Jan-23 01-Aug-23 02-Aug-23

1515 4-F-XO-260 FORM REINFORCE & POUR MEDIAN BARRIER WALL FTG. STA. 1356+30 TO 
1360+95

3 130 26-Jan-23 30-Jan-23 03-Aug-23 05-Aug-23

1516 4-F-XO-270 CURE TIME MEDIAN BARRIER WALL FTG. STA. 1356+30 TO 1360+95 5 130 31-Jan-23 11-Feb-23 07-Aug-23 12-Aug-23

1517 4-F-XO-280 BACK FILL MEDIAN BARRIER WALL FTG. STA. 1356+30 TO 1360+95 1 130 13-Feb-23 13-Feb-23 14-Aug-23 14-Aug-23

1518 4-F-XO-290 FORM, REINFORCE & POUR MEDIAN BARRIER WALL STA. 1356+30 TO 
1360+95

3 130 15-Feb-23 17-Feb-23 15-Aug-23 17-Aug-23

1519 4-F-XO-300 CURE TIME MEDIAN BARRIER WALLS STA. 1356+30 TO 1360+95 5 130 17-Feb-23 22-Feb-23 17-Aug-23 22-Aug-23
1520 4-F-D-CP-1310 FORM & POUR 12" CONCRETE PAVING STA. 1356+30 TO 1360+95  (207 cy) 3 130 24-Feb-23 27-Feb-23 23-Aug-23 25-Aug-23

1521 4-F-L-100 SET LIGHT POLES & HEADS (4 ea) 2 131 24-Feb-23 25-Feb-23 24-Aug-23 25-Aug-23
1522 4-F-D-CP-1320 CURE TIME CONCRETE PAVING STA. 1356+30 TO 1360+95 5 180 26-Feb-23 02-Mar-23 25-Aug-23 29-Aug-23
1523 4-F-L-110 PULL WIRE & ENERGIZE LIGHTS 2 131 27-Feb-23 01-Mar-23 26-Aug-23 28-Aug-23

J A J JA S J F A J JA S J A J JA J F A J J

CURE TIME MEDIAN BARRIER 
REMOVE MOT STA. 1257+50 T

02-Mar-23, AREA F - STA.1320
SET UP MOT AREA F NORTH BO

SAW CUT EXISTING PAVEMENT

CL. 1 EXCAVATION TO SUB GRA

FORM REINFORCE & POUR ME

CURE TIME MEDIAN BARRIER
BACK FILL MEDIAN BARRIER 

FORM, REINFORCE & POUR M

CURE TIME MEDIAN BARRIER
REMOVE MOT STA. 1320+90 
18-Feb-23, AREA F - STA. 1351

SET UP MOT SB STA. 1351+00 
SAW CUT ROADWAY 400 lf FRO

CL. I EXCAVATION STA. 1351+0

FINE GRADE SUB GRADE STA. 
INST 12" GAB STA. 1351+00 TO
FINE GRADE GAB STA. 1351+0
FORM & POUR 12" CONCRETE

CURE TIME CONCRETE PAVIN
REMOVE MOT STA. 1351+00 T
03-Mar-23, AREA F - 1356+30 

SET UP MOT AREA F NORTH BO

SAW CUT EXISTING PAVEMENT

CL. 1 EXCAVATION TO SUB GRA

FORM REINFORCE & POUR ME

CURE TIME MEDIAN BARRIER 

BACK FILL MEDIAN BARRIER 

FORM, REINFORCE & POUR M

CURE TIME MEDIAN BARRIER
FORM & POUR 12" CONCRET

SET LIGHT POLES & HEADS (
CURE TIME CONCRETE PAVIN
PULL WIRE & ENERGIZE LIGH
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1524 4-F-MOT-140 REMOVE MOT STA. 1356+30 TO 1360+95 (NB & SB) 1 130 03-Mar-23 03-Mar-23 30-Aug-23 30-Aug-23
1525 AREA G - STA. 1451+50 TO 1458+70AREA G - STA. 1451+50 TO 1458+70 27 194 10-Oct-22 11-Nov-22 29-Jul-23 30-Aug-23
1526 4-G-MOT-110 SET UP MOT AREA F NORTH BOUND & SOUTH BOUND STA 1451+50 TO 

1458+70
2 195 10-Oct-22 11-Oct-22 29-Jul-23 31-Jul-23

1527 4-G-XO-170 SAW CUT EXISTING PAVEMENT STA. 1451+50 TO 1458+70 (1440 LF) 2 195 12-Oct-22 13-Oct-22 01-Aug-23 02-Aug-23

1528 4-G-XO-180 CL. 1 EXCAVATION TO SUB GRADE STA. 1451+50 TO 1458+70 (427 CY) 1 195 15-Oct-22 15-Oct-22 03-Aug-23 03-Aug-23

1529 4-G-XO-190 FORM REINFORCE & POUR MEDIAN BARRIER WALL FTG. STA. 1451+50 TO 
1458+70

5 195 17-Oct-22 21-Oct-22 04-Aug-23 09-Aug-23

1530 4-G-XO-200 CURE TIME MEDIAN BARRIER WALL FTG. STA. 1451+50 TO 1458+70 5 292 22-Oct-22 26-Oct-22 10-Aug-23 14-Aug-23

1531 4-G-XO-210 BACK FILL MEDIAN BARRIER WALL FTG. STA. 1451+50 TO 1458+70 2 194 27-Oct-22 28-Oct-22 15-Aug-23 16-Aug-23

1532 4-G-XO-220 FORM, REINFORCE & POUR MEDIAN BARRIER WALL STA  1451+50 TO 
1458+70

5 194 29-Oct-22 04-Nov-22 17-Aug-23 22-Aug-23

1533 4-G-XO-230 CURE TIME MEDIAN BARRIER WALL STA. 1451+50 TO 1458+70 5 291 05-Nov-22 09-Nov-22 23-Aug-23 27-Aug-23
1534 4-G-MOT-150 REMOVE MOT STA. 1451+50 TO 1458+70 (NB & SB) 2 194 10-Nov-22 11-Nov-22 28-Aug-23 30-Aug-23
1535 STAGE 4 - MILL & OVERLAYSTAGE 4 - MILL & OVERLAY 28 313 21-Apr-22 01-Jun-22 25-Jul-23 30-Aug-23
1536 CROSS OVER REMOVALCROSS OVER REMOVAL 0 0
1537 MILL & OVERLAY / DECK SEALMILL & OVERLAY / DECK SEAL 28 243 21-Apr-22 01-Jun-22 25-Jul-23 30-Aug-23
1538 MILL & OVERLAY NORTH BOUNMILL & OVERLAY NORTH BOUND 18 243 07-May-22 01-Jun-22 08-Aug-23 30-Aug-23
1539 AREA (A)AREA (A) 10 243 07-May-22 18-May-22 08-Aug-23 19-Aug-23
1540 4-A-MO-130 MILL & OVERLAY 2" HMA SURFACE LANE 3 & SHOULDER (NB) 97 tn 2 243 07-May-22 09-May-22 08-Aug-23 09-Aug-23

1541 4-A-MO-140 MILL & OVERLAY 2" HMA SURFACE LANE 2 (NB) 77 tn 2 243 12-May-22 13-May-22 14-Aug-23 15-Aug-23
1542 4-A-MO-150 MILL & OVERLAY 2" HMA SURFACE LANE 1 & SHOULDER (NB) 97 tn 2 243 17-May-22 18-May-22 18-Aug-23 19-Aug-23

1543 AREA (B)AREA (B) 10 243 07-May-22 18-May-22 08-Aug-23 19-Aug-23
1544 4-B-MO-190 MILL & OVERLAY 2" HMA SURFACE LANE 3 & SHOULDER (NB) 110 tn 2 243 07-May-22 09-May-22 08-Aug-23 09-Aug-23

1545 4-B-MO-200 MILL & OVERLAY 2" HMA SURFACE LANE 2 (NB) 88 tn 2 243 12-May-22 13-May-22 14-Aug-23 15-Aug-23
1546 4-B-MO-210 MILL & OVERLAY 2" HMA SURFACE LANE 1 & SHOULDER (NB) 110 tn 2 243 17-May-22 18-May-22 18-Aug-23 19-Aug-23

1547 AREA (C)AREA (C) 10 243 07-May-22 18-May-22 08-Aug-23 19-Aug-23
1548 4-C-MO-220 MILL & OVERLAY 2" HMA SURFACE LANE 3 & SHOULDER (NB) 83 tn 2 243 07-May-22 09-May-22 08-Aug-23 09-Aug-23

1549 4-C-MO-230 MILL & OVERLAY 2" HMA SURFACE LANE 2 (NB) 67 tn 2 243 12-May-22 13-May-22 14-Aug-23 15-Aug-23
1550 4-C-MO-240 MILL & OVERLAY 2" HMA SURFACE LANE 1 & SHOULDER (NB) 83 tn 2 243 17-May-22 18-May-22 18-Aug-23 19-Aug-23

1551 AREA (D)AREA (D) 16 243 10-May-22 01-Jun-22 10-Aug-23 30-Aug-23
1552 4-D-MO-250 MILL & OVERLAY 2" HMA SURFACE LANE 3 & SHOULDER (NB) 689 tn 2 243 10-May-22 11-May-22 10-Aug-23 12-Aug-23

1553 4-D-MO-260 MILL & OVERLAY 2" HMA SURFACE LANE 2 (NB) 551 tn 2 243 14-May-22 16-May-22 16-Aug-23 17-Aug-23
1554 4-D-MO-270 MILL & OVERLAY 2" HMA SURFACE LANE 1 & SHOULDER (NB) 689 tn 2 243 19-May-22 20-May-22 21-Aug-23 22-Aug-23

1555 4-D-LS-110 INSTALL RUMBLE STRIPS NORTH BOUND BOTH SHOULDERS 3 243 21-May-22 24-May-22 23-Aug-23 25-Aug-23

1556 4-D-LS-100 INSTALL ULTIMATE PAVEMENT MARKING NORTH BOUND AREAS A 
THROUGH D

3 243 25-May-22 01-Jun-22 26-Aug-23 30-Aug-23

1557 MILL & OVERLAY SOUTH BOUNMILL & OVERLAY SOUTH BOUND 16 255 21-Apr-22 13-May-22 25-Jul-23 30-Aug-23
1558 AREA (A)AREA (A) 8 243 21-Apr-22 30-Apr-22 25-Jul-23 04-Aug-23

J A J JA S J F A J JA S J A J JA J F A J J

REMOVE MOT STA. 1356+30 
11-Nov-22, AREA G - STA. 1451+50 T

SET UP MOT AREA F NORTH BOUND &

SAW CUT EXISTING PAVEMENT STA. 

CL. 1 EXCAVATION TO SUB GRADE ST

FORM REINFORCE & POUR MEDIAN 

CURE TIME MEDIAN BARRIER WALL 

BACK FILL MEDIAN BARRIER WALL F

FORM, REINFORCE & POUR MEDIAN

CURE TIME MEDIAN BARRIER WALL
REMOVE MOT STA. 1451+50 TO 145

01-Jun-22, STAGE 4 - MILL & OVERLAY

01-Jun-22, MILL & OVERLAY / DECK SEAL
01-Jun-22, MILL & OVERLAY NORTH BOUND

18-May-22, AREA (A)
MILL & OVERLAY 2" HMA SURFACE LANE 3 & S

MILL & OVERLAY 2" HMA SURFACE LANE 2 (NB
MILL & OVERLAY 2" HMA SURFACE LANE 1 & S

18-May-22, AREA (B)
MILL & OVERLAY 2" HMA SURFACE LANE 3 & S

MILL & OVERLAY 2" HMA SURFACE LANE 2 (NB
MILL & OVERLAY 2" HMA SURFACE LANE 1 & S

18-May-22, AREA (C)
MILL & OVERLAY 2" HMA SURFACE LANE 3 & S

MILL & OVERLAY 2" HMA SURFACE LANE 2 (NB
MILL & OVERLAY 2" HMA SURFACE LANE 1 & S

01-Jun-22, AREA (D)
MILL & OVERLAY 2" HMA SURFACE LANE 3 & S

MILL & OVERLAY 2" HMA SURFACE LANE 2 (NB
MILL & OVERLAY 2" HMA SURFACE LANE 1 & S

INSTALL RUMBLE STRIPS NORTH BOUND BOT

INSTALL ULTIMATE PAVEMENT MARKING NOR

13-May-22, MILL & OVERLAY SOUTH BOUND
30-Apr-22, AREA (A)

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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1559 4-A-MO-160 MILL & OVERLAY 2" HMA SURFACE LANE 3 & SHOULDER (SB) 97 tn 2 243 21-Apr-22* 22-Apr-22 25-Jul-23 28-Jul-23

1560 4-A-MO-170 MILL & OVERLAY 2" HMA SURFACE LANE 2 (SB) 77 tn 2 243 23-Apr-22 25-Apr-22 29-Jul-23 31-Jul-23
1561 4-A-MO-180 MILL & OVERLAY 2" HMA SURFACE LANE 1 & SHOULDER (SB) 97 tn 2 243 29-Apr-22 30-Apr-22 03-Aug-23 04-Aug-23

1562 AREA (B)AREA (B) 8 243 21-Apr-22 30-Apr-22 25-Jul-23 04-Aug-23
1563 4-BS-MO-190 MILL & OVERLAY 2" HMA SURFACE LANE 3 & SHOULDER (SB) 110 tn 2 243 21-Apr-22 22-Apr-22 25-Jul-23 28-Jul-23

1564 4-BS-MO-200 MILL & OVERLAY 2" HMA SURFACE LANE 2 (SB) 88 tn 2 243 23-Apr-22 25-Apr-22 29-Jul-23 31-Jul-23
1565 4-BS-MO-210 MILL & OVERLAY 2" HMA SURFACE LANE 1 & SHOULDER (SB) 110 tn 2 243 29-Apr-22 30-Apr-22 03-Aug-23 04-Aug-23

1566 AREA (C)AREA (C) 8 243 21-Apr-22 30-Apr-22 25-Jul-23 04-Aug-23
1567 4-CS-MO-220 MILL & OVERLAY 2" HMA SURFACE LANE 3 & SHOULDER (SB) 83 tn 2 243 21-Apr-22 22-Apr-22 25-Jul-23 28-Jul-23

1568 4-CS-MO-230 MILL & OVERLAY 2" HMA SURFACE LANE 2 (SB) 67 tn 2 243 23-Apr-22 25-Apr-22 29-Jul-23 31-Jul-23
1569 4-CS-MO-240 MILL & OVERLAY 2" HMA SURFACE LANE 1 & SHOULDER (SB) 83 tn 2 243 29-Apr-22 30-Apr-22 03-Aug-23 04-Aug-23

1570 AREA (D)AREA (D) 16 255 21-Apr-22 13-May-22 25-Jul-23 30-Aug-23
1571 4-DS-MO-250 MILL & OVERLAY 2" HMA SURFACE LANE 3 & SHOULDER (SB) 689 tn 2 243 21-Apr-22 22-Apr-22 25-Jul-23 28-Jul-23

1572 4-DS-MO-260 MILL & OVERLAY 2" HMA SURFACE LANE 2 (SB) 551 tn 2 243 26-Apr-22 27-Apr-22 01-Aug-23 02-Aug-23
1573 4-DS-MO-270 MILL & OVERLAY 2" HMA SURFACE LANE 1 & SHOULDER (SB) 689 tn 2 243 03-May-22 06-May-22 05-Aug-23 07-Aug-23

1574 4-DS-LS-120 INSTALL RUMBLE STRIPS (SOUTH BOUND) BOTH SHOULDERS 3 255 07-May-22 10-May-22 23-Aug-23 25-Aug-23

1575 4-DS-LS-110 INSTALL ULTIMATE PAVEMENT MARKING SOUTH BOUND AREAS A 
THROUGH D

3 255 11-May-22 13-May-22 26-Aug-23 30-Aug-23

1576 BRIDGE 744BRIDGE 744 228 7 19-Oct-21 22-Sep-22 08-Feb-22 03-Oct-22
1577 BRIDGE 744 STAGE 2ABRIDGE 744 STAGE 2A 134 17 19-Oct-21 12-May-22 08-Feb-22 06-Jun-22
1578 BRIDGE 744 STA. 1205+12 to 121BRIDGE 744 STA. 1205+12 to 1210+61 (549 LF) (X 53.5 W) 134 17 19-Oct-21 12-May-22 08-Feb-22 06-Jun-22
1579 NORTH BOUND BRIDGE 1-744 NORTH BOUND BRIDGE 1-744 (53.5 WIDE) 2 58 19-Oct-21 20-Oct-21 08-Feb-22 11-Feb-22
1580 2A-744N-MOT-120 SET UP MOT NORTH BOUND BRIDGE 1-744 STA. 1205+12 TO 1210+61 2 58 19-Oct-21 20-Oct-21 08-Feb-22 11-Feb-22

1581 BRIDGEBRIDGE 21 63 21-Oct-21 19-Nov-21 24-Feb-22 31-Mar-22
1582 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 21 63 21-Oct-21 19-Nov-21 24-Feb-22 31-Mar-22
1583 2A-1-744-D-1080 INST DEMO SHIELD NORTH BOUND BRIDGE 1-744 AT JOINTS 5 63 21-Oct-21 27-Oct-21 24-Feb-22 03-Mar-22

1584 2A-1-744-D-1110 DEMO. JOINT (8 ea) 16 63 28-Oct-21 19-Nov-21 04-Mar-22 31-Mar-22
1585 NEW CONSTRUCTIONNEW CONSTRUCTION 114 18 01-Nov-21 28-Apr-22 09-Mar-22 23-May-22
1586 BRIDGE DECKBRIDGE DECK 114 18 01-Nov-21 28-Apr-22 09-Mar-22 23-May-22
1587 2A-1-744-BD-1260 INST NEW BRIDGE JOINT SYSTEM (8 ea) 16 63 01-Nov-21 23-Nov-21 09-Mar-22 05-Apr-22
1588 2A-1-744-BD-1350 MECHANICAL & HYDRO DECK DEMO FOR LMC (3263.50 SY) 15 63 29-Nov-21 21-Dec-21 06-Apr-22 29-Apr-22
1589 2A-1-744-BD-1270 INST LMC OVERLAY (3263.5 sy) 8 13 11-Apr-22 21-Apr-22 03-May-22 16-May-22
1590 2A-1-744-BD-1280 CURE TIME LMC 7 25 22-Apr-22 28-Apr-22 17-May-22 23-May-22
1591 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 0 0
1592 BRIDGE 744 (NORTH BOUND)BRIDGE 744 (NORTH BOUND) 7 14 29-Apr-22 12-May-22 24-May-22 06-Jun-22
1593 2A-744-DS-120 CLEAN/SEAL DECK LANE 1 (961 SY) 2 14 29-Apr-22 03-May-22 24-May-22 25-May-22
1594 2A-744-DS-110 CLEAN/SEAL DECK LANE 2 (885 SY) 2 14 06-May-22 09-May-22 26-May-22 01-Jun-22
1595 2A-744-DS-100 CLEAN/SEAL DECK LANE 3 (1450 SY) 3 14 10-May-22 12-May-22 02-Jun-22 06-Jun-22
1596 BRIDGE 744 STAGE 3ABRIDGE 744 STAGE 3A 62 7 24-Jun-22 22-Sep-22 12-Jul-22 03-Oct-22

J A J JA S J F A J JA S J A J JA J F A J J

MILL & OVERLAY 2" HMA SURFACE LANE 3 & SH

MILL & OVERLAY 2" HMA SURFACE LANE 2 (SB)
MILL & OVERLAY 2" HMA SURFACE LANE 1 & S

30-Apr-22, AREA (B)
MILL & OVERLAY 2" HMA SURFACE LANE 3 & SH

MILL & OVERLAY 2" HMA SURFACE LANE 2 (SB)
MILL & OVERLAY 2" HMA SURFACE LANE 1 & S

30-Apr-22, AREA (C)
MILL & OVERLAY 2" HMA SURFACE LANE 3 & SH

MILL & OVERLAY 2" HMA SURFACE LANE 2 (SB)
MILL & OVERLAY 2" HMA SURFACE LANE 1 & S

13-May-22, AREA (D)
MILL & OVERLAY 2" HMA SURFACE LANE 3 & SH

MILL & OVERLAY 2" HMA SURFACE LANE 2 (SB)
MILL & OVERLAY 2" HMA SURFACE LANE 1 & S

INSTALL RUMBLE STRIPS (SOUTH BOUND) BO

INSTALL ULTIMATE PAVEMENT MARKING SOU

22-Sep-22, BRIDGE 744
12-May-22, BRIDGE 744 STAGE 2A
12-May-22, BRIDGE 744 STA. 1205+12 to 1210+

20-Oct-21, NORTH BOUND BRIDGE 1-744 (53.5 WIDE)
SET UP MOT NORTH BOUND BRIDGE 1-744 STA. 1205+12 T

19-Nov-21, BRIDGE
19-Nov-21, DEMOLITION PARAPET & DECK

INST DEMO SHIELD NORTH BOUND BRIDGE 1-744 AT JOIN

DEMO. JOINT (8 ea)
28-Apr-22, NEW CONSTRUCTION
28-Apr-22, BRIDGE DECK

INST NEW BRIDGE JOINT SYSTEM (8 ea)
MECHANICAL & HYDRO DECK DEMO FOR LMC (3263.5

INST LMC OVERLAY (3263.5 sy)
CURE TIME LMC

12-May-22, BRIDGE 744 (NORTH BOUND)
CLEAN/SEAL DECK LANE 1 (961 SY)
CLEAN/SEAL DECK LANE 2 (885 SY)
CLEAN/SEAL DECK LANE 3 (1450 SY)

22-Sep-22, BRIDGE 744 STAGE 3A

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 38 of 41 TASK filter: All Activities

 



# Activity ID Activity Name Original Duration Total Float Start Finish Late Start Late Finish

1597 SOUTH BOUND BRIDGE 1-744 (53SOUTH BOUND BRIDGE 1-744 (53.5' WIDE) 62 7 24-Jun-22 22-Sep-22 12-Jul-22 03-Oct-22
1598 3A-744N-MOT-110 SET UP MOT SOUTH BOUND BRIDGE 1-744 2 8 24-Jun-22 25-Jun-22 12-Jul-22 13-Jul-22
1599 BRIDGEBRIDGE 23 8 27-Jun-22 01-Aug-22 14-Jul-22 11-Aug-22
1600 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 23 8 27-Jun-22 01-Aug-22 14-Jul-22 11-Aug-22
1601 3A-1-744-D-1080 INST DEMO SHIELD SOUTH BOUND BRIDGE 1-744 (177sy) FOR JOINT DEMO 5 8 27-Jun-22 09-Jul-22 14-Jul-22 20-Jul-22

1602 3A-1-744-D-1110 DEMO. JOINT (8 ea) 8 8 23-Jul-22 01-Aug-22 02-Aug-22 11-Aug-22
1603 NEW CONSTRUCTIONNEW CONSTRUCTION 36 7 26-Jul-22 14-Sep-22 04-Aug-22 23-Sep-22
1604 BRIDGE DECKBRIDGE DECK 36 7 26-Jul-22 14-Sep-22 04-Aug-22 23-Sep-22
1605 3A-1-744-BD-1260 INST NEW BRIDGE JOINT SYSTEM (8 ea) 16 8 26-Jul-22 13-Aug-22 04-Aug-22 23-Aug-22
1606 3A-1-744-BD-1290 MECHANICAL & HYDRO DECK DEMO FOR LMC 10 8 15-Aug-22 27-Aug-22 24-Aug-22 12-Sep-22
1607 3A-1-744-BD-1270 INST LMC OVERLAY (1464 sy) 4 7 29-Aug-22 07-Sep-22 13-Sep-22 16-Sep-22
1608 3A-1-744-BD-1280 CURE TIME LMC 7 9 08-Sep-22 14-Sep-22 17-Sep-22 23-Sep-22
1609 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 0 0
1610 BRIDGE 744 (SOUTHBOUND)BRIDGE 744 (SOUTHBOUND) 7 7 15-Sep-22 22-Sep-22 24-Sep-22 03-Oct-22
1611 3A-744-DS-150 CLEAN/SEAL DECK LANE 1 (961 SY) 2 7 15-Sep-22 16-Sep-22 24-Sep-22 26-Sep-22
1612 3A-744-DS-140 CLEAN/SEAL DECK LANE 2 (885 SY) 2 7 17-Sep-22 19-Sep-22 27-Sep-22 29-Sep-22
1613 3A-744-DS-130 CLEAN/SEAL DECK LANE 3 (1450 SY) 3 7 20-Sep-22 22-Sep-22 30-Sep-22 03-Oct-22
1614 BRIDGE 745BRIDGE 745 214 19 21-Oct-21 07-Sep-22 14-Feb-22 03-Oct-22
1615 BRIDGE 745 STAGE 2ABRIDGE 745 STAGE 2A 126 23 21-Oct-21 03-May-22 14-Feb-22 06-Jun-22
1616 BRIDGE 745 STA. 1216+44 to 122BRIDGE 745 STA. 1216+44 to 1221+63 (519 LF) (X 53.5 W) 126 23 21-Oct-21 03-May-22 14-Feb-22 06-Jun-22
1617 NORTH BOUND BRIDGE 1-745NORTH BOUND BRIDGE 1-745 2 58 21-Oct-21 22-Oct-21 14-Feb-22 15-Feb-22
1618 2A-745N-MOT-120 SET UP MOT NORTH BOUND BRIDGE 1-745 STA. 1216+44 TO 1221+63 2 58 21-Oct-21 22-Oct-21 14-Feb-22 15-Feb-22

1619 BRIDGEBRIDGE 29 58 25-Oct-21 10-Dec-21 16-Feb-22 11-Apr-22
1620 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 29 58 25-Oct-21 10-Dec-21 16-Feb-22 11-Apr-22
1621 2A-1-745-D-1080 INST DEMO SHIELD NORTH BOUND BRIDGE 1-745 ( sy) FOR JOINT DEMO 5 58 25-Oct-21 29-Oct-21 16-Feb-22 25-Feb-22

1622 2A-1-745-D-1110 DEMO. JOINT (12 ea) (5 double joints) 24 58 01-Nov-21 10-Dec-21 01-Mar-22 11-Apr-22
1623 NEW CONSTRUCTIONNEW CONSTRUCTION 107 24 03-Nov-21 21-Apr-22 03-Mar-22 24-May-22
1624 BRIDGE DECKBRIDGE DECK 107 24 03-Nov-21 21-Apr-22 03-Mar-22 24-May-22
1625 2A-1-745-BD-1200 INST NEW BRIDGE JOINT SYSTEM (12 ea) 24 58 03-Nov-21 14-Dec-21 03-Mar-22 13-Apr-22
1626 2A-1-745-BD-1280 MECHANICAL & HYDRO DECK DEMO FOR LMC 15 58 15-Dec-21 14-Jan-22 14-Apr-22 11-May-22
1627 2A-1-745-BD-1210 INST LMC OVERLAY (1384 sy) 4 18 11-Apr-22 14-Apr-22 12-May-22 17-May-22
1628 2A-1-745-BD-1220 CURE TIME LMC 7 33 15-Apr-22 21-Apr-22 18-May-22 24-May-22
1629 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 0 0
1630 BRIDGE 745 (NORTHBOUND)BRIDGE 745 (NORTHBOUND) 6 19 22-Apr-22 03-May-22 25-May-22 06-Jun-22
1631 2A-745-DS-120 CLEAN/SEAL DECK LANE 1 (908 SY) 2 19 22-Apr-22 25-Apr-22 25-May-22 26-May-22
1632 2A-745-DS-110 CLEAN/SEAL DECK LANE 2 (836 SY) 2 19 26-Apr-22 27-Apr-22 01-Jun-22 02-Jun-22
1633 2A-745-DS-100 CLEAN/SEAL DECK LANE 3 (1370 SY) 2 19 29-Apr-22 03-May-22 03-Jun-22 06-Jun-22
1634 BRIDGE 745 STAGE 3ABRIDGE 745 STAGE 3A 48 19 27-Jun-22 07-Sep-22 26-Jul-22 03-Oct-22
1635 SOUTH BOUND BRIDGE 1-745SOUTH BOUND BRIDGE 1-745 48 19 27-Jun-22 07-Sep-22 26-Jul-22 03-Oct-22
1636 3A-745 SB-MOT-100 SET UP MOT SOUTH BOUND BRIDGE 1-745 2 17 27-Jun-22 29-Jun-22 26-Jul-22 27-Jul-22
1637 BRIDGEBRIDGE 20 17 30-Jun-22 30-Jul-22 28-Jul-22 20-Aug-22
1638 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 20 17 30-Jun-22 30-Jul-22 28-Jul-22 20-Aug-22
1639 3A-1-745-D-1080 INST DEMO SHIELD SOUTH BOUND BRIDGE 1-745 (175 sy) FOR JOINTS 5 17 30-Jun-22 12-Jul-22 28-Jul-22 02-Aug-22

1640 3A-1-745-D-1110 DEMO. JOINT (12 ea) (5 double joints) 15 17 13-Jul-22 30-Jul-22 03-Aug-22 20-Aug-22

J A J JA S J F A J JA S J A J JA J F A J J

22-Sep-22, SOUTH BOUND BRIDGE 1-7
SET UP MOT SOUTH BOUND BRIDGE 1-744

01-Aug-22, BRIDGE
01-Aug-22, DEMOLITION PARAPET & DECK

INST DEMO SHIELD SOUTH BOUND BRIDGE

DEMO. JOINT (8 ea)
14-Sep-22, NEW CONSTRUCTION
14-Sep-22, BRIDGE DECK

INST NEW BRIDGE JOINT SYSTEM (8 ea)
MECHANICAL & HYDRO DECK DEMO FO
INST LMC OVERLAY (1464 sy)
CURE TIME LMC

22-Sep-22, BRIDGE 744 (SOUTHBOUND
CLEAN/SEAL DECK LANE 1 (961 SY)
CLEAN/SEAL DECK LANE 2 (885 SY)
CLEAN/SEAL DECK LANE 3 (1450 SY)

07-Sep-22, BRIDGE 745
03-May-22, BRIDGE 745 STAGE 2A
03-May-22, BRIDGE 745 STA. 1216+44 to 1221+

22-Oct-21, NORTH BOUND BRIDGE 1-745
SET UP MOT NORTH BOUND BRIDGE 1-745 STA. 1216+44 T

10-Dec-21, BRIDGE
10-Dec-21, DEMOLITION PARAPET & DECK

INST DEMO SHIELD NORTH BOUND BRIDGE 1-745 ( sy) FO

DEMO. JOINT (12 ea) (5 double joints)
21-Apr-22, NEW CONSTRUCTION
21-Apr-22, BRIDGE DECK

INST NEW BRIDGE JOINT SYSTEM (12 ea)
MECHANICAL & HYDRO DECK DEMO FOR LMC

INST LMC OVERLAY (1384 sy)
CURE TIME LMC

03-May-22, BRIDGE 745 (NORTHBOUND)
CLEAN/SEAL DECK LANE 1 (908 SY)
CLEAN/SEAL DECK LANE 2 (836 SY)
CLEAN/SEAL DECK LANE 3 (1370 SY)

07-Sep-22, BRIDGE 745 STAGE 3A
07-Sep-22, SOUTH BOUND BRIDGE 1-74

SET UP MOT SOUTH BOUND BRIDGE 1-745
30-Jul-22, BRIDGE
30-Jul-22, DEMOLITION PARAPET & DECK

INST DEMO SHIELD SOUTH BOUND BRIDG

DEMO. JOINT (12 ea) (5 double joints)

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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1641 NEW CONSTRUCTIONNEW CONSTRUCTION 33 19 15-Jul-22 26-Aug-22 05-Aug-22 25-Sep-22
1642 BRIDGE DECKBRIDGE DECK 33 19 15-Jul-22 26-Aug-22 05-Aug-22 25-Sep-22
1643 3A-1-745-BD-1200 INST NEW BRIDGE JOINT SYSTEM (12 ea) 15 17 15-Jul-22 02-Aug-22 05-Aug-22 23-Aug-22
1644 3A-1-745-BD-1230 MECHANICAL & HYDRO DECK DEMO FOR LMC 10 17 03-Aug-22 15-Aug-22 24-Aug-22 12-Sep-22
1645 3A-1-745-BD-1210 INST LMC OVERLAY (1384 sy) 4 14 16-Aug-22 19-Aug-22 13-Sep-22 16-Sep-22
1646 3A-1-745-BD-1220 CURE TIME LMC 7 30 20-Aug-22 26-Aug-22 19-Sep-22 25-Sep-22
1647 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 0 0
1648 BRIDGE 745 (SOUTHBOUND)BRIDGE 745 (SOUTHBOUND) 6 19 27-Aug-22 07-Sep-22 26-Sep-22 03-Oct-22
1649 3A-745-DS-150 CLEAN/SEAL DECK LANE 1 (908 SY) 2 19 27-Aug-22 29-Aug-22 26-Sep-22 27-Sep-22
1650 3A-745-DS-140 CLEAN/SEAL DECK LANE 2 (836 SY) 2 19 30-Aug-22 31-Aug-22 29-Sep-22 30-Sep-22
1651 3A-745-DS-130 CLEAN/SEAL DECK LANE 3 (1370 SY) 2 19 03-Sep-22 07-Sep-22 01-Oct-22 03-Oct-22
1652 BRIDGE 746BRIDGE 746 205 25 25-Oct-21 24-Aug-22 22-Jul-22 03-Oct-22
1653 BRIDGE 746 STAGE 2ABRIDGE 746 STAGE 2A 44 179 25-Oct-21 28-Dec-21 22-Jul-22 22-Sep-22
1654 BRIDGE 746 STA. 1226+04 to 122BRIDGE 746 STA. 1226+04 to 1228+70 (266 LF) X 53.5 W 44 179 25-Oct-21 28-Dec-21 22-Jul-22 22-Sep-22
1655 NORTH BOUND BRIDGE 1-744NORTH BOUND BRIDGE 1-744 2 145 25-Oct-21 26-Oct-21 22-Jul-22 25-Jul-22
1656 2A-746N-MOT-100 SET UP MOT NORTH BOUND BRIDGE 1-746 2 145 25-Oct-21 26-Oct-21 22-Jul-22 25-Jul-22
1657 BRIDGEBRIDGE 14 145 27-Oct-21 16-Nov-21 26-Jul-22 12-Aug-22
1658 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 14 145 27-Oct-21 16-Nov-21 26-Jul-22 12-Aug-22
1659 2A-1-746-D-1000 INST DEMO SHIELD NORTH BOUND BRIDGE 1-746 ( sy) AT JOINTS 6 145 27-Oct-21 03-Nov-21 26-Jul-22 02-Aug-22

1660 2A-1-746-D-1030 DEMO. JOINT (4 ea) 8 145 04-Nov-21 16-Nov-21 03-Aug-22 12-Aug-22
1661 NEW CONSTRUCTIONNEW CONSTRUCTION 26 178 08-Nov-21 15-Dec-21 05-Aug-22 14-Sep-22
1662 BRIDGE DECKBRIDGE DECK 26 178 08-Nov-21 15-Dec-21 05-Aug-22 14-Sep-22
1663 2A-1-746-BD-1060 INST NEW BRIDGE JOINT SYSTEM (4 ea) 4 145 08-Nov-21 11-Nov-21 05-Aug-22 10-Aug-22
1664 2A-1-746-BD-1110 MECHANICAL & HYDRO DECK DEMO FOR LMC 12 145 12-Nov-21 06-Dec-21 11-Aug-22 30-Aug-22
1665 2A-1-746-BD-1090 INST LMC OVERLAY (709 sy) 2 89 07-Dec-21 08-Dec-21 31-Aug-22 07-Sep-22
1666 2A-1-746-BD-1100 CURE TIME LMC 7 273 09-Dec-21 15-Dec-21 08-Sep-22 14-Sep-22
1667 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 0 0
1668 BRIDGE 746 (NORTHBOUND)BRIDGE 746 (NORTHBOUND) 6 146 16-Dec-21 28-Dec-21 15-Sep-22 22-Sep-22
1669 2A-746-DS-100 CLEAN/SEAL DECK LANE 3 (702 SY) 2 146 16-Dec-21 17-Dec-21 15-Sep-22 16-Sep-22
1670 2A-746-DS-110 CLEAN/SEAL DECK LANE 2 (836 SY) 2 146 20-Dec-21 21-Dec-21 19-Sep-22 20-Sep-22
1671 2A-746-DS-120 CLEAN/SEAL DECK LANE 1 (466 SY) 2 146 22-Dec-21 28-Dec-21 21-Sep-22 22-Sep-22
1672 BRIDGE 746 STAGE 3ABRIDGE 746 STAGE 3A 40 25 30-Jun-22 24-Aug-22 08-Aug-22 03-Oct-22
1673 SOUTH BOUND BRIDGE 1-746SOUTH BOUND BRIDGE 1-746 40 25 30-Jun-22 24-Aug-22 08-Aug-22 03-Oct-22
1674 3A-746S-MOT-200 SET UP MOT SOUTH BOUND BRIDGE 1-746 STA. 1226+04 TO 1228+70 2 25 30-Jun-22 08-Jul-22 08-Aug-22 09-Aug-22

1675 BRIDGEBRIDGE 10 25 09-Jul-22 21-Jul-22 10-Aug-22 20-Aug-22
1676 DEMOLITION PARAPET & DEDEMOLITION PARAPET & DECK 10 25 09-Jul-22 21-Jul-22 10-Aug-22 20-Aug-22
1677 3A-1-746-D-1120 INST DEMO SHIELD SOUTH BOUND BRIDGE 1-746 (176 sy) FOR JOINTS 4 25 09-Jul-22 13-Jul-22 10-Aug-22 13-Aug-22

1678 3A-1-746-D-1150 DEMO. JOINT (4 ea) 6 25 14-Jul-22 21-Jul-22 15-Aug-22 20-Aug-22
1679 NEW CONSTRUCTIONNEW CONSTRUCTION 26 25 16-Jul-22 17-Aug-22 17-Aug-22 25-Sep-22
1680 BRIDGE DECKBRIDGE DECK 26 25 16-Jul-22 17-Aug-22 17-Aug-22 25-Sep-22
1681 3A-1-746-BD-1260 INST NEW BRIDGE JOINT SYSTEM (4 ea) 6 25 16-Jul-22 23-Jul-22 17-Aug-22 23-Aug-22
1682 3A-1-746-BD-1290 MECHANICAL & HYDRO DECK DEMO FOR LMC 10 25 25-Jul-22 04-Aug-22 24-Aug-22 12-Sep-22
1683 3A-1-746-BD-1270 INST LMC OVERLAY (709 sy) 4 21 05-Aug-22 10-Aug-22 13-Sep-22 16-Sep-22
1684 3A-1-746-BD-1280 CURE TIME LMC 7 39 11-Aug-22 17-Aug-22 19-Sep-22 25-Sep-22
1685 PARAPET / BARRIER WALLPARAPET / BARRIER WALL 0 0

J A J JA S J F A J JA S J A J JA J F A J J

26-Aug-22, NEW CONSTRUCTION
26-Aug-22, BRIDGE DECK

INST NEW BRIDGE JOINT SYSTEM (12 ea
MECHANICAL & HYDRO DECK DEMO FOR
INST LMC OVERLAY (1384 sy)
CURE TIME LMC

07-Sep-22, BRIDGE 745 (SOUTHBOUND)
CLEAN/SEAL DECK LANE 1 (908 SY)
CLEAN/SEAL DECK LANE 2 (836 SY)
CLEAN/SEAL DECK LANE 3 (1370 SY)

24-Aug-22, BRIDGE 746
28-Dec-21, BRIDGE 746 STAGE 2A
28-Dec-21, BRIDGE 746 STA. 1226+04 to 1228+70 (266 

26-Oct-21, NORTH BOUND BRIDGE 1-744
SET UP MOT NORTH BOUND BRIDGE 1-746
16-Nov-21, BRIDGE
16-Nov-21, DEMOLITION PARAPET & DECK

INST DEMO SHIELD NORTH BOUND BRIDGE 1-746 ( sy) AT 

DEMO. JOINT (4 ea)
15-Dec-21, NEW CONSTRUCTION
15-Dec-21, BRIDGE DECK

INST NEW BRIDGE JOINT SYSTEM (4 ea)
MECHANICAL & HYDRO DECK DEMO FOR LMC
INST LMC OVERLAY (709 sy)
CURE TIME LMC

28-Dec-21, BRIDGE 746 (NORTHBOUND)
CLEAN/SEAL DECK LANE 3 (702 SY)
CLEAN/SEAL DECK LANE 2 (836 SY)
CLEAN/SEAL DECK LANE 1 (466 SY)

24-Aug-22, BRIDGE 746 STAGE 3A
24-Aug-22, SOUTH BOUND BRIDGE 1-746

SET UP MOT SOUTH BOUND BRIDGE 1-746 

21-Jul-22, BRIDGE
21-Jul-22, DEMOLITION PARAPET & DECK
INST DEMO SHIELD SOUTH BOUND BRIDG

DEMO. JOINT (4 ea)
17-Aug-22, NEW CONSTRUCTION
17-Aug-22, BRIDGE DECK

INST NEW BRIDGE JOINT SYSTEM (4 ea)
MECHANICAL & HYDRO DECK DEMO FOR
INST LMC OVERLAY (709 sy)
CURE TIME LMC

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Page 40 of 41 TASK filter: All Activities

 



# Activity ID Activity Name Original Duration Total Float Start Finish Late Start Late Finish

1686 BRIDGE 746 (SOUTHBOUND)BRIDGE 746 (SOUTHBOUND) 6 25 18-Aug-22 24-Aug-22 26-Sep-22 03-Oct-22
1687 3A-746-DS-150 CLEAN/SEAL DECK LANE 1 (466 SY) 2 25 18-Aug-22 19-Aug-22 26-Sep-22 27-Sep-22
1688 3A-746-DS-140 CLEAN/SEAL DECK LANE 2 (836 SY) 2 25 20-Aug-22 22-Aug-22 29-Sep-22 30-Sep-22
1689 3A-746-DS-130 CLEAN/SEAL DECK LANE 3 (702 SY) 2 25 23-Aug-22 24-Aug-22 01-Oct-22 03-Oct-22

J A J JA S J F A J JA S J A J JA J F A J J

24-Aug-22, BRIDGE 746 (SOUTHBOUND)
CLEAN/SEAL DECK LANE 1 (466 SY)
CLEAN/SEAL DECK LANE 2 (836 SY)
CLEAN/SEAL DECK LANE 3 (702 SY)

I-95 Wilmington Viaduct - ContraFlow Semi-Final (March 2021 Start) DelDot - WBS 29-Jul-19 08:13

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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