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38. CONSTRUCT NORTHBOUND US 301 BETWEEN STATION 242+00 AND STATION 259+50.

39. REMOVE HAUL ROAD ALONG LEVELS ROAD FROM US 301 MEDIAN TO RAMP E.

40. INSTALL CULVERT (P-052) AT LEVELS ROAD STATION 1294+40 INCLUDING TEMPORARY SWALE NORTH OF LEVELS ROAD. UPON INSTALLATION OF CULVERT

IMMEDIATELY INSTALL CULVERT INFLOW PROTECTION.  INSTALL DRAINAGE PIPES (P-294 AND P-295) AND ASSOCIATED DRAINAGE STRUCTURES AT LEVELS ROAD

STATION 1294+20.

41. REMOVE HAUL ROAD ALONG LEVELS ROAD FROM RAMP E TO LEVELS ROAD MITIGATION SITE ACCESS.

42. CONSTRUCT RAMP E.

43. CONSTRUCT LEVELS ROAD AND RAMP F INTERSECTION.

44. UPON INSPECTION AND APPROVAL BY THE ENGINEER, CONTRACT T200811301 CONTRACTOR SHALL RELINQUISH E&S CONTROL MEASURES WITHIN THE LEVELS ROAD

MITIGATION SITE, INCLUDING INSPECTION AND MAINTENANCE RESPONSIBILITIES, TO CONTRACT T200911303 CONTRACTOR.

45. CONSTRUCT SOUTHBOUND US 301 BETWEEN STATION 242+00 AND STATION 259+50.

46. COMPLETE LEVELS ROAD INTERSECTION IMPROVEMENTS AT EXISTING US 301 AS SHOWN ON PLANS.

47. BEGIN PAVING OPERATIONS ON WARWICK ROAD BETWEEN STATION 1247+00 AND STATION 1292+59, AND ON LEVELS ROAD BETWEEN STATION 1292+59 AND THE

INTERSECTION AT EXISTING US 301.

48. CONSTRUCT PROPOSED WARWICK ROAD AND MIDDLENECK ROAD INTERSECTION.

49. COMPLETE THE LEVELS ROAD BRIDGE 1-482.

50. CONTINUE PAVING WARWICK ROAD BETWEEN STATION 1207+00 AND STATION 1247+00.

51. REMOVE MIDDLENECK ROAD DETOUR UPON COMPLETING WARWICK ROAD AND LEVELS ROAD BETWEEN STATION 1207+00 AND THE INTERSECTION WITH EXISTING

US 301.

52. BEGIN INSTALLING MAINLINE US 301 PAVEMENT ON SOUTHBOUND US 301 BETWEEN STATION 108+00 AND STATION 176+50.

NOTE:  CONTRACTOR TO MAINTAIN CONSISTENCY DURING CONCRETE PAVING OPERATIONS AND SHALL LIMIT SUSPENSIONS IN THE CONCRETE POUR SEQUENCE.

 

OBJECTIVES: CONTINUE CONSTRUCTING US 301, STRAWBERRY LANE, WARWICK ROAD, AND BRIDGES 1-482 AND 1-486.  BEGIN CONSTRUCTING NEW ALIGNMENT FOR

MIDDLETOWN WARWICK ROAD. STOCKPILE EMBANKMENT AT WARWICK ROAD FOR FUTURE PHASE 3 AND PHASE 4.  PAVE STRAWBERRY LANE, WARWICK,

AND LEVELS ROAD.  REMOVE DETOURS AND OPEN STRAWBERRY LANE AND MIDDLENECK ROAD TO TRAFFIC.

1. INSTALL ALL TRAFFIC CONTROL DEVICES AS SHOWN AND IMPLEMENT PHASE 2B TRAFFIC CONTROL SCHEME.

2. INSPECT AND MAINTAIN ALL EXISTING EROSION AND SEDIMENT CONTROL FACILITIES AND FEATURES. THE ENGINEER MUST GRANT APPROVAL PRIOR TO THE

REMOVAL OF ANY EROSION AND SEDIMENT CONTROL.

3. COMPLETE STRAWBERRY LANE BRIDGE AND ROADWAY CONSTRUCTION. REMOVE STRAWBERRY LANE DETOUR SIGNING AND OPEN STRAWBERRY LANE TO

TRAFFIC AS SOON AS POSSIBLE.

4. INSTALL SILT FENCE UPSLOPE OF EXISTING WETLAND AREAS WITHIN PHASE 2B LOC AS REQUIRED FOR PROTECTION FROM SEDIMENT LADEN RUNOFF.

5. CONSTRUCT STORMWATER MANAGEMENT POND BMP NO. 609 FOR TEMPORARY USE AS A SEDIMENT BASIN, PER PLANS AND PROJECT SPECIFICATIONS.

6. INSTALL SWM CULVERT AT BMP 609 (UTIMATELY CONNECTS SWM BMP 608 AND SWM BMP 609) TO THE EDGE OF SHOULDER OF EXISTING US 301.

TEMPORARILY BLOCK THE UPSLOPE END OF THIS CULVERT UNTIL PHASE 5.

7. INSTALL DRAINAGE PIPE (P-146, CONNECTS TO MEDIAN INLET 146) FROM SWM BMP NO. 609 TO THE EDGE OF SHOULDER OF EXISTING US 301. TEMPORARILY

BLOCK THE UPSLOPE END OF THIS PIPE UNTIL PHASE 5.

8. INSTALL STORMWATER MANAGEMENT BMP NO. 607 OUTLET PIPE AT MIDDLETOWN WARWICK ROAD STATION 1101+00. THE UPSLOPE END OF THIS PIPE IS TO BE

TEMPORARILY BLOCKED UPON INSTALLATION AND REMAIN BLOCKED UNTIL STORMWATER MANAGEMENT BMP NO. 607 IS CONSTRUCTED IN PHASE 5.

9. CONSTRUCT MIDDLETOWN WARWICK ROAD BETWEEN STATION 1100+00 AND STATION 1110+00.

10. CONSTRUCT STORMWATER MANAGEMENT BMP NO. 618, PER PLANS AND PROJECT SPECIFICATIONS.  INSTALL CULVERT INLET PROTECTION.

11. CONSTRUCT STORMWATER MANAGEMENT BMP NO. 613 FOR TEMPORARY USE AS A SEDIMENT BASIN, PER PLANS AND PROJECT SPECIFICATIONS.

12. CONSTRUCT DRAINAGE PIPES (P-010 AND P-011) AT MIDDLETOWN WARWICK ROAD STATION 1120+00.

13. INSTALL ENCASEMENT ON THE EXISTING SANITARY SEWER LINE CROSSING PROPOSED MIDDLETOWN WARWICK ROAD AT STATION 1121+15.

14. CONSTRUCT MIDDLETOWN WARWICK ROAD BETWEEN STATION 1110+00 AND STATION 1126+00.

15. CONSTRUCT STORMWATER MANAGEMENT BMP NO. 620 FOR TEMPORARY USE AS A SEDIMENT BASIN, PER PLANS AND PROJECT SPECIFICATIONS.

16. CONSTRUCT STORMWATER MANAGEMENT BMP NO. 611 FOR TEMPORARY USE AS A SEDIMENT BASIN, PER PLANS AND PROJECT SPECIFICATIONS.

17. INSTALL DRAINAGE PIPES AND CULVERTS ALONG US 301 BETWEEN STATION 183+00 AND STATION 225+50.

18. AFTER APPROVAL HAS BEEN GRANTED BY THE ENGINEER, REMOVE TEMPORARY EARTH DIKES AT STATION 198+00.

19. BEGIN CONSTRUCTING AET TOLL PLAZA PER CONTRACT DOCUMENTS.

20. STOCKPILE BORROW FOR PHASE 3 AND PHASE 4 AT STOCKPILE SITE 2 (US 301 STATION 171+50 TO STATION 176+50). THE PERIMETER OF THE STOCKPILE

SHALL BE IMMEDIATELY STABILIZED WITH REINFORCED SILT FENCE.

21. CONSTRUCT SOUTHBOUND US 301 BETWEEN STATION 181+00 (AT WARWICK ROAD) AND STATION 225+50 AND CONSTRUCT NORTHBOUND US 301 BETWEEN STATION

183+00 AND STATION 225+50. INSTALL ALL DRAINAGE STRUCTURES AND ASSOCIATED PIPE WITHIN THIS AREA.

22. INSTALL CULVERT PIPES (P-041, P-039, P-042, AND P-040) AT US 301 STATION 242+00.

23. CONSTRUCT ROADSIDE CONVEYANCE SWALE ALONG NORTHBOUND US 301 BETWEEN STATION 242+00 AND STATION 225+50.

24. INSTALL DRAINAGE CULVERTS AND ASSOCIATED DRAINAGE STRUCTURES BETWEEN STATION 225+50 AND STATION 242+00.

25. CONSTRUCT US 301 BETWEEN STATION 225+50 AND STATION 242+00.

26. CONSTRUCT ROADSIDE CONVEYANCE SWALE ALONG THE NORTH SIDE OF LEVELS ROAD FROM OUTFALL OF CULVERTS (P-054 & P-055) AT STATION 1304+00

TO CONTRACT T200911303 LIMIT AS SHOWN ON THE PROJECT PLANS.

27. INSTALL CULVERT PIPES (P-054 & P-055) AND ASSOCIATED DRAINAGE STRUCTURES AT LEVELS ROAD STATION 1304+00. UPON INSTALLATION, TEMPORARILY

BLOCK CULVERTS (P-054 & P-055) AT THE UPSLOPE ENDS TO PREVENT SEDIMENT FROM ENTERING CULVERTS.  CONSTRUCT THE CLEAN WATER DIVERSION SWALE

ALONG THE SOUTH SIDE OF LEVELS ROAD AND RAMP D AS SHOWN ON THE PROJECT PLANS. INSTALL SILT FENCE BETWEEN THE CLEAN WATER DIVERSION SWALE

AND ADJACENT EARTHWORK ACTIVITIES TO PREVENT SEDIMENT LADEN WATER FROM ENTERING THE CLEAN WATER DIVERSION. ONCE THE EARTHWORK ACTIVITIES

ADJACENT TO THE CLEAN WATER DIVERSION SWALE ARE COMPLETE AND STABILIZED, REMOVE THE CLEAN WATER DIVERSION SWALE PROTECTION MEASURES.

28. CONTRACT T2008113021 CONTRACTOR SHALL COORDINATE EROSION AND SEDIMENT CONTROL FACILITIES WITH CONTRACT T200911303 CONTRACTOR AT LEVELS ROAD 

CONTRACT LIMIT.

29. REMOVE HAUL ROAD ALONG LEVELS ROAD FROM STATION 1302+00 TO THE INTERSECTION WITH EXISTING US 301.

30. INSTALL DRAINAGE PIPES AND CULVERTS AND ASSOCIATED STRUCTURES ON LEVELS ROAD BETWEEN STATION 1302+00 AND THE INTERSECTION WITH EXISTING US 301.

31. CONSTRUCT LEVELS ROAD BETWEEN STATION 1302+00 AND THE INTERSECTION WITH EXISTING US 301.

32. INSTALL CULVERT (P-053) AT LEVELS ROAD STATION 1298+00 INCLUDING TEMPORARY SWALE NORTH OF LEVELS ROAD. UPON INSTALLATION OF CULVERT

IMMEDIATELY INSTALL CULVERT INFLOW PROTECTION.

33. CONSTRUCT ROADSIDE CONVEYANCE SWALE ALONG THE EAST SIDE OF RAMP D.

34. CONSTRUCT RAMP D.

35. CONSTRUCT LEVELS ROAD AND RAMP C INTERSECTION.

36. REMOVE HAUL ROAD ALONG LEVELS ROAD FROM RAMP D TO MAINLINE US 301 MEDIAN.

37. INSTALL PIPES (P-252 AND P-255) AND ASSOCIATED DRAINAGE STRUCTURES AT US 301 STATION 252+00.

 



 

LANE
ENDS

MERGE
RIGHT

 

LEFT

LANE

ENDS

ROAD

WORK

1 MILE

THIS LANE ENDS

1 MILE
ROAD WORK

NEXT 4 MILES

FROM STATION 87+25

3630’
 

1 MILE
 

1000’� MILE
  

 
550’ 550’

 

275’
 

300’ 300’

550’

275’
 

 

  

 
275’

50’

FROM SIGN
W4-2

SPEED
LIMIT

WORK AREA

FINES
DOUBLE

50

SPEED
LIMIT

WORK AREA

FINES
DOUBLE

50

WARNING

FINES DOUBLE

AHEAD

WORK AREA
SPEED LIMIT

MERGE

RIGHT

LANE

ENDS

END

HIGHER

FINES

ZONE

END

ROAD WORK

N

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
8
2
+

0
0

NOTE: LOC EQUIVALENT TO SHA LOD

CS-073

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

CECIL

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

537

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
7

3
.D

G
N

PHASE 2BPHASE 2BPHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

US 301 CONSTRUCTION BASELINE

U.S. 301 NB

U.S. 301 SB

U.S. 301 NB

U.S. 301 NB

RIGHT-OF-WAY OF THROUGH HIGHWAY

RIGHT-OF-WAY OF THROUGH HIGHWAY

PHASE 2B

PHASE 2B

SS3-11-01

M
A

T
C

H
 

L
IN

E
T

H
IS
 
S

H
E
E
T

M
A

T
C

H
 

L
IN

E
T

H
IS
 
S

H
E
E
T

MnB2
  (B)

BcA
 (C)

77+00 78+00 79+00 80+00 81+00 82+00

51

52

52

5
3

5
3

53 53

5
4

5
4

54 54

5
5

55

55 55 55
5656

56
56

5
6

57
5757

57
57

5
7

5
8

5
8

58
58 58 58 58

58

59

59
5959

59
59

59

59

5
9

6
0

6
0

60

60
60

60 60
60

60

60

6
0

61

61
6161

61
61

61

6
1

6
1

6
1

6
2

62

62
62

62
62

62
62

62

63

63

63

63
63

63
63

63

63

636363

646464

64
64

6
4

64

64

64

64

64 64 64 64 64 64
64

64

64

65 65 65 65 65 65
65

66

66666666



N

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
8
2
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
9
5
+

5
0

NOTE: LOC EQUIVALENT TO SHA LODNOTE: LOC EQUIVALENT TO SHA LOD

CS-074

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

28-113-01

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

CECIL

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

538

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
7

4
.D

G
N

PHASE 2B

PHASE 2B

PHASE 2B U.S. 301 NB

U.S. 301 SB

RIGHT-OF-WAY OF THROUGH HIGHWAY

RIGHT-OF-WAY OF THROUGH HIGHWAY

US 301 CONSTRUCTION BASELINE

SS3-12-01

FmA
(B/D)

MnB2
  (B)

WsA
  (C)

OhA
(C/D)

WsB2
  (C)

60

59

58

82+00 83+00 84+00 85+00 86+00 87+00 88+00 89+00 90+00 91+00 92+00 93+00 94+00 95+00
TC POLE

CAMERA
POLE

WEIGHT STATION BOX?

WEIGHT STATION BOX?

++++

+
++++++

+
++++++

RIP RAP CHANNEL

TC POLE

4
7

4
7

4
7

47

4
7

4
7

4
8

48

4
8

48 48

4
8

48

4
8

4
8

4
8

4
8

4
8

4
8

4
9

4
9

4
9

49
49

4
9

49

49

4
9

49
49

49

49

4
9

4
9

49

49 49
49

4
9

4
9

4
9

5
0

50

5
0

50

50
50

50

5050
50

50

50

50

5
0

50

50

5
0

50

50

50

5
0

50

50

5050
50

5
0

5
0

50

50

51

51

51

51

51

51

5
1

51
51

51

515151
51

51

51

51

51

51

51

51

51

51

51

5
1

5
1

51

51

51

51

5151
51

51
5151

51

5151

5
1

51

51

52

52

52
52

52 525252

52

52

52

52
52

52

52
52 52

52 52 52
52

52

52

5
2

52

52

52

52

52

5
2

52

52

52

52

52

52

52

52
525252

52

5252525
2

52

52
52

52

53

53

53

53

53 53 53 53 53

53

5353
53535353

53
53

53
53

53

53

53 53
53

53

53

53

53 53
53 53 53 5353

53
53

53

53

53

53

53

53

53

53

53

5
3

53

53

53

53

5
3

53 53 53

53
53 53 53 53

53
53 53 53

53 53

5
3

54

54

54

54

54
54

54 54 54 54
54 54

54 545454
545454545454

54
54

54

54
54

5454

5
4

54

54

54

54

54

54

54

54

54

54

54

54 54
54

54
54 54 54 54

54 54 54 54 54 54 54

54

5
4

5
4

54

54
54 54

54
54 54 54

54
54 54 54 54 54 54

54
54

54

5
4

55

55

55

55

55

5
5

55

55 55 55 55

55 55 55
55

55 55 55 55
55 55 55 55 55 55

55

55
55

55
55

55
5555

5
5

55 55 55 55 55
5555

5555555555555555
55

555555

5555
55

55

5
5

55 55

55

55
55

55 55 55 55
55 55

55
55

55
555555555555

5555555555
5555

5555
5
5

5
5

5
6

56 56 56 56 56 56 56 56 56 56565656
56565656565656565656565656

5656
5656

56

5
6

56
56

56
56

56 56 56 56 56 56 56
56

56
56

56

56
56

56

56565656565656
56565656

56
56

56
565656

5
6

5656

56

56
56565656565656565656565656565656

565656

57
57

5
7

57 57
57

57
57

57

57

57

57

5
7

57 57 57 57 57 57 57 57

57575757
575757

57

57

57

57

57
57

57

57
57

57 57
57

5757575757575757575757
575757575757

57
57

5757
57

5
7

57
5757

57

57575757575757
5757575757575757

57
5757

57

5
8

58
58

58

58

58

58 58 58
58 58 58

58 58 58

58 58 58
58

58 58
58

58 58 58 58 58 58 58 58 58 58

58

58
58

58

58585858
58

58

58

58
58

58 58
58

58

585858585858
5858585858585858585858

58
58

5858

58

58

59

59

59

5
9

59

59 59

5
9

59

5959

59
59

59

59
59

59

5959
59

59595959595959
59

59

59

59 59 59 59 59 59
59 59

59

60

60

6
060

60
60

606060
60

60

6
0

60 60 60 60 60 60 60

6
0

60

61
61

61

61

61

61 61



63.1

5
7

63.1

61

616161

62
63

63

63

63

60

60 R
O

S
T

63.1

63.1

62

63
62

61
60

6060

62

63

59
58

57

63

ST

1

5
9

5
8

NOT

ENTER

DO

TEMPORARY IMPACT ATTENUATOR

64

65

66

67

64

65

66

67

64 65
66

N

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
9
5
+

5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
10

8
+

5
0

NOTE: LOC EQUIVALENT TO SHA LOD

CS-075

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

CECIL

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

539

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
7

5
.D

G
N

3
9
S

4
0
B

1B

Q10 = 2.36 CFS
V10 = 0.8  FPS

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2BPHASE 2B

RIGHT-OF-WAY OF THROUGH HIGHWAY

US 301 CONSTRUCTION BASELINE

REQUIRED RIGHT-OF-WAY

U.S. 301 SB

U.S. 301 NB

RIGHT-OF-WAY OF

THROUGH HIGHWAY Z

PC3-1

PC3-2 PC3-3

PC3-4

SWM3-1-01
SWM3-1-02

SWM3-1-03

OhA
(C/D)

MnB2
  (B)

FmA
(B/D)

OhA
(C/D)

OhB
(C/D)

LoA
 (D)

96+00 97+00 98+00 99+00 100+00 101+00 102+00 103+00 104+00 105+00 106+00 107+00 108+00

12’ 11’VARIES4’12’6’12’11’

NB LANESB LANE

(CLOSED)

SB LANE

6:1 MAX

O.G.

SHLDR

SHLDR

SHLDR

5" TEMP. YELLOW PAINT MARKING
5" TEMP. WHITE PAINT MARKING

US 301 - TEMPORARY CROSSOVER

STATION 102+00 TO STATION 114+00

5" TEMP. YELLOW PAINT MARKING

NB 301SB 301

16’
CZ

1’

WORK AREA

SHLR SHLDR

VARIES

CONCRETE SAFETY

BARRIER

*

*CONCRETE SAFETY BARRIER FROM STA 107+00 TO STA 112+50

HOT MIX SHOULDER

18
"
 

C
M

P

GRASS

2
4
"
 

C
M

P

WOODS

HOT MIX

HOT MIX

HOT MIX SHOULDER

WOODS

GRASS

HOT MIX SHOULDER

HOT MIX SHOULDER

VMS

SIGN

HOT MIX

HOT MIX

GRASS

WOODS

WOODS

WOODS

GRASS

GRASS

2
4
"
 

R
C

P

3
6
"
 

R
C

P

HOT MIX SHOULDER

HOT MIX SHOULDER

HOT MIX SHOULDER HOT MIX SHOULDER

WOODS

WOODS

GRASS

WOODS

WOODS

GRASS

++++++++

+++
++

+

SIGN

RISER

54 54
54

54
54

54

55

55 55 55 55
55

5
5

55555555
5555

5656 56 5656

56 56
56

5
6

56
56 56 56 56 56

56 56

56
56

56
5656

5
6

5656

56

57

57

57

57

5
7

5
7

5
7

57 57 57 57

57
57 57 57 57 57 57 57 57 57

5
7

5
7

5
7

5
7

5
7

57575757575757575757575757

57 57

57

5
7

5
7

57 57

57

5
7

57

57 57

57 57
57

57
57

57

57

57

57

5
7

57
57

57

57
57

57

5
7

57
57

58 58 58
58

58

58 58 58 58 58 58 58 58 5
8

5
8

5
8

5
8

5
8

58

58
58

58

58 58 58

58
58

58

5
8 58

58

58

5
8

58

58

58
58

5
8

58

5
8

58

58

5
8

58

58

58 58

58

58

58

5
8

5
8

5
8

5
8

5858585858
5858

5858
58

58585858

58
58 58

58 58 58 58
58 58

58

5858585858
5858

58
58

59
59

59

5
9

5
9

59 59

59

59

59
59

59

59
59 59

5
9

5
9

5
9

5
9

59
59

59

59
59

5
9

5
9

5
9

5
9

59
59595959

5959
5959

595959
5959

59

59

59
59 59 59 59 59

59 59 59
59 59

59 59

59595959595959595959
59

59
59

59

59
59 5

9 59

59
59

59

59
59

59

59 59
59

59

59

59

5
9

5
9

5
9

6
0

6
0

6
0

60

6
0

6
0

60

60
60

6060

6060
60

60
6060

6060
60

60

60
60

60 60 60 60 60
60 60 60 60 60 60

60

60
6060

60
606060

60
60

60

60

60

60
60 60 60 60 60 60 60 60 60 60 60 60

606060

6
0

6
0

6
0

6
0

60

6
0 6

0

60

60

60

6
0

6
0

6
0

60

60

60

60

60

60

60

6
0

60

60

6
0

60
60

60

6
0

6
0

6
0

6
0

60

60

60

6
1

6
1

61

6
1

6
1

6
1

6
1

61

61

61

61

61

61

61
61

6
1

6
1

6
1

6
1

61

6
1

6
1

61

6
1

6
1

61616161

61
61

61
6161

61
6161

61

61

61 61
61

61 61 61 61 61 61 61 61 61 61 61 61

61
6161

61
61

61

61

61

61 61
61 61 61 61 61 61 61 61 61

61 61 61 61

6
1

6
1

6
1

6
1

61

6
2

62

62

6
2

62

62

6
2

62

6
2

6
2

6
2

62
62

62
62

6262
62

62
62

62
62

62

62 62 62 62
62 62

62 62 62 62 62 62 62 62

62
62

62

62

62

62
62 62 62 62 62 62

62 62 62 62
62 62

6
3

63

63

6
3

6363

63
63

63
63

63

63
63

63
63 63 63 63 63 63 63

63

63

63

63

63
63 63 63

63 63 63 63
63 63

646
4

64

64
64

64

64
64

64
6464

64

64

64

64
64

64 64 64
64

64

64646464
64

64

64

64

64

64
64 64 64 64

64

65

65

6565

65
65

65

65

65
65 65

65 65

656565
65

65

6
5

65

65
65 65 65 66

66

66

66

66
66

66

66
66

66

66

66

67

6
7

67



ST

2

S
C

E

TEMPORARY SWALE

R
O

S
T

RRP RRP RRP RRP
RRP

RRP
RRP

RRP
RRP

RRP

RRP

4

ROST 2

SCE

C.O. STAKE

C.O. STAKE

64 63.5

65
66

66
65

64
63.563

66.1

66.1

66

66

66

66.1

62
61

60

66.1

66.1

66.1

66

66

66

Q10 = 1.3 CFS
V10 = 0.4 FPS

Q10 = 2.85 CFS
V10 = 1.6  FPS

S
C

E

RRP RRP RRP RRP 63.1

63.1

63.1

S
C

E

MIP

65

65

DF DF DF

D
F

TS
O
S

TOPSOIL STOCKPILE SITE 

SPEED
LIMIT

WORK AREA

FINES
DOUBLE

50

RIGHT

SHOULDER

CLOSED

AHEAD

ROAD
CLOSED

ROAD
CLOSED

68 6968 69

65

65

65

65

66

66

66

67

67

67
68

68

68 69

73

66

67

67

67

68

68

68
68

69

69

69

6970

70

70

70

7171
72

72

73

68 69 70 71

CS-076

SCALE

FEET

0 50 100 150 

N

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

3
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
10

8
+

5
0

NOTE: LOC EQUIVALENT TO SHA LOD

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

CECIL

MFM

SKH

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

540

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
7

6
.D

G
N

TCE

U.S. 301 SB

Q10 = 7.14 CFS
V10 = 2.3  FPS

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

 JURISDICTION

MDE

STOCKPILE SITE 

US 301 CONSTRUCTION BASELINE

REQUIRED RIGHT-OF-WAY
RIGHT-OF-WAY OF THROUGH HIGHWAY

HAUL ROAD CROSSING

U.S. 301U.S. 301

REQUIRED RIGHT-OF-WAY

RIGHT-OF-WAY OF

THROUGH HIGHWAY

REQUIRED

RIGHT-OF-WAY

M
A
R

Y
L
A
N

D
 
S
T

A
T
E
 
L
IN

E

D
E
L
A

W
A
R
E
 
S
T

A
T
E
 
L
IN

E

PC3-5
PC3-6

PC3-7 PC3-8

INF3-1

INF3-3

INF3-2

PC3-21

PC3-20

INF3-1A

INF3-2A
INF3-2B

INF3-4

SWM3-2-01
SWM3-2-02

SWM3-2-03

SWM3-3-01

SWM3-3-02

SWM3-3-03

OhA
(C/D)

MnB2

BcB
 (C)

OhA
(C/D)

BcB
 (C)

OhA
(C/D)

LoA
 (D)

MoB2
  (B)

MnB2

68 6968 69

109+00 110+00 111+00 112+00 113+00 114+00 115+00 116+00 117+00 118+00 119+00 120+00 121+00 122+00 123+00

VMS
SIGN

2
4
"
 

R
C

P

HOT MIX

HOT MIX

1
8
"
 

R
C

P

HOT MIX SHOULDER

HOT MIX SHOULDER

HOT MIX SHOULDER

WOODS

GRASS

WOODS

GRASS

GRASS

HOT MIX SHOULDER

HOT MIX SHOULDER

HOT MIX

HOT MIX SHOULDER

GRASS

+++++++
+++

RISER

5
9

6
0

6
0

6
0

6
0

6
1

6
1

61

6
1

6
1

6
1

6
1

61

6
1

6
1

6
1

6
1

62

62

62 62 62

6
2

6
2

62 62 62

6
2

6
2

6
2

62

62

6
2

62

6
2

62

6
2

6
2

6
2

6
2

62

6
2

6
2

62

6
3

63

6
3

63

6
3

63

63

6
3

6
3

6
3

6
3

6
3

63

63
63

63 63 63 63

6
3

6
3

63

63

6
3

64

6
4

64

6
4

6
4

6
4

6
4

64

64 64 64

64

64

6
4

64 64 64 64

64

6
4

6
5

6
5

65

65656565

65

6
5

6
5

6
5

65

65
65 65

65

65

65

65 65 65

65

6
5

65

6
5

6
5

65

656
5 65 65

65

66
66

666666

66

66

6
6

6
6

6
6

6
6

66

66

66

66

6
6

66

66

66
66

6666

66

6
6

66

66

6
6

6
6

6
6

6
6

6
6

66

66 66 66

66

6
6

6
6

67

6
7

6
7

67

67
67

67
67

67 67
67

67 67
67 67 67

67

67

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

67

67

67

67

67

67

67
67

67

67
67

67

6
7

6
7

6
7

67

67

67 67
67 67 67

6
7

6
7

6
7

6
8

6
8

6
8

6
8

68

6
8

6
8

68

68

68

68

6
8

6
8

68

68

68
68

68
68686868

68

6
8

6
8

6
8

68

68
6868

68

68

6
8

6
8

68

686868
68

6868
68

68
68

6868
68

68

68

68

68

68

6
8

69

6969

69

6
9

69

6
9

69 69

6
9

6
9

69

69

69
69

69
69

69
696969

6969696969
6969

6969
69

69
69

69

69

69
69

69

69

6
9

6
9

69

7070707070707070
7070

70
70

70

70

70

70

70

7
0

70

7070

7
0

7
0

70

70

7
0

70

7
0

7
0

71
71

71

71

7
1

71
71

71

71
71717171717171

72

72

72

72
72

72

72

72

7272727272

73
7373

73

73 73 73
73

73



ST

4

R
O
S
T

RRP
RRP

RRP RRP RRP RRP

RRP

5

ROST 4

C.O. STAKE

B1 B2

65
66

64
63

66.1

66
65

64

6
6

6
5 6

4
6
3

6
2

66

63

62

61
60

S
C

E

MIP

S
C

E

++

65.1

63
64

65
66

63
64

6
2

6
3

6
4

6
5

6
6

65
66

67

68

66

65

64

66

67
68

69

69

6566

64 65 66

66
65

64

6
2

6
4

6
5

6
6

6
3

6
7

67

67

67

67

TOB

B
O

B

62
61

61
62

60.65

60.65

61

6
1

62
63

64

6
2

6
4

6
3

6
2

64.
4 64.

4 64.
4

64

6
3

6
4

65

67

68

69

62
63

63
64

63
64 6566 67

61

6362 64

646362
60

59

59

60
61

62
63

64

6
4

6
3

6
2 6

1
6
0

5
9

61
64636260

59

60.5

60
.5

6
4
.
3

6
1

59
.3

59
.3

64
.3

64
.3

64.
3

6
0
.
3

6
0
.3

60.3

60.3
60.3

60.3

6
2

6
3

6
16

05
9
.3

64
.3

64
.3

61.6

60.2

58.05

58
.0

5

58
.0

5

5
8
.
0
5

SPEED
LIMIT

WORK AREA

FINES
DOUBLE

50

71

70

68

69

69

64
65

6364

70

69

71

65
65

CS-077

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

N

NOTE: LOC EQUIVALENT TO SHA LOD

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

3
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
13

5
+

0
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

541

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
7

7
.D

G
N

U.S. 301 SB

Q10 = 1.3 CFS
V10 = 0.4 FPS

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

S
C

E

 JURISDICTION

MDE

US 301 CONSTRUCTION BASELINE

U.S. 301

U.S. 301

BMP 604

BMP 605

BMP 604

BMP 605

SWM3-3-02

SWM3-3-03

SWM3-4-03

SWM3-4-02

SWM3-4-01

KpB2
  (C)

OhA
(C/D)

  Fs
(B/D)

123+00 124+00 125+00 126+00 127+00 128+00
129+00

130+00
131+00

132+00
133+00

134+0
0

135+00

WOODS

PANEL

NO TRUCKS

OVER 2 AXLES

EXCEPT LOCAL

SERVICE

36"X30"

ECMP

WOODS

P.C.C. 
CURB

TYPE 3

9100

GRASS HOT MIX SHOULDER

HOT MIX

WOODS

HOT MIX SHOULDER

P.C.C
. CURB

TYPE 1

2
4
"
 

R
C

P

GRASS

WOODS

P.C.C. C
URB TYPE 1

24" RCP

++

++

++

24" RCP

APPROX. LOCATION

OLD SEPTIC LIFT

STATION/TANK

GRASS

TC POLE

5
7

5
7

5
7

57

57 57

5
7

5
7

5
7

58

5
8

5
8

5
8

58

58

5
8

58

5
8

5
8

5
8

5
8

58

58

5
8

5
8

5
9

5
9

5
9

5
9

5
9

59

59

59

5
9

5
9

59

5
9

59

59

5
9

5
9

59

59

5
9

5
9

59

5
9

5
9

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

60

60

6
0

60

6
0

6
0

60

6
0

60

60

6
0

6
0

60

6
0

6
0

61

61

61

61

6
1

6
1

6
1

6
16

1

6
1

61

6
1

6
1

6
1

6
1

6
1

61

61

6
1

6
1

61

6
1

61

6
1

6
1

61

6
1

6
1

61
61

61

61

6
1

6
2

6
2

6
2

6
2

6
2

6
2

6
2

62
62

62

6
2

62

6
2

62

63

63

6
3

63 63

63

6
3

6
3

6
3

63

63
63

63

63

63
63

6
3

63

6
3

63

63

64

646
4

64

64

64

64

6
4

6
4

6
4

6
4

6
4

64
64

64

6
4

64

64
64

64
64

64

6
4

64

64

64

6
4

6
4

6
5

6
5

6
5

6
5

65

65

65

65

6
5

65

65

65

65

65
65

65

65

65
6
5

6
5

65

65
65

65

65

6
5

65

65
65

65

65

65
65

65
65

65

65
65

6
5

6
5

6
5

65

6
5

6
5

6
5

6
56

5

6
5

65

66

6
6

6
6

66

6
6

66

6
6

66

6
6

66

6
6

6
6

6
6

6
6

66

66

66

66

66

66
6666

666666

6
6

6
6

6
6

66

6
6

6
6

6
6

66

66

6
6

6
6

6
6

66

66

66

66

66

66

66

66

6
6

6
6

66

66

6666

66

6
6

66

66

66
66

66
66

66
66

6
6

66

66
66

67

6
7

6
7

67

67 67

67

6
7

6
7

6
7

6
7

67
6
7

67

67

67

67

67

67

67

6
7 6
7

67

6
7

6
7

67

67

67

6
7

67

67

67

67

67 67
67 6

7

67

67

67

67

6767

6
7

6
7

68

68

68

68

68

6868

68

68

68

68

68

68

68

68

6868

6
9



S
C

E

S
C

E

SP-2

65
66

67
68

69
70

71

65666768697071

68

69

6
6 6

7 6
8 6
9 7
0

67

6
8

6
7

6
9

6
9
.
1

6
9
.
1

7
1

7
1

7
27
3

6
7
.
5

6
7
.
5

BE

PREPARED

TO STOP

ROAD
CLOSED

ROAD
CLOSED

8
0

7
5

7
0

85

80

75

75

1
5
0
’

R

40’R

4
0
’

R

135’

R

B
O

B

B
O

B

B
O

BB
O

B

74

73

73

75

72

76

72

73

74

74

75

75

76

69

70
71

70

7
0

8
5

9
0

8
0

7
5

7
0

95

8
5

9
0

7
5

8
0

7
0

7
0

7
2

7
2

7
1 7
0

7
1

70

70

70

9
7

73

74

76

9
5

8
59

0

8
07

5

8
0

8
5

9
0

8
0

7
5

8
0

8
5

7
1

9
7

78

85

78

858585858585

N

CS-078

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
14

7
+

0
0

MATCH LI
NE ST

A 10
15+50

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
13

5
+

0
0

MATCH L
INE ST

A 10
09+

00

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

542

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
7

8
.D

G
N

1Q

1R

U.S. 30
1 SB

PHASE 2B

PHASE 2B
PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

HAUL ROAD CROSSING

P

146

144
’

RSF

295’
RSF

US 301
 CONSTRUCTION BASELINE

U.S. 30
1 SB

U.S. 301

STRAWBERRY LANE

CONSTRUCTION BASELINE

S
T

R
A

W
B

E
R

R
Y
 

L
A

N
E

385’
RSF

BMP 609

P

106

TEMPORARILY

BLOCK

CULVERT

MIDDLETOWN WARWICK ROAD

CONSTRUCTION BASELINE

72

74.1

69

74.1

7
5 75

7
4

76

7
5

7
3

7
2

74.1

74.1

72

72.1

73
74

73
72

74

71
70.5

70

69

70

73
7372

71
.5

71

7
1

7
27
3

7
4

7
4
7
3

7
2

71

69.5

69.5

69.5

69.5

74
75

MI
DDLE

TOWN 
WARWI

CK 
ROAD

11:1 FLARE RATE
TO CLEAR ZONE

  Fs
(B/D)

  Fs
(B/D)

  Fs
(B/D)

78

70

8082
75

78

84

71

72
81

73
75

74

77

76

75

79

77

80

135+00 136+00 137+00
138+00

139+00
140+00

141+00
142+00

143+00

144+0
0

145+00

146+
00

147+
00

10
0
9
+
0
0

10
10

+
0
0

10
11+

0
0

10
12

+
0
0

10
13

+
0
0

10
14

+
0
0

10
15

+
0
0

1100
+00

1101
+00

110
2+

00

110
3+

00

110
4+

00

110
5+0

0

110
6+

00

1107
+00

1108+00

500+0
0

12’ 12’

WORK AREA WORK AREA

VARIES

2’ MIN

1’

O.G.

2’ 2’

NB LANESB LANE SHLDR

US 301 MOT TYPICAL SECTION

STATION 137+00 TO STATION 141+50

LOCATION OF

RIGHT-OF-WAY

FENCE

4" TEMP. WHITE PAINT MARKING

4" TEMP.DOUBLE YELLOW PAINT MARKING

4" TEMP. WHITE PAINT MARKING

SHLDR

NB301SB301

O.G.

CONCRETE SAFETY BARRIERCONCRETE SAFETY BARRIER

16’ 16’
CZ CZ

TEMPORARY GRADING

(SLOPE VARIES TO 

PROVIDE DRAINAGE)

18
"
 

R
C

P

GRASS

WOODS

GRASS

GRASS
SIGN POST

CONC

FENCE POST (TYP)

VMS 
SIG

N

NO TRUCKS
OVER 2 AXLES
EXCEPT LOCAL
SERVICE

CONC

24" RCP
18" RCP

24" RCP

WOODS

HOT MIX

HOT MIX

HOT MIX

W
O

O
D

S

GRASS

+
+

+++++

18" R
CP

WOODS

HOT MIX

HOT MIX

WOODS

P.C.C. CURB TYPE 3

POLE WITH 

TC BOX

HOT MIX SHOULDER

HOT MIX SHOULDER

PILE

PILE

METER

HOT MIX SHOULDER

HOT MIX S
HOULDER

WOODSWOODS

CONC

++

+

T
W

R
. 12

6

HOT MIX

W
O

O
D

S

W
O

O
D

S

GRASS

METER

TWR.

127

64 64 6
4

6464

65 65 65
65 65

65
65

65
6565

66

66

66

66

66

66

6
6

6
6

6
6

66

6
6

66
666666

67

6
7

67 6
7

6
7

67

6
7

67 67 67 67 67

6
7

6
7

6
7

67

6
7

6
7

6
86
8

6
8

6
8

6
8

6
8

68
68

68

6
8

6868686868

68
68

68

68

6
8

68

6
8

6
9

6
9

6
9

6
9

6
9

69

69

6
9

69

69

6
9

69

69

6969
69

69

6
9

69

69
69

69

69

69 69

70

70
70

7
0

7
0

7
0

70

70

7
0

7
0

7
0

7
0

70

7
0

7
0

7
0

7
0

70 70

70

70

70

70
70

70

70

70

70

7
0

7
0

7
0

70

70

70

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

717
1

71

71

7
1

7
1

7
1

71

71

7
1

71

71

71

7
1

71

71

71

7
1

7
1

7
1

7
17

1

7
1

7
1

7
1

7
1

71

7
1

7
1

71

71

71

7
1

71

71

7
1

71

71

7
1

7
1

71

71

71

71

71

71

71

71

71

71

71

71

71

71

71

71

7
1

7
1

7
1

71

71

71

7
1

7
2

7
2

72

7
2

72

72

7
2

72

72

7
2

7
2

7
2

72

7
2

72

7
2

72

72

72

72

7
2

72

7
2

7
2

72

72

72

7
2

72

72

72

72

72

72

72

72

72

72

72
72

72

72

72
72

7
2

7
2

7
2

7
2

7
2

72

7
27

2

72

73

73

73

7
3

73

7
3

73

73

73

73

7
3

7
3

73

7
3

7
3

73

73

73

73

73

73

73

74

7
4

7
4

7
4

7
4

7
4

74

75

7
5

75

7
5

7
5



76

75.6

76.5

76

75

74.5

74

75

76.5

76.576
75

74

7
3
.
5

7
4 7
4
.
5

7
5

7
6
.
5

7
6

7
5

7
4

7
3

7
2

7
1

76.5

76.5

76
75

74

72

7
5
.
5

7
6

7
6
.
5

74.5
75.5 7

4.5

76.5
76.5

76.5

76.5
76.5

76.5

75.5

73

WARNING

FINES DOUBLE

AHEAD

WORK AREA
SPEED LIMIT

BE

PREPARED

TO STOP

78

81

81

82

82

83

8079

80

80

75

77

7
3 78

78 79

77

74

76
75

78

78
77

76

78

80
79

78

80

80

79

80

75

78

N

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
14

7
+

0
0

M
A
T
C

H
 
L
IN

E
 
S
T
A
 
112

4
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
16

1+
0
0

CS-079

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

543

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
7

9
.D

G
N

1T

U.S. 301 SB

PHASE 2B

PHASE 2B

S
C

E

S
C

E

PHASE 2B

PHASE 2B

348’

RSF

TEMPORARILY BLOCK CULVERT

US 301 CONSTRUCTION BASELINE

WEIGH STATION

EXISTING WEIGH 

STATION SEPTIC 

DRAIN FIELD

1778’

RSF

270’

RSF

59’

RSF

824’

RPF

BMP 609

P

10

P

12

130’

CSF

BMP 618

BMP 613

MIDDLETOWN WARWICK ROAD

CONSTRUCTION BASELINE

74.1

69

71
72

69

7070.5
73

74

73

72

7
1

7
4 7
3 7
2

68

68

70.5

70.5

70.5

70.5

67.77

67.77

72

75
76

77

72 73

74 75 76 77

76

77

71

73

74

73

71

7
7

7
7

7
6

73

77.1

69
70

6970

SEE SWM PLANS

MIDDLETOWN WARWICK ROAD

71
7272.5 73

72
72.5

70

73

70
70.369.3

69.3

67.3
69

68

73.3

73.3 73
7170.3

7
3

7
2

7
1

7
0
.5

72.1

M
IDDLETOW

N W
ARW

ICK ROAD

P

11

25’

MeB2
(B)

MeA
 (B)

WsA
 (C)

  Fs
(B/D)

MeB2
(B)

75

76

77

73

71

74

75

72

73

74

75

72

76

77

78

77

74

75

72

7
7

7
6

7
7

7
8

7
6

7
5

73

75

74

75

76

77

75

74

73

78

7576

77

72

73

73

72

73

74

74

73

74
75

76

78

77

75
76

147+00
148+00

149+00 150+00 151+00 152+00 153+00 154+00 155+00 156+00 157+00 158+00 159+00 160+00 161+00

1109+00

1110+00

1111+00

1112+00

1113+00

1114+00

1115+00

1116+00

1117+00

1118+00
1119+00

1120+00

1121
+00

112
2+

00

112
3+

00

112
4+

00

504+00

505+00

506+00

15
"
 

R
C

P

2
4
"
 

R
C

P

GRASS

GRASS

WOODS

WOODS

GRASS

GRASS

HOT MIX

WOODS

TRAFFIC
CAMERA

UNDERDRAIN
OUTLET

TC POLE

VMS
SIGN

RAMP
40

MPH

WEIGH
STATION

RAMP
15 MPH

WRONG
WAY

WRONG
WAY

STOP
SIGN

HANDICAP SIGN

RESERVE PARKING

DO NOT
ENTER

DO NOT
ENTER

NO THROUGH TRUCKS
NEXT RIGHT

HOT MIX

HOT MIX SHOULDER

GRASS

HOT MIX SHOULDER

HOT MIX SHOULDER

HOT MIX

A.C. UNIT

15" RCP

HOT MIX

GRASS

GRASS

GRASS

GRASS

WOODS

SIGN

2 STORY

BRICK

GAZEBO

2 STORY
STUCCO

GRASS

WOODS

P.C.C. CURB TYPE 1

DAKTRONIC
SIGN

WOODS

15" RCP

SCALES

WOODS

GRASS

GRASS

GRASS

GRASS

WOODS

P.C.C. CURB TYPE 1

4
’ 

S
P

L
IT
 

R
A
IL
 
F

E
N

C
E

4
’ 

S
P

L
IT
 

R
A
IL

F
E

N
C

E

4’ SPLIT RAIL
FENCE

HOT MIX

HOT MIX

WOODS

WOODS

GRASS

HOT MIX
SHOULDER

WOODS

50
MPH

CONC

HOT MIX

CONEX 
BOX

WOODS

WOODS

S.D.F

WOODS

GRASS

++

+
+

++++ ++++++++++

+

+++++++++++++
++

++++

+++++++ +++

WELL U

4
’ 

S
P

L
IT
 

R
A
IL
 
F

E
N

C
E

?

69

6
9

7
0

7
0

70

7
0

7
0

7
0

70

7
0

7
0

70

70 70 70

70

7
0

70

70

70

7
070

7
0

70

7
0

70

7
0

7
0

7
0

71

7
1

71

71

7
1

7
1

71

7
1

71

71

7
1

7
1

7
1

71

7
1

7
1

71
71

7
1

7
1

7
1

7
1

7
1

7
1

7
1

71

7
1

7
1

7
1

71

71

7
1

71

7
1

7
1

7
1

7
1

71

71

71

71

71

71

71

71

71

7
1

71
71

71

7
1

71

7
1

7
1

7
2

72

72

7
2

72

7
2

7
2

7
2

7
2

72

72
72

7
2

72

7
2

7
2

72
72

72

72

72

72

7
2

72

7
2

7
2

7
2

7
2

72

72

72

72

72

72

72

72

7
2

7
2

72

72

72

7
2

7
2

7
2

7
2

72
72

72 72

7
2

7
2

7
2

72

7
2

73

73

73

73

73
73

7
3

7
3

7
3

73

7
3

7
3

7
3

73

7
3

7
3

737373
73

73

73
73

73

73

73

73

73

73

73

73

73

73

73

73

73

73

73

7
3

7
3

7
3

7
3

73

73

73

73

73

73

73

73

73

73

73

73
73

73

73

73

7
3

73

7
3

7
3

73

73

737373

7
3

7
3

7474

74
74

74
74

74

74

7
4

7
4

7
4

7
4

74

74

74

74

7
4

74

74

7
4

7
4

74

7
4

7
4

7
4

74

7
4

74

74

74

7
4

7
4

7
4

74

7
4

7
4

7
4

7
4

74747474
7474

74
74

74
74

74747474

74

74

74

74

74

74

74

74

74

7
4

7
4

7
4

74

74

74

74

74

74

74

74

74
7474

74

74

74 74

7
4

7
4

7
4

7
4

7
4

7
4

7
4

75

7575

75

75

75 75
75

75
75

7
5

7
5

7
5

75

7
5

7
5

75

7
5

7
5

75

75

75

7
57

5

7
5

7
5

7
5

7
5

7
5

7
5

7
5

7
5

7
5

7
5

75

7
5

7
5

757575
75

757575
7575

757575

75

75

75

75

75

7
5

75

75

7
5

75

7
5

7
5

75

75

75

75

75

7
5

7
5

7
5

7
5

75

7
5

7
5

7
5

75

75

75

7
5

7
6

7
6

7
6

76

76

7
6

76

7
6

7
6

7
6

76

7
6

7
6

76

76

7
6

7
6

7
6

76

76

76

7
6

7
67

6

7
6

7676

76

76

76

76

76

7
6

76

76

76

7
6

76

76

76

76 76
76

76
76

76

76

76
76

76

76

76

76

76

7
6

76
76 76 76

76
76 76 76 76 76 76

76
76 7

6

76
76

76

7
6

7
6

7
6

7
6

7
6

7
6

77

77

7
7

7
7

7
7

77

77

77

77

77
77

77

77

7
7

77

77
77

77

77
77 77 77

77

77
77

77
77

77

7
7

7
7

77

77 77 77
77 77

77
77

77

7
7

77

7
7

7
7

7
7

7
7

7
7

77
77

7
7

7
7

7
7

7
7

7
7

77
77

77

77

7
7

77

7
7

77

7
7

7
7

7
878

78

78

78

7
8

78
78 78

78

78

78

78

78

7878

78
78

78

78

7
8

7
8

7
8

7
8

7
8

78

78

78

7
8

7
8

7
8

7
9

7
9

79

79

8
0

80

81



S
C

E

RIGHT

SHOULDER

CLOSED

AHEAD

ROAD
CLOSED

80

8485

78

79

80

80

80
80

80

80

80

80

75

80
85

85

80

75

77

73

79

70

84
86

76

7172
7475

81

78
80

82
83

8585

6970 70

75

84

80

N

CS-080

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

913 0.14% 65.67 65.6218" RCP IV 36.00’

NO. SLOPELENGTH DIS. EL.SIZE / TYPE CLASS

TEMPORARY DRAINAGE PIPE SCHEDULE

INT. EL.

M
A
T
C
H
 
LIN

E
 
C
S
-097

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
17

3
+

5
0

M
A
T
C

H
 
L
IN

E
 
S
T
A
 
112

4
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
16

1+
0
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

544

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

0
.D

G
N

1U

HAUL ROAD CROSSING

P

913

HAUL ROAD CROSSING

S
C

E

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

US 301 CONSTRUCTION BASELINE

STOCKPILE SITE 

1200’

RSF

385’

RSF

BMP 613

PHASE 3 & 4

MIDDLETOWN WARWICK ROAD

CONSTRUCTION BASELINE

36’

RSF73

75

74 7576 77

74

77.1

75.1

77.1

MIDDLETOWN WARWICK ROAD

M
ID

DLE
TOW

N 
W

ARW
IC

K 
ROAD

BE

PREPARED

TO STOP

BE

PREPARED

TO STOP

ROAD
CLOSED

MeB2
(B)

WsA

MeB2
(B)

WsA

75

75

161+00 162+00 163+00 164+00 165+00 166+00 167+00 168+00 169+00 170+00 171+00 172+00 173+00

112
4+

00

112
5+0

0

112
6+

00

1127
+00

1128+00 1129+00 1130+00 1131+00 1132+00

610+00 611+00 612+00

GRASS

GRASS

S
H

E
D

4
’ 

S
P

L
IT
 

R
A
IL
 

F
E

N
C

E

10"
2" 3.5"

4"
2.5"2.5" 2.5"

18" 7"

18"

2"

5"

6"

GRASS

SIGN

FOR SALE
DEVELOPMENT
SIGNS

HOT MIX SHOULDER

GRASS

HOT MIX
ACCEL LANE

4’ SPLIT RAIL FENCE

18
"

R
C

P

TRAI
LER

HOT MIX

WOODS

GRASS

CANOPY

1 STORY

BLOCK

BUILDING

CONC

1 STORY
WOOD BARN

P.C.C. CURB TYPE 3

WELL

SIGN

TPX SERV

TPX SERV

HOT MIX

GRASS

GRASS

GRASS

GRASS

GRASS

GRASS

WOODS

W
O

O
D

S

15" RCP
15" RCP

HOT MIX SHOULDER

15" RCP

4’ SPLIT RAIL FENCE

4’ SPLIT RAIL FENCE

P
.C
.C
. 

C
U

R
B

T
Y

P
E
 
1

HOT MIX SHOULDER

4’ SPLIT RAIL
FENCE

SEWER
PIPING

3’ STEEL CABLE FENCE

CONEX 
BOX

P.C.C. CURB
TYPE 1

2"
10"

12"

12"

3.5"

3"
4" 14"

12"

10"

2"

3"

2"

2"

2.5"

10"

++++++
+

+++++++ +

++
10

16
+++

+

+
+

+ +++++++
+

++
+

++

SIGN

GRASS

7
0

7
0

70

7
070

7
0

7
0

70

7
0

7
1

7
1

7
1

71

71

71 71

71

71

7
1

7
1

7
1

7
1

71

7
1

7
2

7
2

72

7
2

72 72 7
2

72

72

7
2

72

7
2

7
2

7
2

72

7
2

72

7272

72

7
2

72

7
2

72

7
2

7
2

72

7
2

72
72

72

7
2

72

72

7
2

7
2

72

72

7
2

7
2

72

72

7
2

73

7
3

7
3

7
3

73
73

7
3

7
3

7
3

7
3

73 73

73 73 73 73

7
3

73

7
3

7
3

7
3

73

73 737373
73

73

7
3

7
3

7
3

73

7
3

73

73

73

73

73

7
3

7
3

73

73 73 73
73

73

73
73

73
73

73
73

73
73

74

74

7
4

7
4

7
4

7
4

74

74
7474

74
74

747474

7
4

7
4

7
4

74

7
4

74

7
4

74

7
4

7
4

7
4

7
4

7
4

74
74

74 74

74
74

74
74

74
74

74
74

74
74

74
7474

74
74

74

74

74

74

7
4

7474

7
4

74

74

74

74

74

74

7
5

7
5

75 75
75 75 75 75

75 75
75 75 75 75

7
5

7
5 7

5

7
5

75
75 75

75

75

75

75

757
5

75
75

75
75

75
75

7575

75
75

75
75

7575

7
5

7
5

75

75

75

75

75

75

7
5

76

76

7
6

76

7
6

7
6

7
6

7
6

7
6

7
6

76

76

76

7
6

76

76

7
6

7
6

76

7
6

76

76

76
76

76
76

76
76

76
76

76
76

76
76

76

76

76

76

76
76

76767676
7676

76767676
7676

76

777777
7777

77

77

77
77

77
77

77
77

77

77

77

77

77

77
7777

7
7

77

7
7

7
7

77

77

77

77
77 77

7
7

7
7

7
7

77

77

7
7

78
78

78

78

78

78

78
78

78
78

78

78



TOPSOIL STOCKPILE SITE 

SCE

SCE

ROAD
CLOSED

BE

PREPARED

TO STOPROAD
CLOSED

75

N

CS-081

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

12
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

18
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
18

7
+

5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
17

3
+

5
0

MATCH LINE CS-097

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

545

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

1
.D

G
N

65

6566

70

68

66

63

66

67

67

6869

64
63

64

65

65
66

66

67

7
1

7
0

6
8

67

2
W

U.S. 301 SB

U.S. 301 NB
HAUL ROAD CROSSING

PHASE 2B

P
H

A
S

E
 
2

B

P
H

A
S

E
 
2

B

P
H

A
S
E
 
2

B

P
H

A
S
E
 
2
B

W
A

R
W
IC

K
 

R
O

A
D

US 301 CONSTRUCTION BASELINE

MAINTAIN DRIVEWAY ACCESS AT ALL TIMES

WARWICK ROAD

WARWICK ROAD CONSTRUCTION BASELINE

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

 STOCKPILE SITE

770’

RSF

PHASE 3 & 4

MIDDLETOWN WARWICK ROAD

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

63
62

61

MeB2
(B)

MeB2
(B)

MeA

MeA
 (B)

MeA
 (B)

174+00 175+00 176+00 177+00 178+00 179+00 180+00 181+00 182+00 183+00 184+00 185+00 186+00 187+00

1212+00 1213+00 1214+00 1215+00 1216+00 1217+00 1218+00

66

66

70

71

67

65

65

67

66
65

64
63

71

71

72

72

73

7374

68

69

66

72 71
70

67

72

69
68

66

70

65
64

67

69
68

71

63

66

3’ STEELCABLE FENCE

18"

3’ STEEL CABLE FENCE

299 EAST
301 NORTH

POST OFFICE SIGN

MIDDLETOWN
VETERINARY
SIGN

STOP
SIGN

DO
NOT

ENTER

DO
NOT

PASS

299 W

MIDDLETOWN 3
ODESSA 7
WILMINGTON 27

MIDDLETOWN
ODESSA

GRASS

DP&L WH126

#42551 #31855

#30D3 #2

ACE/DP

#42542 

#31851
NO #

OS

HOT MIX

GRASS

12" CMP

18" RCP

SIGN

SIGN

OPEN STORAGE

OPEN STORAGE

OPEN STORAGE

STONE
HOT MIX

FP

HOT MIX

HOT MIX

GRASS

GRASS

GRASS

GRASS

GRASS

GRASS

12" RCP

18
"
 
R
C
P

STONE

S
T

O
N

E

HOT
MIX

FP

HOT MIX SHOULDER

HOT MIX SHOULDER

H
O

T
 

M
IX

12"
CMP/
RCP

H
O
T
 

M
IX
 
 
 
 
 
S

H
O

U
LD

ER

HOT MIX SHOULDER

HOT MIX SHOULDER

3’ STEEL CABLE FENCE

+
+

++++
+

+++

3’ ROLLER GATE

WH127

T

GRASS

GRASS

B
B

SIGN

FP

FP

FP

6
6

6
7

6
7

6
7

6
7

67

67

67

68

68

68

68

68

6
8

68

6
8

68

68

6
8

6
8

6
8

6
8

6
8

68

68

68

6
8

68

68

68

68

68

6868

68

68

68

68

68

69

69

69

69 69

69

69

6
9

69 69

69

69
69

69
6969

6969

69
69

69

6
9

69
69

69

69

69

69

69

69

69

69

69

6
9

6
9

69

69

69

6
9

6
9

69

69

6
9

6
9

6
9

69

6
9

70

70

70

7070

70
70

70

70

7
0

7
0

70

70
70

70
70

7070

70

70

7
0

70

70

70
70

70

70
70

70

70

7
0

70

70

70

70
70 70

70 70 70 70 70 70

70

70

70

70

70

70

70

70

70

70

7
0

70

70

7
0

7
0

7
0

7
0

7
0

7
0

70

7
0

7
0

71

71 71

71

71
71

71

71

71

71
71

71
71

71

71

7
1

71

71

71

71
71

71

71
71

71

7
1

71

7
1

7
1

71

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

71

7
1

7
1

7
1

71

71

71

71

71

71

71

71

71

71

71
71717171

717171
71

71

71

71
71

71

71

71

71

71

71

71

71

71

71

72

72

7
2

72

7272

72 72

7
2

7
2

7
2

7
2

72
72

72

72

72

72

72
72

72

72

72

72

7
2

7
2

7
2

72
72

72

72
72

7
2

72 72 72 72
72 72

72

72

72

72

72

72
72

72
72

7
2

7
2

72

7
2

72

72

72

72
72

72

72

72

72

72

72

72

72

72 7
2

7
2

7
2

7
2

7
2

7
2

72

7
2

7
2

7
2

7
2

7272
72

72
72

72
72

72

7
2

7
2

7
2

7
2

7
2

72

72
72

7
2

7
3

7
3

7
3

73
73

73

7
3

7
3

7
3

7
3

73

73

73

7
3

73
73

7
3

73

7
3

7
3

7
3

73

73

73

73

7
3

73

7
3

7
3

7
3

73

7
3

73

7
3

73

73

73

73

73

73

73

73

7
3

73

73

7
3

7
3

7
3

7
3

73
73

73
73

73
73

73
73

73

73

73

73

737373
73

73
73

73

7
3

7
3

73
73

73
73

73

73

7
3

73

7
3

73

73

73 73

73

7
3

7
3

74

747
4

74

7
4

74

74

74

74

74

7
4

7
4

74

74

7
4

7
4

74

74

74

74

7
4

7
4

7
4

74

74

7
4

74

74

7
4

7
4

74

74

74

74 74
74

74

74

74

74

74

74

74
74

74

75
7
5

7
5

7
5

7
5

75

75

75

7
5

75

75

7
5

7
6

76



70

N

CS-082

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

MATCH LINE CS-083
M

A
T

C
H
 

L
IN

E
 
S

T
A
 
18

7
+

5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
0
1+

5
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

546

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

2
.D

G
N

S
C

E

S
C

E

190

P

196

P

197

PHASE 2B

PHASE 2B

US 301 CONSTRUCTION BASELINE

PHASE 2B

PHASE 2B

US 301 CONSTRUCTION BASELINE

U.S. 301 SB

U.S. 301 NB

BMP 611

BMP 620

P

199

P

198

P

190

MIDDLETOWN WARWICK ROAD

61
62

63
64

6
1 6

2 6
3 6
4

6
4
.8

6
4
.8

64.8

60

6
4
6
3
6
2
6
1

6
0

60.5
60.5
60.5

60.5

62

64

62
61

60

63

64

62
61

58

63

59

64

64

64

60

62
61

60

60

6162

64
63

60
61

62
63

64

65

58
59

61.5

61
63

61.6

64.1

64.1
64.1

64

61.1

59

60

59

60

62
60
.0

60
.0

60
.0

60
.0

63

61 61.5
60.5 59

65

57.67

57.67

50’(TYP.)

MeA
 (B)

MeB2
(B)

MeB2
(B)

68

69

188+00 189+00 190+00 191+00 192+00 193+00 194+00 195+00 196+00 197+00 198+00 199+00 200+00 201+00

63

64

65

65

66

66

66

66
67

67

67

68

68

69

69

70

70

65

66

66

65

65

66

67

65

68
69

66

70

67

65

TOB

BOB BOB

TOB

TOB

TOB

BOB

BOB

TOB

TOB

BOB

B
O
B

TOB

BOB

TOB

WOODS

WOODS

GRASS

BAY BRIDGE
WARWICK

SIGN

WARWICK RD

299 W

DP&L WH126

#42551 #31855

#30D3 #2

NO #
ACE/DP

#42545

#31856 ACE/DP

#42550

#31875

GRASS

WOODS

1
8
"
 

R
C

P

SIGN

SIGN

H
O

T
 

M
IX

+

GRASS

GRASS

WOODS

WOODS

WOODS

WOODS

3
6
"

R
C

P

GRASS

W
O

O
D

S

W
O

O
D

S

HOT MIX

HOT MIX SHOULDER

HOT MIX SHOULDER

HOT MIX SHOULDER

HOT MIX

HOT MIX SHOULDER++

B
B

5
6

5
6

5
7

5
7

5
7

5
7

5
7

5
7

5
8

5
8

5
8

5
8

5
8

5
8

58

58

58

5
8

5
8

5
9

5
9

5
9

5
9

5
9

5
9

5
9

59

5
9

5
9

5
9

5
9

6
06

0

6
0

6
0

6
0

60

6
0

60

6
060

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

61

61

61
61 61

6
1

6
1

6
1

6
1

6
1

6
1

62

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

62

6262
62

62

62

6
2

62

6
2

6
2

6
2

6
3

6
3

6
3

6
3

6
3

6
3

63
63

63

63
63

63

63

6
3

63

6
3

6
3

6
3

6
3

6
3

6
3

63

6363

6
3

63

6
3

6
4

6
4

6
4

6
4

6
4

64

64646464

64

64
64

6464

64

64 64 64

64

64

6
4

6
4

6
4

6464

64

6
4

6
4

64

6
4

6464
64

64
64

64
64

64

6
4

6
4

6
5

6
5

6
5

6
5

6
5

6
5

65

65

65

65

65

6
5

6
5

65

6
5

6
5

6
5

6
5

65

65
65

65

65 65

65

65

65

65
65

65
65

65
65 65 65 65 65

65

6
5

6
5

6
5

6
5

65

65

65

65

65

6
5

6
5

6
5

6
6

6
6

6
6

6
6

66

66
66

66

6666
66 66 66

66

66

66

66
66

66
66

66
66

666666
66

66

66 66
66

66
66

66 66
66

66 66

6
6

6
6

66

6
6

6
6

66

66

66
66

66

66

66
66

66

6
6

6
6

6
6

6
6

6
6

6
6

6
6

67

6
7

67

6
7

6
7

6
7

67

67

67

67

67 67

67 67

6
7

67

67

67

6
7

67

67676767

67
67

67
67

67
67

67

67
67

67
67

67
67

67

67

67

67

67

67

67

67 67

67

67

67
67

6
7

6
7

67

6
8

68

68

6868
68

68

68

68

68

68
68

68

68
68

68

68

68

68

68

68
68

68
68

68

68

68

68

6
8

6
8

6
9

6
9

6
9

6
9

69

6
9

69

69
69

6969
69

69
69

69
69 69

69

69

69

69
69

70

7
0

7
0

70

70
70

70

707
0

70
70

7
0

7
0

7
0

7
0

7
0

7
0

7
0

70

70

70

7
1

7
1

7
1

7
1

71
7
1

7
1

7
1

71

71

7
1

71

71

7
1

72

7
2

7
2

72

7
2



62
61

62

6
0

61
6
2

62.1

63

64

65

6
2

62.1

62

6160

6
0

62
61 60

61

6
05

9

59

63

64

59
60

61
62

62
61

60

58

58

60

60.5

59

59.6

59.45

62.5

57.0

59
.5

59
.5

57.0 57.0

57.0

N

CS-083

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

18
+

0
0

MATCH LINE CS-082

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

3
2
+

0
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

547

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

3
.D

G
N

63
64

65

64

63

65

66

62
60

65 66

67

64 63

64
65

59

61

59

61

64

57

63

5857

62

56

60

58

56

57

59

61

64

59

61

56 57

60

58

63
62

56

65

2
T

2
E

W
A
0
2

E

W
A
0
2

E

W
B
0
2

E

P

190

WARWICK ROAD CONSTRUCTION BASELINE
WARWICK ROAD

WARWICK ROAD CONSTRUCTION BASELINE
WARWICK ROAD

U.S. 301 SB

243’

RSF

BMP 610

MeB2
(B)

MeC3
(B)

Mv
(D)

MeA
 (B)

1218+00 1219+00 1220+00 1221+00 1222+00 1223+00 1224+00 1225+00 1226+00 1227+00 1228+00 1229+00 1230+00 1231+00 1232+00

62

64 63

64
65 65

66

66

70

62

65 64

67

68
69

66

67

65

66

64

65

66

65

67

63
62

64

63 62

6365 64

WOODS

WOODS

WOODS

WOODS

+

WOODS

WOODS

WOODS

WOODS

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
3

5
3

5
3

5
3

5
3

5
3

5
3

5
3

5
3

5
3

5
3

5
3

5
3

5
3

53

53

53

53

53

53

53

53

53

53

5
3

53

5
3

5
3

5
3

5
4

5
4

54

54

5
4

5
4

5
4

5
4

5
4

5
4

5
4

5
4

5
4

5
4

5
4

54

5
4

5
4

5
4

54

54

54

54

54

54

54

54

54

54

54

5
4

5
4

5
5

5
5

5
5

55
55

55

55

55

55

55

55

55

55

55

5
5

5
5

5
5

5
5

5
5

55

5
5

5
5

5
5

5
55

5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

55

5
5

5
6

5
6

56

56

56

5
6

56

56

5
6

56

56

56

56

56

56

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

56

5
6

5
6 5

7

5
7

57

5
7

5
7

5
7

5
7

5
7

5
7

5
7

5
7

5
7

5
7

5
7

5
7

5
7

5
7

5
7

57

57

57

57

5
7

5
7

57

57

57

57

5
7

57

57

5
7

57

5
7

5
7

5
8

5
8

58

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

58

58

58

58

58

5
8

58

5
8

5
8

5
8

58

58

58

58

58

58 58

58

58

58 58

5
8

5
9

5
9

59

59

5
9

59

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

59

59

59

5
9

5
9

5
9

5
9

5
9

59
59 59

59

59

59

59

59 59

5
9

59

6
0

6
0

6
0

60

60

6
0

6
0

6
0

6
0

6
0

6
0

6
06

0

6
0

6
0

6
0

6
0

60

60

60

6
0

6
0

6
0

6
0

60

60

60

6
0

60

60

6
0

6
1

6161

61

61

6
1

61

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

61

61

6
1

6
1

6
1

6
1

6
2

62

6
2

6
2

6
2

6
2

6
2

62

62

6
2

62

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

62

62

62

6
2

62

62 62

62

63

6
3

63

6
3

6
3

6
3

63

6
3

6
3

6
3

63

6
3

6
3

6
3

6
3

6
3

6
3

6
3

63

63

6
3

63
63

646
4

6
4

6
4

6
4

64

6
4

6
4

6
4

64

64

6
4

6
4

64

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
4

64

6
4

6
4

64

6
5

65

6
5

6
5

6
5

6
5

6
5

65
65

65

6
5

6
5

6
5

6
5

6
5

6
5

6
5

6
5

6
5

65

6
5

6
5

6
6

66

6
6

6666

6
6

6
6

6
6

66

6
6

66

6
6

6
6

66

6
6

6
6

6
7

67

6
7

6
7

6
7

68

6
8

6
8



TOPSOIL STOCKPILE SITE 

S
C

E

500’FROM

INTERSECTION

500’FROM

INTERSECTION

ROAD
CLOSED

65

70

66
67

67
68

69

69

69

66
67

65

68

63
64

65

67

64 65
66

67

69

66

68

69 71 74

N

CS-084

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
0
1+

5
0

MATCH LINE CS-085

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
16

+
5
0

SEE DP-02 FOR MIDDLENECK ROAD DETOUR

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

548

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

4
.D

G
N

P

211

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2A

PHASE 2A

M
ID

D
L
E

N
E
C

K
 

R
O

A
D

US 301 CONSTRUCTION BASELINE
U.S. 301 NB

U.S. 301 SB

U.S. 301 NB

U.S. 301 SB

P

204

BMP 620

MIDDLETOWN WARWICK ROAD

TOLL GANTRIES

64
.8

64
63

64.8

61.6

60
61

62
63

64
65 66

67

61
62

60

65

6262

69

68

66

67

50’(TYP.)

MeA
 (B)

MeA
 (B)

MeB2
(B)

MeB2
(B)
MeB2
(B)

202+00 203+00 204+00 205+00 206+00 207+00 208+00 209+00 210+00 211+00 212+00 213+00 214+00 215+00 216+00

71 7473

74

68

69

70

71

67 68

68

69

69

70

70

71

71

72

72

73

73

74

74

75

73

70

72

74

71
70

67

68
69

69
70

66

65 64 65
68

63

66
67

63
64

69

65

67

68

69

65
66

64

66

67

65

70

71
72

68
67

69

66

73

68

67

65

B
O
B

BOB

BOB

TOB

TOB

TOB

TOB

TOB

12" RCP

HOT MIX SHOULDER

ARROW
MIDDLENECK RD

299 W

S
IG

N

S
IG

N

S
IG

N

12
"
 

R
C

P

15" RCP

H
O

T
 

M
IX

S
T

O
N
E

H
O

T
 

M
IX

H
O

T
 

M
IX

GRASS

HOT MIX

HOT MIX SHOULDER

HOT MIX

35
MPH

++

+
+

65

6565

66

6
6

6
6

66

66

66

66

66
6666

6
6

6
6

6
6

6
7

6
7

67 6767

67

67

67

67

67

6
7

6
7

6
7

6
7

6
7

67 67

67

67

67

67

67

6
7

67

67

6
8

6
8

68 68
68

68

68

68

68

68

68

68

68

6
8

6
8

6
8

6
8

6
8

6
8

68

68

68

6
8

68

6
8

6
8

6
8

68

68

6
8

68

6
8

68

68

68

68

68
68

68

68

6
8

6969

6
9

69

69

69

69

69

69

69

69

69

6
9

6
9

69

6
9

6
9

69

69

69

69

6
9

69

6
9

6
9

6
9

6
9

69

69

69
69

69

69

69

69

69
696969

6
9

6
9

70

70

70

70
70

70

70

70

70

70
7

0
7

0

70

70
70

7
0

70
70

70

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

70 70

70

70

70

70

70

70

70
70

7
0

70

7
0

70

70

70

7
0

70

70

70

7
0

7
0

7
0

7
0

7
0

7
0

71 71

71

71

71

71

71
7171 71

71

71

71

7
1

7
1

71
71

71 71
71

7
1

7
1

7
1

71 71

71

7
1

71

71

71

71

71

71

71

71

71

71
71

71

71

71
71

7
1

71

7
1

71

71

71

71

7
1

71

7
1

7
1

71

7
1

7
1

7
1

7
1

7
1

7
1

7
1

71

71

7
1

72

72

72

72

72

72

72

7
2

72

72

72
72

72

72

72

72

72

72

72

72

72

72

72

72
72

72

72

72
72 72

72

72

72

72

72

72
72

72
72

72
72

72

72

72

72

7
2

72

7
2

72

72

7
2

72

72

72

72

7
2

7
2

72

7
2

7
2

73

73

73

7
3

73

73

73

7
3

73

73

73

73

73

73

7373

73

73

73

73

73

73

73

73

73

73

73

73

73

73

73

73

73

73

73

73

7
3

7
3

73

7474

7
4

74

74

74

74

74

74

74

74

74

74

74

74

74

74

7
4

74

74

75

75



TOPSOIL STOCKPILE SITE 

N

CS-085

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

3
2
+

0
0

MATCH LINE CS-084

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

4
6
+

5
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

549

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

5
.D

G
N

68

63
65

66

68

68

69

67

62 63 64

64

65

65

66

66

67

68

69

69

70

70

71

67

64

65

68
70

67 68

69
71

72

72

66
67

67

70
71

63
62

61
60

60

63
62

60

60
59

60
59

61
62
63

60

58

61

63
62

63

65

60

57
58

60
5958

60

59

64

62

P

213

WARWICK ROAD CONSTRUCTION BASELINE

WARWICK ROAD

U.S. 301 SB U.S. 301 SB

P

212

P

210

P

214

MeB2
(B) MeA

 (B)
MeA
 (B)

MeA
 (B)

MeA
 (B)

MeB2
(B)

1232+00 1233+00 1234+00 1235+00 1236+00 1237+00 1238+00 1239+00 1240+00 1241+00 1242+00 1243+00 1244+00 1245+00 1246+00

71 7473

68

72

67

70

69

71

66

68 69
70

71 72

71

73

72

74

66
67

68
69

69
70

70 71

67

GRASS

GRASS

9108

5
9

6
0

60

60

6
0

60

6
0

6
0

61

6
1

6
1

61

61

6
1

6
1

6
1

61

6
1

6
2

6
2

62

6
2

6
2

62

6
2

62

6
2

62

6
2

62

6
2

6
2

6
3

6
3

6
3

6
3

6
3

6
3

63

6
3636363

63

63

63

6
3

6
3

63

6
3

63

63

6
4

6
4

6
4

6
4

6
4

6
4

64

6
4

64

64

64

6
4

64

64

64

6
5

6
5

6
5

6
5

6
5

6
5

6
5

65

65

6
5

65

65

65

6
5

6
5

6
5

6
5

6
6

6
6

6
6

6
6

6
6

6
6

6
6

6
6

6
6

66

6
6

66

6
6

6666
66

6
6

66

66

66

6
7

6
7

67

67

67

67

6
7

67

6
7

67

6
7

67

67

67

67

67

67

6
7

67

6
7

6
7

6
7

6
7

67

67

67

6
7

6
7

6
7

6
7

6
7

68

68

6
8

68

68

68

6
8

6
8

6
8

6
8

6
8

6
8

68

68

68

68

6
8

6
8

6
8

6
8

6
9

6
9

69

6
9

69

69

69

69

7
0

70

70

70

70

7
0



S
C

E

75

75

72
73

74

74
75

71

73

70

71

69

72

68

70

70
71

76

77

78

79

79

N

CS-086

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
16

+
5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
12

4
6
+

5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
2
8
+

0
0

SEE DP-02 FOR MIDDLENECK ROAD DETOUR

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

550

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

6
.D

G
N

75

68

69

69

70

70

70

71

71

72

72

72

73

73

74

74

76

76
75

73
7474

75

73

73

73
74

74
75

73

72

7
1

7
07
1

U.S. 301 NB

U.S. 301 SB

P

219

US 301 CONSTRUCTION BASELINE

WARWICK ROAD CONSTRUCTION BASELINE

WARWICK ROAD

P

222

M
ID

D
L
E

N
E
C

K
R

O
A

D

TOWN OF MIDDLETOWN BOUNDARY

TOWN OF MIDDLETOWN BOUNDARY

MeB2
(B)

MeA
 (B)

217+00
218+00

219+00
220+00

221+00
222+00

223+00 224+00 225+00 226+00 227+00
228+00

1247+00
1248+00

1249+00
1250+00

1251+00
1252+00 1253+00 1254+00 1255+00 1256+00 1257+00

1258+00

76

76
74

75
73

72

75

76 76 77

77 78 7879

78

73

74

75

75

76

74
73

74

75

76
77

72

74

71

75
73

70
72

74

71

75

78

77

75

76

73

77

78

79

80

81

78
79

80

81

80

78

79

79

80

72

74

75

73 76

75

74

77

76

75

77

74

H
O

T
 

M
IX

GRASS

GRASS

GRASS

GRASS

GRASS

12
"

C
M

P

GRASS

GRASS

U
N
P

A
V

E
D
 

D
R
IV

E
W

A
Y

+++

GRASS

6
9

6
9

6
9

69

6
9

6
9

6
9

6
9

6
9

6
9

69

6
9

6
9

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

71

7
1

71

71

71

71
71

71

71

71

71

71

7
1

7
1

7
2

7
2

7
2

7
2

7
2

7
2

7
2

72
72

72

72

72

72

72

7
2

7
2

7
2

7
2

7
2

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

73

7
3

73

7
4

7
4

7
4

7
4

7
4

7
4

7
4

7
4

7
4

74

747
4

7
4

7
4

7
4

7
4

7
4

7
4 7

5

7
5

7
5

7
5

7
5

7
5

7
5

7
5

75

7
5

7
5

7
5

7
5



67

68

68

69

70

71

70

72

73

75

77

78 75

N

CS-087

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
2
8
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
3
9
+

0
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

551

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

7
.D

G
N

69

70

70

69

75

69

70

70

71

71

71

71

72

72

72

7
3

73

74

74

6968

67

68

70

72

7
2

70

73

72

U.S. 301 SB

U.S. 301 NB

P

234

US 301 CONSTRUCTION BASELINE

WARWICK ROAD

WARWICK ROAD CONSTRUCTION BASELINE

1079’

RSF

P

230

P
238

TOWN OF MIDDLETOWN BOUNDARY

MeB2
(B)

MeB2
(B)

228+00 229+00
230+00

231+00
232+00

233+00

234+00

235+00

236+00

237+00

238+00

239+00

1259+00
1260+00

1261+00
1262+00

1263+00
1264+00

1265+00

1266+00

1267+00

1268+00

1269+00

296+06

73

74

75

77

78

75

70

73

75

75

76

77

78

75

71

71

72

72

74

70

70

70

71

72

72

73

73

74

74

75

75

76

77

71

67

69

70

68

68

69 70
71

72

73

74

70

72

76

75

71

73

74

75

77

7
2

80

79

7273
74

75
77

78

71

76

70

69

72
73

74

75 71

67

6
6

68

69

72

68

68

67

78

77

76

71

73

76
75

X

GRASS

H
O

T
 

M
IX

GRASS

GRASS

H
O

T
 

M
IX

GRASS

+++

8
"
 
P

V
C

IR
R
IG

A
T
IO

N
 

L
IN

E

8
"
 
P

V
C

IR
R
IG

A
T
IO

N
 

L
IN

E

63

63

64

6
4

6565
65

65

6
5

6
5

6
6

66

66

66

66

66

6
6

66

67

6
7

67

67
67 67

67

6
7

67

6
7

6
7

6
7

6
8

6
8

6
8

6
8

68

68

68

68

68

6
8

68

6
8

69

6
9

6
9

69

6
9

69

69

69

6
9

6
9

6
9

6
9

69
69

69

6
9

69

69

6
9

69

69

7
0

7
0

70

7
0

70

70

7
0

7
0

7
0

7
0

70

707070

70

7070

70

7
0

7
0

7
0

7
1

71
71

71

71
71

7
1

71

71
7
1

7
1

71

71

71

71

7
1

71

7
1

71

7
1

7
1

7
1

7
1

7
2

7
2

7
2

72
72

72

72

72

72

72

7
2

7
2

72

7
2

7
2

72

72

7
2

72

7
2

72

72

72

72

72

7
2

7
2

7
2

7
2

7
2

7
2 72

73

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
4

7
4



56
.6

55 56
57

56
.5

55
56
57

58

58

56.5

58
.3

58.
3

58.3

58
.3

10
8+0

0

10
9+0

0

11
0+0

0

11
1+0

0

11
1+6

8.
23

62
63

63

64

63
62

66

66

60

58

59

61

65

67

66

63

67

66

N

CS-088

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S
T

A
 
12

7
5
+

5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
4
0
5
+

0
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
5
2
+

0
0

M
A

T
C

H
 

L
IN

E
 
S
T

A
 
3
0
9
+

5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
3
9
+

0
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

552

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

8
.D

G
N

67

67

65

65

64

65

6364

59

60

61
62
63

65

60

68

69

67

66

66

67

68

66 65

U.S. 301 SB

U.S. 301 NB

RAMP D

RAMP 
E

RAMP E CONSTRUCTION BASELINE

P

40

P

39

P

41

225’
RSF

179’
SF

31’
SF

65’
SF

US 301 CONSTRUCTION BASELINE

RAMP D CONSTRUCTION BASELINE

WARWICK ROAD

CONSTRUCTION BASELINE

WARWIC
K R

OAD

70’

RSF

P

42

515’

RSF

186’

RSF

235’

RSF

TOWN OF MIDDLETOWN BOUNDARY

T
O

W
N
 

O
F
 

M
ID

D
L

E
T

O
W

N
 

B
O

U
N

D
A

R
Y

TOWN OF MIDDLETOWN BOUNDARY

TOWN OF MIDDLETOWN BOUNDARY

SaB2
(B)

MeB2
(B)

MeA
 (B)

MeB2
(B)

SaC3
  (B)

239+00 240+00 241+00 242+00 243+00 244+00 245+00 246+00 247+00 248+00 249+00 250+00 251+00 252+00

1270+
00

1271
+00

127
2+0

0

127
3+

00

127
4+

00

12
75

+0
0

297+00 298+00 299+00 300+00 301+00

302+00

303+00

304+00

305+00

306+00

307+00

308+00

309+00

414+94 414+00
413+0

0

412
+00

411
+0

0

41
0+

00

40
9+

00

40
8+0

0

40
7+

00

40
6+

00

405
+0

0

6369

66

65
6
7

67

67

63

67

63

64
66

65

65

65

60

65

62

63

64
65

65

66

67

68

70

62
63

64

64

64

65

65
66

63
62

64

65

66

65

69

70

70

65

61

62

62

63

64

64

65

66

67

66

69

70

67

66

68

65

66

68
67

71

64

67

66

65

BOB

TOB

T
O

B

TOB

GRASS

W
O

O
D

S

GRASS

GRASS

GRASS

GRASS

GRASS

GRASS

GRASS

9
111

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

5
9

59

59

59

5
9

59

59

5
9

5
9

5
9

5
9

5
9

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

60

6
0

6
0

6
0

6
0

6
0

6
0

6
0

60

6
0

6
0

6
0

60

60

60

60

60

6
0

60

6
0

6
0

6
0

6
0

6
0

6
1

61

6
1

6
1

6
1

6
1

61

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

61

6
1

6
1

6
1

61

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

6
1

61

6
1

6
1

6
1

6
1

6
1

6
1

6
2

6
2

6
2

6
2

6
2

6
2

62

6
2

6
2

6
2

6
2

6
2

6
2

62

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

6
2

62

62

6
2

6
262

6
2

6
2

6
2

62

62

62

62

6
2

6
2

62

62

6
2

6
2

63

6
3

6
3

6
3

6
3

6
3

6
3

6
3

6
3

6
3

6
3

6
3

6
3

6
3

6
3

63

6363

6
3

6
3

6
3

6
3

6
3

6
3

6
3

63

63
63

6
3

6
3

63

6
3

6
3

63

63

6
3

6
3

6
3

63

6
3

6
3

6
3

6
3

6
3

6
3

63

6
4

64

6
4

64

64

64

6
4

64

6
4

6
4

6
4

6
4

64

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
4

64

6464

64

6
4

64

6
4

64

64

6
4

64

64

64

64

64

64

6
4

6
4

64

6
4

6
4

6
4

64 64

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
5

6
5

6
5

6
5

6
5

65

65

6
5

6
5

6
5

6
5

6
5

6
5

6
5

6
5

6
5

65

65

65

65

6
5

6
5

6
5

65

65

6
5

6
5

6
5

6
6

66

6
6

6
6

6
6

66

66

66

66

66

6
6

6
6

6
7

6
7

6
7

6
8

6
8

69

69

69

6
9

6
9

6
9

7
0

70

70

70

70

7
0

7
1

7
1

71



TOPSOIL STOCKPILE SITE 

52

53

54 55 56
57

56
.5

5
2

5
3

54

55

56

57

58

56
.5

5
8
.3

58.
3

5
8
.3

58
.3

51
.6

5

53
.6

5

53
.6

5

5
3.
65

5
3.
65

58
.3

58
.3

54
.6

5

54
.6
5

51.
65

105+00

106+00

107
+00

10
8+0

0

0
+
0
0

1
+
0
0

2
+
0
0

3
+
0
0

4
+
0
0

5
+
0
0

6
+
0
0

7
+
0
0

8+0
0

9+00

1
0
+
0
0

1
0
+
3
9
.
4
8

58.3

104
+00

5
5

1
0
0
+
0
0

5
7

5
8
.3

101+00

1
0
2

+
0
0

5
8

5
7

5
6

5
3
.6

5

5
3
.6

5

5
8
.3

5
4
.6

5

5
6
.5

5
4

1
0
3

+
0
0

5
6

5
5

56

5
7

5
6
.5

5
8

5
8

56.40

5
8
.3

5
6

5
5

5
6
.5

56
.6

5
1

5
0

49
.6
5

49
.6

5

51

50

67

N

CS-089

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S
T

A
 
12

7
5
+

5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
4
0
5
+

0
0

MATCH LINE STA 1293+50

M
A

T
C

H
 

L
IN

E
 
S
T

A
 
12

7
5
+

5
0

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
4
0
5
+

0
0

MATCH LINE STA 1293+50

REFER TO SHEETS WM-6 AND WM-7 FOR LEVELS ROAD   BORROW SITE CONSTRUCTION PHASING PLANS

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

553

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
8

9
.D

G
N

6
2

6
3

64

65

6
0

62

61

5
9

6061

64

63

61

62

64

63

5
8

62

5
6

60

5
9

6
3

6
2

6
4

55

56

58

5
9

59

6
0

6
0

6
1

6
1

62

59

60

64

5
8

6
1 6

2

6
3

60

65

59

5
7

6
0

5
4

5
4

5
5

5
6

56

5
6

5
7

57

57

5
8

58

5
8

5
8

5
9

59

5
9

60

6
0

60

6
1

62

55

56

5758

59
60

61
62

0
3

A

RAMP E

RAMP E CONSTRUCTION BASELINE

204’
RSF

100’
RSF

WARWICK ROAD CONSTRUCTION BASELINE

BMP 616

242’
RSF

W
A
RW

IC
K 

RO
A
D

T
O

W
N
 

O
F
 

M
ID

D
L

E
T

O
W

N
 

B
O

U
N

D
A

R
Y

T
O

W
N
 

O
F
 

M
ID

D
L

E
T

O
W

N
 

B
O

U
N

D
A

R
Y

SaC3
  (B)

MeA
 (B)

Mv
(D)

(B)

MeB2
(B)

MeB2
(B)

12
76

+0
0

12
77

+0
0

12
78

+0
0

12
79

+
00

12
8
0
+
0
0

12
8
1+

0
0

12
8
2
+
0
0

12
8
3
+
0
0

12
84

+0
0

1285
+00

1286+00

1287+00

128
8
+
00

12
8
9
+
0
0

12
9
0
+
0
0

12
9
1+

0
0

12
9
2

+
0
0

12
9
3

+
0
0

405
+0

0

404+
00

403+00 402+00 401+00 400+00
53+0054+0055+00

64

65

66

60

65

BOB

B
O
B

BOB

B
O

B

BOB

TO
B

TO
B

T
O

B

T
O

B

TOB

B
O

B

B
O

B

GRASS

GRASS

D
IR

T

+

GRASS

WOODS

W
OO

DS

GRASS

GRASS

D
IR

T

GRASS

GRASS
GRASS

GRASS

GRASS

4
5

4
5

4
6

4
6

4
6

4
7

47

4
7

48

4
8

4
8

4
8

4
8

48

4
8

4
8

4
8

4
8

49

4
9

4
9

4
9

49

4
9

4
9

4
9

4
9

4
9

4
9

4
9

5
0

5
0

5
0

5
0

5
0

5
0

5
0

5
0

5
0

5
0

5
0

5
0

5
0

50
5
1

5
1

5
1

5
1

51

5
1

5
1

5
1

5
1

5
1

5
1

51

5
1

5
1

5
1

5
1

5
1

5
1

5
1

5
1

5
1

5
2

5
2

5
2

5
2

5
2

5
2

52

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
2

5
3

5
3

5
3

53

5
3

5
3

5
3

5
3

5
3

5
3

5
3

53

5
3

5
3

5
3

5
3

5
3

53

5
3

5
3

5
3

5
3

5
4

5
4

5
4

54

5
4

5
4

5
4

54

5
4

54

54

5
4

5
4

5
4

54

5
4

5
4

5
4

5
4

5
4

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

55

55

5
5

5
5

5
5

5
5

5
6

5
6

5
6

5
6

5
6

5
6

5
6

5
6

56

56

5
6

5
6

5
6

56

5
6

5
6

5
6

56

56

5
6

5
6

5
6

5
6

5
7

5
7

5
7

5
7

5
7

5
7

57

57

57

5
7

5
7

5
7

5
7

5
7

5
7

5
7

57

57

5
7

5
7

5
8

5
8

58

58

5
8

5
8

5
8

5
8

5
8

5
8

5
8

5
8

58

5
8

5
8

5
8

5
8

5
8

5
8

5
9

5
9

5
9

59

59

5
9

5
9

5
9

5
9

5
9

59

5
9

5
9

5
9

5
9

59

5
9

5
9

5
9

5
9

5
9

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

60

6
0

6
0

60

6
0

60

6
0

6
0

6
0

6
0

6
1

6
1

6
1

61

61

6
1

6
1

61

6
1

6
1

61

61

61

6
1

6
1

6
1

6
2

62

6
2

6
2

62

62

6
2

6
2

62

6
2

6
2

6
3

6
3

63

6
3

6
3

6
3

6
3

6
3

63

6
3

63

63

6
3

6
3

6
3

63

6
3

6
3

6
3

63

6
3

63

6
3

6
3

63

63

63

63

63

63

64

6
4

6
4

6
4

6
4

6
4

6
4

6
4

6
4

64

6
4

6
4

64

64

6
4

6
4

6
4

6
4

64

6
4

6
4 64

6
5

6
5

6
5

6
5

6
5

6
5

6
5

6565

6
5

6
5

6
5

6
6

6
6

66



59

60

61

62

N

CS-090

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

MATCH LINE STA 1300+00

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
2
5
2
+

0
0

MATCH LINE STA 1293+50

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

554

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
0
2

R
O

A
D
\

M
O

T
\

R
E

C
U

T
 

S
H

E
E

T
S
\

C
S
_

3
0
1
D

S
3

_
1
1
8
.D

G
N

4
J

U.S. 301 NB

U.S. 301 SB

P

298

P

252

P

295

P

255

P

53

241’
RSF

191’
RSF

174’
RSF

103’
RSF

357’
SF

361’
SF

184’
SF

130’
RSF

CULVERT INFLOW PROTECTION

CULVERT INFLOW PROTECTION

US 301 CONSTRUCTION BASELINE
BRIDGE 1-482

LEVELS ROAD CONSTRUCTION BASELINE

117’
RSF

P

294

61’
RSF

P

299

151’
RSF

83’
RSF

P

52

MeC2
(B)

MeD3
(?)

M
e
D
3

(B
)

MeA
 (B)

MeB2
(B)

MeD3
(B)

Jo
(D)

252+00 253+00 254+00 255+00 256+00 257+00 258+00 259+00 260+00 261+00 262+00 263+00

12
9
4
+
0
0

12
9
5

+
0
0

12
9
6

+
0
0

12
9
7

+
0
0

12
9
8

+
0
0

12
9
9
+
0
0

13
0
0

+
0
0

60

61

62

5657

58

7
5

7
2

7
3

7
4

7
5

78

7
5

6
5

7
0

6
0

6
5

7
0

57
56

55

55

56

54
55

56
6
5

7
0

60

59

60

60

6162

8
2

GRASS D
IR

T

GRASS

GRASS

GRASS

9
114

37

3
7

3
7

3
7

3
7

3
7

3
7

3
7

3
7

3
7

3
7

37

38

3
8

3
8

3
8

38

3
8

3
8

3
8

3
8

3
8

3
8

3
8

39

3
9

3
9

3
9

3
9

3
9

3
9

3
9

3
9

3
9

3
9

3
9

4
0

4
0

4
0

4
0

40

4
0

4
0

4
0

4
0

40

4
0

4
0

4
0

4
1

41

41

4
1

41

4
1

4
1

4
1

41

41

4
1

4
1

4
1

4
1

41

4
1

41

4
1

4
1

4
1

4
1

4
1

4
1

4
1

4
1

4
1

41

42

42

4
2

4
2

42

4
2

4
2

4
2

4
2

4
2

4
2

4
2

42

4
2

4
2

4
2

4
2

42

4
2

42

4
2

4
2

4
2

4
2

4
2

4
2

4
2

4
2

4
3

4
3

4
3

43

4
3

4
3

4
3

4
3

4
3

4
3

4
3

43

4
3

4
3

4
3

4
3

43

43

4
3

4
4

44

4
4

4
4

4
4

4
4

4
4

4
4

4
4

4
4

4
4

4
4

44

4
5

45

4
5

45

4
5

4
5

4
5

4
5

4
5

4
5

4
5

4
5

4
5

4
6

4
6

4
6

4
6

4
6

4
6

4
6

4
6

4
6

4
6

4
6

4
6

46

46

4
6

47

47

4
7

4
7

4
7

47

4
7

4
7

47

47

4
7

4
7

4
7

4
7

4
7

4
8

48

48

48

4
8

4
8

4
8

4
8

4
8

4
8

48

4
8

4
8

4
8

4
8

4
9

49

49

49

4
9

4
9

4
9

4
9

4
9

4
9

4
9

49

4
9

4
9

4
9

4
9

4
9

50

50

50

50

5
0

5
0

5
0

5
0

50

5
0

5
0

5
0

50

5
0

5
0

5
1

5
1

51

5
1

5
1

5
1

5
1

51

51

5
1

51

5
1

5
1

51

51

51

5
1

5
2

5
2

5
2

5
2

5
2

52

5
2

52

5
2

52

5
2

5
2

52

52

52

5
2

5
3

5
3

5
3

5
3

5
3

53

53

53

53

53

53

53

5
3

5
3

53 53

53

5
3

5
3

5
3

5
4

5
4

5
4

5
4

5
4

54

54

54

54

54

5
4

54

5
4

5
4

5
4

5
4

54

54

5
4

5
4

5
4

5
5

55

5
5

5
5

5
5

55

55

55

55

5
5

55

55

55

55

5
5

5
5

55

55
55

5
5

5
5

5
5

5
6

5
6

56

56

56

5
6

5
6

5
6

5
6

56

56

56

56

56

56

56

5
6

5
6

5
6

56

5
6

5
6

5
6

5
7

5
7

57

57

57

5
7

5
7

57

5
7

57

5757

57

5757

5
7

57

57

5
7

5
7

5
7

5
7

57

5
7

5
8

5
8

5
8

5
8

5
8

5
8

58

585
8

58

5
8

5
8

5
8

5
8

58

5
8

58

58

5
8

5
8

5
8

5
8

58

58

58

58

58 58

58

5
8

58

5
8

5
8

58

58

58

5
8

5
9

59

59

5
9

5
9

59

59

5
9

59

59

59
5
9

59
59

59

59

59 59 59

5
9

5
9

5
9

5
9

59

59

60

6
0

60

6
0

60

60

60

60

6
0

6
0

60

60 60

60
60

60 6
0

6
0

6
0

6
0

60
61

6
1

6
1

6
1

6161

6161

61

61

6
1

6
1

61

61

61

61
6161

62

62

62

62

62

6
2

6
2

6
2

6
2

62

62

6
2

6
2

6
2

6
3

6
3

63

6
3

6
3

6
3

63

63

6
3

63

63

63

6
4

64

64

6
4

6
4

64

6
4

6
4

6
4 64

6
5



N

CS-091

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

MATCH LINE STA 1307+00

MATCH LINE STA 1300+00

M
A

T
C

H
 

L
IN

E
 
S
T

A
 
3
0
9
+

5
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

555

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
9
1
.D

G
N

RAMP DP

006

P

300

P

51

742’
RSF

35’
RSF

CULVERT INFLOW PROTECTION

RAMP D 

CONSTRUCTION

BASELINE

LEVELS ROAD 

CONSTRUCTION BASELINE

203’
SF

P

301

P

110
P

302

P

303

P

306

CULVERT INFLOW PROTECTION

154’
RSF

P

299

P

54

P

55

P

305

P

304

P

313

MeC2
(B)

MeB2
(B)

MeC2
(B) MeD3

(?)

Jo
(D)

MeB2
(B)

13
0
0

+
0
0

13
0
2

+
0
0

13
0
3

+
0
0

13
0
4
+
0
0

13
0
5

+
0
0

13
0
6

+
0
0

13
0
7

+
0
0

310+00

311+00

312+00
313+00 314+00

13
0
1+

0
0

10+00 11+00 12+00 13+00 14+00

15+00

64

65

62

67

63

5
5

5
5

5
5

5
5

5
5

6
0

6
0

6
0

6
0

49
50

50

50

5152

5
5

5
6

5
7

5
8

5
9

6
0

6
1

6
3

47

60

65

65

6
5

6
0

5
5

63

G
R

A
S

S

GRASS

9
5
8

4
0

4
0

4
1

4
1

4
1

4
2

4
2

42

43

4
3

4
3

4
3

4
4

4
4

4
4

4
4

4
4

4
5

45

4
5

4
5

4
5

4
5

4
5

4
5

4
5

4
6

46

4
6

4
6

4
6

4
6

4
6

4
6

4
6

4
6

4
7

4
7

4
7

4
7

4
7

4
7

4
7

4
7

4
7

4
7

4
7

47

4
7

4
7

4
7

4
7

4
7

4
8

4
8

4
8

48

4
8

4
8

4
8

4
8

4
8

48

4
8

4
8

48

48

4
8

4
8

4
8

4
8

4
8

4
9

4
9

4
9

49
49

4
9

4
9

4
9

4
9

49

49

4
9

49

49

49

49

4
9

4
9

4
9

4
9

5
0

5
0

5
0

50

50

5
0

5
0

5
0

5
0

50

50

5
0

50

5
0

5
0

50

5
0

5
0

5
0

5
0

5
1

5
1

5
1

51
51

5
1

5
1

5
1

51
51

51

51

5
1

5
1

5
1

5
151

51

5
1

5
1

5
1

5
2

5
2

5
2

5
2

52

5
2

5
2

5
2

5
2

5
2

52

52

52

52

52

5
2

5
2

5
2

5
2

5
2

52

5
2

5
2

5
2

5
2

5
2

5
3

53

53

53

5
3

5
3

5
3

53

5
3

5
3

5
3

5
3

5
3

53

5
3

53
5
3

5
3

5
3

5
3

5
3

5
3

53

5
3

5
3

5
3

5
3

5
3

5
3

5
4

5
4

5
4

54
54

5
4

5
4

5
4

5
4

5
4

5
4

5
4

54

5
4

5
4

5
4

5
4

5
4

5
4

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

5
6

5
6

5
6

5
6

5
6

5
6

56

5
6

5
6

5
6

5
6

5
6

56

5
6

5
6

5
6

5
7

5
7

5
7

5
7

5
7

5
7

57

57

57

5
7

5
7

5
7

5
7

57

57

5
7

5
7

5
8

5
8

58

5
8

5
8

58

58

58

5
8

5
8

5
8

5
8

5
8

58

5
8

58

58

5
8

5
8

5
8

5
8

58

5
9

5
9

59

59

59
59

59

5
9

5
9

59

59
59

5
9

5
9

5
9

59

5
9

5
9

5
9

59

5
9

5
9

6
0

6
0

6
0

6
0

6
0

6
0

6
0

60
60

60

60

6
0

60
60

60

6
0

6
0

6
0

6
0

6
0

6
0

6
0

6
0

60

6
0

6
0

6
1

6
1

6
1

61

6
1

6
1

6
1

61

62

6
2

62

6
2

6
2

6
3

6
3

63

63

6
4



SCE

N

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
13

0
7
+

0
0

MATCH LINE STA 736+25

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
6
6
2
+

0
0

MATCH LINE STA 742+75

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

CS-092SEE SG-01B FOR TEMPORARY SIGNAL PLAN

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

556

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
9
2
.D

G
N

LEVELS ROAD

P

314

P

316

P

319

P
H

A
S

E
 
2

B

P
H

A
S

E
 
2

B

P
H

A
S

E
 
2

B

PHASE 2B

P
H

A
S

E
 
2

B

P
H

A
S

E
 
2

B

P
H

A
S

E
 
2

B

150’
RSF

LEVELS ROAD CONSTRUCTION BASELINE

LEVELS ROAD

211’
RSF

P
H

A
S

E
 
2

B

PHASE 2B

P
H

A
S

E
 
2

B

1282’
RSF

24’
RSF

MIDDLETOWN WARWICK ROAD

CONSTRUCTION BASELINE

P

313

P

315

P

310

P

312

P

311

P

308

P

309

P

307

P

318

P

317

P

321

P

320

P

323

P

322

P

324

P

325
P

326

P

327

P
660

P

661

P
662

P
665

P

328

M
ID

D
L
E
T

O
W

N
 

W
A

R
W
IC

K
 

R
O

A
D

P
H

A
S

E
 
2

B

MUST

RIGHT LANE

TURN RIGHT

1
0
0
’
 
T

A
P
E

R

ROAD
CLOSED

2
5
’
(
T

Y
P
.
)

2
5
’
(
T

Y
P
.
)

2
5
’
(
T

Y
P
.
)

MeB2
(B)

MeA
 (B)

Mv
(D)

MeC2
(B)

MeA
 (B)

MeB2
(B)

Jo
(D)

1307+00 1308+00 1309+00
1310+00

1311+00

1312+00

1313+00

1314+00

1315+00

1316+00

1317+00

7
3
7

+
0
0

7
3
8

+
0
0

7
3
9
+
0
0

7
4
0
+
0
0

7
4
1+

0
0

7
4
2
+
0
0

660+00

661+00

662+00

55

55

55 55

60

60

60

60

60

60

6
5

65

6
5

65

65

65

70

70

70

70

70

42
" 

RCP

3
0
"
 

R
C

P

3
6
"
 

C
P

P

18
"
 
R

C
P

15" RCP

4
2
"
 

R
C

P

3
0
"
 

R
C

P
 
IN

V
.O

U
T

=
6
0
.2

1

3
6
"
 

C
P

P
 
IN

V
.I

N
=
6
0
.2

6

4
2
"
 

R
C

P
 
IN

V
. 

O
U

T
=
5
9
.0

3

IN
V
. 

O
U

T
 

=
 
5
9
.0

4

IN
V
. 
IN
 

=
 
6
2
.6

6

G
R

A
T

E
=
6
6
.1

5

4
2
"
 

R
C

P
 
IN

V
.I

N
=
5
9
.0

7

H
E

A
D

W
A

L
L

1
5
"
 

R
C

P
 
IN

V
.O

U
T

=
6
2
.6

4

F
E

S

IN
V
. 
IN
 

=
 
6
2
.6

8

IN
L

E
T

G
R

A
T

E
=
6
4
.7

5

F
E

S

G
R

A
T

E
=
6
6
.4

0

M
A

N
H

O
L

EIN
L

E
T

HOT MIX

GRASS

GRASS

GRASS

WOODS

P
.C
.C
. 

C
U

R
B
 

&
 

G
U

T
T

E
R
 

T
Y

P
E
 
4

H
O

T
 

M
IX

WOODS

TC
POLE

POLE

BRICK
SHED

3
5
 

M
P

H

S
T

O
P

4
2
"
 

R
C

P
 
IN

V
. 

O
U

T
=
5
9
.6

1

1
8
"
 

R
C

P
 
IN

V
.I

N
=
5
9
.6

2

O
N
 
IN

L
E

T

3
0
"
 

R
C

P
 
IN

V
.I

N
=
5
9
.6

2

T
E

M
P
 
3
5
 

m
p
h

S
IL

T
 

C
O

V
E

R
H

O
T
 

M
IX

G
R

A
T

E
=
6
4
.6

9

AREA U/C

SIGN

GRASS

5
0

M
P

H
/

IN
L

E
T

DIRT

A
R

E
A
 

U
/

C

H
O

T
 

M
IX

HOT MIX

GRASS

GRASS

GRASS

GRASS

WOODS

WOODS

WOODS

WOODS

WOODS

W
O

O
D

S

S
IG

N

2 STORYBRICK

B
L

O
C

K
B

U
IL

D
IN

G

HOT MIX

HOT MIX

HOT MIX

D
IR

T

PVT POLE

PVT POLE

P
V

T
 

P
O

L
E

S
A
IN

T
 

A
N

N
E

S
)

CONC
BASE

3
5
 

M
P

H

S
IG

N
 
(
P

R
E

M
IE

R
 

D
E

N
T

A
L
)

S
IG

N
 
(
G

O
D

D
A

R
D
 

S
C

H
O

O
L
)

S
IG

N

S
IG

N
 
(
E

S
T

A
T

E
S
 

O
F

C.B.

U
P
.C
.C
. 

C
U

R
B
 

T
Y

P
E
 
2

U

U

U

P
.C
.C
. 

C
U

R
B
 

T
Y

P
E
 
2

W
IT

H
 

L
E

F
T
 

A
R

R
O

W

S
O

U
T

H
 

R
T
 
1
5

GRAVEL

SIGN

9
11
2

46

46
47 47

47

48
48

48 48

49
49

49

4
9

4
9

5
0

50

50

50 50

5
0

50

5
0

5
0

50

50

51

5
1

51

5
1

51

51

51
51

51

52

52

52
5
2

5252

5252
52

5
3

53

5353

53

53

53

53

5353

5
4

5
4

5
4

54

54

54

5
4

54

54

54

54

5
5

5
5

5
5

5
5

55
55

55

55

55

55

5
5

55

55

56

56 56

5
6

56

5
6

56

56
56

56

5
6

5
6

5
6

56

57

57

57

5
7

5
7

57

5
7

57
57

57

5
7

5
7

5
7

57

57

5
8

5
8

5
8

5
8

5
8

5
8

5
8

58

58

5
8

58

5
8

58

58

58

58

59
5
9

5
9

5
9

5
9

5
9

59

5
9

59

5
9

5
9

5
9

5
9

59

59

59

59

6
0

6
0

6
0

6
0

6
0

6
0

60

6
0

6
0

60

6
0

6
0

6
060

6
0

60

60

60

60

61

6
1

61

61

61

61

61

6
1

61 6
1

6
1

6
1

61
6
1

61

61
61

6
1

6
1

6
1

61

6
1

61

61
61

6
1

6
2

62

62

62

62
62

626
2

62

62

62

6
2

6
2

6
2

62

62

62

62

6
2

6
2

6
2

62

6
2

6
2

62

62

62

6
2

6
2

63

6
3

63

63

6363

6
3

6
3

63

63

6
3

6
3

6
3

6
3

63

63

63

6
3

6
3

6
3

6
3

6
3

63

63

63

6
3

6
3

6
3

64

6
4

64

6
4

6
4

64
6
4

64

64

64

64

64

64

64

6
4

6
4

6
4

6
4

64

6
4

64

64
64

64
6
4

6
4

64

6
4

6
4

6
4

6
4

6
4

6
4

6
4

65

65

6
5

6
5

6
5

65

65

6
5

65

65

6
5

6
5

6
5

6
5

6
5

6
5

6
5

6
5

6
5

6
5

65

65

65
6565

6
5

6
5

65

6
5

6
5

6
5

65

65

65

65

6
5

6
5

65

65

6
5

66

66

66
66

6
666

6
6

6
6

6
6

6
6

6
6

66

66

66

6
6

6
6

6
6

6
6

66

6
6

6
6

6
6

6
6

6
6

66
6
6

66

6
6

6
6

6
6

6
6

6
6

6
6

6
6

66
66

66

66

66

66

66

66

66

67

67
676

7

67

67

6
7

67

67

6
7

67 67 67

6
7

67

6
7

6
7

6
7

6
7

6
7

6
7

67

67

67

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

67

67

67

6
7

6
7

67

67

6
7

68
68

68

68

68
68

6
8

68

68

6
8

6
8

68

6
8

6
8

6
8

68
68

68

6
8

6
8

68

6
8

6
8

6
8

6
8

6
8

68

6
8

6
8

6
8

6
8

68 68

68

6
8

6
8

6
8

68

69

69

6
9

69

6
9

69

6
9

6
9

6
9

6
9

69 69

6
9

6
9

6
9

6
9

6
9

6
9

6
9

6
9

6
9

6
9

6
9

6
96

9

6
9

69

69

6
9

69

6
9

70

7
0

70

70

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

70

7
0

7
0

7
0

7
0

7
0

7
0

70 70

7
1

71

7
1

71

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

7
1

71

71

7
1

7
1

7
1

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

72

72

7
2

7
2

7
3

7
3

7
3

7
3

7
3

7
3

73

73

7
3

7
3

73

74

7
4

7
4

7
4

7
4

7
4

74

74

7
4

7
5

7
5

75

7
5

76

7
6

76

7
6

7
7

7
7

7
7

78

7
8

7
8

7
9

79

7
9

8
0

8
0



500’

FROM INTERSECTION

ROAD

WORK

AHEAD

ROAD

WORK

AHEAD

ROAD

WORK

AHEAD

500’

END

ROAD WORK
END

HIGHER

FINES

ZONE

N

CS-093

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
6
6
2
+

0
0

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

557

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
9
3
.D

G
N

1’1’

WORK AREA

1’

VARIES 12’12’ 8’

ISLAND SHLDR

PROPOSED RIGHT TURN LANE

12’

(CLOSED)

EXISTING LEVELS ROAD MOT TYPICAL SECTION

BUSINESS 301 INTERSECTION

EB LEVELSWB LEVELS

LANE LANE LANE

PHASE 2B

PHASE 2B

P
H

A
S

E
 
2

B

P
H

A
S

E
 
2

B

PHASE 2B

PHASE 2B

P
A

T
R
IO

T
 

D
R
IV

E
P

H
A

S
E
 
2

B

P
H

A
S

E
 
2

B

P
A

T
R
IO

T
 

D
R
IV

E

LEVELS ROAD CONSTRUCTION BASELINE

LEVELS ROAD

P

665 P

666

SHOULDER

CLOSED

AHEAD

TURN RIG
HT

50’TAPER

35’(TYP.)

MeA
 (B)

MeB2
(B)

MeA
 (B)

MeB2
(B)

662+00 663+00 664+00
665+00

666+00
667+00

668+00 668+45

15
SOUTH

301

301

15

35
MPH

END OF ROAD
WORK

35
MPH

THE GODDARD SCHOOL

35
MPH

1 STORY

BRICK

1 STORY

BRICK

1 STORY

BRICK

AREA U/C

AREA U/C

ROAD U/C

AREA U/C

AREA U/C

AREA U/C

AREA U/C

HOT MIX

HOT MIX

GRASS
GRASS

GRASS

GRASS

GRASS

GRASS

GRASS

SIGN

HOT MIX SHOULDER

P
.C
.C
. 

C
U

R
B
 

A
N

D
 

G
U

T
T

E
R
 

T
Y

P
E
 
1

P
.C
.C
. 

C
U

R
B
 

A
N

D
 

G
U

T
T

E
R
 

T
Y

P
E
 
1

P
.C
.C
. 

C
U

R
B
 

A
N

D
 

G
U

T
T

E
R
 

T
Y

P
E
 
1

P
.C
.C
. 

C
U

R
B
 

A
N

D
 

G
U

T
T

E
R
 

T
Y

P
E
 
1

P.C.C. CURB TYPE 2

P.C.C. CURB TYPE 2

CONCRETE MEDIAN

HOT MIX

HOT MIX SHOULDER

GRASSGRASS

WOODS

GRASSGRASS

WOODS

WOODS

C
O

N
C

C
O

N
C

CONC

CONC

C
O

N
CC

O
N

C

CONC

CONC

S
T

O
P

STOP

C
O

N
C

CONC

STOP

CONC

C
O

N
C

C
O

N
C

CONC

CONC

HOT MIX

CONC

ON INLET

CONC

CONC

C
O

N
C

S
T

O
PROAD

WORK

A
N

N
A

P
O

L
IS

M
ID

D
L

E
T

O
W

N

TRAFFIC
LIGHT

CAUTION

1 STORY
BUILDING

ON INLET

SILT COVER
ON INLET

SILT COVER

SILT COVER

++

P.C.C. CURB TYPE 2

P.C.C. CURB TYPE 2

F.H.

T

F
.H
.

D
I

D
I

D
I

D
I

D
I

AREA U/C

D
I

D
I

C
O

NSTRUC
TI

O
N 

FENC
E

C
O

NSTRUC
TI

O
N 

FENC
E

P.
C
.C
. 
C

URB 
AND

G
UTTER 

TY
PE 

3

P
.C
.C
. C

U
R

B
 

A
N

D

G
U
T
T
E

R
 
T

Y
P
E
 
3

P
.C
.C
. C

U
R
B
 

AN
D

G
U
T
T
ER
 
T

Y
P
E 3

P.
C
.C
. 
C

URB 
AND

G
UTTER 

TY
PE 

3

T

D
I

D
I

D
I

D
I

T

D
I

D
I

D
I

D
I

D
I

D
I

60
606060606060

61 61 61 61 61 61

62 62 62 62 62 62

63 63 63 63 63 63

6
3

6
4

6
4

64 64
64 64 64 64 64

65 65
65

6
5

65

6
5

65

6
5

65

6
5

6
5

6
5

65

6565
65

65
65

656565
6565

65

6
6

6
6

6
6

6
6

6
6

6
6

6
6

6
6

6
6

66

66

6
6

6
6

66

6
6

6
6

66

66

66

66

6
6

66

66

66

66

66

66

66

66

66

66

66

66

66

66

66

6
6

6
666

6
6

66

66

66

666666

66
66

66

66

66
66

66666666

67

67 67

67

67

67

6
7

67

67

67

67

67

6767
676767

67

67

67 67
67

67

67
67

67

67
67

6
7

6767

67

67

67
67

67
67

6
7

6
7

67

67

6
7

67

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

6
7

67

6
7

67

6
7

6
7

67

6
7

6
7

6
7

67

6
7

6
7

67 67

67

67

67

6
7

67

67

67

6
7

67

6
7

6
7

6
8

6
8

6
8

6
8

6
8

6
8

6
8

6
8

68

6
8

6
8

6
8

6
8

6
8

68
68

686868

68
68 68

6
8

68

6
8

68

68
68

6
8

68
68

68

68

68
68

6
8

68

68

6
8

68

6
8

6
8

6
8

6
8

68 68 68 68
68

68

68

6
8

68

68

68

68

68

68
68

68

68 68

68

68

68

68

68

68

68

68

68

68
68

68

68

6
8

68

6
8

6
8

6
8

6
8

6
8

6
8

6
8

6
8

6
8

68

68

6
8

6
8

6
8

6
8

68

68

6
8

68

6
8

68

6
8

68

6
8

68

68

68

68

68

68

68

6
8

68

68

68

6
9

6
9

6
9

6
9

69

6
9

69

6
9

6
9

6
9

69

6
9

6
9

69

6
9

6
9

6
9

6
9

6
9

69

69 69

69

69

6
9

69

69

69

69 69

69

6
9

69

6
9

6
9 6

9

69

69

69

69

69

6
9

69

69

6
9

69

6
9

69

69 69 69
69

69

69

69

69

69

69

69

69

69

69

69 69

69

69

69

69

69

69
69

69

69

69

69

6
9

6
9

69

69

69

6
9

6
9

6
9

69

69

69 69

6
9

6
9

6
9

6
9

6
9

69

6
9

69

69

70

70

70

70

70

70

70

7
0

70

70

70

70

7
0

7070
70

70

70

70

70
70

70

7
0

7
0

70
70

7
0

7
0

7
0

70

70

70

7
0

70

70

70

7
0

7
0

70

7
0

70

7
0

7
0

7
0

7
0

7
0

70

7
0

7
0

7
0

7
0

7
0

7
0

7
0

7
0

70

70

70

70

7
0

7
0

70

7
0

70

7
0

70 70 70
70

70

70

70

70

70

7
0

7
0

7
0

7
0

7
1

7
1

7
1

7
1

71

71

7
1

71

71

7
1

7
1

7
1

71

71

7
1

7
1

71

7
1

7
1

7171

71

71

7
1

7
1

7
1

7
1

7
1

7
1

7
1

71

71

71
71

71
71

71

717171

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

7
2

72
72

72
72

72
727272

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

7
3

73

73
73

73
73

737373

73

7
3

7
4

74

74

7
4

74

7
4

74

7
4

74

74
74

74

74

7
4

7
4

7
4

7
4

7
5

7
5

7
5

757
5

75

7
5

76

7
6



N

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
7
3
6
+

2
5

CS-094

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

ITEMSYMBOL QUANTITY

TEMPORARY PAVEMENT MARKINGS LEGEND

785 LF
4" SOLID WHITE TEMPORARY MARKING

TAPE (ITEM 748525)
J

C 80 SF
WHITE TEMPORARY PAVEMENT SYMBOL

TAPE (ITEM 748527)

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

558

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
9
4
.D

G
N

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

MIDDLETOWN

WARWICK ROAD

CONSTRUCTION

BASELINE

MIDDLETOWN WARWICK ROAD

PHASE 2B

CHANGEABLE 
MESSAGE SIGN
PLACED IN ADVANCE

600’ TAPER

750’ FROM TAPER

750’

570’

570’

RIGHT LANE

CLOSED

1 / 2 MILE

RIGHT LANE

CLOSED

1500 FT

TU
RN
 
RIG

H
T

TURN

LANE

J C

100’

25’

TYPE C ARROW

BOARD

25’(TYP.)

MeA
 (B)

MeA
 (B)

MeB2
(B)

732+77733+00
734+00

735+00 736+00

1
8
"
 

R
C

P

36" CPP

36" CPP

15" RCP

1
8
"
 

R
C

P

18" RCP INV.OUT=65.79

36" CPP INV.OUT=60.76

36" CPP INV.OUT=61.34

18" RCP INV.OUT=65.54

15" RCP INV.IN=66.36

36" CPP INV.IN=60.83

36" CPP INV.IN=61.34

18" RCP INV.IN=65.62

GRATE=70.78

GRATE=67.45

GRATE=67.19

GRATE=69.99

INLET

INLET

INLET

INLET

LANE ENDS
MOVE LEFT

301 S
299 W

6" CPP INV.OUT=69.56

6" CPP INV.IN=69.61

TEMP 35 mph

GRATE=72.69

50MPH/

DDOT MH

6" CPP INV.OUT=68.48

6" CPP INV.IN=68.48

GRATE=71.97

DDOT MH

WOODS

GRASS

GRASS

IRRIGATION LINE

ON INLET

P.C.C.
 CURB & GUTTER TYPE 4

SILT COVER

U

+

+

+

6" CPP

6" CPP

TO I-95

SIGN &

EVACUATION

6868

68
68

68

68
68

6
8

68

68 68

68
69

69

69

69
69

69

69

69
69 69

69

69

69

69

69
69

69

69

69
69 69

69

69
69 69 69

69
69

69

6
9

69

70

70
70

70

70

70
70

70
70

70
70 70 70

7070
70

70
70

70

70

70

70

70
70

70
70

70
70

7
0

70

7
0

70

71

71

71

71
71

71
71

71

71

71

71

71
71

71

71

71
71

71 71

71

71 71

71
71

71
71

71
71

71

71

71

71

71

7171

71
71

71

71

71
71

7
1

71

71

71

71

72

72
72 72 72

72

72
7272

72

72

72

72

72

72

72

72

7
2

72

72
72

72

72
72

72
72

72
72

72

7272
72

72
72

72

72

72

7
2

7
2

72

73

73

73
73

73
73 73

73

73

7373
73

73
73

73

7
3



END

ROAD WORK

END

HIGHER

FINES

ZONE

300’

N

CS-095

SCALE

FEET

0 50 100 150 

TOTAL SHTS.

SHEET NO.

850

DELAWARE
DEPARTMENT OF TRANSPORTATION

US 301
MARYLAND STATE LINE

TO LEVELS ROAD

CONTRACT

T200811301

COUNTY
DESIGNED BY:

CHECKED BY:

 BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

MFM

SKH

CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

TEMPORARY PAVEMENT MARKING ARROW

M
A

T
C

H
 

L
IN

E
 
S

T
A
 
7
4
2
+

7
5

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2B

559

J
:\

2
0
0
8
 

P
R

O
J
E

C
T

S
\

E
3

X
3

4
8

0
1
\

7
0
0

C
A

D
D
\

7
5

0
A

E
T
\

M
O

T
\

_
P

H
A

S
E
 
2

B
\

C
S
_

3
0
1
A

E
T
_

0
9
5
.D

G
N

PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

377’
RSF

PHASE 2B
PHASE 2B

PHASE 2B

PHASE 2B

PHASE 2B

141’
RSF

MIDDLETOWN WARWICK ROAD CONSTRUCTION BASELINE

P

328

MIDDLETOWN WARWICK ROAD

500’

SHOULDER

CLOSED

AHEAD

100’ 175’

TAPER

1
0
’

TEMPORARY IMPACT ATTENUATOR

50’(TYP.)

MeA
 (B)

MeB2
(B)

743+00 744+00 745+00 745+66

60
60

O.G.

O.G.

1’

WORK AREA

ISLANDTRAVEL LANE TRAVEL LANE TRAVEL LANE TRAVEL LANE SHLDR

NB301SB301SB301 NB301

PROPOSED RIGHT TURN LANE

WORK AREA

EXISTING BUSINESS 301 MOT TYPICAL SECTION

LEVELS ROAD INTERSECTION

VARIES12’12’12’ 12’ 12’ 10’

1’

(CLOSED)*

*NORTHBOUND TRAVEL LANE CLOSED TO CONSTRUCT ISLAND.  

RIGHT TURNING LANE PROVIDED UP TO LEVELS INTERSECTION.

LT TURN

LANE

4" TEMP. WHITE MARKING TAPECONCRETE SAFETY BARRIER

15" RCP
15" RCP

15" RCP INV. OUT = 58.96
6" CPP INV. IN = 59.30

42" RCP INV. OUT=59.03

INV. OUT = 59.04

6" CPP INV. IN = 59.32

XX" XXX INV. OUT = 55.53

15" RCP INV.IN=58.96

HEADWALL

XX" XXX INV. IN = 55.53

GRATE=62.78

15" RCP INV.IN=55.62

INLET

GRATE=61.80
INLET

301 S

299 W

15 S

TRAFFIC

LIGHT

CAUTION

INV.OUT=55.46

INV.OUT=55.48

INV.IN=55.75
INV.IN=55.71

52"x33" CMP

52"x33" CMP

52"x33" CMP
52"x33" CMP

6
’ 

C
H

A
IN
 

L
IN

K
 
F

E
N

C
E

5
2
"

X
3
3
"

C
M

P

5
2
"

X
3
3
"

C
M

P

MAC

GRASS

GRASS

GRASS

1 
S

T
O

R
Y

F
R

A
M

E

U

ON INLET

ARROW ON POLE

SILT COVER

P.C.C. CURB & GUTTER TYPE 4

SIGN WITH LEFT
SOUTH RT 15

CONSTRUCTION FENCE

5
3

5
3

5
4

54

5
4

5
4

5
4

54

54

5
4

5
4

5
4

5
4

5
5

5
55
5

5
5

5
5

5
5

5
5

5
5

5
5

5
5

55

5
5

5
5

55

5
5

5
5

5
5

55

55

5
5

5
5

5
6

5
6

5
6

5
6

56

5
6

56

56

5
6

5
6

5
6

5
6

5
6

5
6

56

57

57

5
7

5
7

5
7

57

57

5
7

57

5
7

57

5
7

5
7

57

57

5
7

5
7

57

5
7

5
7

5
7

58

58

58

5
8

58

5
8

58

58

5
8

5
8

5
8

5
8

58

58

58

5
8

5
8

58

5
8

5
8

5
8

58

58

58

58

5
8

58

5
8

5
8

5
8

5
8

58

59

5
9

59

5
9

59
59 59 59 59

5
95

9

59

5
9

59

5
9

5
9

5
9

5
9

5
9

59

59
59

59

59

59

59

5
9

5
9

5
9

60

6
0

60

60

60

60

6
0

6
0

6
0

60 60
60 60

6
0

60

60

6060
60

60

60
60

6
0

6
0

6
0

6
0

6
0

60

6
0

6
0

6
0

61 61

61

6
1

6
1

6
1

6
1

6
1

6
1

61
61

6161

61

6
1

6
1

61

6
1

6
1

6
1

61

6
1

61

61
61

61
61

61
61

61 61

6
1

61

61

6
1

6
1

61

61

61

61 61

61

6
1

6
2

6
2

62

626262
62

62

62

6
2

6
2

6
2

6
2

6
2

62

62

62

62
62 62 62

62
62

62
62

6
2

6262
62

62

62

62 62 62

62

62

62 62

6
2

626262
62

6262
62

62

62

6
2

6
2

6
3

6
3

63

63636363

6
3

6
3

63
63

63

63
63

63

63
63

63

63

63

63

63

63
63

63

63

63

63 63
63

63
63

63

63

64

64

64

64

64

64

64

64

64

64
64

64
64

6
4

6
4

6
4

64
646464

64

6
5

65 65
65 65

65

6
5

6
5

6
5

65

65656565

65 65

65

66 66

66

66

66

6666
66

6
6

6
6

6
6


	CS_301AET_051
	CS_301AET_052
	CS_301AET_053
	CS_301AET_054
	CS_301AET_055
	CS_301AET_056
	CS_301AET_057
	CS_301AET_058
	CS_301AET_059
	CS_301AET_060
	CS_301AET_061
	CS_301AET_062
	CS_301AET_063
	CS_301AET_064
	CS_301AET_065
	CS_301AET_066
	CS_301AET_067
	CS_301AET_068
	CS_301AET_069
	CS_301AET_070
	CS_301AET_071
	CS_301AET_072
	CS_301AET_073
	CS_301AET_074
	CS_301AET_075
	CS_301AET_076
	CS_301AET_077
	CS_301AET_078
	CS_301AET_079
	CS_301AET_080
	CS_301AET_081
	CS_301AET_082
	CS_301AET_083
	CS_301AET_084
	CS_301AET_085
	CS_301AET_086
	CS_301AET_087
	CS_301AET_088
	CS_301AET_089
	CS_301AET_090
	CS_301AET_091
	CS_301AET_092
	CS_301AET_093
	CS_301AET_094
	CS_301AET_095
	CS_301AET_096
	CS_301AET_097
	CS_301AET_098
	CS_301AET_099
	CS_301AET_100



