

Delaware Department of Transportation

QUESTIONS AND ANSWERS

T201407205.01

BR 2-291A ON INGRAM BRANCH ROAD OVER PRICE PRONG, KENT COUNTY

Friday, September 30, 2016

Q #	Question	Answer
1	The start date shown of page i of the Bid Proposal is shown to be March 3, 2017 with a duration of 40 calendar days. General Note 2B on plan sheet 9 indicates that no in-stream work is to take place from March 15 – April 30 inclusive. Please clarify.	The anticipated NTP date will be revised to be May 1, 2017 by Addendum 1.