

Delaware Department of Transportation
QUESTIONS AND ANSWERS
T201680102.01
MAGNOLIA TRUCK WASH, KENT COUNTY
Thursday, June 30, 2016

Q #	Question	Answer
6	Will the demo of 24" tall block wall building with roof north of the new structure be provided under separate contract similar to the existing shop being demolished.	Yes.
5	Please confirm pay item 401699 QC/QA of Bituminous Concrete applies to this project.	It does not apply. An addendum will be issued to remove 401810 Bit. Concrete, Type B from the contract.
4	Please provide a detailed schedule of service piping requirements (size/type), valves, gauges etc. for the bus wash equipment.	This will be addressed via addendum.
3	The contract duration of 150 days from Notice to Proceed seems aggressive given the nature of the construction and potential for long lead items. Does the 150 cd duration include the purchase and installation of the bus wash equipment or is the intent that the bus wash work takes place after the GC turns over the building shell? Can time be added to the 150 d contract duration?	This duration includes construction of the building shell plus the purchase and installation of the wash equipment.

Tuesday, June 21, 2016

2	<p>Ref 1.4 of the technical specifications...</p> <p>“Under a separate contract, the truck wash system that will be housed in the new facility will be procured by DeIDOT. The general contractor will be responsible for coordinating with the selected wash system vendor for installation of the system in the new facility.”</p> <p>Will this separate contract be addressed in the prebid meeting or what is the expected date for the release of this procurement?</p>	Will be addressed via addendum.
---	--	---------------------------------

Q #	Question	Answer
-----	----------	--------

Thursday, June 16, 2016

1	On the completion time you have stated 150 Calendar Days and that it is the department intent to issue a notice to proceed such that work starts on or about July 1, 2016. How can that be if the bid is not until July 19, 2016?	It is the Department's intent to issue a Notice to Proceed such that work starts on or about August 30, 2016.
---	---	---