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PHASE 1 GIRDER PLACEMENT

CONTROL PLAN - PHASE 1
M.O.T., AND EROSION

CONSTRUCTION PHASING,

5

KN/JDS

3

REMOVE ANY CONFLICTING SIGNS.

REFER TO THE RESPECTIVE INDIVIDUAL DETOUR PLANS. COVER OR 

WHENEVER TWO OR MORE RAMPS ARE BEING CLOSED AT THE SAME TIME 

SIGN NORTHBOUND I-95/I-295 FOR 35 MPH.

DRUMS, AS NECESSARY, AND INSTALLING DETOURS PER DETOUR PLANS. 

I-295. CLOSE RAMP E AND RAMP D2 UTILIZING TYPE III BARRICADES AND 

CROSSOVER WILL BE UTILIZED FOR TRAFFIC TO TRANSITION BACK TO 

NORTHBOUND I-295 TRAFFIC ONTO NORTHBOUND I-95. THE TEMPORARY 

NORTHBOUND I-295 LANES AND THE RAMP E/D2 SLIP LANES. DETOUR 

DURING THE STAGE-III GIRDER PLACEMENT TRAFFIC SETUPS CLOSE 

TRAFFIC BASED ON THE DETOUR PLANS.

UTILIZING TYPE III BARRICADES, AS NECESSARY, AND DETOUR THE RAMP E 

SIGN NORTHBOUND I-95/I-295 FOR 35 MPH. IN ADDITION, CLOSE RAMP E 

DRUMS, AS NECESSARY,  AND INSTALLING  DETOURS PER DETOUR PLANS. 

I-295. CLOSE RAMP G AND RAMP F UTILIZING TYPE III BARRICADES AND 

BE DETOURED ONTO THE RAMP E/RAMP D2 SLIP LANES AND BACK ONTO 

TRAFFIC TO TRANSITION BACK TO I-95. NORTHBOUND I-295 TRAFFIC WILL 

I-295 LANES. THE TEMPORARY CROSSOVER WILL BE UTILIZED FOR 

NORTHBOUND I-95 LANES AND DETOUR TRAFFIC ONTO THE NORTHBOUND 

DURING THE STAGE-II GIRDER PLACEMENT TRAFFIC SETUPS CLOSE 

E TRAFFIC BASED ON THE DETOUR PLANS.

E UTILIZING TYPE III BARRICADES, AS NECESSARY, AND DETOUR THE RAMP 

BE REDUCED FROM FOUR LANES TO ONE LANE. IN ADDITION, CLOSE RAMP 

E/RAMP D2 SLIP LANES AND BACK ONTO I-295. NORTHBOUND I-95 WILL 

NORTHBOUND I-295 LANES AND DETOUR TRAFFIC ONTO THE RAMP 

DURING THE STAGE-I GIRDER PLACEMENT TRAFFIC SETUPS CLOSE 

PLANS.

AND THE RAMP D-2 TRAFFIC WILL BE DETOURED BASED ON THE DETOUR 

DURING STAGE-I, STAGE-II AND STAGE-III, RAMP D-2 SHALL REMAIN CLOSED 

MESSAGES.

AS SHOWN. REFER TO CS-188 FOR THE CORRESPONDING PCMS 

PLACE ALL TEMPORARY WARNING SIGNS AND TRAFFIC CONTROL DEVICES 

GIRDER PLACEMENT IS TO OCCUR UTILIZING NIGHTTIME LANE CLOSURES. 
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6" WHITE TEMPORARY PAVEMENT STRIPINGD

E

F

G

4" DOUBLE YELLOW TEMPORARY PAVEMENT STRIPINGH

I

J

K

L

M

N

O

P

Q

R

S

T

4" SKIP WHITE TEMPORARY PAVEMENT STRIPING

16" WHITE TEMPORARY PAVEMENT STRIPING

WHITE TEMPORARY PAVEMENT STRIPING SYMBOL

6" SKIP WHITE TEMPORARY PAVEMENT STRIPING

8" WHITE TEMPORARY PAVEMENT STRIPING

4" YELLOW TEMPORARY PAVEMENT STRIPING TAPE

6" YELLOW TEMPORARY PAVEMENT STRIPING TAPE

6" WHITE TEMPORARY PAVEMENT STRIPING TAPE

6" SKIP WHITE TEMPORARY PAVEMENT STRIPING TAPE

4" WHITE TEMPORARY PAVEMENT STRIPING TAPE

4" SKIP WHITE TEMPORARY PAVEMENT STRIPING TAPE

A 4" WHITE TEMPORARY PAVEMENT STRIPING

ARROW PANEL

U 4" SKIP YELLOW TEMPORARY STRIPING

6" DASHED WHITE TEMPORARY PAVEMENT STRIPING TAPE

4" DASHED WHITE TEMPORARY PAVEMENT STRIPING TAPE

6

PHASE 2

GIRDER REMOVAL

TYPICAL SECTIONS

MAINTENANCE OF TRAFFIC 

CONTROL PLAN - PHASE 2
M.O.T., AND EROSION

CONSTRUCTION PHASING,

PHASE 2 GIRDER REMOVAL

REMOVE ANY CONFLICTING SIGNS.

REFER TO THE RESPECTIVE INDIVIDUAL DETOUR PLANS. COVER OR 

WHENEVER TWO OR MORE RAMPS ARE BEING CLOSED AT THE SAME TIME 

DURING GIRDER REMOVAL UNDER PHASE 2.

REFER TO PHASE 1 LANE CONFIGURATIONS ALONG NORTHBOUND I-95 

DETOUR PLANS.

DRUMS. THE RAMP E AND D2 TRAFFIC WILL BE DETOURED BASED ON THE 

RAMPS E AND D2 WILL BE CLOSED UTILIZING TYPE III BARRICADES AND 

STAGE-III GIRDER REMOVAL WILL REQUIRE CLOSING RAMP E/D2 SLIP LANES. 

RAMP E TRAFFIC BASED ON THE DETOUR PLANS.

ADDITION, PHASE 2 WILL REQUIRE CLOSING RAMP E AND DETOURING THE 

E/RAMP D2 SLIP LANES AND BACK ONTO NORTHBOUND I-295. IN 

LANES. NORTHBOUND I-295 TRAFFIC WILL BE DETOURED ONTO THE RAMP 

STAGE-II GIRDER REMOVAL WILL REQUIRE CLOSING NORTHBOUND I-295 

DETOURING THE RAMP E TRAFFIC BASED ON THE DETOUR PLANS.

MPH. IN ADDITION, PHASE 2 WILL REQUIRE CLOSING RAMP E AND 

BASED ON THE DETOUR PLANS. SIGN NORTHBOUND I-95/I-295 FOR 35 

BARRICADES AND DRUMS. RAMP F AND G TRAFFIC WILL BE DETOURED 

I-295. RAMPS G AND F WILL ALSO BE CLOSED UTILIZING TYPE III 

BE DETOURED ONTO THE RAMP E/RAMP D2 SLIP LANES AND BACK ONTO 

TRAFFIC TO TRANSITION BACK TO I-95. NORTHBOUND I-295 TRAFFIC WILL 

I-295 LANES. THE TEMPORARY CROSSOVER WILL BE UTILIZED FOR 

NORTHBOUND I-95 TRAFFIC WILL BE DETOURED ONTO THE NORTHBOUND 

STAGE-I GIRDER REMOVAL WILL REQUIRE CLOSING NORTHBOUND I-95 LANES. 

PLANS.

AND THE RAMP D-2 TRAFFIC WILL BE DETOURED BASED ON THE DETOUR 

DURING STAGE-I, STAGE-II AND STAGE-III, RAMP D-2 SHALL REMAIN CLOSED 

REFER TO CS-188 FOR THE CORRESPONDING PCMS MESSAGES. 

TEMPORARY WARNING SIGNS AND TRAFFIC CONTROL DEVICES AS SHOWN. 

GIRDER REMOVAL IS TO OCCUR UTILIZING NIGHTTIME CLOSURES. PLACE ALL 

7
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STAGE I

GIRDER REMOVAL

CONTROL PLAN - PHASE 2
M.O.T., AND EROSION

CONSTRUCTION PHASING,

REMOVAL LANE CONFIGURATIONS AND BARRIER PLACEMENT.  

3. THE EXISTING LANE CONFIGURATIONS FOR THE PHASE 1 GIRDER REMOVAL ARE SHOWN HERE. REFER TO PHASE 1 PLANS FOR PHASE 2 GIRDER 

MILE PRIOR TO THE INITIAL TAPER AND AT THE CENTER OF THE FIRST TANGENT. 

2. PLACE TWO MESSAGE BOARDS STATING THAT I-95 FOUR LEFT LANES CLOSED MERGE RIGHT. THE MESSAGE BOARDS SHOULD BE PLACED 1/2 

SECTIONS BETWEEN TWO LANE MERGE TAPERS SHALL BE A MINIMUM OF 1440 FEET.

1. CLOSE I-95 LANES UTLIZING TA-37. THE LENGTH OF THE LANE MERGE TAPERS SHALL BE 720 FEET AND THE LENGTH OF THE TANGENT 

NOTE: 

MILE PRIOR TO THE INITIAL TAPER AND AT THE CENTER OF THE FIRST TANGENT. 

2. PLACE TWO MESSAGE BOARDS STATING THAT I-95 FOUR LEFT LANES CLOSED MERGE RIGHT. THE MESSAGE BOARDS SHOULD BE PLACED 1/2 

SECTIONS BETWEEN TWO LANE MERGE TAPERS SHALL BE A MINIMUM OF 1440 FEET.

1. CLOSE I-95 LANES UTLIZING TA-37. THE LENGTH OF THE LANE MERGE TAPERS SHALL BE 720 FEET AND THE LENGTH OF THE TANGENT 

NOTES: 
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  PLANS FOR PHASE 2 LANE CONFIGURATIONS AND BARRIER PLACEMENT.  
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MUST BE UTILIZED TO PERFORM THIS WORK.

PHASE 2A TRAFFIC SETUP ALONG NORTHBOUND AND SOUTHBOUND SR 141 

6

7

8

119+00 TO STATION 122+50.

THE ON/OFF ACCELERATION LANE AND NORTHBOUND I-295 FROM STATION 

DURING STAGE-II PIER DEMO, REMOVE THE MEDIAN GUARDRAIL BETWEEN 

120+50 TO STATION 123+30.

I-95 FROM STATION 110+50 TO STATION 116+65 AND FROM STATION 

PAVEMENT SECTION UP TO TOP OF TYPE B COURSE ALONG NORTHBOUND 

DURING STAGE-I PIER DEMO GRADE AND INSTALL CONCRETE BARRIER AND 

119+20 TO STATION 122+60.

BETWEEN NORTHBOUND I-295 AND NORTHBOUND I-95 FROM STATION 

113+00 TO STATION 115+25. IN ADDITION, REMOVE THE MEDIAN GUARDRAIL 

THE ON/OFF ACCELERATION LANE AND NORTHBOUND I-295 FROM STATION 

DURING STAGE-I PIER DEMO, REMOVE THE MEDIAN GUARDRAIL BETWEEN 

TRAFFIC SETUPS. 

REMOVE EXISTING PIER UTILIZING THE PIER DEMO STAGE-I AND STAGE-II 

SHIFTS, UNTIL THE DEMOLITION IS COMPLETED.

OF THE PIERS SHALL BE PERFORMED UTILIZING CONTINUOUS WORK 

I-95 IS REDUCED FROM FOUR LANES TO THREE LANES, THE DEMOLITION 

DURING STAGE I PIER DEMO AND STAGE II PIER DEMO, WHEN NORTHBOUND 

DETOUR WILL BE PROVIDED FOR THIS CLOSURE.

FROM NORTHBOUND I-95 TO THE ON/OFF ACCELERATION LANES. NO 

DURING STAGE-I PIER DEMO TRAFFIC SETUPS CLOSE THE AUXILIARY LANE 

RAMP D-2 TRAFFIC WILL BE DETOURED BASED ON THE DETOUR PLANS.

DURING STAGE-I AND STAGE-II, RAMP D-2 SHALL REMAIN CLOSED AND THE 

PHASE 2 PIER DEMO STAGES I AND II TRAFFIC CONTROL.

PLACE TEMPORARY PAVEMENT STRIPING USING TA-35D AS SHOWN UNDER 

TEMPORARY WARNING SIGNS AND TRAFFIC CONTROL DEVICES AS SHOWN. 

REMOVE EXISTING STRIPING AS NECESSARY USING TA-35. PLACE ALL 
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PORTABLE P.C.C. SAFETY BARRIER

TEMPORARY CONSTRUCTION

4" YELLOW TEMPORARY PAVEMENT STRIPING
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4" YELLOW TEMPORARY PAVEMENT STRIPING TAPE

6" YELLOW TEMPORARY PAVEMENT STRIPING TAPE

6" WHITE TEMPORARY PAVEMENT STRIPING TAPE

6" SKIP WHITE TEMPORARY PAVEMENT STRIPING TAPE

4" WHITE TEMPORARY PAVEMENT STRIPING TAPE

4" SKIP WHITE TEMPORARY PAVEMENT STRIPING TAPE

A 4" WHITE TEMPORARY PAVEMENT STRIPING

ARROW PANEL

U 4" SKIP YELLOW TEMPORARY STRIPING

6" DASHED WHITE TEMPORARY PAVEMENT STRIPING TAPE

4" DASHED WHITE TEMPORARY PAVEMENT STRIPING TAPE

5

GIRDER PLACEMENT

TYPICAL SECTIONS

MAINTENANCE OF TRAFFIC 

PHASE 2 GIRDER PLACEMENT

CONTROL PLAN - PHASE 2
M.O.T., AND EROSION

CONSTRUCTION PHASING,

REMOVE ANY CONFLICTING SIGNS.

REFER TO THE RESPECTIVE INDIVIDUAL DETOUR PLANS. COVER OR 

WHENEVER TWO OR MORE RAMPS ARE BEING CLOSED AT THE SAME TIME 

MPH.

DETOURS PER DETOUR PLANS. SIGN NORTHBOUND I-95/I-295 FOR 35 

AND RAMP D2 UTILIZING TYPE III BARRICADES, DRUMS AND INSTALLING 

BE UTILIZED FOR TRAFFIC TO TRANSITION BACK TO I-295. CLOSE RAMP E 

I-295 TRAFFIC ONTO NORTHBOUND I-95. THE TEMPORARY CROSSOVER WILL 

I-295 LANES AND THE RAMP E/D2 SLIP LANES. DETOUR NORTHBOUND 

PLACE GIRDERS FOLLOWING THE STAGE-III PLANS. CLOSE NORTHBOUND 

MPH. 

DETOURS PER DETOUR PLANS. SIGN NORTHBOUND I-95/I-295 FOR 35 

AND RAMP F UTILIZING TYPE III BARRICADES, DRUMS AND INSTALLING  

RAMP E/RAMP D2 SLIP LANES AND BACK ONTO I-295. CLOSE RAMP G 

BACK TO I-95. NORTHBOUND I-295 TRAFFIC WILL BE DETOURED ONTO THE 

TEMPORARY CROSSOVER WILL BE UTILIZED FOR TRAFFIC TO TRANSITION 

LANES AND DETOUR TRAFFIC ONTO THE NORTHBOUND I-295 LANES. THE 

PLACE GIRDERS FOLLOWING THE STAGE-II PLANS. CLOSE NORTHBOUND I-95 

FOUR LANES TO ONE LANE. 

LANES AND BACK ONTO I-295. NORTHBOUND I-95 WILL BE REDUCED FROM 

I-295 LANES AND DETOUR TRAFFIC ONTO THE RAMP E/RAMP D2 SLIP 

PLACE GIRDERS FOLLOWING THE STAGE-I PLANS. CLOSE NORTHBOUND 

MESSAGES.

AS SHOWN. REFER TO CS-188 FOR THE CORRESPONDING PCMS 

PLACE ALL TEMPORARY WARNING SIGNS AND TRAFFIC CONTROL DEVICES 

GIRDER PLACEMENT IS TO OCCUR UTILIZING NIGHTTIME LANE CLOSURES. 
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