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Internet Bids for Bidders with Bid Express® accounts can be submitted at BIDX.com/de;  OR; 

Paper Bids with CD will be received in the Bidder’s Room at the DelDOT Administration Building, Dover, DE; 

ALL BIDS DUE PRIOR TO 2:00 P.M. Local Time, MARCH 10, 2026 
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GENERAL DESCRIPTION 
 

A. BIDS DUE:  MARCH 10, 2026                    PRIOR TO 2:00 P.M. Local Time – unless changed via Addendum.  

BIDS MUST BE SUBMITTED VIA: 

(a) Internet - Bidders with DelDOT Bid Express® accounts can submit bids at bidx.com/de/.  
    OR: 

(b) Paper Bid Delivered To: Delaware Department of Transportation, Administration Building 

 North Entrance, Bidders Room, 800 Bay Road, Dover, DE 19901   

For paper bids, contact DelDOT at dot-ask@delaware.gov or (302) 760-2031 to request a CD for bidding, required 

forms, and instructions. Bidders enter their Bid Item prices onto the supplied CD then print the form and deliver 

in a sealed envelope; the Bid Form, completed CD, and required documents prior to the Bid due date and time.  

(CD’s cannot be used to submit bids to bidx.com) 

Do not submit both Internet and Paper Bids. If so, the Internet bid and documents will be rejected. 

BID OPENING: Bids will be publicly opened and read aloud at the Date and Time of the Bid Opening. The Bid 

Opening will be held at the ‘Paper Bid Delivered To’ address shown above. Bidder bears the risk 

of late delivery, bids received after the stated time will be returned unopened. 

            NEW        

 Attendance is not required. DelDOT offers a call-in number to hear the Bid Opening telephonically.  

 The telephone number to call is (302) 504-8986. 

 When prompted, enter Meeting number (access code): 651 529 280# 

 It is anticipated the telephone access information will remain the same for all Bid Openings. 

 

B. PRE-BID MEETING: No     

 

C. LOCATION: New Castle County 

These improvements are more specifically shown on the Location Map(s) of the attached Plans. 

 

D. DESCRIPTION: The improvements consist of furnishing all labor and materials for work to include curb and gutter, 

sidewalk repairs, drainage structure / pipe repairs, and/or Bituminous Concrete milling and overlay. Follow other 

incidental construction in accordance with the location, notes and details shown on the plans, and as directed by the 

Engineer. 

 

E. COMPLETION TIME: All work on this contract must be complete within 263 Calendar Days.  

Extensions of contract time due to weather are specified in the Standard Specifications Section 108.7F, weather days. 

It is estimated a Notice to Proceed is issued such that work starts on or about May 18, 2026. 

 

F. SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION, DELAWARE DEPARTMENT OF 

TRANSPORTATION, JANUARY 2025 apply to this Bid Proposal and Project. The Contractor shall make himself 

aware of any revisions and corrections and apply them to the applicable item(s) of this contract. The Standard 

Specifications can be viewed here. Units of Measure can be found at 101.4. 

 

G. ATTACHMENTS: Included as part of this Bid Proposal are; Project Plans; Questions & Answers (if posted);  Addenda 

(if issued), Referenced Documents, Documents Posted with this Bid Proposal; and Bid documents mailed to contractors. 

 

H. ADDENDA:  All Addenda are posted on the internet at bids.delaware.gov, and bidx.com/de/ and are included as part 

of the Bid Proposal. The Bidder is responsible to check the Website as needed to ensure that the Bidder is aware of 

Addenda that are included in the Bid Proposal. If Addenda are issued, the final Addendum will be posted no later than 

the end of the day two business days prior to the bid date. Each Addendum number and issue date must be entered on 

the submitted Certification Form. This original Bid Proposal will not be updated, you must refer to each Addendum. 
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I. QUESTIONS: E-MAIL TO;  dot-ask@delaware.gov 

Questions regarding this project are to be e-mailed to the above address no less than six business days prior to the bid 

opening date in order to receive a posted response. Please include the Contract number in the subject line.  

Questions and responses are posted at bids.delaware.gov, and bidx.com/de/. The date of the final posted Questions 

and Answers document must be entered on the submitted Certification Form. 

 

J. PROSPECTIVE BIDDERS NOTES:  
           

 1. CRAFT TRAINING REQUIREMENT   (29 Del. C. §6960A)   

  a) The awarded contractor must include a craft training program for each craft in the project if at the time the contractor 

executes the contract, all of the following apply: 

1.  This project requires prevailing wages.  

2.  The contractor employs 10 or more total employees. 

3.  This project is not a federal highway project (except for the US 301 project from the MD-DE state line to SR1). 

4.  There is an apprenticeship program for a craft in the project on the list provided by the Delaware Department of    

Labor. 

  b) The awarded contractor must commit that all subcontractors provide craft training if the above applies to the 

subcontractor.  

  c) The contractor must satisfy the craft training requirement before the contract is executed. A contractor or subcontractor 

may satisfy the craft training requirement by doing any of the following for each craft required: 

1.  Having at least 1 active apprentice in a craft training program for the craft.  

2.  Having at least 1 active apprentice who completes a craft training program for the craft within the 6 months before the       

     date the contract was executed. 

3.  Being a member of a consortium that provides craft training for the craft and all of the following apply to the craft     

training program for the craft: 

(a). The consortium requires a regular financial contribution. 

(b). The contractor or subcontractor has access to the craft training program.  

(c). There is at least 1 active apprentice in the craft training program. 

4.  Making a payment under paragraph (e) of this section. 

  d) The craft training program under above paragraphs c)1. and c)2. may be provided by the contractor or subcontractor or 

through agreement with another entity.  

 The active apprentice under paragraphs c)1. and c)2.  does not have to work on 

 this project. 

  e) A contractor or subcontractor may satisfy the craft training requirement by making a payment in the amount established 

under § 204 of Title 19, for the craft into the Apprenticeship and Training Fund of the Department Labor. For each 

calendar year, a contractor or subcontractor satisfies the craft training requirement for all contracts executed during that 

year when payments made after January 1 equal the following amounts: 

 1. For employers with 10 through 25 employees, payments that total $10,000. 

 2. For employers with more than 25 employees, payments that total $20,000. 

  f) PENALTY: If the successful bidder fails to comply with the Craft Training Requirements: 

 1.   The contractor must pay the amount of the payment required under paragraph e) above to the Apprenticeship and      

Training Fund. 

 2.  An amount that does not exceed 10 percent of the payment under paragraph f)1. of this section. 

 3.  A penalty assessed under paragraph f)1. may be fully or partially remitted or refunded by the agency awarding the 

contract only if the contractor establishes compliance within 60 days of the notice of the penalty. A claim for remission 

or refund of a penalty may only be granted if an application for the remission or refund is filed within 1 year of the 

notice of the penalty. 

4. Any contractor or subcontractor who fails to provide required craft training under 29 Del. C. § 6960A may be subject 

to suspension or debarment. 

 

2. BIDDERS MUST BE REGISTERED with DelDOT in order to submit a bid. Registrations are now completed online 

through SimpliGov. To complete registration or for more information, click here.  
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3. SURETY BOND - Each proposal must be accompanied by a deposit of either surety bond or security for a sum equal 

to at least 10% of the amount bid. 

 

4. DELAWARE’S CONTRACTOR REGISTRATION ACT - 19 Del.C. §§ 3601 et seq, requires all contractors and 

subcontractors to register with the Delaware Department of Labor before performing construction services or 

maintenance. Refer to the GENERAL NOTICES section for further information.                                  

 

5. DRUG TESTING - Regulation 4104; The state Office of Management and Budget has developed regulations that 

require Contractors and Subcontractors to implement a program of mandatory drug testing for Employees who work on 

Large Public Works Contracts funded all or in part with public funds pursuant to    29 Del.C. §6908(a)(6). Refer to the 

full requirements at the following link: 

http://regulations.delaware.gov/register/december2017/final/21%20DE%20Reg%20503%2012-01-17.htm 

Note a few of the requirements; 

* At bid submission - Each bidder must submit with the bid a single signed affidavit certifying that the bidder and 

its subcontractors has in place or will implement during the entire term of the contract a Mandatory Drug Testing 

Program that complies with the regulation (a blank affidavit form is attached); 

* At least two business days prior to contract execution - The awarded Contractor shall provide to DelDOT copies 

of the Employee Drug Testing Program for the Contractor, each participating DBE firm, and all other listed 

Subcontractors; 

* Subcontractors - Contractors that employ Subcontractors on the job site may do so only after submitting a copy 

of the Subcontractor's Employee Drug Testing Program along with the standard required subcontractor 

information. A Subcontractor shall not commence work until DelDOT has approved the program in writing. 

 

6. PERFORMANCE-BASED RATING SYSTEM - 29 Del.C. §6962 (c)(12)(a) requires DelDOT to include a 

performance-based rating system for contractors. The Performance Rating for each Contractor shall be used as a 

prequalification to bid at the time of bid. Refer to 'General Notices' for details. 

 

7. NO RETAINAGE will be withheld on this contract unless through the Performance-Based Rating System. 

 

8. EXTERNAL COMPLAINT PROCEDURE can be viewed on DelDOT’s Website, Contractor Compliance/EEO - 

Delaware Department of Transportation or request a copy by calling (302) 760-2555. 

 

9. DELAWARE BUSINESS LICENSE; a copy of your firm's Business License must be submitted with your bid. 

 

10. FLATWORK CONCRETE TECHNICIAN CERTIFICATION TRAINING: 

Section 501.3, 503.3, 505.3, 610.3, 701.3 and 702.3 of the 2025 Standard Specifications require contractors to provide 

an American Concrete Institute (ACI) or National Ready-Mix Concrete Association (NRMCA) certified concrete 

flatwork technician to supervise all finishing of flatwork concrete.  

 

11. PREVAILING WAGES DO NOT APPLY TO THIS PROJECT, refer to 29 Del. C. § 6960 (m). 

 

12. SIGNAGE LANGUAGE:           

In order to maintain effective communication with the traveling public, only place signs, banners, flags, or other displays 

within the projects limits that meet the requirements of the latest version of the Delaware Manual on Uniform Traffic 

Control Devices.  Any signs or other materials which deviate from the MUTCD, must be preapproved by the Engineer.  

The only signage and materials which may be displayed upon vehicles and equipment within the Project area are signs 

denoting the name of the Contractor and any subcontractors and other signs and/or materials required and approved 

pursuant to the MUTCD and the Engineer. Contractor shall immediately remove any signs or materials within the 

Project that does not meet these requirements immediately upon notification by the Engineer. Failure to remove signs 

or other materials following notification from the Engineer will result in Liquidated Damages being assessed in the 

manner and amount specified in the Standard Specifications section 108.9.A. 

  

13. DIESEL FUEL COST PRICE ADJUSTMENT FORM is posted and part of this Bid Proposal.  

 
- end – 
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GENERAL NOTICES 

 

CONTRACTOR REGISTRATION ACT                     

 

On July 1, 2021, the Contractor Registration Act, as codified in 19 Del.C. §§ 3601 et seq, took effect. This law requires all 

contractors to register with the Delaware Department of Labor before performing construction services or maintenance. The 

Contractor Registration Act applies to all contractors that engage in construction and maintenance within the State of 

Delaware. Additionally, it requires contractors to have Delaware workers’ compensation insurance where required, 

compliance with labor laws, and proof of a state business license. The Delaware Department of Labor’s Office of Contractor 

Registration is responsible for enforcement of the requirements of the Contractor Registration Act. If you have any questions 

about the contractor registration process, please call 302-430-7739 or email Contract.Registry@delaware.gov. Registration 

at https://onestop.delaware.gov/. 

 

SPECIFICATIONS : 

 

The Delaware specifications entitled "Standard Specifications for Road and Bridge Construction January, 2025", 

hereinafter referred to as the Standard Specifications; and Revisions to the Standard Specifications effective as of the 

advertisement date of this Bid Proposal and hereby included by reference; the Special Provisions; Notes on the Plans; this 

Bid Proposal including referenced documents; any Addenda thereto; and any posted Questions and Answers; shall govern 

the work to be performed under this contract. The Contractor shall make itself aware of these specifications, revisions and 

corrections, and apply them to the applicable item(s) of this contract.  

 

CLARIFICATIONS : 

 

Under any Section or Item included in the Contract, the Contractor shall be aware that when requirements, responsibilities, 

and furnishing of materials are outlined in the details and notes on the Plans and in the paragraphs preceding the " Basis of 

Payment" paragraph in the Standard Specifications or Special Provisions, no interpretation shall be made that such 

stipulations are excluded because reiteration is not made in the "Basis of Payment" paragraph. 

 

The Department requires the use of various electronic applications for various documentation processes.   

These processes will be identified, and the Contractor's required use will be detailed during the Preconstruction Meeting. 

No additional payments will be made to the contractor to use or interface with the applications. 

 

ATTESTING TO NON-COLLUSION : 

 

The Department requires as a condition precedent to acceptance of bids a sworn statement executed by, or on behalf of, the 

person, firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, 

association, or corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, 

or otherwise taken any action in restraint of free competitive bidding in connection with such contract.  The form for this 

sworn statement is included in the proposal and must be properly executed in order to have the bid considered. 

 

QUANTITIES : 

 

The quantities shown are for comparison of bids only.  The Department may increase or decrease any quantity or quantities 

without penalty or change in the bid price. 

 

PERFORMANCE-BASED RATING SYSTEM   

 

29 Del.C. §6962 (c)(12)(a) requires a Department of Transportation project, excluding a Community Transportation Fund 

or municipal street aid contract, to include a performance-based rating system. At the time of bid, the Performance Rating 

for each Contractor shall be used as a prequalification to bid.  

 

Bidders with Performance Rating scores equal to or greater than 85% shall be permitted to bid. Bidders with scores of less 

than 85% who comply with the retainage requirements of 29 Del.C. §6962 shall be permitted to bid provided the Agreement 

to Accept Retainage (located on the Certification Page) is executed and submitted with the bid. Lack of an executed 

Agreement to Accept Retainage will result in the rejection of the bid by the Department. Successful bidders awarded 
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Department contracts who have no performance history within the last five (5) years will be assigned a provisional 

Performance Rating of 85% at the date of advertisement. 

 

Notification of Performance Rating. The Department shall post publicly the Performance Rating for all Contractors on the 

Department's website. DelDOT will complete performance-based evaluations on the construction company contracted by 

the Department to build the project (the "Contractor"). Provisions to appeal Performance Ratings are described in the 

regulations. The regulations are set forth in Section 2408 of Title 2, Delaware Administrative Code, found here. 

 

PREFERENCE FOR DELAWARE LABOR: 

 

Delaware Code, Title 29, Chapter 69, Section 6962, Paragraph (d), Subsection (4)b: "In the construction of all public works 

for the State or any political subdivision thereof, or by firms contracting with the State or any political subdivision thereof, 

preference in employment of laborers, workmen or mechanics shall be given to bona fide legal citizens of the State who 

have established citizenship by residence of at least 90 days in the State.  Each public works contract for the construction 

of public works for the State or any political subdivision thereof shall contain a stipulation that any person, company or 

corporation who violates this section shall pay a penalty to the Secretary of Finance equal to the amount of compensation 

paid to any person in violation of this section." 

 

EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS : 

 

Delaware Code, Title 29, Chapter 69, Section 6962, Paragraph (d), Subsection (7) states; 

 

a. As a condition of the awarding of any contract for public works financed in whole or in part by State appropriation, 

such contracts shall include the following provisions: 

 

During the performance of this contract, the contractor agrees as follows: 

 

1. The contractor will not discriminate against any employee or applicant for employment because of race, creed, 

color, sex, sexual orientation, gender identity or national origin. The contractor will take positive steps to ensure 

that applicants are employed and that employees are treated during employment without regard to their race, 

creed, color, sex, sexual orientation, gender identity or national origin. Such action shall include, but not be limited 

to, the following: employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 

termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The 

contractor agrees to post in conspicuous places available to employees and applicants for employment notices to 

be provided by the contracting agency setting forth this nondiscrimination clause. 

 

2.  The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the contractor, 

state that all qualified applicants will receive consideration for employment without regard to race, creed, color, 

sex, sexual orientation, gender identity or national origin. 

   

3.  The contractor will ensure employees receive equal pay for equal work, without regard to sex. Employee pay 

differential is acceptable if pursuant to a seniority system, a merit system, a system which measures earnings by 

quantity or quality of production, or if the differential is based on any other factor other than sex. 

 

TAX CLEARANCE : 

 

As payments to each vendor or contractor aggregate $2,000, the Division of Accounting will report such vendor or contractor 

to the Division of Revenue, who will then check the vendor or contractor's compliance with tax requirements and take such 

further action as may be necessary to ensure compliance. 

 

LICENSE : 

 

A person desiring to engage in business in this State as a contractor shall obtain a license upon making application to the 

Division of Revenue. 

 

 

6 of 59

https://www.deldot.gov/Business/bids/PreQual/index.shtml
http://regulations.delaware.gov/register/february2019/final/22%20DE%20Reg%20691%2002-01-19.htm


Contract No. T202604906 
 

 

CONTRACTOR / SUBCONTRACTOR LICENSE: 29 DEL. C. §6967:  

 

(b) No agency shall accept a proposal for a public works contract unless such contractor has provided a proper and current 

copy of its occupational and/or business license, as required by Title 30, to such agency. 

 

(c) Any contractor that enters a public works contract must provide to the agency to which it is contracting, within 30 

days of entering such public works contract, copies of all occupational and business licenses of subcontractors and/or 

independent contractors that will perform work for such public works contract. However, if a subcontractor or 

independent contractor is hired or contracted more than 20 days after the contractor entered the public works contract 

the occupational or business license of such subcontractor or independent contractor shall be provided to the agency 

within 10 days of being contracted or hired. 

 

DIFFERING SITE CONDITIONS: 

 

SUSPENSIONS OF WORK and SIGNIFICANT CHANGES IN THE CHARACTER OF WORK: 

 

Differing site conditions:  During the progress of the work, if subsurface or latent physical conditions are encountered at the 

site differing materially from those indicated in the contract of if unknown physical conditions of an unusual nature, differing 

materially from those ordinarily encountered and generally recognized as inherent in the work provided for in the contract 

are encountered at the site, the party discovering such conditions shall promptly notify the other party in writing of the 

specific differing conditions before they are disturbed and before the affected work is performed. 

 

Upon written notification, the engineer will investigate the conditions, and if he/she determines that the conditions materially 

differ and cause an increase or decrease in the cost or time required for the performance of any work under the contract, an 

adjustment, excluding loss of anticipated profits, will be made and the contract modified in writing accordingly.  The 

engineer will notify the contractor of his/her determination whether or not an adjustment of the contract is warranted. 

 

No contract adjustment which results in a benefit to the contractor will be allowed unless the contractor has provided the 

required written notice. No contract adjustment will be allowed under their clause for any effects caused on unchanged 

work. 

 

Suspensions of work ordered by the engineer:  If the performance of all or any portion of the work is suspended or delayed 

by the engineer in writing for an unreasonable period of time (not originally anticipated, customary or inherent to the 

construction industry) and the contractor believes that additional compensation and/or contract time is due as a result of 

such suspension or delay, the contractor shall submit to the engineer in writing a request for adjustment within 7 calendar 

days of receipt of the notice to resume work.  The request shall set forth the reasons and support for such adjustment. 

 

Upon receipt, the engineer will evaluate the contractor's request.  If the engineer agrees that the cost and/or time required 

for the performance of the contract has increased as a result of such suspension and the suspension was caused by conditions 

beyond the control of and not the fault of the contractor, its suppliers, or subcontractors at any approved tier, and not caused 

by weather, the engineer will make an adjustment (excluding profit) and modify the contract in writing accordingly.  The 

engineer will notify the contractor of his/her determination whether or not an adjustment of the contract is warranted.   

 

No contract adjustment will be allowed unless the contractor has submitted the request for adjustment within the time 

prescribed. No contract adjustment will be allowed under this clause to the extent that performance would have been 

suspended or delayed by any other cause, or for which an adjustment is provided for or excluded under any other term or 

condition of this contract. 

 

Significant changes in the character of work:  The engineer reserves the right to make, in writing, at any time during the 

work, such changes in quantities and such alterations in the work as are necessary to satisfactorily complete the project.  

Such changes in quantities and alterations shall not invalidate the contract nor release the surety, and the contractor agrees 

to perform the work as altered. 

 

If the alterations or changes in quantities significantly change the character of the work under the contract, whether or not 

changed by any such different quantities or alterations, an adjustment, excluding loss of anticipated profits, will be made to 

the contract.  The basis for the adjustment shall be agreed upon prior to the performance of the work.   
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If a basis cannot be agreed upon, then an adjustment will be made either for or against the contractor in such amount as the 

engineer may determine to be fair and equitable. 

 

The term "significant change" shall be construed to apply only to the following circumstances: 

(A) When the character of the work as altered differs materially in kind or nature from that involved or included in the 

original proposed construction, or 

 

(B)  When a major item of work, as defined elsewhere in the contract, is increased in excess of 125 percent or decreased 

below 75 percent of the original contract quantity.  Any allowance for an increase in quantity shall apply only to 

that portion in excess of 125 percent of original contract item quantity, or in case of a decrease below 75 percent, 

to the actual amount of work performed. 

 

RIGHT TO AUDIT 

 

The Department shall have the right to audit the books and records of the contractor or any subcontractor under this contract 

or subcontract to the extent that the books and records relate to the performance of the contract or subcontract. The books 

and records shall be maintained by the contractor for a period of 3 years from the date of final payment under the prime 

contract and by the subcontractor for a period of 3 years from the date of final payment under the subcontract (29 Del.C. §6930) 

 

PREVAILING WAGES 

 

DO NOT APPLY TO THIS PROJECT, refer to 29 Del. C. § 6960 (m). 

 

 
- end – 

remainder of page is blank 

 

 

 

  

8 of 59



Contract T202604906

SUBDIVISION PAVING, NEW CASTLE COUNTY VI, 2026

SPECIAL PROVISIONS

S.P. Code SPECIAL PROVISION DESCRIPTION

401502-25 ASPHALT CEMENT COST ADJUSTMENT

401506-25 SPEED HUMP

401510-25 TACK COAT

401699-25 QUALITY CONTROL/QUALITY ASSURANCE OF BITUMINOUS CONCRETE

701513-25 PORTLAND CEMENT CONCRETE VALLEY GUTTER, 8"

705505-25 RESET STONE/BRICK SIDEWALK AND/OR STONE/BRICK ROADWAY

763520-25 ELECTRONIC TICKETING

763626-25 DIESEL FUEL COST PRICE ADJUSTMENT

801500-25 MAINTENANCE OF TRAFFIC, REHABILITATION
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401502 - ASPHALT CEMENT COST ADJUSTMENT 

For Sections 304, 401, 402, 403, 404, and 405, payments to the Contractor shall be adjusted to reflect 

increases or decreases in the Delaware Posted Asphalt Cement Price when compared to the Project 

Asphalt Cement Base Price, as defined in these Special Provisions. 

The Delaware Posted Asphalt Cement Price will be issued monthly by the Department and will 

be the industry posted price for Asphalt Cement, F.O.B. Philadelphia, Pennsylvania. The link for the 

posting is https://deldot.gov/Business/bids/index.shtml?dc=asphalt_cement_english. 

The Project Asphalt Cement Base Price will be the Delaware Posted Asphalt Cement Price in 

effect on the date of advertisement. 

All deviations of the Delaware Posted Asphalt Cement Price from the Project Asphalt Cement 

Base Price are eligible for cost adjustment. No minimum increases or decreases or corresponding 

percentages are required to qualify for cost adjustment. 

Actual quantity of asphalt cement qualifying for any Asphalt Cement Cost Adjustment will be 

computed using the weight of eligible asphalt that is shown on the QA/QC pay sheets as a percentage for 

the delivered material.  

If the mix was not inspected and no QA/QC pay sheet was generated, then the asphalt percentage 

will be obtained from the job mix formula for that mix ID.  The asphalt percentage eligible for cost 

adjustment shall only be the virgin asphalt cement added to the mix. 

There shall be no separate payment per ton cost of asphalt cement. That cost shall be included in 

the various unit prices bid per ton for those bid items that contain asphalt cement (mentioned above). 

The Asphalt cement cost adjustment will be calculated on grade PG 64-22 asphalt regardless of 

the actual grade of asphalt used.   

If the Contractor exceeds the authorized allotted completion time, the price of asphalt cement on 

the last authorized allotted workday, shall be the prices used for cost adjustment during the time 

T202604906
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liquidated damages are assessed. However, if the industry posted price for asphalt cement goes down, the 

asphalt-cement cost shall be adjusted downward accordingly. 

 

NOTE: 

 

 Application of Asphalt Cement Cost Adjustment requirements as indicated above shall apply only 

to those contracts involving items related to bituminous base and pavements, and with bitumen, having a 

total of 1,000 tons or more of hot-mix bid quantity in case of Sections 401, 402 and 403; and 15,000 

gallons or more in case of Sections 304, 404 and 405. 

 

 

12/14/2020 
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401506 - SPEED HUMP 

 

 

Description: 

This work consists of providing all materials, constructing bituminous concrete speed hump and installing 

delineators. 

Materials: 

A. Speed hump: 

1. Bituminous concrete Type C   Section 401 

2. Permanent striping     Section 817 

B. Delineator blank 

1. 6ʺ x 12ʺ aluminum plate, alloy 6061 T651 or 5052 H32, 1/8ʺ (min) in thickness with 1-1/2ʺ 

radius corners, punched with two (2) 1/2ʺ holes 2ʺ from top and bottom, treated with a 

chromate conversion coating meeting ASTM B449. 

2. Reflector shall be covered on one side only with Type III High Intensity grade silver 

retroreflective sheeting or other approved material with greater reflectivity. 

3. The breakaway delineator post shall be composed of square steel tubes conforming to the 

notes and details shown on the Plans. 

C. Pavement striping shall be alkyd-thermoplastic or an approved permanent pavement marking tape. 

Construction: 

A. Construct the speed humps in accordance with Section 401. The plans depict the construction of 

speed humps in two passes, the Department has obtained satisfactory results in constructing the speed 

hump through template ramps, which allow the placement of bituminous concrete in one pass.  

However, regardless of the method used, it shall be the responsibility of the contractor to produce 

satisfactory results in constructing the speed hump in accordance with the details shown on the Plan. 

B. Speed humps removed as part of the milling/paving operation within a residential community shall be 

replaced within 7 days of completion of paving. Installation of speed humps separate from a 

milling/paving operation shall be completed the same day. 

C. 2 reflectors per post are to be mounted back to back 4 feet from the ground with 2 M10x1.5 grade 2 

plated steel hex head bolts with two way steel lock nuts.  Nylon washers are also to be used between 

the bolt or nut and the reflector face. Within 48 hours of installation the speed hump shall be striped 

as specified in the plan notes and details. If the contractor elects to use temporary striping prior to the 

permanent pavement striping such temporary striping will be considered incidental to this item. 
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Method of Measurement: 

The Department will measure the quantity of speed humps as the actual number of linear feet constructed 

and accepted, measured between the two curb lines of the road. 

Basis of Payment: 

A. The Department will pay for speed humps at the contract unit price per linear foot. Price and payment 

will constitute full compensation for: 

1. Providing and placing all materials; 

2. saw cutting; 

3. removal 

4. pavement milling; 

5. providing and installing delineators; 

6. temporary and permanent striping; and 

7. labor, equipment, tools and incidentals; 

 

11/22/2021 
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401510 – TACK COAT 

 

Description: 

The Department will not measure and will make no payment for this item. This language replaces Section 

1011 of the Standard Specifications. 

SECTION 1011 -TACK COAT 

1011.1 Description. 

Provide material in accordance with 1011.2 for thin lift maintenance applications, or as directed by the 

engineer.  Provide material in accordance with Section 1011.3 and selected from the approved product list 

and in accordance with manufacturer recommendations for all other applications. 

1011.2 Asphalt Cement (PG Graded). 

Provide PG-64-22 (PG 64S-22) as tack coat in lieu of emulsified asphalts. 

1011.3 Emulsified Asphalts. 

1.  Anionic emulsified asphalt in accordance with M140 except the sieve test requirement for field 

samples collected at the point of use shall be a maximum of 0.4 percent. 

2.  Cationic emulsified asphalt in accordance with M208 except the sieve test requirement for field 

samples collected at the point of use shall be a maximum of 0.4 percent. 

3.  Polymer-modified cationic emulsified asphalts in accordance with M316 except the sieve test 

requirement for field samples collected at the point of use shall be a maximum of 0.4 percent. 

4.  Non-Tracking emulsified asphalt in conformance with Table 1011.3-1.  

 

Table 1011.3-1 Non-Tracking Emulsified Asphalt Requirements. 

Property Test Method Requirement 

Saybolt Viscosity at 77 F, (SFS) AASHTO T59 15-100 

Storage Stability Test, 24 hours, (%) AASHTO T59 1 maximum 

Residue by Distillation or Residue by 

Evaportation, (%) 
AASHTO T59 50 minimum 

Sieve Test, No. 20, (%) AASHTO T59 0.4 maximum for field samples 

Penetration at 77 F, 100 g, 5 s, (dmm) AASHTO T49 10-40 

Solubility in Trichloroethylene, (%) AASHTO T44 97.5 minimum 

 

 

6/11/2024 
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401699 - QUALITY CONTROL/QUALITY ASSURANCE OF BITUMINOUS CONCRETE 

 

 

.01 Description 
 

This item shall govern the Quality Assurance Testing for supplying bituminous asphalt plant 
materials and constructing bituminous asphalt pavements and the calculation for incentives and 
disincentives for materials and construction.  The Engineer will evaluate all materials and construction for 
acceptance.  The procedures for acceptance are described in this Section.  Include the costs for all 
materials, labor, equipment, tools, and incidentals necessary to meet the requirements of this specification 
in the bid price per ton for the bituminous asphalt.   Payment to the Contractor for the bituminous asphalt 
item(s) will be based on the Contract price per ton and the pay adjustments described in this specification.   
 

.02 Bituminous Concrete Production B Quality Acceptance  

 

(a)  Material Production - Tests and Evaluations. 
 

All acceptance tests shall be performed by qualified technicians at qualified laboratories following 
AASHTO or DelDOT procedures and shall be evaluated using Quality Level Analysis.  The Engineer will 
conduct acceptance tests.  The Engineer will directly base acceptance on the acceptance test results, the 
asphalt cement quality, the Contractor=s QC Plan work, and the comparisons of the acceptance test results 

to the QC test results.  The Engineer may elect to utilize test results of the Contractor in some situations 
toward judging acceptance.   
 

Supply and capture samples, as directed by the Engineer under the purview of the Engineer from 
delivery trucks before the trucks leave the production plant.  Hand samples to the Engineer to be marked 
accordingly.  The sample shall represent the material produced by the Contractor and shall be of sufficient 
size to allow the Engineer to complete all required acceptance tests.  The Engineer will direct the 
Contractor when to capture these samples, on a statistically random, unbiased basis, established before 
production begins each day based upon the anticipated production tonnage.  The captured sample shall be 
from the Engineer specified delivery truck. The Contractor may visually inspect the specified delivery load 
during sampling and elect to reject the load.  If the contractor elects to reject the specified delivery truck, 
each subsequent load will be inspected until a visually acceptable load is produced for acceptance testing.  
All visually rejected loads shall not be sent to a Department project.  
 

The first sample of the production day will be randomly generated by the Engineer between loads 
0 and 12 (0-250 tons).  Subsequent samples will be randomly generated by the Engineer on 500-ton sub-
lots for the production day.  Samples not retrieved in accordance with the Contractor’s QC plan will be 
deemed unacceptable and may be a basis for rejection of material produced. Parallel tests or dispute 
resolution tests will only be performed on material captured at the same time and location as the acceptance 
test sample.  Parallel test samples or Dispute Resolution samples will be created by splitting a large sample 
or obtaining multiple samples that equally represent the material.  The Engineer will perform all splitting 
and handling of material after it is obtained by the Contractor.   
 

The Contractor may retain dispute resolution samples or perform parallel tests with the Engineer 
on any acceptance sample.   
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The Engineer will evaluate and accept the material on a lot basis. All the material within a lot shall 

have the same JMF (mixture ID). The lot size shall be targeted for 2000 tons or a maximum period of three 
days, whichever is reached first.  If the 2000th ton target lot size is achieved during a production day, the 
lot size shall extend to the end of that production day.  The Contractor may interrupt the production of one 
JMF in order to produce different material; this type of interruption will not alter the determination of the 
size or limits of material represented by a lot.  The Engineer will evaluate each lot on a sublot basis. The 
size for each sublot shall be 100 to 500 tons and testing for the sub lots will be completed on a daily basis.  
For each sublot, the Engineer will evaluate one sample.  
 

The target size of sub-lots within each lot, except for the first sample of the production day, is 
equal-sized 500 ton sub lots and will be based upon anticipated production, however, more or fewer sublots, 
with differing sizes, may result due to the production schedule and conditions.  If the actual production is 
less than anticipated, and it’s determined a sample will not be obtained (based upon the anticipated tonnage), 
a new sample location will be determined on a statistically random, unbiased basis based upon the new 
actual production.  If the actual production is going to be 50 tons or greater over the anticipated sub lot 
production, a new sample location will be determined on a statistically random, unbiased basis based upon 
the new actual production. The Engineer will combine the evaluation and test results for all of the applicable 
sublots in order to evaluate each individual lot.   
 

If the Engineer is present, and the quantity exceeds 25 tons, a statistically random sample will be 
used for analysis. When the anticipated production is less than 100 tons and greater than 25 tons, and the 
Engineer is not present, the contractor shall randomly select a sample using the Engineer=s random location 

program.  The captured sample shall be placed in a suitable box, marked to the attention of the Engineer, 
and submitted to the Engineer for testing.  A box sample shall also be obtained by the contractor at the 
same time and will be used as the Dispute Resolution sample if requested by the Engineer.  The Contractor 
shall also obtain one liquid asphalt sample (1 pint) per grade of asphalt used per day and properly label it 
with all pertinent information. 
 

The Engineer will conduct the following tests in order to characterize the material for the pavement 
compaction quality and to judge acceptance and the pay adjustment for the material:  
 

- AASHTO T312 - Preparing and Determining the Density of Hot Mix Asphalt (HMA) 
Specimens by Means of the Superpave Gyratory Compactor  

- AASHTO T166, Method C (Rapid Method) - Bulk Specific Gravity of Compacted Hot 
Mix Asphalt (HMA) Using Saturated Surface Dry Specimens 

- AASHTO T308 -  Determining the Asphalt Binder Content of Hot Mix Asphalt (HMA) 
by the Ignition Method   

- AASHTO T30 - Mechanical Analysis of Extracted Aggregate  
- AASHTO T209 - Theoretical Maximum Specific Gravity and Density of Hot Mix Asphalt 

(HMA) 
- ASTM D7227 - Standard Practice for Rapid Drying of Compacted Asphalt Specimens 

using Vacuum Drying Apparatus 
 

(b)  Pavement Construction - Tests and Evaluations. 
 

The Engineer will directly base acceptance on the compaction acceptance test results, and on the 
inspection of the construction, the Contractor’s QC Plan work, ride smoothness as referenced in the contract 
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documents, lift thickness as referenced in the contract documents, joint quality as referenced in the contract 
documents, surface texture as referenced in the contract documents, and possibly the comparisons of the 
acceptance test results to the independent test results.  For the compaction acceptance testing, the Engineer 
will sample the work on a statistically random basis and will test and evaluate the work based on daily 
production.    
 
 

 Notify the Engineer of any locations within that road segment that may not be suitable to achieve 
minimum (93%) compaction due to existing conditions prior to paving the road segment.  Schedule and 
hold a meeting in the field with the Engineer in order to discuss all areas that may potentially be applicable 
to Table 5a before paving starts. Areas that will be considered for Table 5a will be investigated in 
accordance with the method described in Appendix B.  If this meeting is not held prior to paving, no areas 
will be considered for Table 5a. Areas of allowable exemptions that will not be cored include the following: 
partial-depth patch areas, driveway entrances, paving locations of less than 100 tons, areas around manholes 
and driveway entrances, and areas of paving that are under 400 feet in continuous total length and/or 5 feet 
in width. 
 

The exempt areas around manholes will be a maximum of 4 feet transversely on either side from 
the center of the manhole, and 20 feet longitudinally on either side from the center of the manhole.  The 
exempt areas around driveway entrances shall be the entire width of the driveway, and 3 feet from the edge 
of the longitudinal joint next to the driveway.  Areas of exemption that will be cored for informational 
purposes only include: areas where the mat thickness is less than three times the nominal maximum 
aggregate size as directed by the Engineer, violations of Section 401.08 in the Standard Specifications as 
directed by the Engineer, and areas shown to contain questionable subgrade properties as proven by 
substantial yielding under a fully legally loaded truck.  Failure to obtain core samples in these areas will 
result in zero payment for compaction regardless of the exempt status. 
 

The Engineer will evaluate and accept the compaction work on a daily basis.  Payment for the 
compaction will be calculated by using the material production lots as referenced in .02 Acceptance Plan 

(a) Material Production - B Tests and Evaluation and analyzing the compaction results over the 
individual days covered in the material production lot.  The compaction results will be combined with the 
material results to obtain a payment for this item.   
 

The minimum size of a compaction lot shall be 100 tons.  If the compaction lot is between 101 and 
1000 tons, the Engineer shall randomly determine four compaction acceptance test locations. If the 
compaction lot is between 1001 and 1500 tons, the Engineer shall randomly determine six compaction 
acceptance test locations. If the compaction lot is between 1501 and 2000 tons, the Engineer shall randomly 
determine eight compaction acceptance test locations. If the compaction lot is greater than 2000 tons, the 
Engineer shall randomly determine two compaction acceptance test locations per 500 tons.    
 

If a randomly selected area falls within an Engineer approved exemption area, the Engineer will 
select one more randomly generated location to be tested per the requirements of this Specification.  If that 
cannot be accomplished, or if an entire location has been declared exempt, the compaction testing shall be 
performed as per these Specifications, but a note will be added to the results that the location was an 
Engineer approved exempt location. 
 

Testing locations will be a minimum of 1.0 feet from the newly placed longitudinal joint and 50 
feet from a new transverse joint.  Cut one six (6) inch diameter core through the full lift depth at the exact 
location marked by the Engineer. Cores submitted that are not from the location designated by the Engineer 
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will not be tested and will be paid at zero pay.  Notify the Engineer prior to starting paving operations with 
approximate tonnage to be placed. The Contractor is then responsible for notifying the appropriate Engineer 
test personnel within 12 hours of material placement. The Engineer will mark core locations within 24 hours 
of notification. After determination of locations, the Contractor shall complete testing within two 
operational days of the locations being marked. If the cores are not cut within two operational days, the area 
in question will be paid at zero pay for compaction testing. 
 

Provide any traffic control required for the structural number investigation, sampling, and testing 
work at no additional cost to the Department.  Commence coring of the pavement after the pavement has 
cooled to a temperature of 140°F or less. Cut each core with care in order to prevent damaging the core.  
Damaged cores will not be tested.  Label each core with contract number, date of construction, and number 
XX of XX upon removal from the roadway Place cores in a 6-inch diameter plastic concrete cylinder mold 
or approved substitute for protection. Separate cores in the same cylinder mold with paper.  Attach a 
completed QC test record for the represented area with the corresponding cores.  The Engineer will also 
complete a test record for areas tested for the QA report and provide to Materials & Research. Deliver the 
cores to the Engineer for testing, processing, and report distribution at the end of each production day.  
Repair core holes per Appendix A, Repairing Core Holes in Bituminous Asphalt Pavements. Core holes 
shall be filled immediately.  Failure to repair core holes at the time of coring will result in zero pay for 
compaction testing for the area in question. 
 

The Engineer will conduct the following tests on the applicable portion of the cores in order to 
evaluate their quality: 
 

- AASHTO T166, Method C (Rapid Method) B Bulk Specific Gravity of Compacted Hot 
Mix Asphalt (HMA) Using Saturated Surface Dry Specimens 

- AASHTO T209 - Theoretical Maximum Specific Gravity and Density of Hot Mix Asphalt 
- ASTM D7227 - Standard Practice for Rapid Drying of Compacted Asphalt Specimens 

using Vacuum Drying Apparatus 
 

The Engineer will use the average of the last five test values of the same JMF (mixture ID) material 
at the production plant in order to calculate the average theoretical maximum specific gravity of the cores. 
The average will be based on the production days test results and as many test results needed from previous 
days production to have an average of five samples. If there are less than five values available, the Engineer 
will use the JMF design value in addition to the available values to calculate the average theoretical 
maximum specific gravity.  
 
.03 Payment and Pay Adjustment Factors 
 

The Engineer will determine pay adjustments for the bituminous asphalt item(s) in accordance with 
this specification.  The Engineer will determine a pay adjustment factor for the material produced and a 
pay adjustment factor for the pavement construction. Pay adjustments for material and construction will be 
calculated independently.  When the pay adjustment calculation for either material or construction falls to 
zero payment per tables 4, 5, or 5a, the maximum pay adjustment for the other factor will not exceed 100. 
 

Pay Adjustment factors will only be calculated on in place material.  Removed material will not 
be used in payment adjustment calculations.  Material Production Pay Adjustments will be calculated 
based upon 70% of the contract unit price and calculated according to section .03(a) of this specification.  
Pavement construction Pay Adjustments will be calculated based upon 30% of the contract unit price and 
calculated according to section .03(b) of this specification. 
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(a)  Material Production - Pay Adjustment.   
 

Calculate the material pay adjustment by evaluating the production material based on the following 
parameters:   

 
 

 
Table 2 - Material Parameter Weight Factors 

 
Material Parameter 

 
Single Test Tolerance (+/-) 

 
Weight Factor 

 
Asphalt Content 

 
0.4 

 
0.30 

 
#8 Sieve (>=19.0 mm) 

 
7.0 

 
0.30 

 
#8 Sieve (<=12.5 mm) 

 
5.0 

 
0.30 

 
#200 Sieve (0.075mm Sieve) 

 
2.0 

 
0.30 

 
Air Voids (4.0% Target) 

 
2.0 

 
0.10 

 
Using the JMF target value, the single test tolerance (from Table 2), and the test values, the Engineer will 
use the following steps to determine the material pay adjustment factor for each lot of material:   
 

1. For each parameter, calculate the mean value and the standard deviation of the test values 
for the lot to the nearest 0.1 unit.   

2. For each parameter, calculate the Upper Quality Index (QU):  
QU = ((JMF target) + (single test tolerance) - (mean value)) / (standard deviation). 

3. For each parameter, calculate the Lower Quality Index (QL): 
QL = ((mean value) - (JMF target) + (single test tolerance)) / (standard deviation). 

4. For each parameter, locate the values for the Upper Payment Limit (PU) and the Lower 
Payment Limit (PL) from Table 3 - Quality Level Analysis by the Standard Deviation 
Method.  (Use the column for An@ representing the number of sublots in the lot.  Use the 

closest value on the table when the exact value is not listed).   
5. Calculate the PWL for each parameter from the values located in the previous step:   

PWL = PU + PL - 100. 
6. Calculate each parameter=s contribution to the payment adjustment by multiplying its PWL 

by the weight factor shown in Table 2 for that parameter.   
7. Add the calculated adjustments of all the parameters together to determine the Composite 

PWL for the lot.   
8. From Table 4, locate the value of the Pay Adjustment Factor corresponding to the 

calculated PWL.  When all properties of a single test are within the single test tolerance 
of Table 2, Pay Adjustment factors shall be determined by Column B. When any property 
of a single test is outside of the Single Test Tolerance parameters defined in Table 2, the 
Material Pay Adjustment factor shall be determined by Column C. 

9. For each lot, determine the final material price adjustment:   
 

Final Material Pay Adjustment =  
(Lot Quantity) x (Item Bid Price) x (Pay Adjustment Factor) x 70%.  This final pay calculation 

will be paid to the cent. 
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In lieu of being assessed a pay adjustment penalty, the Contractor may choose to remove and 
replace the material at no additional cost to the Department.  When the PWL of any material parameter in 
Table 2 is below 60, the Engineer may require the removal and replacement of the material at no additional 
cost to the Department.  Test results on removed material shall not be used in calculation of future PWL 
calculations for Mixture ID. 
 
 

The test results from the Engineer on production that is less than 100 tons will be combined with 
the two most recently completed Engineer tests with the same Mixture ID to calculate payment for the lot 
encompassing the single test.  If that cannot be accomplished, the approved JMF will be used to calculate 
payment for the lot encompassing the single test.  Payment for previously closed lots will not be affected 
by the analysis. 
 

When a sample is outside of the allowable single test tolerance for any Materials criteria in Table 
2, that sample will be isolated.  For payment purposes, the test result of the out of acceptable tolerance 
sample will be combined with the two previous acceptable samples of the same JMF and analyzed per this 
specification.  The material that is considered out of the acceptable tolerance will only include the material 
within the represented sub-lot (i.e., a maximum of 500 tons).  If the previous acceptable test result is from 
the previous production day, only the material produced on the second production day will be considered 
out of tolerance.  All future sub lots will not include the isolated test.  The pay factors for the out of 
tolerance sample lot will be calculated using column C of table 4. 
 

If, during production, a QA sample test result does not meet the acceptable tolerances and the 
Contractors QC sample duplicates the QA sample test result, the Contractor can make an appropriate change 
to the mixture (within the JMF boundaries), and request to have that sample further isolated.  After the 
Contractor has made appropriate changes, the Contractor will visually inspect each produced load.  The 
first visually acceptable load will be sampled and tested. If that sample test result shows compliance with 
the specifications, the material that is considered out of the acceptable tolerance will include the material 
from the previous acceptable test result to the third load after the initially sampled and tested sample.  If 
the sample does not meet the specification requirements, the Engineer will no longer accept material.  
Production may resume when changes have been made and an acceptable sample and test result is obtained. 
 
 
 

Table 3 B Quality Level Analysis by the Standard Deviation Method 

PU or PL 

QU and QL for An@ Samples 

n = 3 n = 4 n = 5 n = 6 n = 7 n = 8 n = 9 
 

100 
 

1.16 
 

1.50 
 

1.79 
 

2.03 
 

2.23 
 

2.39 
 

2.53 
 

99 
 

- 
 

1.47 
 

1.67 
 

1.80 
 

1.89 
 

1.95 
 

2.00 
 

98 
 

1.15 
 

1.44 
 

1.60 
 

1.70 
 

1.76 
 

1.81 
 

1.84 
 

97 
 

- 
 

1.41 
 

1.54 
 

1.62 
 

1.67 
 

1.70 
 

1.72 
 

96 
 

1.14 
 

1.38 
 

1.49 
 

1.55 
 

1.59 
 

1.61 
 

1.63 
 

95 
 

- 
 

1.35 
 

1.44 
 

1.49 
 

1.52 
 

1.54 
 

1.55 
 

94 
 

1.13 
 

1.32 
 

1.39 
 

1.43 
 

1.46 
 

1.47 
 

1.48 
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93 - 1.29 1.35 1.38 1.40 1.41 1.42 
 

92 
 

1.12 
 

1.26 
 

1.31 
 

1.33 
 

1.35 
 

1.36 
 

1.36 
 

91 
 

1.11 
 

1.23 
 

1.27 
 

1.29 
 

1.30 
 

1.30 
 

1.31 
 

90 
 

1.10 
 

1.20 
 

1.23 
 

1.24 
 

1.25 
 

1.25 
 

1.26 
 

89 
 

1.09 
 

1.17 
 

1.19 
 

1.20 
 

1.20 
 

1.21 
 

1.21 
 

88 
 

1.07 
 

1.14 
 

1.15 
 

1.16 
 

1.16 
 

1.16 
 

1.17 
 

87 
 

1.06 
 

1.11 
 

1.12 
 

1.12 
 

1.12 
 

1.12 
 

1.12 
 

86 
 

1.04 
 

1.08 
 

1.08 
 

1.08 
 

1.08 
 

1.08 
 

1.08 
 

85 
 

1.03 
 

1.05 
 

1.05 
 

1.04 
 

1.04 
 

1.04 
 

1.04 
 

84 
 

1.01 
 

1.02 
 

1.01 
 

1.01 
 

1.00 
 

1.00 
 

1.00 
 

83 
 

1.00 
 

0.99 
 

0.98 
 

0.97 
 

0.97 
 

0.96 
 

0.96 
 

82 
 

0.97 
 

0.96 
 

0.95 
 

0.94 
 

0.93 
 

0.93 
 

0.93 
 

81 
 

0.96 
 

0.93 
 

0.91 
 

0.90 
 

0.90 
 

0.89 
 

0.89 
 

80 
 

0.93 
 

0.90 
 

0.88 
 

0.87 
 

0.86 
 

0.86 
 

0.86 
 

79 
 

0.91 
 

0.87 
 

0.85 
 

0.84 
 

0.83 
 

0.82 
 

0.82 
 

78 
 

0.89 
 

0.84 
 

0.82 
 

0.80 
 

0.80 
 

0.79 
 

0.79 
 

77 
 

0.87 
 

0.81 
 

0.78 
 

0.77 
 

0.76 
 

0.76 
 

0.76 
 

76 
 

0.84 
 

0.78 
 

0.75 
 

0.74 
 

0.73 
 

0.73 
 

0.72 
 

75 
 

0.82 
 

0.75 
 

0.72 
 

0.71 
 

0.70 
 

0.70 
 

0.69 
 

74 
 

0.79 
 

0.72 
 

0.69 
 

0.68 
 

0.67 
 

0.66 
 

0.66 
 

73 
 

0.75 
 

0.69 
 

0.66 
 

0.65 
 

0.64 
 

0.63 
 

0.63 
 

72 
 

0.74 
 

0.66 
 

0.63 
 

0.62 
 

0.61 
 

0.60 
 

0.60 
 

71 
 

0.71 
 

0.63 
 

0.60 
 

0.59 
 

0.58 
 

0.57 
 

0.57 
 

70 
 

0.68 
 

0.60 
 

0.57 
 

0.56 
 

0.55 
 

0.55 
 

0.54 
 

69 
 

0.65 
 

0.57 
 

0.54 
 

0.53 
 

0.52 
 

0.52 
 

0.51 
 

68 
 

0.62 
 

0.54 
 

0.51 
 

0.50 
 

0.49 
 

0.49 
 

0.48 
 

67 
 

0.59 
 

0.51 
 

0.47 
 

0.47 
 

0.46 
 

0.46 
 

0.46 
 

66 
 

0.56 
 

0.48 
 

0.45 
 

0.44 
 

0.44 
 

0.43 
 

0.43 
 

65 
 

0.52 
 

0.45 
 

0.43 
 

0.41 
 

0.41 
 

0.40 
 

0.40 
 

64 
 

0.49 
 

0.42 
 

0.40 
 

0.39 
 

0.38 
 

0.38 
 

0.37 
 

63 
 

0.46 
 

0.39 
 

0.37 
 

0.36 
 

0.35 
 

0.35 
 

0.35 
 

62 
 

0.43 
 

0.36 
 

0.34 
 

0.33 
 

0.32 
 

0.32 

  
0.32 
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Table 3 B Quality Level Analysis by the Standard Deviation Method 

PU or PL 

QU and QL for An@ Samples 

n = 3 n = 4 n = 5 n = 6 n = 7 n = 8 n = 9 
 

61 
 

0.39 
 

0.33 
 

0.31 
 

0.30 
 

0.30 
 

0.29 
 

0.29 
 

60 
 

0.36 
 

0.30 
 

0.28 
 

0.27 
 

0.27 
 

0.27 
 

0.26 
 

59 
 

0.32 
 

0.27 
 

0.25 
 

0.25 
 

0.24 
 

0.24 
 

0.24 

 
 
 
 

Table 4 - PWL Pay Adjustment Factors 
 

PWL 
 

Pay Adjustment Factor (%) 

Column B 

 
Pay Adjustment Factor (%) 

Column C 
 

100 
 

+5 
 

0 
 

99 
 

+4 
 

-1 
 

98 
 

+3 
 

-2 
 

97 
 

+2 
 

-3 
 

96 
 

+1 
 

-4 
 

95 
 

0 
 

-5 
 

94 
 

-1 
 

-6 
 

93 
 

-2 
 

-7 
 

92 
 

-3 
 

-8 
 

91 
 

-4 
 

-9 
 

PWL<91 
 

PWL - 100 
 

PWL - 100 

 
(b)  Pavement Construction - Pay Adjustments.  

 
The Engineer will determine the pavement construction pay adjustment by evaluating the 

construction of the pavement, based on the following parameter:   
 

- Degree of compaction of the in-place material   

 
Using the test values for the cores, the Engineer will use the following steps to determine the 

pavement construction pay adjustment for each lot of work.     
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1. Calculate the core bulk specific gravity values from the sublot tests values, to the nearest 
0.001 unit.  Obtain the Theoretical maximum Specific Gravity values from the 
corresponding laboratory sublot tests. 

2. Calculate the Degree of Compaction: 

Degree of Compaction =   

((Core Bulk Specific Gravity) / (Theoretical Maximum Specific Gravity)) x 100% recorded 
to the nearest 0.1%. 

3. The average compaction for the sublots shall be averaged together for the compaction level 
of the lot.  The lots compaction test level shall be averaged and recorded to the nearest 
whole percent. 

4. Locate the value of the Payment Adjustment Factor corresponding to the calculated degree 
of compaction from Table 5 or Table 5a. 

 
5. Determine the pavement construction price adjustment by using the following formula:   

Construction Pay adjustment = (Lot Quantity) x (Bid Price) x (Pay Adjustment Factor) x 
30%.   
 

Table 5:  Compaction Price Adjustment Highway Locations 

Degree of Compaction (%) Range Pay Adjustment Factor (%) 

>= 97.0 >= 96.75 -100* 

96.5 96.26 B 96.74 -5 

96.0 95.75 B 96.25 -3 

95.5 95.26 B 95.74 -2 

95.0 94.75 B 95.25 0 

94.5 94.26 B 94.74 0 

94.0 93.75 B 94.25 1 

93.5 93.26 B 93.74 3 

93.0 92.75 B 93.25 5 

92.5 92.26 B 92.74 3 

92.0 91.75 B 92.25 0 

91.5 91.26 B 91.74 0 

91.0 90.75 B 91.25 -5 

90.5 90.26 B 90.74 -15 

90.0 89.75 B 90.25 -20 

89.5 89.26 B 89.74 -25 

89.0 88.75 B 89.25 -30 
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88.5 88.26 B 88.74 -50 

=<88.0 =<88.25 -100* 

* or remove and replace it at Engineer's discretion 
 
 
 

Table 5A: Compaction Price Adjustment Other1 Locations 

Degree of Compaction Range Pay Adjustment Factor (%) 

>= 97.0 >= 96.75 -100* 

96.5 96.26 B 96.74 -5 

96.0 95.75 B 96.25 -3 

95.5 95.26 B 95.74 -2 

95.0 94.75 B 95.25 0 

94.5 94.26 B 94.74 0 

94.0 93.75 B 94.25 0 

93.5 93.26 B 93.74 1 

93.0 92.75 B 93.25 3 

92.5 92.26 B 92.74 1 

92.0 91.75 B 92.25 0 

91.5 91.26 B 91.74 0 

91.0 90.75 B 91.25 0 

90.5 90.26 B 90.74 0 

90.0 89.75 B 90.25 0 

89.5 89.26 B 89.74 0 

89.0 88.75 B 89.25 -1 

88.5 88.26 B 88.74 -3 

88.0 87.75 B 88.25 -5 

87.5 87.26 B 87.74 -10 

87.0 86.75 B 87.25 -15 

86.5 86.26 B 86.74 -20 

86.0 85.75 B 86.25 -25 

85.5 85.26 B 85.74 -30 

85.0 84.75 B 85.25 -40 
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84.5 84.26 B 84.74 -50 

=< 84.0 =<84.25 -100* 

* or remove and replace at Engineer's discretion 
 

1  This chart is to be used for areas where the structural value of the area to be paved is less than 
1.75 as determined by the Engineer.  See Appendix B - Method for Obtaining Cores for Determination of 
Roadway Structure.  This chart is applicable to rehabilitation work only; full depth construction will not 
be considered for Table 5a. 
.04 Dispute Resolution 
 

Disputes or questions about any test result shall be brought to the attention of the Contractor and 
the Engineer within two operational days of reported test results.  The following dispute resolution 
procedures will be used.  The Engineer and the Contractor will review the sample quality, the test method, 
the laboratory equipment, and the laboratory technician. If these factors are not the cause of the dispute, a 
third-party dispute resolution will be used. 
 

Third party resolution testing can be performed at either another Contractor=s laboratory, the 

Engineer=s laboratory, or an independent accredited laboratory.  Unless otherwise mutually agreed upon 

by DAPA and the Engineer, the Engineer=s qualified laboratory in Dover and qualified personnel shall 

conduct the necessary testing for third party Dispute Resolution after the Engineer has provided reasonable 
notice to allow the Contractor to witness this testing.  When disputes over production testing occur, the 
samples used for Dispute Resolution testing will be those samples the properly captured, labeled, and 
stored, as described in the second paragraph of the section of these specifications titled .02 Acceptance 

Plan, (a) Material Production - Tests and Evaluations. If no samples are available, the original testing 
results will be used for payment calculations.   
 

Dispute Resolution samples for air void content will be heated by a microwave oven. 
 

If there is a discrepancy between the Engineer=s acceptance test result and the Contractor=s test 

result, the Contractor may ask for the Dispute Resolution sample to be tested.  The Contractor may request 
up to two dispute resolution samples be tested per calendar year without charge.  Any additional Dispute 
Resolution samples run at the Contractors request where the results substantiate the acceptance test result 
will be assessed a fee of $125.  Any additional Dispute Resolution samples that substantiate the 
Contractors test result will not be assessed the fee.  

 

When disputes over compaction core test results occur, the Engineer=s acceptance core will be used 

for the dispute resolution sample.  The Contractor will be advised on when the testing will occur as 
referenced above to witness the testing.  The results of the dispute resolution testing shall replace all of the 
applicable disputed test results for payment purposes. 
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Appendix A - Repairing Core Holes in Bituminous Asphalt Pavement 
 
Description.   
 

This appendix describes the procedure required to repair core holes in a bituminous concrete 
pavement. 
 
Materials and Equipment.   
 

The following material shall be available to complete this work: 
 

- Patch Material - DelDOT approved High Performance Cold Patch material shall be used. 

 
The following equipment shall be available to complete this work: 

 
- Sponge or other absorbent material - Used to extract water from the hole. 

- Compaction Hammer - mechanical (electrical, pneumatic, or gasoline driven) tamping 
device with a flat, circular tamping face smaller than 6 inches in diameter.  

Construction Method.   
 

After core removal from the hole, remove all excess water from within the hole, and prevent water 
from re-entering the hole.   
 
 

Place the patch material in lifts no greater than 3 inches and compact with mechanical tamping 
device.  If the hole is deeper than 3 inches, use two lifts of approximately equal depths so that optimum 
compaction is achieved.  Make sure that the patch surface matches the grade of the existing roadway.  
Make every effort to achieve the greatest possible compaction 
 
Performance Requirements.   
 

The Engineer will judge the patch on the following basis:   
 

- The patch shall be well compacted  
- The patch surface shall match the grade of the surrounding roadway surface.   

 
Basis of Payment.   
 

No measurement or payment will be made for the patching work.  The Contractor must gain the 

Engineer=s acceptance of the patching work before the Engineer will accept the material represented by the 

core.   
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Appendix B - Method for Obtaining Cores for Determination of Roadway Structure 
 

The Contractor is responsible for obtaining cores in areas that they propose are eligible for 
compaction price adjustments according to Table 5a in this specification.  Table 5a is not applicable for 
new full-depth pavement box construction.  Cores submitted for this process shall be obtained according 
to the following process. 
 

1. Contact Materials & Research (M&R) personnel to determine if information about the area 
is already available.  If M&R has already obtained cores in the location that is being 
investigated, the contractor may opt to use the laboratory information for the investigation 
and not core the area on their own. 

 

2. If M&R does not have information concerning the section of the roadway, the contractor 
needs to contact M&R to arrange for verification of coring operations.  Arrangements 
shall be made to allow for an individual from M&R to be on the site when the cores are 
obtained.  Cores will be turned over to M&R for evaluation. 

 

3. The Contractor is responsible for providing all traffic control and repairing core holes in 
accordance to 401699 Appendix A - Repairing Core Holes in Bituminous Asphalt 
Pavements. 

 

4. Cores are to be taken throughout the entire project for the area in question.  Cores will be 
spaced, from the start of the project in increments determined based on field and project 
specifics.  Cores will be evenly distributed throughout the project location.  The cores 
will be taken in the center of the lane in question.   

 

5. Additional cores may be taken at other locations, if surface conditions indicate that there 
may be a substantial difference in the underlying section.  The location of these cores 
should be documented and submitted to M&R. 

 

6. Cores shall be full depth and include underlying materials.  If there is a stone base included 
in the pavement section, at a minimum 1 core must have information concerning the 
thickness of the base.  This is determined by augering to the subgrade surface.  

  
7. The calculations used to determine the structural capacity of the roadway is as follows.  If 

the contractor finds, upon starting the coring process, that the areas are of greater thickness 
than applicable to Table 5a, they may terminate the coring process on their own and retract 

the request. 

 

Structural Number Calculations 
 

Each pavement box material is assigned a structural coefficient based upon AASHTO design 
guides.  The structural coefficient is used to determine the total strength of the pavement section. 

 
Materials used in older pavement sections are assigned lower structural coefficients to compensate 

for aging of the materials.  The coefficients used to determine the structural number of an existing 
pavement are: 
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Existing Material 

 
Structural Coefficient 

 
HMA 

 
0.32 

 
Asphalt Treated Base 

 
0.26 

 
Soil Cement 

 
0.16 

 
Surface Treatment 

(Tar & Chip) 
 

0.10 
 

GABC 
 

0.14 
 

Concrete 
 

0 - 0.7* 

 
 

* The Structural Coefficient of Concrete is dependent upon the condition of the concrete.  
Compressive strengths & ASR analysis are used to determine condition - contact the 
Engineer if this situation arises. 

 

 
 

Newly placed materials use a different set of structural coefficients.  They are as follows: 
 

 
New Material 

 
Structural Coefficient 

 
HMA 

 
0.40 

 
Asphalt Treated Base 

(BCBC) 
 

0.32 
 

Soil Cement 
 

0.20 
 

GABC 
 

0.14 

 

Example: 
 
Location includes placement of a 1.25" Type C overlay on 2.25" Type B.  Existing roadway is cored and 
is shown to consist of 2" HMA on 7" GABC.   
 
Calculation: 
 
For the Type B lift the calculation would be: 
 
 
 

 
Existing HMA 

 
2 * 0.32          = 

 
0.64 

 
GABC  

 
7 * 0.14          = 

 
0.98 

 
 

 
1.62 
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For the Type C lift the calculation would be: 
 

 
Newly Placed B 

 
2.25 * 0.4  = 

 
0.90 

 
Existing HMA 

 
2 * 0.32          = 

 
0.64 

 
GABC 

 
7* 0.14          = 

 
0.98 

 
 

 
2.52 

 
 

 
 
 

11/3/20 
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701513 – PCC VALLEY GUTTER, 8” 

701514 – PCC VALLEY GUTTER, 12” 

 

Description: 

This work consists of constructing PCC valley gutter. 

Materials: 

Materials in accordance with Section 701. 

Construction: 

Construct in accordance with Section 701 and the plans. 

Method of measurement: 

The Department will measure PCC valley gutter in accordance with Section 701.4. 

Basis of payment: 

The Department will measure PCC valley gutter in accordance with Section 701.5. 

 

                                                                                                                                                      10/7/2022 
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705505 - RESET STONE/BRICK SIDEWALK AND/OR STONE/BRICK ROADWAY 

 

 

 

Description: 

 

This work consists of removal and resetting the existing stone/brick sidewalk and/or roadway. 

 

Materials: 

 

A. Fine Aggregate, Mortar Sand   Section 1003 

B. Portland Cement for mortar   Section 1022 

C. Water for mortar    Section 1021  

 

Construction: 

 

A. Remove, clean, and store the stone/brick blocks from the existing sidewalks and/or roadway for later 

use. 

 

B. Match the pattern and spacing of the existing stone /bricks in the sidewalk and/or roadway setting, unless 

otherwise specified on the plans. Set the stones/bricks on an approved compacted foundation with 2-

inch of sand over it. Use joint filler material (sand or mortar) that is compatible with the original sidewalk 

and/or roadway. 

 

C. After completion of stone/brick setting, thoroughly clean the sidewalk and/or roadway surface area of 

mortar. 

 

Method of Measurement: 

 

The Department will measure the quantity of stone/brick sidewalk and/or roadway reset as the number of 

square feet measured at the surface of the sidewalk and/or roadway, reset and accepted. 

 

Basis of Payment: 

 

A. The Department will pay for the quantity of stone/brick sidewalk and/or roadway reset at the contract 

unit price per square foot. Price and payment will constitute full compensation for:  

 1. Removal;  

 2. storage and cleaning of stones/bricks;  

 3. providing all materials;  

 4. resetting and cleaning the sidewalk and/or roadway;  

 5. disposal of discarded materials; and  

 6. all incidentals required to complete the Work.   

B. The Department will not pay for damaged stone or brick. 

 

 

 

10/5/23 
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763520 - ELECTRONIC TICKETING 

 

 

Description: 

This work consists of providing electronic data for material weight tickets delivered to the project. This 

work also consists of placing an identifying vehicle number on the driver side and the passenger or rear 

sides of the delivery vehicle. This does not preclude or dismiss any requirement for paper tickets required 

by the Standard Specifications or other rules and regulations. 

General Requirements: 

A. Send electronic tickets (eTicket) to the Department’s Electronic Ticketing Portal 

https://tickets.deldot.gov as they are generated.  The Department will reject any load that does not have 

a corresponding eTicket unless the cause is beyond the contractor’s control.  In such circumstances 

paper tickets may be permitted at the discretion of the engineer. 

B. Payment for material weight delivered to the project will be based upon the eTickets marked 

“Delivered”, less waste, excess material weight as noted in 105.12 of the Standard Specifications, and 

any audit corrections. 

C. Do not reissue or reprint tickets that have been marked “Delivered” or “Rejected” without first 

notifying the engineer. The engineer may reject a reissued or reprinted ticket at their discretion.  When 

a reissued or reprinted ticket is rejected, payment will be based upon the original ticket. 

Data Integration: 

Request a list of the Department’s naming nomenclature.  Include in the request an identification of what 

system the supplier utilizes for its load read-out weighing system.  If necessary, create an Application 

Programming Interface (API) to integrate with the Department’s eTicketing Portal.  Utilize the API to 

provide electronic data from the load read-out weighing system at the material source that is readable by 

the Department’s eTicketing Portal.  Update the load read-out weighing system and API as necessary to 

maintain connection the Department’s eTicketing Portal. 

The data shall be provided as follows: 

 

Reference 

Field No. 
Description Examples 

Data 

Type 
Required 

1 Ticket Number 5126349, 101R, 539-19 String Yes 

2 Contract Number T202011001 String Yes 
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3 Contract Name (Job) 
Walnut Street Streetscape 

Improvements 
String Yes 

4 
Contractor Name 

(Customer) 

Mumford & Miller, Inc.; A Del 

Construction 
String Yes 

5 Supplier Name 
River Asphalt; Allan Myers 

Materials 
String Yes 

6 Supplier Plant 
Plant #1 Dagsboro; Dover 

Asphalt 
String Yes 

7 Job Number (Location)  Task 1; Location 5 String Yes 

8 Weigh Master Name Johnny Scales String Yes 

9 Weigh Master ID 1234567 String Yes 

10 Left Intentionally Blank     No 

11 
Mix Design ID 

(Product) 
1628p; AM-WILM-29 76-22 String Yes 

12 
Material Type (Product 

Description) 

9.5mm top; 19MM 76-22 

NON CARB 
String Yes 

13 Item No. (Product Code) 401005; 401016 String Yes 

14 Load Number 75 Number Yes 

15 
Identifying Vehicle 

Number 
T-1 String Yes 

16 Hauler John Doe Trucking String Yes 

17 
Legal Gross Vehicle 

Weight 
73,280 Number Yes 

18 Loading Date & Time 2020-06-15T13:45:30 String  Yes 

19 Gross Weight 72,980 Number Yes 

20 Net Weight 27,900 Number Yes 

21 Truck Tare Weight 45,080 Number Yes 

22 Void  280 Number No 

23 Daily Running Total 44.43 Number  Yes 

 

All provided weights shall be accurate to 0.01 tons. 

Loads which do not have the required data shall be rejected.  

Setup and Calibration: 

Conduct a test of each supplier’s integration with the Department’s eTicketing Portal prior to shipping 

material. Complete test at least 14 days prior to shipping material unless otherwise approved by the 

engineer. The test must involve at least four calibration eTickets from each supplier approved for use on 

the project. The calibration eTickets must accurately reflect the categories 1-7 shown above; all other 

categories shall be marked “TEST”. After the engineer confirms the calibration eTickets have been entered 

into the Department’s eTicket Portal, void the eTickets with the reason “Calibration Testing”.   
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Uptime: 

Uptime reliability of the material supplier's ticketing system must be 99.5% over any 30-day rolling 

period. Uptime is defined as the ability for the Department to receive electronic tickets within a 

maximum of 10 minutes from when the ticket was created.  

Load Identification: 

Ensure the identifying vehicle numbers on the delivery vehicle correspond to the ticket.  Place the numbers 

on the delivery vehicles such that at least one can be safely read from within the work area.  Delivery 

vehicles without identifying vehicle numbers shall be rejected.  

Method of Measurement: 

The Department will not measure electronic ticketing. 

Basis of Payment: 

A. The cost associated with creating and maintaining an API, providing electronic ticketing data, and 

placing identifying vehicle numbers on the delivery vehicles is incidental to the item being placed. 

B. The Department will make no payment for material that is rejected. 

 

01/18/2022 
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763626 - DIESEL FUEL COST PRICE ADJUSTMENT 

 
 

Description: 

This section defines the criteria for payments to the Contractor to reflect increases or decreases in the cost 

of diesel fuel consumed in the performance of applicable construction work.   

Contract Applicability: 

To have the Diesel Fuel Cost Price Adjustment provisions apply to this project, a properly completed Diesel 

Fuel Cost Price Adjustment Option form must be submitted to the Department with the Bidder's bid 

proposal. If a properly completed Diesel Fuel Cost Price Adjustment Option form is not provided by the 

bidder, the Department will consider the option to apply the Diesel Fuel Cost Price Adjustment provisions 

for the project to be declined. No further opportunity to elect Diesel Fuel Cost Price Adjustment for the 

project will be made available.   

Price Adjustment Provisions:   

A. These price adjustment provisions apply to contract items in the contract schedule of prices as grouped 

by category. Specific pay items to be adjusted are attached as an appendix to this Special Provision. 

General category descriptions and the fuel usage factors which are applicable to each are as follows: 

1. Categories: 

 

 

 

 

 

 

 

 

 

 

 

 

 

Category Description Applicability 

A Earthwork The combined total of applicable item plan 

quantities must exceed 5,000 CY. 

B Subbase and Aggregate 

Base Courses 

The combined total of applicable item plan 

quantities must exceed 500 tons.   

C Bituminous Materials 

(Bases and Pavements) 

The combined total of applicable item plan 

quantities must exceed 500 tons. 

D Rigid Materials (Bases 

and Pavements) 

The combined total of applicable plan quantities 

must exceed 5,000 CY.  

E  Structures Contract items will be based upon the total value 

of work performed for each structure including 

any associated work, i.e. items not grouped 

under Categories A thru D.  
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2. Diesel Fuel Usage Factors:  

 

 

 

 

 

 

 

 

 

Category 

 

Conversion 

 

Factor 

 

B 

 

SY to ton 

 

90 lbs/sy-in  

 

C 

 

SY to ton 

 

112.5 lbs/sy-in  

 

D 

 

SY to CY 

 

Inches of depth/36 

 

3. Delaware Posted Diesel Fuel Price will be issued monthly by the Department at 

https://deldot.gov/Business/bids/index.shtml?dc=diesel_fuel.   

a. The Project Base Price Index (FB) is the index price posted by the Department on the 

project advertisement date in $/gallon.   

b. The Fuel Price Index for adjustment (FP), will be the index price posted by the 

department monthly in $/gallon.   

Price Adjustment Determination: 

A. The following criteria and conditions will be considered in determining a price adjustment for diesel 

fuel cost fluctuations on a monthly basis. 

1. Unit Price Adjustment Calculation.   

a. When the ratio FP/FB is calculated to be less than 0.95 or calculated to be greater than 

Category Description Factor Units 

A Earthwork 0.34 Gallons per CY 

B Subbase and Aggregate Base 

Course 

0.64 Gallons per Ton 

C Flexible Bases & Pavements 2.98 Gallons per Ton 

D Rigid Bases & Pavements 0.98 Gallons per CY 

E Structures 6.76 Gallons per $1,000 of  

work performed 
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1.05, the Department will adjust unit bid price prices in accordance with the following 

formula: 

AUP = (FP-FB)(F)+(UBP) 

where: 

 AUP = Adjusted Unit Price 

 FP = Fuel Price Index for the month in which prices are adjusted for 

applicable construction work. 

FB = Project Base Price Index 

 F = Diesel Fuel Usage Factor (See above chart in section 1.2 for usage 

factors.) 

UBP = Unit Bid Price specified in the Contractor's Bid Proposal 

Payment of Adjusted Unit Prices: 

A. The unit bid prices of work items affected by the fuel escalation will be adjusted by change order, either 

up or down. The Diesel Fuel Price Index will be used for all the applicable items performed during the 

monthly period. 

B. If the Contractor exceeds the authorized allotted completion time, the adjusted item prices on the last 

authorized allotted calendar day or working day shall be the prices used during the time liquidated 

damages are assessed. However, if the posted price for diesel fuel goes down, the item prices shall be 

adjusted downward accordingly. 

C. Upon completion of the work and determination of final pay quantities, an adjusting work order will 

be prepared to reconcile any difference between estimated quantities previously paid and the final 

quantities. In this situation, the value for FP used in the price adjustment formula will be the average 

of all FP’s previously used for computing price adjustments. 

D. The Department reserves the right to inspect the records of the prime contractor and its subcontractors 

and material suppliers to ascertain actual pricing and cost information for the diesel fuel used in the 

performance of applicable items of work. 

E. When applicable items of work, as specified herein, are added to the contract as Extra Work in 

accordance with the provisions of Section 104.2.E, no price adjustment will be made for fluctuations 

in the cost of diesel fuel consumed in the performance of the extra work, unless otherwise approved by 

the Engineer.  The current price for diesel fuel is to be used when preparing required backup data for 

extra work to be performed at a negotiated price. For extra work performed on force account basis, 
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reimbursement for material and equipment along with specified overhead and profit markups will be 

considered to include full compensation for the current cost of diesel fuel.   

Any Price Increases or Price Rebates that are calculated based on items of work performed by 

subcontractors will be added to or deducted from payments due to the Contractor in the appropriate pay 

period. The Contractor shall then accurately record on the appropriate CN-103 form the additions or 

deductions into adjusted contract value. The Contractor shall make payment to the subcontractor(s) 

who actually performed the work in accordance with DelCode Title 17, Chapter 8.        4/25/22 
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Appendix - Item 763626 Diesel Fuel Cost Adjustment 

 

                             Item Numbers 

Category A: Earthwork     

Excavation & Embankment, Borrow 

(total qty must exceed 5000 CY) 

 

Category B:  Subbase and Agg.   301001, 301002 

GABC, PTB, Soil Cement Base 

(total qty must exceed 500 T) 

 

Category C:  Flexible Bases and Pavements 401005, 401029, 401030 

Warm Mix Asphalts 

(total qty must exceed 500 T) 

 

Category D:  Rigid Bases and Pavements   

Concrete, P.C.C. Patching 

(total qty must exceed 5000 CY) 

 

Category E:  Structures     

Bridges, Large P.C.C. Structures    

       

T202604906

39 of 59



 

 

801500 – MAINTENANCE OF TRAFFIC, REHABILITATION 

 

DESCRIPTION: 

This work consists of providing temporary traffic control to maintain vehicular, bicycle, and pedestrian 

traffic through the project work zone where roadway and/or full sidewalk detours are specified to be used 

for completion of repair work. 

MATERIALS: 

A. Crashworthy temporary traffic control devices in accordance with current AASHTO MASH 

standards. 

B. Category I through Category III temporary traffic control devices - Certification of compliance with 

MASH required. 

1. Category I devices - The manufacturer or contractor may self-certify that the devices meet the 

MASH criteria. 

2. Category II and III devices - MASH eligibility letter, including all applicable attachments 

required for each type of device. 

C. Submit documentation requesting approval of temporary traffic control devices 14 days before the 

start of work. Submission requirements and instructions for source information are listed on 

DelDOT’s website: https://deldot.gov/Business/prodlists/index.shtml. The Department approves 

temporary traffic control devices based on: 

1. Self-Certification 

2. Approved products lists 

CONSTRUCTION: 

A. Place temporary traffic control devices in accordance with the contract and DE MUTCD. Follow the 

manufacturer’s installation instructions. 

B. Maintain temporary traffic control devices throughout the project duration. Replace damaged 

temporary traffic control devices within 24 hours of notification or when directed by the engineer. 

C. Maintain temporary traffic control devices at a minimum in a “marginal” condition in accordance 

with the brochure entitled “Quality Guidelines for Temporary Traffic Control Devices,” available 

from the American Traffic Safety Services Association (ATSSA). The engineer may reject a 

temporary traffic control device that does not meet the “marginal” condition. 

D. Temporary traffic control devices are the contractor’s property unless otherwise indicated in the 

contract. 

E. General Temporary Traffic Control and Traffic Maintenance. 

1. Maintain a work zone that protects the travelling public and persons working on the project. 
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If necessary, implement additional safety measures not expressly required by the contract to 

ensure the safety of all persons. 

2. The contractor may adjust longitudinal dimensions for maintenance of traffic configurations 

to fit field conditions. 

3. Inventory existing signs within the contract limits 

a. Maintain existing signs that must remain in place during the project as noted in the 

contract or as directed by the engineer. 

b. Remove other existing signs and store. 

4. Always maintain access within the project limits for businesses and residences 

a. Coordinate temporary driveway or entrance closures for tie-in purposes with the 

engineer and the property owner in advance of the closures. 

5. Regarding bus stops, unless otherwise directed by the contract or the engineer: 

a. Maintain an area for the bus vehicle to safely pick-up and drop-off passengers. 

b. Provide an accessible path for pedestrians to safely access the bus stop. 

6. Maintain existing access for bicycles and pedestrians. If temporary sidewalk closures are 

necessary, install pedestrian detours in accordance with the DE MUTCD.  Damage to existing 

sidewalk will be repaired at the Contractor’s expense. Clear sidewalks of all construction 

debris at the end of each workday. 

7. Conduct construction operations in a manner that minimizes delays to traffic. 

a. Follow the requirements of the memorandum titled, “Temporary Traffic Control within 

Intersections,” of the DE MUTCD for work within intersections or in close proximity 

to intersections. 

b. Schedule work in the vicinity of traffic signals to minimize the time during which the 

signal operates without detection. 

c. Set temporary traffic control devices on the work zone side of the pavement marking, if 

possible, when closing a lane adjacent to an open lane. 

d. Do not close lanes unless a construction activity requiring a lane closure is taking place 

or will take place within 1 hour of closure, except for buffer lanes on high volume or 

high-speed roadways. Reopen lanes immediately upon completing the work. Shorten 

the lane closure for moving operations as work progresses, and as traffic conditions 

warrant, to keep the length of the closure to a minimum. Conduct construction 

operations in a manner that minimizes disruption to traffic during peak hours and 

periods of heavy traffic flow. The Department will stop the contractor’s operations if, 

in the opinion of the engineer, such operations are unnecessarily impeding traffic. 
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F. Notification to the engineer for road closures and detours. 

1. Submit notification no less than 14 calendar days before the start of detours and road 

closures. 

2. Obtain the approval of the chief traffic engineer, or designee, a minimum of 48 hours in 

advance of proposed restrictions beyond those specified in the contract. 

G. Written notice to property owners, businesses, and residents. 

1. Provide written notice 48 hours in advance of the start of construction work including the 

following: 

a. The scope of work, working hours, anticipated start and completion dates, and a 

summary of construction activities that might interfere with property access. 

b. A schedule and access coordination plan. 

c. The contractor’s name, address, and a Department contact phone number. 

H. Provide written verification to the engineer that the property owners and residents were notified. 

I. Failure to give proper notice may result in suspension of work in accordance with Section 104.8 of 

the standard specifications. 

J. Before obstructing a fire hydrant, notify the local 911 center and provide the engineer with written 

confirmation of the notice. 

K. Keep lanes open for a period of time that depends on the day of the week that the legal or observed 

holiday falls. The following schedule determines the periods of time the lanes must remain open, 

unless otherwise allowed by the contract: 

TABLE 1: DAY OF HOLIDAY LANE CLOSURES 

Day of holiday or event Time all lanes must be open to traffic 

Sunday 12:00 PM Friday through 5:59 AM Monday 

Monday 12:00 PM Friday through 11:59 PM Monday 

Tuesday 12:00 PM Monday through 11:59 PM Tuesday 

Wednesday 12:00 PM Tuesday through 11:59 PM Wednesday 

Thursday 12:00 PM Wednesday through 11:59 PM Thursday 

Thursday (Thanksgiving) 6:00 AM Wednesday through 11:59 PM Sunday 

Friday 12:00 PM Thursday through 5:59 AM Monday 

Saturday 12:00 PM Friday through 5:59 AM Monday 

L. Do not close travel lanes or roads within 1 mile of a designated polling place during the primary and 

general elections that fall during an even numbered year. 

M. Follow all additional restrictions that may apply as noted in the contract or as directed by the 

engineer. 

N. The Department will consider failure to comply with the requirements of this section as justification 

for suspension of work in accordance with Section 104.2.D of the standard specifications. The 

Department will continue assessing time charges until the contractor corrects the deficiencies. 
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O. Non-compliance includes: 

1. Failure to correct deficiencies within 24 hours of written deficiency notices related to 

temporary traffic control. 

2. Non-compliance with the DE MUTCD or the contract. 

3. Unsafe operations. 

4. Placement of non-compliant temporary traffic control devices. 

METHOD OF MEASUREMENT: 

The Department will not measure this item. 

BASIS OF PAYMENT: 

A. The Department will pay for temporary traffic control at the lump sum contract price for all roadway 

and sidewalk detours necessary to complete the repairs listed in the contract documents. Price and 

payment will constitute full compensation for: 

1. Maintenance of traffic activities accepted by the engineer; 

2. supply, installation, maintaining, and removing maintenance of traffic devices, including, but 

not limited to: 

a. temporary warning signs and plaques; 

b. plastic drums; and 

c. traffic cones. 

3. submitting TTCPs; 

4. submitting certifications; 

5. correcting edge drop-offs; and 

6. a certified ATSSA traffic control supervisor. 

B. No additional payment will be made to move temporary traffic control devices in accordance with the 

TTCPs or as necessary to address safety issues as included in this item. 

C. When DelDOT MUTCD Typical Applications are used for MOT setups other than full roadway 

closure with detour or full sidewalk closure with detour, payment for individual MOT items necessary 

for setting up, maintaining, and removing the MOT for completing the repair work will be measured 

and paid for under the applicable bid item for each individual component. 

 

 

 

9/30/2024 

T202604906

43 of 59



Contract No. T202604906 
 

 

STATEMENTS 
 

 

 

Included on the following pages: 

 

 

UTILITY STATEMENTS 

 

RIGHT-OF-WAY STATEMENTS 

 

ENVIRONMENTAL STATEMENTS 

 

RAILROAD STATEMENTS 

 

 

  

44 of 59



SHANTE A. HASTINGS 
SECRETARY 

Scope of Work: 

STATE OF DELAWARE 

DE:PART/lt1ENT OF TRANSPORTATION 
800 BAY ROAD 

P.O. 130,t 77B 

DoVER, DELAWARE 19903 

UTILITY STATEMENT 
November 25, 2025 

State Contract No.: T202604906 
F.A.P. No.: NIA 

Project I.D. No.: 2026-00048 
SUBDIVISION PAVING 

NEW CASTLE COUNTY VI, 2026 

General improvements to the roads and/or streets, to include the addition of new ADA facilities. 

The following utility companies may own and/or maintain facilities within the project limits: 

ARTESIAN WATER COMP ANY 
AT&T TRANSMISSION 
CITY OF WILMINGTON 
COMCAST CABLE 
CROWN CASTLE 
DELAWARE PIPELINE COMPANY 
DELMARVA POWER ELECTRIC DISTRIBUTION 
DELMARVA POWER GAS 
LUMEN 
NEW CASTLE DEPARTMENT OF PUBLIC WORKS 
VEOLIA/ SUEZ WATER DELA WARE INC. 
VERIZON DELAWARE LLC. 
ZAYO 

Utility involvement is not anticipated for the work associated with this project. All proposed 
improvements outlined in the contract documents shall be adjusted in the field to avoid any 
and all existing aerial and underground utility facilities, this includes private utility facilities. 
All existing utility facilities will remain in place and active throughout the duration of the 
contract. No working/existing utility facilities can be taken out of service. The contractor 
must use care when performing all temporary and permanent work to avoid impact to 
underground and overhead utilities. 

c,De/DOT 
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Utility Statement 
State Contract# T202604906 
November 25, 2025 
Page 2 of5 

Should any conflicts be encountered as a result of the State Contractor's means and methods during 
construction requiring adjustment and/or relocation, the necessary relocation work shall be 
accomplished by the respective utility company and funded by the State's Contractor as directed 
by the District Engineer. Following contract award date, the State's Contractor shall coordinate 
any and all potential changes including, but not limited to, identification of potential field conflict; 
changes in project construction scope; changes in construction phasing; or changes in contractor 
means and methods of construction with required parties, including the District Engineer and 
Utility Companies, for approval prior to finalizing and performing work. The State's Contractor 
shall provide utility companies with adequate notice (not less than 30 calendar days) prior to 
performing work once approved. 

Any utility potential conflicts shall be coordinated by the State Contractor once the conflict is 
recognized. The time to complete any relocations/adjustments found to be necessary during 
construction of the highway project will depend on the nature of the work. 

Once the State's contractor has given the Utility the advance notice required above, it is the 
responsibility of the State's contractor to have the work area prepared and accessible for the Utility 
to perform the tasks listed above. If the site conditions are not ready and the state contractor has 
given notice to the utility on when the work is to be accomplished, the State's Contractor shall be 
responsible for any extra cost incurred by the utility company and the State Contractor shall also 
be responsible for any time delays. Between when the required notice is given to the Utility and 
when the work is performed and completed, the coordination and scheduling of the Utility is the 
sole resp~nsibility of the State's Contractor. All costs related to the coordination and scheduling 
of the utilities is incidental to the contract. 

Any adjustments and/or relocations of municipally or county owned sewer or water facilities shall 
be performed by the State's Contractor in accordance with the respective agency's standard 
specifications as directed by the District Engineer. The State contractor shall coordinate any 
potential conflicts of municipally or county owned sewer or water facilities with facility owners 
and provide adequate notice to the municipally or county and to the District Engineer prior to 
performing work. 

The State's contractor shall adjust any at grade features such as valve boxes, manholes, and 
handholes to match the surface elevation and slope as outlined in the contract documents. Under 
no circumstances shall any valve box, manhole, handhole, or other at grade structure be paved 
over, filled, or knocked out of vertical alignment during construction. 

General Notes: 
1. The Contractor's attention is directed to Section 105.9 of the DelDOT Standard 

Specifications (see the contract documents for applicable date/version to reference). 
The Contractor shall contact Delmarva811 (previously known as Miss Utility of 
Delmarva) at 1-800-282-8555 at least two working days prior to any excavation. The 
Contractor is responsible for the support and protection of all utilities when 
excavating. The Contractor is also responsible for ensuring proper clearances, 
including safety clearances, from overhead utilities for construction equipment. The 
Contractor is advised to check the site for access purposes for proposed equipment 
and, if necessary, make arrangements directly with the utility companies for field 
adjustments for adequate clearances. 
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Utility Statement 
State Contract# T202604906 
November 25, 2025 
Page3 ors 

2. The information shown in the Contract Documents, including the Utility Statement 
and the Utility Schedule contained herein, concerning the location, type and size of 
existing and proposed utilities, their locations, and construction timing has been 
compiled by the preparer based on information furnished by each of the involved 
Utility Companies. It shall be the responsibility of the State's Contractor to verify all 
information and coordinate with the Utility Companies prior· to and during 
construction, as specified in Section 105.9 of the Standard Specifications. 

3. It is understood and agreed that the Contractor has considered in his bid all 
permanent and temporary utility appurtenances in their present and relocated 
positions as shown on the plans or described in the Utility Statement or are readily 
discernible and that no additional compensation will be allowed for any delays, 
inconvenience, or damage due to any interference from the utility facilities and 
appurtenances or the operation of moving them, except that the Contractor may be 
granted an equitable extension of time. The Contractor's means and method of 
construction are not taken into account when known utility conflicts are identified. If 
the Contractor's means and method of construction create a utility conflict the Utility 
Statement will prevail in discussions with the utility and the Contractor. 

4. The State's Contractor shall be responsible for any costs associated with any 
temporary outages; holding, bracing and shielding of utility facilities; temporary 
relocations; or permanent relocations that are not specifically identified in this Utility 
Statement or shown in the contract plan set. 

5. The State's Contractor is responsible for rough grading as required by the roadway 
construction prior to the Utility Company's placing their proposed facilities, unless 
otherwise indicated on the plans and/or outlined elsewhere in the Contract 
Documents. 

6. Coordination and cooperation among the Utility Companies and the State's 
Contractor are of prime importance. Therefore, the Contractor is directed to contact 
the following Utility Company representatives with any questions regarding this work 
prior to submitting bids and work schedules. Proposed work schedules should reflect 
the Utility Companies' proposed relocations. The Utility Companies and their 
contractors do not work on nights, weekends, or legal holidays. 

NAME COMPANY PHONE EMAIL 

Wayne Tyler Artesian Water Company 302-453-6987 wtyler@artesianwater.com 

Pat Sutton AT&T Transmission 814-321-6470 ps4364@att.com 

Darren Marsteller Comcast Communications 717-405-4280 dmarsteller@americomm-llc.com 

Bill Muehlberger Crown Castle 585-362-0019 Bill.Muehlberger@crowncastle.com 

Darrell A. Eller Delaware Pipeline 302-834-6078 darrell.eller@pbfenergy.com 
Company 

Tom Smith Delmarva Power 667-313-1795 Thomas.Smith l@delmarva.com 

Fikayo Falade Delmarva Power Gas 667-313-0873 Fikayo.Falade@exeloncorp.com 

Jason Spruill Lumen 609-605-13 77 Jason.Spruill@Lumen.com 
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Utility Statement 
State Contract # T202604906 
November 25, 2025 
Page4 of5 

Joe Fregapane 

Theodore Harris 

George Zang 

Chris Ricciuti 

New Castle County Dept. 302-395-5817 Joseph.Fregapane@newcastlede.gov 
of Public Works 
Veolia/ Suez Water 302-290-0626 theodore.harris@veolia.com 
Delaware Inc. 
Verizon Delaware LLC. 302-422-1238 george. w.zang@verizon.com 

Zayo 610-715-1069 chris.ricciuti@zayo.com. 

7. As outlined in Chapter 4 of the DelDOT Utilities Manual, individual utility companies 
are responsible for obtaining all required permits from municipal, State and federal 
government agencies and railroads prior to performing their work. This includes but 
is not limited to water quality permitsffiNREC Water Quality Certification, DNREC 
Subaqueous Lands/Wetlands permits, DNREC Coastal Zone Consistency 
Certification, County Floodplain permits (New Castle County only), U.S. Coast 
Guard permits, US Army Corps 404 permits, sediment and erosion permits, and 
railroad crossing permits. 

8. Individual utility companies are required to restore any areas disturbed in 
conjunction with their relocation work. If an area is disturbed by a utility company 
and is not properly restored, the Department may have the State's Contractor 
perform the necessary restoration. Any additional costs incurred as a result will be 
forwarded to the utility company. 

9. 16 Del. C., Chapter 74B, § 7405B requires notification to and mutually agreeable 
measures from the public utility operating the electric line for the any person 
intending to carry on any function, activity, work, or operation within dangerous 
proximity of any high voltage overhead electric lines.16 Del. C., Chapter 74B, § 7402B 
defines "dangerous proximity" as "a distance up to and including 10 feet of high­
voltage lines, or within such greater distances as may be set forth in the current 
editions and any subsequent revisions of the regulations of the United States 
Occupational Safety and Health Administration (29 C.F.R. § 1902.1 et seq.) and the 
National Electrical Safety Code." With that, all contractors/other utilities must 
maintain a minimum distance of 10 feet from all overhead energized lines unless 
otherwise required in OSHA or the NESC. 

10. Any existing facilities that are comprised of hazardous materials will be removed by 
the Utility Company unless otherwise outlined in the contract documents or language 
above. Any existing facilities containing hazardous materials will be purged by the 
Utility Company unless otherwise outlined in the contract documents or language 
above. 

11. In conjunction with bid preparation and prior to starting work, the State's 
Contractor shall confirm with all respective Utility Companies noted in this Utility 
Statement to have advance utility relocations that the advance relocations have in fact 
been accomplished as summarized herein. 
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Utility Statement 
State Contract # T202604906 
November 25, 2025 
Pages of5 

12. Contractors are not permitted to draw water from any hydrant for any use, without 
the written permission of the municipality/water company having jurisdiction and 
proper metering and backflow prevention equipment in place. 

DIVISION OF TRANSPORTATION SOLUTIONS 

PREPARED AND RECOMMENDED BY: 

Richard W. Larkin 
Utility coordinator, DelDOT 
Richard.larkin@deloaware.gov 

12/15/2025 
Date 
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SHANTE A. HASTINGS 
SECRETARY 

STATE OF DELAWARE 

DEPARTMENT OF TRANSPORTATION 
800 BAY ~OAD 

P.O. Box 778 

DOVl!:R, D11!:LAWARII!: 19903 

RIGHT OF WAY CERTIFICATE 
STATE PROJECT NO. T202604906 

F.A.P. NO. NIA for R/W 
SUBDIVISION PAVING, NEW CASTLE COUNTY VI, 2026 

NEW CASTLE COUNTY 

Certificate of Right-of-Way Status -100% 

Level 1 

As required by 23 CFR, Part 635, and other pertinent Federal and State regulations 
or laws, the following certifications are hereby made in reference to this highway project: 

All project construction or work shall be performed within existing rights of way and 
permanent easements; and 

All necessary real property interests, including control of access rights when 
pertinent, were acquired as part of previous highway projects, and include legal and 
physical possession; and, 

This project does not cause any persons to be displaced as defined in 49 CFR, Part 24; 
and, 

The State has the right to remove, salvage, or demolish any improvements or personal 
property that may be located within project limits. 

November 19, 2025 

RIGHT OF WAY SECTION 

~ 6.1/K;~ 
Monroe C. Hite Ul 
Chief of Right of Way 
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S H A N T É  A .  H A S T I N G S   

         S e c r e t a r y           

 

November 24, 2025 

 
ENVIRONMENTAL REQUIREMENTS 

FOR 

 

 

Contract Title: Subdivision Paving, New Castle County VI, 2026 

 

State Contract No. T202604906 

 

Federal Aid No.: N/A 

 

 

Due to the nature of the proposed construction activities, permits are not required for this project. 

However, the following construction requirements and special provisions have been developed to 

minimize and mitigate impact to the surrounding environs. These requirements by DelDOT, not 

specified within the contract, are listed below. These requirements are the responsibility of the 

contractor and are subject to risk of shut down at the contractor’s expense if not followed. 

 

 

 

GENERAL REQUIREMENTS:  

 

1. As locations are identified they will be submitted to the Environmental Studies Office to 

determine if there is any historical significance associated with the location and what if 

any cultural compliance documentation and/or approvals are needed. Likewise, natural 

resource evaluations will be undertaken to determine permit requirements, RTE issues, 

time of year restrictions for bird and/or fisheries resources, etc. No work will take place 

until all permits and approvals have been acquired. Notes in the contract document will 

specify that no work could begin until written approval is received from the ESO. 

 

2. All construction debris, excavated material, brush, rocks, and refuse incidental to such 

work shall be placed either on shore above the influence of flood waters or on some 

suitable dumping ground.  

 

STATE OF DELAWARE 

DEPARTMENT OF TRANSPORTATION 
800 BAY ROAD 

P. O . Boll 778 

OOVl!R , Dl!LAWAR I! 19903 

.De/DOT 
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3. That effort shall be made to keep construction debris from entering adjacent waterways 

or wetlands. Any debris that enters those areas shall be removed immediately.  

 

4. The disposal of trees, brush, and other debris in any stream corridor, wetland, surface 

water, or drainage area is prohibited.  

 

5. DelDOT Environmental Studies Section must be notified if there are any changes to the 

project methods, footprint, materials, or designs, to allow the Department to coordinate 

with the appropriate resource agencies (COE, DNREC, and SHPO), for approval at 

(DOT_EnvironmentalStudies@delaware.gov.  

 

 

 

 

 

Maia Lee 

Environmental Specialist II 

Environmental Stewardship 

Delaware Department of Transportation 
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SHANTE A. HASTINGS 
SECRETARY 

STATE OF DELAWARE 

DEPARTMENT OF TRANSPORTATION 
800 BAY ROAD 

P.O . Box 778 

DOVER, DELAWARE 19903 

RAILROAD STATEMENT 
For 

State Contract No.: T202604906 

Federal Aid No.: N/A 

Subdivision Paving, New Castle County VI, 2026 
Project Title: 

The following railroad companies maintain facilities within the contract limits: 

D Amtrak D Maryland & Delaware 

□ CSX □ Norfolk Southern 

□ State of Delaware D Wilmington & Western 
Delmarva Central 

D East Penn D Delmarva Central 

0 None 

DOT Inventory No.: __ .._N...,./A ___ _ No. Trains/Day: N/A Passenger Trains (Y / N): NIA 

In accordance with 23 CFR 635, herein is the railroad statement of coordination (check one): 

l ✓ I No Railroad involvement. 

D Railroad Agreement unnecessary but railroad flagging required. The contractor shall 
follow requirements stated in the DelDOT Maintenance of Railroad Traffic Item in the 
Special Provisions. Contractor shall coordinate railroad flagging with the DelDOT 
Railroad Coordinator at (302) 659-4087. 

D Railroad Agreement required . The Contractor cannot begin work until the Agreement is 
complete and fully executed. Railroad related work to be undertaken and completed as 
required for proper coordination with physical construction schedules. The Contractor 
shall follow requirements stated in the DelDOT Maintenance of Railroad Traffic Item in 
the Special Provisions. Contractor shall coordinate railroad flagging with the DelDOT 
Railroad Coordinator at (302) 659-4087. 

Approved As To Form: 

11/12/2025 
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Contract No. T202604906 
 

 

SAMPLE AFFIDAVIT OF CRAFT TRAINING COMPLIANCE 

(Actual form for signature will be provided to the awarded contractor) 
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SAMPLE AFFIDAVIT OF CRAFT TRAINING COMPLIANCE …. Continued 

 

Or 
 

❑  A payment has been made in the amount established under Section 204(b)(2)b.2. of Title 19, 

for the craft into the Delaware Department of Labor’s Apprenticeship and Training Fund.   

 

Or 

 

❑  Craft Training requirements are not applicable because:  

______________________________________________________________________________ 

 

Authorized Representative (typed or printed): ____________________________________ 

 

Authorized Representative (signature):  ____________________________________ 

 

Title:                  ____________________________________ 

 

 

 

 

State of Delaware   ) 

     )         ss: 

County of _______________ ) 

 

Before me, a notary public, in and for said county and state, personally appeared, 

____________________,  who acknowledged to me that she/he did execute the foregoing instrument on 

behalf of _______________________. 

 

IN TESTIMONY WHEREOF, I have subscribed my name and affixed my official seal this 

____ day of ____________ 20___. 

 

      

 _____________________________________ 

 Notary Public 

 Commission Expires ____________________ 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED TO BE CONSIDERED. 
 

 

Page 2 of 2 

        REVISED 8/10/2022 
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QuantityDescription UnitItem Number

1LSCLEARING AND GRUBBING201000

509CYEXCAVATION AND EMBANKMENT202000

3952SYREMOVAL OF PORTLAND CEMENT CONCRETE PAVEMENT,  CURB AND
SIDEWALK

211001

317CYGABC301001

638CYGABC, PATCHING301002

7895TONSUPERPAVE TYPE C, 9.5 mm, PG 64-22 (CARBONATE STONE)401005

2098TONSUPERPAVE TYPE C, 9.5 mm, PG 64-22, PATCHING401029

880TONSUPERPAVE TYPE B, PG 64-22, PATCHING401030

348LFSPEED HUMP401506

6966LFBITUMINOUS CRACK AND JOINT SEALING LESS THAN 3/4-INCH WIDE404001

2EACHDRAINAGE INLET, 34" X 24"602003

5EACHDRAINAGE INLET GRATE(S)602100

5EACHDRAINAGE INLET FRAME(S)602101

5EACHMANHOLE COVER(S)602102

5EACHMANHOLE FRAME(S)602103

41EACHADJUSTING AND REPAIRING EXISTING DRAINAGE INLET602130

AASHTOWare Project™ Version 4.2 Report v1

Delaware Department of Transportation
Quantity Sheet Summary

Proposal ID: T202604906

Project Descripton: SUBDIVISION PAVING, NEW CASTLE COUNTY VI, 2026

NOT TO BE USED FOR BIDDING

Page: 1 of 4

This page is for information only. Do not use this page to submit a Bid.
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AASHTOWare Project™ Version 4.2 Report v1

Delaware Department of Transportation
Quantity Sheet Summary

Proposal ID: T202604906

Project Descripton: SUBDIVISION PAVING, NEW CASTLE COUNTY VI, 2026

NOT TO BE USED FOR BIDDING

QuantityDescription UnitItem Number

25EACHADJUSTING AND REPAIRING EXISTING DOUBLE DRAINAGE INLET602131

77EACHADJUSTING AND REPAIRING EXISTING MANHOLE602132

116LFPCC CURB, TYPE 1-8701013

110LFPCC CURB, TYPE 2701014

100LFI.PCC CURB AND GUTTER, TYPE 1-8701018

9960LFI.PCC CURB AND GUTTER, TYPE 2701019

312SYPORTLAND CEMENT CONCRETE VALLEY GUTTER, 8"701513

4150SFPCC SIDEWALK, 4"705001

6016SFPCC SIDEWALK, 6"705002

1520SFPEDESTRIAN CONNECTION, TYPE 1705008

15200SFPEDESTRIAN CONNECTION, TYPE 2, 3, AND/OR 4705009

760SFTRUNCATED DOME DETECTABLE WARNING SURFACE705013

20SFRESET STONE/BRICK SIDEWALK AND/OR STONE/BRICK ROADWAY705505

18EACHADJUST WATER VALVE BOXES710002

30LFSTEEL CASING PIPE, 4"710370

124480SYINPAVEMENT MILLING, BITUMINOUS CONCRETE PAVEMENT760010

1220SYINPAVEMENT MILLING, BITUMINOUS CONCRETE PAVEMENT, TAPER CUT760011

Page: 2 of 4

This page is for information only. Do not use this page to submit a Bid.
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AASHTOWare Project™ Version 4.2 Report v1

Delaware Department of Transportation
Quantity Sheet Summary

Proposal ID: T202604906

Project Descripton: SUBDIVISION PAVING, NEW CASTLE COUNTY VI, 2026

NOT TO BE USED FOR BIDDING

QuantityDescription UnitItem Number

16581LFSAW CUTTING, BITUMINOUS CONCRETE762000

1769LFSAW CUTTING, CONCRETE, FULL DEPTH762001

1LSINITIAL EXPENSE/DE-MOBILIZATION763000

1LSMAINTENANCE OF TRAFFIC, REHABILITATION801500

12EADYARROW PANELS TYPE C802003

12EADYPROVIDE AND MAINTAIN TRUCK MOUNTED ATTENUATOR, TYPE II808002

6346HOURFLAGGER, NEW CASTLE COUNTY811001

682HOURFLAGGER, NEW CASTLE COUNTY, OVERTIME811013

3EACHINSTALL OR REMOVE GALVANIZED TELESCOPING SIGN POST819002

3EACHINSTALL OR REMOVE TRAFFIC SIGNS819003

3EACHINSTALLATION OF 4" DIAMETER HOLE, GREATER THAN 6" DEPTH819011

350LFPROVIDE AND INSTALL LOOP WIRE 1-CONDUCTOR #14 AWG ENCASED  IN 1/4"
FLEXIBLE TUBING IN A LOOP SAWCUT

846001

1300LFTEMPORARY MARKINGS, LATEX, 4"860004

1183SFTEMPORARY PAVEMENT STRIPING, LATEX, SYMBOL/LEGEND860007

1300LFPERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 6"861001

1183SFPERMANENT PAVEMENT STRIPING, ALKYD-THERMOPLASTIC, SYMBOL/LEGEND862006

Page: 3 of 4
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Delaware Department of Transportation
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Project Descripton: SUBDIVISION PAVING, NEW CASTLE COUNTY VI, 2026

NOT TO BE USED FOR BIDDING

QuantityDescription UnitItem Number

110EACHINLET SEDIMENT CONTROL, DRAINAGE INLET905004

734TONTOPSOIL908001

4400SYPERMANENT GRASS SEEDING, SUBDIVISION908016

4400SYEROSION CONTROL BLANKET MULCH908020
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