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TSD-18" HDPE

TP-24" HDPE

PHASE 2: DITCH WITH CHECK DAMS ONLY.
RIPRAP SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

SEE NOTE 3

NOTES:

1.

2.

3.

PHASE 2 CONSTRUCTION: AREA DESIGNATEED FOR BIOSWALE/INFILTRATION TRENCH INSTALLATION

SHALL BE ROUGH GRADED TO 1-FOOT ABOVE THE FINISHED GRADE ELEVATION AND TEMPORARILY

STABILIZED UNTIL FINAL GRADING AND STABILIZATION IN PHASE 3.

 

PHASE 3 CONSTRUCTION: UPON FINAL STABILIZATION OF ALL CONTRIBUTING DRAINAGE AREAS,

GRADE BIOSWALE/INFILTRATION TRENCH TO FINAL GRADE AND STABILIZE WITH WET

SEED MIX/INFILTRATION TRENCH STONE.

PHASE 3 CONSTRUCTION: UPON REMOVAL OF SEDIMENT TRAP AND FINAL STABILIZATION OF ALL

CONTRIBUTING DRAINAGE AREAS, GRADE ROADWAY DITCH TO FINAL GRADE AND STABILIZE WITH

PERMANENT SEEDING. 

WEIR LENGTH EMBANK. EL.

44.0024’

ST 11 SHALL BE ORIENTED

WITHIN EXISTING CHANNEL.

11 49’ 2.00’ 42.7074’ STONE 39.005.97 AC

US 301 NORTHBOUND

US 301 SOUTHBOUND

SEDIMENT TRAP SCHEDULE

WEIR  EL.

SF

731’

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED
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RSF

199’

PHASE 2A SEQUENCE OF CONSTRUCTION

US 301 NORTHBOUND

US 301 SOUTHBOUND

MATCH LINE SHEET CS-52

MATCH LINE SHEET CS-53
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SCOTT R
UN

SC
O

T
T
 R

U
N

BORROW SITE HYETTS CORNER LLC ONLY - NO MATCHLINE INDICATED

EROSION AND SEDIMENT CONTROL DEVICES WITHIN THIS BOUNDARY ARE LOCATED 

ON THE BORROW SITE GRADING FOR HYETTS CORNER LLC SHEET (GR-05). 

CONSTRUCTION ACTIVITIES WITHIN THIS BOUNDARY SHALL ALSO BE COORDINATED

WITH THIS SHEET.

RSF

125’

SF

157’

SB

733

NOTES:

1.

2.

PHASE 2 CONSTRUCTION: AREA DESIGNATEED FOR BIOSWALE/INFILTRATION TRENCH INSTALLATION

SHALL BE ROUGH GRADED TO 1-FOOT ABOVE THE FINISHED GRADE ELEVATION AND TEMPORARILY

STABILIZED UNTIL FINAL GRADING AND STABILIZATION IN PHASE 3.

 

PHASE 3 CONSTRUCTION: UPON FINAL STABILIZATION OF ALL CONTRIBUTING DRAINAGE AREAS,

GRADE BIOSWALE/INFILTRATION TRENCH TO FINAL GRADE AND STABILIZE WITH WET

SEED MIX/INFILTRATION TRENCH STONE.

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

SF

210’

NOTE: TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED

BRIDGE 1-460S

BRIDGE 1-460N

SEE SHEET CS-21 FOR SEDIMENT BASIN

INFORMATION. SWM BMP NO. 733 SHALL BE COMPLETED

DURING PHASE 3 CONSTRUCTION ACTIVITIES. SEE ALL

ASSOCIATED PLANS FOR SWM BMP NO. 733 FOR DETAILS.

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

NOTE: SF TO BE INSTALLED

AFTER ROUGH-GRADED SWALE

IS ESTABLISHED

SCOTT RUN STREAM RESTORATION REACH ONLY

EROSION AND SEDIMENT CONTROL DEVICES WITHIN THIS BOUNDARY ARE LOCATED 

ON THE MAINTENANCE OF STREAMFLOW SHEETS (MS-07 THROUGH MS-10). 

CONSTRUCTION ACTIVITIES WITHIN THIS BOUNDARY SHALL ALSO BE COORDINATED

WITH THE BRIDGE CONSTRUCTION PLANS FOR BRIDGES BR 1-460N AND BR 1-460S

AND THE STREAM RESTORATION PLANS (SR-001 THROUGH SR-017).
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EARTH DIKE SCHEDULE

TYPE

*ESC DEVICE SPANS MULTIPLE SHEETS
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40* 819+11 827+88 160.0 940’

SF

223’

NOTE: TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED

NOTE: TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED

NOTE: TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED

CHECK DAMS TO BE LOCATED

WITHIN EXISTING DITCH.

CHECK DAMS TO BE LOCATED

WITHIN EXISTING DITCH.

CHECK DAMS TO BE LOCATED

WITHIN EXISTING DITCH.

BRIDGE 1-436A

BORROW SITE VILLAGE OF SCOTT RUN WEST ONLY - NO MATCHLINE INDICATED

FOR EROSION AND SEDIMENT CONTROL CRITERIA WITHIN THIS BOUNDARY, SEE

BORROW SITE PLAN FOR VILLAGE OF SCOTT RUN WEST (GR-02). CONSTRUCTION

ACTIVITIES WITHIN THIS BOUNDARY SHALL ALSO BE COORDINATED WITH THIS SHEET.

BORROW SITE HYETTS CORNER LLC ONLY - NO MATCHLINE INDICATED

FOR EROSION AND SEDIMENT CONTROL CRITERIA WITHIN THIS BOUNDARY, SEE

BORROW SITE PLAN FOR HYETTS CORNER LLC (GR-05). CONSTRUCTION

ACTIVITIES WITHIN THIS BOUNDARY SHALL ALSO BE COORDINATED WITH THIS

SHEET.
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SEDIMENT BASIN SCHEDULE

SB734

CLEAN-OUT ELEV.(EL)

DRAINAGE AREA, AC.

FACILITY AREA, AC.

TOP OF EMBANKMENT ELEV.(TOB)

CREST OF EMERGENCY SPILLWAY ELEV.

30.69

34.00

31.35

10.00

2.65

2221REQUIRED STORAGE (Vs), CY

EMBANKMENT TOP WIDTH (TW), FT.

EMERGENCY SPILLWAY DEPTH (D), FT.

EMERGENCY SPILLWAY WIDTH (B), FT.
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NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE

A-1

A-1

TYPE

A-1

NO. LENGTHOFFSETBEGIN STA. END STA.

PERIMETER DIKE/SWALE SCHEDULE

*ESC DEVICE SPANS MULTIPLE SHEETS

NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE

TYPE

*ESC DEVICE SPANS MULTIPLE SHEETS
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40* 819+11 827+88 160.0 940’

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

1.20

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED
DURING PHASE 3 CONSTRUCTION ACTIVITIES
ONLY.SEE NOTES 1 AND 2.

HAUL ROAD

SWM BMP NO. 734 SHALL BE COMPLETED DURING

PHASE 3 CONSTRUCTION ACTIVITIES. SEE ALL

ASSOCIATED PLANS FOR SWM BMP NO. 734 FOR DETAILS.

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE AND ROUGH-GRADED

BIOFILTRATION SWALE ARE ESTABLISHED

SKIMMER ORIFICE DIAMETER

SKIMMER ORIFICE INVERT 30.00

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE AND ROUGH-GRADED

BIOFILTRATION SWALE ARE ESTABLISHED

BORROW SITE VILLAGE OF SCOTT RUN WEST ONLY - NO MATCHLINE INDICATED

FOR EROSION AND SEDIMENT CONTROL CRITERIA WITHIN THIS BOUNDARY, SEE

BORROW SITE PLAN FOR VILLAGE OF SCOTT RUN WEST (GR-02). CONSTRUCTION

ACTIVITIES WITHIN THIS BOUNDARY SHALL ALSO BE COORDINATED WITH THIS SHEET.

(2) 3"

NOTES:

1.

2.

3.

4.

PHASE 2 CONSTRUCTION: AREA DESIGNATEED FOR BIOSWALE/INFILTRATION TRENCH INSTALLATION

SHALL BE ROUGH GRADED TO 1-FOOT ABOVE THE FINISHED GRADE ELEVATION AND TEMPORARILY

STABILIZED UNTIL FINAL GRADING AND STABILIZATION IN PHASE 3.

 

PHASE 3 CONSTRUCTION: UPON FINAL STABILIZATION OF ALL CONTRIBUTING DRAINAGE AREAS,

GRADE BIOSWALE/INFILTRATION TRENCH TO FINAL GRADE AND STABILIZE WITH WET

SEED MIX/INFILTRATION TRENCH STONE.

EXCAVATE SB734 BASIN TO LINES AND GRADES SHOWN ON SHEET SW-26. OVEREXCAVATE THE BOTTOM

OF POOLS 2 FEET FOR SEDIMENT STORAGE. SEE CORRESPONDING STORMWATER MANAGEMENT PLANS

FOR ADDITIONAL DETAILS AND INSTRUCTIONS.

PLACE EXTERIOR GRADE PLYWOOD ACROSS WEIR OPENING IN ORDER TO FORM CREST AT ELEVATION 31.35. PLYWOOD

SHALL BE AFFIXED TO WEIR WALL USING CONSTRUCTION ADHESIVE OR OTHER APPROVED MEANS. SKIMMER DEVICES

SHALL BE ATTACHED TO PLYWOOD BAFFLE AT PERMANENT POOL ELEVATION 30.00. THE COST OF THE BAFFLE AND SKIMMER

DEVICES AND MAINTENANCE AND/OR REPLACEMENT OF BOTH THROUGHOUT CONSTRUCTION SHALL BE INCIDENTAL TO ITEM 272500. 

SEE STORMWATER MANAGEMENT PLANS FOR INFORMATION REGARDING CONVERSION OF SEDIMENT BASIN TO STORMWATER MANAGEMENT POND.

TOTAL SHTS.

SHEET NO.

DELAWARE
DEPARTMENT OF TRANSPORTATION

CONTRACT

COUNTY
DESIGNED BY:

CHECKED BY:

BRIDGE NO.
ADDENDUMS / REVISIONS

n
:\

3
1
6
5
3
-
0
0
0
\c

o
n
tr

a
c
t 

1
a
\c

a
d
d
\C

S
0
4
0
U

3
0
1
_
1
A

.d
g
n

1
0

/3
1

/2
0

1
2

1
0
:3

6
:5

4
 A

M

T200911308

NEW CASTLE

SCALE

FEET

0 30 60 90

875

US 301,
SR 896 TO SR 1

D
P

-G

D
P

-G

D
P

-G

D
P

-G

D
P
-G

D
R
A

IN
A

G
E
 E

A
S
E
M

E
N

T

PL

23’

25’

E
X

IS
T

IN
G

 R
/W23’

CZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZLOCLOCLOCLOC

SB

BFSBFSBFSBFSBFSBFSBFSBFS

SP-1

SP-1

ED

ED

ED

ED
ED ED ED

ED

ED

E
D

E
D

E
D

E
D

SFSFSFSFSFSFSFSFSFSFSFSFSFBFSBFSBFSBFSBFSBFSBFSBFSDADADADADADADADATCETCETCETCETCE

R
/W

-1

R/W-1-DA

R/W-1-DA

R/W-1-DA R/W-1-DA

R/W-1-DA

R/W-1-DA R/W-1-DA

DADADADA

R/W-1-DA

R
/W

-1

DADARPFRPFRPFRPF

820+00

821+00

822+00
823+00 824+00 825+00

826+00

827+00

828+00

P
T

 8
2
7
+

5
8
.2

0

N65^13’54.91"E



SWM

TAO

714

N

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 2

CS-41

GRP

HAUL ROAD

ACCESS FOR

CONTRACT T200911302

US 301 SOUTHBOUND

US 301 NORTHBOUND

RSF

48’
ST

12

ST

14

ED

48

ED

49

ED

50

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE CLEAN EL.

RSF

127’

SB

737

NO.

SEDIMENT BASIN SCHEDULE

SB737

CLEAN-OUT ELEV.(EL)

DRAINAGE AREA, AC.

FACILITY AREA, AC.

TOP OF EMBANKMENT ELEV.(TOB)

CREST OF EMERGENCY SPILLWAY ELEV.

28.81

32.00

29.56

10.00

2.44

1210REQUIRED STORAGE (Vs), CY

EMBANKMENT TOP WIDTH (TW), FT.

EMERGENCY SPILLWAY DEPTH (D), FT.

EMERGENCY SPILLWAY WIDTH (B), FT.

0.75

9.03

ED

47

ST

13

ST

21

NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE

A-2

A-1

TYPE

A-1

A-1

A-1

A-1

A-1

SF

SF

103’

SF

421’

SF

105’

*ESC DEVICE SPANS MULTIPLE SHEETS
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TSD-24" HDPE

47** 828+72 829+18 -300.00 430’

48 830+69 831+17 -158.00 48’

49 832+43 832+80 -158.00 55’

50 833+82 833+86 -155.00 55’

60* 835+30 847+71 94.00 1202’

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

SBD

60’

TSD-24" HDPE

12 26’ 2.00’ 31.0054’ STONE 28.001.39 AC

14 24’ 2.00’ 35.0044’ STONE 32.001.16 AC

ED

51

ED

59 ED

60

59 831+84 835+20 136.00 401’

WEIR LENGTH EMBANK. EL.

32.00

36.00

6’

5’

SEDIMENT TRAP SCHEDULE**

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

NO EXCAVATION OR GRADING

SHALL ENCROACH UPON THE 

WETLANDS.

1.30

**NOTES:

1. SEE SHEET GR-02 FOR ST 21 INFORMATION AND SHEET GR-03 FOR ST 13 INFORMATION.

WEIR  EL.

BRIDGE 1-436

TSD-18" HDPE

SCOTT RUN TRIBUTARY REACH ONLY

EROSION AND SEDIMENT CONTROL DEVICES WITHIN THIS BOUNDARY ARE LOCATED 

ON THE MAINTENANCE OF STREAM FLOW SHEETS (MS-01 AND MS-02). 

CONSTRUCTION ACTIVITIES WITHIN THIS BOUNDARY SHALL ALSO BE COORDINATED

WITH THE BRIDGE CONSTRUCTION PLANS FOR BRIDGE BR 1-436.

NOTES:

1.

2.

3.

PHASE 2 CONSTRUCTION: AREA DESIGNATED FOR BIOSWALE/
INFILTRATION TRENCH INSTALLATION SHALL BE ROUGH

GRADED TO 1-FOOT ABOVE THE FINISHED GRADE ELEVATION
AND TEMPORARILY STABILIZED UNTIL FINAL GRADING AND

STABILIZATION IN PHASE 3.

 

PHASE 3 CONSTRUCTION: UPON FINAL STABILIZATION OF

ALL CONTRIBUTING DRAINAGE AREAS,GRADE BIOSWALE/

INFILTRATION TRENCH TO FINAL GRADE AND STABILIZE WITH

WET SEED MIX/INFILTRATION TRENCH STONE

EXCAVATE SB737 BASIN TO LINES AND GRADES SHOWN ON
SHEET SW-30. OVEREXCAVATE THE BOTTOM OF POOLS

2 FEET FOR SEDIMENT STORAGE. SEE CORRESPONDING

STORMWATER MANAGEMENT PLANS FOR ADDITIONAL DETAILS

AND INSTRUCTIONS.

SWM BMP NO. 737 SHALL BE COMPLETED DURING
PHASE 3 CONSTRUCTION ACTIVITIES. SEE ALL
ASSOCIATED PLANS FOR SWM BMP NO. 737 FOR DETAILS.

51 833+49 833+64 -235.00 75’

**ESC DEVICE SPANS MULTIPLE SHEETS,SEE SHEET GR-02.

NOTE: SF TO BE INSTALLED

AFTER ROUGH-GRADED

BIOFILTRATION SWALE

IS ESTABLISHED

NOTE: SF TO BE INSTALLED AFTER PERMANENT

SWALE AND ROUGH-GRADED BIOFILTRATION SWALE

ARE ESTABLISHED

NOTE: SF TO BE INSTALLED

AFTER ROUGH-GRADED 

BIOFILTRATION SWALE

IS ESTABLISHED

SKIMMER ORIFICE DIAMETER

SKIMMER ORIFICE INVERT

3"

28.00

BORROW SITE VILLAGE OF SCOTT RUN WEST AND EAST ONLY - NO MATCHLINE INDICATED

FOR EROSION AND SEDIMENT CONTROL CRITERIA AT BORROW SITES, SEE BORROW SITE

PLANS FOR VILLAGE OF SCOTT RUN WEST AND EAST (GR-02, GR-03 AND GR-04).

CONSTRUCTION ACTIVITIES ON THE BORROW SITE SHEETS SHALL ALSO BE COORDINATED

WITH THIS SHEET.

NOTES, CONTINUED:

4. PLACE EXTERIOR GRADE PLYWOOD ACROSS WEIR OPENING IN ORDER TO FORM CREST AT ELEVATION 29.56.PLYWOOD SHALL
BE AFFIXED TO WEIR WALL USING CONSTRUCTION ADHESIVE OR OTHER APPROVED MEANS.SKIMMER DEVICE SHALL BE 
ATTACHED TO PLYWOOD AT PERMANENT POOL ELEVATION 28.00. THE COST OF THE BAFFLE AND SKIMMER DEVICE AND 
MAINTENANCE AND/OR REPLACMENT OF BOTH THROUGHOUT CONSTRUCTION SHALL BE INCIDENTAL TO ITEM 272500. SEE
STORMWATER MANAGMENT PLANS FOR INFORMATION REGARDING CONVERSION OFSEDIMENT BASIN TO STORMWATER MANAGEMENT POND.
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PHASE 5 SEQUENCE OF CONSTRUCTION

5

6

7

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES FOR THIS PHASE.

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES.

COMPLETE CONSTRUCTION FOR BRIDGES 1-4,1-5 AND 1-7 AS REQUIRED.

EXCAVATE FOR AND PERFORM FINE GRADING ALONG US 301, RAMP M, RAMP N, RAMP O AND RAMP P.

CONSTRUCT PAVEMENT AND INSTALL FINAL LIGHTING, SIGNING AND STRIPING ALONG JAMISON CORNER ROAD AND US 301.

STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH PRIOR TO REMOVAL OF SEDIMENT CONTROL DEVICES.

COMPLETE FINAL GRADING TO CONVERT SEDIMENT BASINS TO SWM FACILITIES. REMOVE TEMPORARY TRAFFIC CONTROL

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 2

ACCESS FOR

CONTRACT T200911302

US 301 SOUTHBOUND

US 301 NORTHBOUND

RSF

206’

SF

812’

NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE

TYPE

A-1

*ESC DEVICE SPANS MULTIPLE SHEETS
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HAUL ROAD

BORROW SITE VILLAGE OF SCOTT RUN EAST ONLY - NO MATCHLINE INDICATED

EROSION AND SEDIMENT CONTROL DEVICES SHOWN HEREON ARE LOCATED ON

THE BORROW SITE GRADING FOR VILLAGE OF SCOTT RUN EAST SHEETS

(GR-03 AND GR-04). CONSTRUCTION ACTIVITIES ON THE GRADING SHEETS SHALL

ALSO BE COORDINATED WITH THIS SHEET.

60* 835+30 847+71 94.00 1202’

ED

60

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

NOTES:

1.

2.

PHASE 2 CONSTRUCTION: AREA DESIGNATEED FOR BIOSWALE/INFILTRATION TRENCH INSTALLATION SHALL BE ROUGH

GRADED TO 1-FOOT ABOVE THE FINISHED GRADE ELEVATION AND TEMPORARILY STABILIZED UNTIL FINAL GRADING AND

STABILIZATION IN PHASE 3.

 

PHASE 3 CONSTRUCTION: UPON FINAL STABILIZATION OF ALL CONTRIBUTING DRAINAGE AREAS,GRADE BIOSWALE/INFILTRATION

TRENCH TO FINAL GRADE AND STABILIZE WITH WETSEED MIX/INFILTRATION TRENCH STONE.

SWM BMP NO. 737 SHALL BE COMPLETED DURING
PHASE 3 CONSTRUCTION ACTIVITIES. SEE ALL
ASSOCIATED PLANS FOR SWM BMP NO. 737 FOR DETAILS.

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED.

NOTE: SF TO BE INSTALLED AFTER PERMANENT

SWALE AND ROUGH-GRADED BIOFILTRATION SWALE

ARE ESTABLISHED.
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CONTROL PLAN - PHASE 2

US 301 SOUTHBOUND

US 301 NORTHBOUND

ACCESS FOR

CONTRACT T200911302

RSF

221’

TYPE

A-1

A-1

NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE

TYPE

A-1

*ESC DEVICE SPANS MULTIPLE SHEETS
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60* 835+30 847+71 94.00 1202’

ED

60

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED.

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED.
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CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 2

CS-44

PHASE 2

PHASE 2

A

B

ITEMSYMBOL QUANTITY

TEMPORARY PAVEMENT MARKINGS LEGEND

GRP

JAMISON CORNER ROAD

RUNAROUND ROAD

2
2
’ 

M
IN

.

25’

150’

727 LF

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE CLEAN EL.

R11-2

48" X 30"

ROAD

CLOSED
ED

61

ST

1

SF

302’

ST

16

NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE

A-2

TYPE

*ESC DEVICE SPANS MULTIPLE SHEETS
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61* 103+77 114+11 -57.00 1035’

ST

15

15 22’ 2.00’ 72.0040’ STONE 69.000.91 AC

16 26’ 2.00’ 72.0046’ STONE 69.001.32 AC

SF

523’

WEIR LENGTH EMBANK. EL.

73.00

73.00

4’

5’

SEDIMENT TRAP SCHEDULE

WEIR  EL.

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED.

R9-9

24" X 12"

SIDEWALK

CLOSED

AB

A

MATCH

EXISTING 

STRIPING

A

B

1,410 LF
5" SOLID WHITE EPOXY RESIN PAINT 

(ITEM 748548)

5" SOLID DOUBLE YELLOW EPOXY RESIN PAINT

(ITEM 748548)

W1-2R

48" X 48"

W1-2L

48" X 48"

W11-10

48"x48"

500’

500’

W11-10

48"x48"

W13-1-35

(18" x 18")

W13-1-35

(18" x 18")

SEE NOTE 2

PHASE 2D

JAMISON CORNER ROAD

R11-2

48" X 30"

ROAD

CLOSED

R9-9

24" X 12"

SIDEWALK

CLOSED

AB

A

W1-2R

48" X 48"

W11-10

48"x48"

SEE NOTE 2

102+00 103+00 104+00 105+00 106+00 107+00 108+00

BIT. CONC.

200+00 201+00
202+00

203+00

204+00

205+00

PHASE 2D

25’

11
’

BIT. CONC.

RUNAROUND ROAD

11
’

M
IN

.

CONSTRUCTION STAGING NOTES:

1.

2.

AFTER PHASE 2 MOT DEVICES ARE INSTALLED AND TRAFFIC ALONG JAMISON CORNER ROAD IS SHIFTED TO THE RUNAROUND ROAD, THE CONTRACTOR SHALL BEGIN HAULING OPERATIONS AND

CONSTRUCT THE ROADWAY APPROACHES FOR BRIDGE 1-460A.  UPON COMPLETION OF THE EARTHWORK GRADING FOR JAMISON CORNER ROAD, THE CONTRACTOR SHALL BEGIN TO INSTALL

THE PROPOSED DRAINAGE AND ROADWAY IMPROVEMENTS ALONG JAMISON CORNER ROAD FROM APPROXIMATELY STA. 103+50 TO STA. 131+80 CONCURRENT WITH THE CONSTRUCTION OF BRIDGE

1-460A. DURING PHASE 2B CONSTRUCTION, THE CONTRACTOR SHALL INSTALL THE PROPOSED DRAINAGE, CURB,PAVEMENT AND SHARED USE PATH ALONG THE RIGHT SIDE OF JAMISON CORNER

ROAD UP TO STA. 130+75 AND ALONG THE LEFT SIDE UP TO STA. 131+80,WHERE THE PROPOSED CURB MEETS THE EXISTING CURB CONSTRUCTED UNDER CONTRACT T200912001.

 

UPON COMPLETING BRIDGE 1-460A DURING PHASE 2C CONSTRUCTION, THE CONTRACTOR SHALL MODIFY THE MOT DEVICES SHOWN ON THIS PLAN TO SHIFT SOUTHBOUND JAMISON CORNER

ROAD TRAFFIC TO THE NEWLY CONSTRUCTED ROADWAY AND MAINTAIN NORTHBOUND JAMISON CORNER ROAD TRAFFIC ALONG THE RUNAROUND ROAD.  DURING STAGE 2D CONSTRUCTION, THE

CONTRACTOR SHALL CONSTRUCT THE PROPOSED MEDIAN ISLAND ALONG THE NORTHBOUND JAMISON CORNER ROAD APPROACH TO THE ROUNDABOUT NEAR STA. 132+50.  THE CONTRACTOR SHALL

ALSO COMPLETE ADDITIONAL PAVEMENT CONSTRUCTION NECESSARY TO TRANSITION THE PROPOSED NORTHBOUND TRAVEL LANE AT THE ROUNDABOUT. ANY TEMPORARY LANE CLOSURES

REQUIRED DURING STAGE 2D CONSTRUCTION SHALL REQUIRE FLAGGER CONTROL.

BIT. CONC.

PHASE 2D

PHASE 2D

PHASE 2D - MOT DETAIL
(SEE NOTE 2)
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TEMPORARY PAVEMENT MARKINGS LEGEND
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PHASE 2D SEQUENCE OF CONSTRUCTION

GRADE ALONG US 301 FROM STA. 773+00 TO STA. 830+00.
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NOTES:

1.

2.

3.

PHASE 2 CONSTRUCTION: AREA DESIGNATED FOR BIOSWALE/INFILTRATION TRENCH INSTALLATION

SHALL BE ROUGH GRADED TO 1-FOOT ABOVE THE FINISHED GRADE ELEVATION AND TEMPORARILY

STABILIZED UNTIL FINAL GRADING AND STABILIZATION IN PHASE 3.

 

PHASE 3 CONSTRUCTION: UPON FINAL STABILIZATION OF ALL CONTRIBUTING DRAINAGE AREAS,

GRADE BIOSWALE/INFILTRATION TRENCH TO FINAL GRADE AND STABILIZE WITH WET

SEED MIX/INFILTRATION TRENCH STONE.

WHERE PSTS ARE SHOWN, DEWATERING BAGS SHALL BE USED.

PHASE 3: FINAL GRADING OF DITCHES SHALL BE

COMPLETED UPON REMOVAL OF RUNAROUND ROAD.
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AFTER PERMANENT SWALE
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5" SOLID WHITE EPOXY RESIN PAINT 

(ITEM 748548)

5" SOLID DOUBLE YELLOW EPOXY RESIN PAINT

(ITEM 748548)

RUNAROUND ROAD
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P

 M

PHASE 2: DITCH ONLY. BIOFILTRATION SWALE
SHALL BE INSTALLED DURING PHASE 3
CONSTRUCTION ACTIVITIES ONLY. SEE NOTES 1 AND 2.
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M.O.T., AND EROSION

CONTROL PLAN - PHASE 2

CS-46

PHASE 2

PHASE 2
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PHASE 2D SEQUENCE OF CONSTRUCTION

11 STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH PRIOR TO REMOVAL OF SEDIMENT CONTROL DEVICES.  REMOVE

TEMPORARY TRAFFIC CONTROL DEVICES FROM PHASE 2 PRIOR TO START OF PHASE 3 CONSTRUCTION.
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NOTES:

1. WHERE PSTS ARE SHOWN, DEWATERING BAGS SHALL BE USED.

JAMISON CORNER ROAD

R
A

M
P

 O

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED.
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A

B 297 LF

B
A

D
C

B

487 LF
5" SOLID WHITE EPOXY RESIN PAINT 

(ITEM 748548)

5" SOLID DOUBLE YELLOW EPOXY RESIN PAINT

(ITEM 748548)

PHASE 2

PHASE 2

RUNAROUND ROAD

JAMISON CORNER ROAD
H

Y
E

T
T

S
 C

O
R

N
E

R
 R

O
A

D

C 10 LF
4" DOTTED WHITE EPOXY RESIN PAINT

2’ LINE & 6’ GAP (ITEM 748548)

D 10 SF
WHITE ALKYD THERMOPLASTIC PAVEMENT

SYMBOL/LEGEND (ITEM 748015)

PHASE 2D

PHASE 2D

R11-2

48" X 30"

ROAD

CLOSED
ST

5

ED

3

B
A

D
C

B

PHASE 2

PHASE 2

RUNAROUND ROAD

H
Y

E
T

T
S

 C
O

R
N

E
R

 R
O

A
D

SEE NOTE 1

11’MIN.

JAMISON CORNER ROAD

JAMISON CORNER ROAD

CONSTRUCTION STAGING NOTES:

1.

2.

3.

AFTER PHASE 2 MOT DEVICES ARE INSTALLED AND TRAFFIC ALONG JAMISON CORNER ROAD IS SHIFTED TO THE RUNAROUND ROAD, THE CONTRACTOR SHALL BEGIN HAULING OPERATIONS AND

CONSTRUCT THE ROADWAY APPROACHES FOR BRIDGE 1-460A.  UPON COMPLETION OF THE EARTHWORK GRADING FOR JAMISON CORNER ROAD, THE CONTRACTOR SHALL BEGIN TO INSTALL

THE PROPOSED DRAINAGE AND ROADWAY IMPROVEMENTS ALONG JAMISON CORNER ROAD FROM APPROXIMATELY STA. 103+50 TO STA. 131+80 CONCURRENT WITH THE CONSTRUCTION OF BRIDGE

1-460A. DURING PHASE 2B CONSTRUCTION, THE CONTRACTOR SHALL INSTALL THE PROPOSED DRAINAGE, CURB,PAVEMENT AND SHARED USE PATH ALONG THE RIGHT SIDE OF JAMISON CORNER

ROAD UP TO STA. 130+75 AND ALONG THE LEFT SIDE UP TO STA. 131+80,WHERE THE PROPOSED CURB MEETS THE EXISTING CURB CONSTRUCTED UNDER CONTRACT T200912001.

 

UPON COMPLETING BRIDGE 1-460A DURING PHASE 2C CONSTRUCTION, THE CONTRACTOR SHALL INSTALL THE MOT DEVICES AS SHOWN ON THIS PLAN TO SHIFT SOUTHBOUND JAMISON CORNER

ROAD TRAFFIC TO THE NEWLY CONSTRUCTED ROADWAY AND MAINTAIN NORTHBOUND JAMISON CORNER ROAD TRAFFIC ALONG THE RUNAROUND ROAD.  DURING STAGE 2D CONSTRUCTION, THE

CONTRACTOR SHALL CONSTRUCT THE PROPOSED MEDIAN ISLAND ALONG THE NORTHBOUND JAMISON CORNER ROAD APPROACH TO THE ROUNDABOUT.  THE CONTRACTOR SHALL ALSO COMPLETE

ADDITIONAL PAVEMENT CONSTRUCTION NECESSARY TO TRANSITION THE PROPOSED NORTHBOUND TRAVEL LANE AT THE ROUNDABOUT. ANY TEMPORARY LANE CLOSURES REQUIRED DURING STAGE

2D CONSTRUCTION SHALL REQUIRE FLAGGER CONTROL.

 

DURING PHASE 2D, THE CONTRACTOR IS PERMITTED TO UTILIZE THE RUNAROUND ROAD TO PROVIDE ACCESS FOR CONSTRUCTING THE DRAINAGE, CURB, PAVEMENT, AND SHARED USE PATH

ALONG THE RIGHT SIDE OF JAMISON CORNER ROAD FROM ABOUT STA. 130+75 TO STA. 132+89. PRIOR TO BEGINNING PHASE 3 CONSTRUCTION, THE CONTRACTOR SHALL REMOVE MOT DEVICES

FROM PHASE 2 AND INSTALL PROPOSED MOT DEVICES FOR PHASE 3.  DURING PHASE 3 CONSTRUCTION, TRAFFIC SHALL BE SHIFTED TO THE NEWLY CONSTRUCTED JAMISON CORNER ROAD

AND THE RUNAROUND ROAD SHALL BE REMOVED.  

PHASE 2D - MOT DETAIL

(SEE NOTE 2)

R11-2

48" X 30"

ROAD

CLOSED
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STAGING AREA

N

TAO

CS-48

GRP

SCALE

FEET

0 30 60 90
721

M
A

T
C

H
 L

IN
E

 S
T

A
. 8

1
+

5
0

(S
H

E
E

T
 C

S
-3

2
)
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PHASE 5 SEQUENCE OF CONSTRUCTION

5

6

7

EXCAVATE FOR AND PERFORM FINE GRADING ALONG US 301, RAMP M, RAMP N, RAMP O AND RAMP P.

CONSTRUCT PAVEMENT AND INSTALL FINAL LIGHTING, SIGNING AND STRIPING ALONG JAMISON CORNER ROAD AND US 301.

STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH PRIOR TO REMOVAL OF SEDIMENT CONTROL DEVICES.

COMPLETE FINAL GRADING TO CONVERT SEDIMENT BASINS TO SWM FACILITIES. REMOVE TEMPORARY TRAFFIC CONTROL

DEVICES FROM PHASE 5 PRIOR TO START OF PHASE 6 CONSTRUCTION.

OPEN US 301, RAMP M, RAMP N, RAMP O AND RAMP P TO TRAFFIC.

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 2

STAGING AREA

SF

860’
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 L
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+
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H
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E
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 C

S
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MATCH LINE SHEET CS-32

SF

555’

SF

300’

PHASE 2: DITCH ONLY.
BIOFILTRATION SWALE SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

NOTES:

1.

2.

PHASE 2 CONSTRUCTION: AREA DESIGNATED FOR BIOSWALE/INFILTRATION TRENCH INSTALLATION

SHALL BE ROUGH GRADED TO 1-FOOT ABOVE THE FINISHED GRADE ELEVATION AND TEMPORARILY

STABILIZED UNTIL FINAL GRADING AND STABILIZATION IN PHASE 3.

 

PHASE 3 CONSTRUCTION: UPON FINAL STABILIZATION OF ALL CONTRIBUTING DRAINAGE AREAS,

GRADE BIOSWALE/INFILTRATION TRENCH TO FINAL GRADE AND STABILIZE WITH WET

SEED MIX/INFILTRATION TRENCH STONE.

PHASE 2: DITCH ONLY.
INFILTRATION TRENCH SHALL BE INSTALLED DURING
PHASE 3 CONSTRUCTION ACTIVITIES ONLY.
SEE NOTES 1 AND 2.

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED.

NOTE: SF TO BE INSTALLED AFTER PERMANENT

SWALE AND ROUGH-GRADED BIOFILTRATION SWALE

ARE ESTABLISHED.
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ITEMSYMBOL QUANTITY

TEMPORARY PAVEMENT MARKINGS LEGEND

A

B

483 LF

242 LF

A

B

5" SOLID WHITE EPOXY RESIN PAINT 

(ITEM 748548)

5" SOLID DOUBLE YELLOW EPOXY RESIN PAINT

(ITEM 748548)
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NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE

TYPE

A-1

A-1

RSF

649’

RSF

61’

SF

900’

38* 756+21 759+64 163.00 345’

62 16+15 18+20 72.00 197’

ED

76

*ESC DEVICE SPANS MULTIPLE SHEETS

A-176* 19+47 26+59 95.00 728’

NOTE: SF TO BE INSTALLED

AFTER PERMANENT SWALE

IS ESTABLISHED.
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PHASE 3: FINAL GRADING OF DITCHES SHALL BE
COMPLETED UPON REMOVAL OF RUNAROUND ROAD.

PHASE 3: FINAL GRADING OF DITCHES SHALL BE
COMPLETED UPON REMOVAL OF RUNAROUND ROAD.
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ITEMSYMBOL QUANTITY

TEMPORARY PAVEMENT MARKINGS LEGEND

195 LF

A

B

396 LF
5" SOLID WHITE EPOXY RESIN PAINT 

(ITEM 748548)
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(ITEM 748548)
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PHASE 2 

H
A

U
L

 R
O

A
D

ST. GEORGES TECHNICAL HIGH SCHOOL

MAINTAIN LOCAL ACCESS FOR BUSES ONLY

R11-2

48" X 30"
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CLOSED

PHASE 2A SEQUENCE OF CONSTRUCTION

PHASE 2B SEQUENCE OF CONSTRUCTION

PHASE 2C SEQUENCE OF CONSTRUCTION

PHASE 2D SEQUENCE OF CONSTRUCTION

GRADE ALONG US 301 FROM STA. 773+00 TO STA. 830+00.

6

7

8

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES FOR THIS PHASE.

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES FOR PHASE 2 CONSTRUCTION.

EXCAVATE FOR AND COMPLETE GRADING FOR SWM FACILITY NEAR STA. 785+00 RT.  POND WILL FUNCTION AS A SEDIMENT BASIN

SHIFT JAMISON CORNER ROAD TRAFFIC TO RUNAROUND ROAD AND CLOSE JAMISON CORNER ROAD BETWEEN STA 109+00 AND STA. 131+00.
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SWM BMP NO. 733 SHALL BE COMPLETED DURING

PHASE 3 CONSTRUCTION ACTIVITIES. SEE ALL

ASSOCIATED PLANS FOR SWM BMP NO. 733 FOR DETAILS.

TL-3 NON-GATING

IMPACT ATTENUATOR

TRAFFIC TO BE CONTROLED

BY FLAGGER OPERATION DURING 

SCHOOL BUS OPERATION TIMES.

HYETTS CORNER ROAD
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CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 2
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MAINTAIN ENTRANCE FOR

BUS ACCESS ONLY

HYETTS CORNER ROAD

SEDIMENT TRAP SCHEDULE
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R11-2

48" X 30"

PHASE 2A SEQUENCE OF CONSTRUCTION

PHASE 2B SEQUENCE OF CONSTRUCTION

PHASE 2C SEQUENCE OF CONSTRUCTION

PHASE 2D SEQUENCE OF CONSTRUCTION

GRADE ALONG US 301 FROM STA. 773+00 TO STA. 830+00.

EXCAVATE FOR AND COMPLETE GRADING FOR SWM FACILITY NEAR STA. 825+00 LT.  POND WILL FUNCTION AS A SEDIMENT BASIN

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES FOR THIS PHASE.

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES FOR PHASE 2 CONSTRUCTION.

EXCAVATE FOR AND COMPLETE GRADING FOR SWM FACILITY NEAR STA. 785+00 RT.  POND WILL FUNCTION AS A SEDIMENT BASIN

SHIFT JAMISON CORNER ROAD TRAFFIC TO RUNAROUND ROAD AND CLOSE JAMISON CORNER ROAD BETWEEN STA 109+00 AND STA. 131+00.

INSTALL DETOUR FOR HYETTS CORNER ROAD AND CLOSE ROADWAY BETWEEN STA. 907+00 AND STA. 925+00. MAINTAIN ACCESS

TO ST. GEORGES TECHNICAL HIGH SCHOOL. HYETTS CORNER ROAD WILL REMAIN CLOSED FOR THE REMAINDER OF CONSTRUCTION. 
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SCOTT RUN STREAM RESTORATION REACH ONLY

EROSION AND SEDIMENT CONTROL DEVICES WITHIN THIS BOUNDARY ARE LOCATED 

ON THE MAINTENANCE OF STREAM FLOW SHEETS (MS-07 THROUGH MS-10). 

CONSTRUCTION ACTIVITIES WITHIN THIS BOUNDARY SHALL ALSO BE COORDINATED

WITH THE BRIDGE CONSTRUCTION PLANS FOR BRIDGES BR 1-460N AND BR 1-460S

AND THE STREAM RESTORATION PLANS (SR-01 THROUGH SR-17).

NOTES:

1.

2.

THIS SHEET IS SHOWN FOR LIMITS OF MAINTENANCE OF STREAMFLOW FOR

CONSTRUCTION OF BRIDGES BR 1-460N AND BR 1-460S. SEE SHEETS MS-07 

THROUGH MS-10 FOR EROSION AND SEDIMENT CONTROL DEVICES RELATED 

TO THOSE ACTIVITIES.

THIS SHEET ALSO SHOWS CONSTRUCTION ACCESS ALONG HYETTS CORNER ROAD.
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HYETTS CORNER ROAD

PHASE 6 SEQUENCE OF CONSTRUCTION

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES FOR THIS PHASE.

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES.

CONSTRUCT BRIDGE 1-6 AND HYETTS CORNER ROAD.

STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH.  REMOVE HYETTS CORNER ROAD DETOUR AND ALL REMAINING

TEMPORARY TRAFFIC CONTROL DEVICES FOLLOWING COMPLETION OF PHASE 6 CONSTRUCTION.

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 2
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NOTES:

1.

2.

3.

THIS SHEET OVERLAPS WITH SHEET CS-40.

PHASE 2 EROSION AND SEDIMENT CONTROLS SHOWN ON THIS SHEET CORRESPOND

TO SHEET CS-40 INDENTIFICATION.

THIS SHEET SHOWS CONSTRUCTION ACCESS ALONG HYETTS CORNER ROAD.

THIS SHEET SHOWN FOR REFERENCE PURPOSES ONLY TO SHOW MATCH LINE FOR

SHEET CS-55, WHICH ADDRESSES ACCESS FOR BRIDGE BR 1-436A CONSTRUCTION. 

SEE SHEET CS-40 FOR EROSION AND SEDIMENT CONTROL DEVICES SHOWN HEREON,

AND ADDITIONAL CROSS-REFERENCE TO GRADING SHEET GR-02 FOR THE ADJACENT

BORROW SITE.
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HYETTS CORNER ROAD

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 2
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NOTES:

1. THIS SHEET SHOWN FOR REFERENCE PURPOSES ONLY TO SHOW MATCH LINE FOR

SHEET CS-54, WHICH ADDRESSES ACCESS FOR BRIDGE BR 1-436A CONSTRUCTION. 

NO EROSION AND SEDIMENT CONTROL DEVICES SHOWN HEREON.
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CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 2

288 0.0050 55.17 55.0318" RCP IV 27’
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250 18" RCP 0.0050 NO

PHASE 2A - UTILITY RELOCATION SEQUENCE OF CONSTRUCTION
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FLAGGER CONTROLLED
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EARTH DIKE SCHEDULE

71

TYPE

A-1910+56 911+70 25’ 80’

NO. LENGTHOFFSETBEGIN STA. END STA.
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TYPE

912+35 912+7341’ 186’

TEMPORARY SWALE SCHEDULE

2 911+75 918+8833’ 900’

OFFSET

221’

59’

A

A

TS

1

TS

2

22 SY R-4 RIPRAP

20’(L)x10’(W)

INSTALL DETOUR FOR HYETTS CORNER ROAD AND CLOSE ROADWAY BETWEEN STA. 907+00 AND STA. 925+00. MAINTAIN ACCESS TO ST. GEORGES TECHNICAL

HIGH SCHOOL. HYETTS CORNER ROAD WILL REMAIN CLOSED FOR THE REMAINDER OF CONSTRUCTION (SEE DETOUR PLAN).

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES FOR THIS PHASE.

INSTALL PERIMETER EROSION AND SEDIMENT CONTROL DEVICES.  THE CONTRACTOR SHALL COORDINATE UTILITY WORK TO ENSURE THAT IT WILL NOT

CONFLICT WITH MAINTENANCE OF STREAM FLOW AND STREAM RESTORATION FOR SCOTT RUN.

INSTALL TEMPORARY PIPE NO. 288 AND STABILIZED CONSTRUCTION ENTRANCE.

EXCAVATE FOR AND CONSTRUCT TEMPORARY SWALE TO DIVERT OFFSITE RUNOFF.  

CLEAR AND GRUB WORK AREA AND EXCAVATE TO PROPOSED GRADE AS SHOWN ON SHEET UR-03.

INSTALL STABILIZED DRAINAGE DITCH AND CHECK DAMS. INSTALL REMAINING EROSION AND SEDIMENT CONTROL DEVICES.

EXCAVATE FOR AND CONSTRUCT PROPOSED 24-INCH SANITARY SEWER.  UPON COMPLETION OF SEWER INSTALLATION, STABILIZE ALL DISTURBED AREAS

AND INSTALL TURF TRAIL (SEE UR-02 AND DT-11).  

THE CONTRACTOR SHALL COORDINATE WITH UTILITY COMPANIES FOR THE INSTALLATION OF THE PROPOSED FACILITIES IN ORDER TO MAINTAIN EROSION

AND SEDIMENT CONTROL DEVICES DURING UTILITY CONSTRUCTION FOR DELMARVA POWER, VERIZON AND ARTESIAN WATER.

UPON COMPLETION OF UTILITY CONSTRUCTION, TEMPORARY STABILIZATION WILL BE NEEDED AS EXCAVATION CONTINUES IN THIS AREA FOR US 301.
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PHASE 2 

PHASE 2 

ST. GEORGES TECHNICAL HIGH SCHOOL

MAINTAIN LOCAL ACCESS FOR BUSES ONLY

R11-2

48" X 30"

ROAD

CLOSED

PHASE 2A SEQUENCE OF CONSTRUCTION

PHASE 2B SEQUENCE OF CONSTRUCTION

PHASE 2C SEQUENCE OF CONSTRUCTION

PHASE 2D SEQUENCE OF CONSTRUCTION

GRADE ALONG US 301 FROM STA. 773+00 TO STA. 830+00.

6

7

8

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES FOR THIS PHASE.

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES FOR PHASE 2 CONSTRUCTION.

EXCAVATE FOR AND COMPLETE GRADING FOR SWM FACILITY NEAR STA. 785+00 RT.  POND WILL FUNCTION AS A SEDIMENT BASIN

SHIFT JAMISON CORNER ROAD TRAFFIC TO RUNAROUND ROAD AND CLOSE JAMISON CORNER ROAD BETWEEN STA 109+00 AND STA. 131+00.

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 4
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SWM BMP 733 SHALL BE COMPLETED DURING

PHASE 3 CONSTRUCTION ACTIVITIES. SEE ALL

ASSOCIATED PLANS FOR SWM BMP 733 FOR DETAILS.

TL-3 NON-GATING

IMPACT ATTENUATOR

TRAFFIC TO BE CONTROLED

BY FLAGGER OPERATION DURING 

SCHOOL BUS OPERATION TIMES.
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HYETTS CORNER ROAD

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 4

SEDIMENT TRAP SCHEDULE
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UTILITY ACCESS ROAD SHALL BE COMPLETED

DURING PHASE 4 CONSTRUCTION.

US 301 SOUTHBOUND

SCOTT RUN STREAM RESTORATION REACH ONLY

EROSION AND SEDIMENT CONTROL DEVICES WITHIN THIS BOUNDARY ARE LOCATED 

ON THE MAINTENANCE OF STREAM FLOW SHEETS (MS-03 THROUGH MS-06). 

CONSTRUCTION ACTIVITIES WITHIN THIS BOUNDARY SHALL ALSO BE COORDINATED

WITH THE BRIDGE CONSTRUCTION PLANS FOR BRIDGE BR 1-458 AND THE STREAM

RESTORATION PLANS (SR-001 THROUGH SR-017).
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PHASE 6 SEQUENCE OF CONSTRUCTION

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES FOR THIS PHASE.

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES.

CONSTRUCT BRIDGE 1-6 AND HYETTS CORNER ROAD.

STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH.  REMOVE HYETTS CORNER ROAD DETOUR AND ALL REMAINING

TEMPORARY TRAFFIC CONTROL DEVICES FOLLOWING COMPLETION OF PHASE 6 CONSTRUCTION.

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 4
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NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE
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*ESC DEVICE SPANS MULTIPLE SHEETS

B-266* 920+78 929+00 60.00 870’

US 301 NORTHBOUND

US 301 SOUTHBOUND

BRIDGE

1-436A
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HYETTS CORNER ROAD

PHASE 6 SEQUENCE OF CONSTRUCTION

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES FOR THIS PHASE.

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES.

CONSTRUCT BRIDGE 1-6 AND HYETTS CORNER ROAD.

COMPLETE FINAL GRADING FOR BORROW SITE LOCATIONS.

STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH.  REMOVE HYETTS CORNER ROAD DETOUR AND ALL REMAINING

TEMPORARY TRAFFIC CONTROL DEVICES FOLLOWING COMPLETION OF PHASE 6 CONSTRUCTION.

CONSTRUCTION PHASING,

M.O.T., AND EROSION

CONTROL PLAN - PHASE 4

LIMIT OF CONSTRUCTION
CONTRACT T200911308

STATION 930+25

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE CLEAN EL. NO. LENGTHOFFSETBEGIN STA. END STA.

EARTH DIKE SCHEDULE
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A-2

B-266* 920+78 929+00 60.00 870’

RSF

204’

ST

40
ST

41

ED

66
ED

67

M
A

T
C

H
 L

IN
E

 S
T

A
. 921+

00 (S
H

E
E

T
 C

S
-63)

67 929+00 930+25 60.00 138’

40 24’ 2.00’ 46.9060’ STONE 44.001.56 AC

41 24’ 2.00’ 46.9054’ STONE 44.001.44 AC

ST

42
SF

346’

6.00’ 48.00

6.00’ 48.00

1.00’ 46.00

WEIR LENGTH EMBANK. EL.

RSF

128’

SEDIMENT TRAP SCHEDULE

WEIR  EL.

42 8’ 2.00’ 44.9020’ STONE 42.000.19 AC

TSD-18" HDPE

TOTAL SHTS.

SHEET NO.

DELAWARE
DEPARTMENT OF TRANSPORTATION

CONTRACT

COUNTY
DESIGNED BY:

CHECKED BY:

BRIDGE NO.
ADDENDUMS / REVISIONS

N
:\

3
1
6
5
3
-
0
0
0
\C

O
N

T
R

A
C

T
 1

A
\C

A
D

D
\C

S
0
6
4
U

3
0
1
_
1
A

.d
g
n

4
/2

8
/2

0
1

5
8

:2
7

:2
9

 A
M

T200911308

NEW CASTLE

SCALE

FEET

0 30 60 90

875

US 301,
SR 896 TO SR 1

TEL
PED

HOT-MIX

H
O

T
-M

IX
 D

R
IV

E
W

A
Y

INV:36.21 INV:37.69

12
"L

O
C
U

ST

3"
A

PPL
E

INV:47.48

18"CMP

INV:46.13

IN
V

:4
0
.7

6

INV:38.90

IN
V

:4
0
.7

0

INV:38.95

INV:39.99

SSMH(10894)

TOP:54.09

10" LOCUST

10" LOCUST

6"

6"
6"

EM

6"

6"

6"

6"

12" LOCUST

3"

SSMH(10913)
TOP:46.41

S
IL

T
 F

E
N

C
E

3
8
"
X

6
0
"
 R

C
E

P

IN
V

. 
3
9
.4

9

IN
V

. 
3
9
.7

6

21" R
CP

21" RCP

18" RCP

18"X
30"

R
C

E
P

18"X
30"

R
C

E
P

INV:39.99

LOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOCLOC

S41^56’29"E

4
5
0
+

0
0

929+00

921+00

922+00

923+00

924+00
925+00

926+00 927+00 928+00

930+00

N
3
7
^
2
7
’5

0
.8

6
"E

2101+00

S 3%
%

d35’43.9130" E

ST

E
D

ED

ED

ED

ED

ED
ED ED ED

ST
ST

ED

ED

SFSFSFRSFRSFRSF

E
D

E
D

E
D

E
D

E
D

SFSFSFSFSFSF

TSD

TCETCETCETCETCETCETCETCETCE

R/W-1

R/W-1

R/W-1

R
/W

-1
-D

A

R
/W

-1
-D

A

R
/W

-1
-D

A

R/W

R/W

R/W

R/W
R/W R/W

R/W

R/W-2
R/W-2

R/W-2

R
/W

-2R
/W

-1
-D

A

R/W-1

TCETCE



JAMISON CORNER ROAD

JAMISON CORNER ROAD

TEL PED

TEL PED

#44869/35247

#44862/35274

#44867/35292 #44865/35310 unknown

EXISTING R/W

EXISTING R/W

10’ WIDE DRAINAGE EASEMENT

EXISTING R/W

EXISTING R/W

10’ WIDE DRAINAGE EASEMENT

30’ WIDEDRAINAGE EASEMENT

308+00

309+00 310+00 311+00 311+80

2
8
+

0
0

2
9
+

0
0

3
0
+

0
0

2
5
+

0
0

2
6
+

0
0

2
7
+

0
0

113+00 114+00 115+00 116+00 117+00 118+00 119+00 120+00

TCE-1

TCE-1

R/W R/W

R/W

R/W R/W R/W
R

/W
-D

A

R
/W

-D
A

R
/W

-D
A

R
/W

-D
A

TCE-4 TCE-4

TCE-4

TCE-4

T
C
E
-4

T
C

E
-4

T
C

E
-4

CZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZLOCLOCLOCLOCLOCLOCCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZLOCLOCLOCLOCLOCLOCLOCLOCCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZLOCLOCLOCLOCLOCLOC

TOTAL SHTS.

SHEET NO.

DELAWARE
DEPARTMENT OF TRANSPORTATION

CONTRACT

COUNTY
DESIGNED BY:

CHECKED BY:

BRIDGE NO.
ADDENDUMS / REVISIONS

n
:\

3
1

6
5

3
-
0

0
0

\c
o

n
tr

a
c
t 

1
a
\c

a
d

d
\C

S
0

6
5

U
3

0
1

_
1

A
_

A
E

T
.d

g
n

1
0
/3

1
/2

0
1
4

1
:3

2
:5

7
 P

M

US 301, T200911308

NEW CASTLE

SR 896 TO SR 1
875

9
2
0

9
2
0

302+00 303+00

107+00 108+00

TCE-1

TCE-1

TCE-1

TCE-4

CZCZCZCZCZCZLOCLOCLOCLOCLOCLOCCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZCZLOCLOCLOCLOCLOCLOC

TYPE III BARRICADE

PLASTIC DRUM

PORTABLE P.C.C. SAFETY BARRIER (F SHAPE)

PORTABLE IMPACT ATTENUATOR

CONSTRUCTION PHASING LEGEND

TRAFFIC FLOW ARROWPHASE X

EXISTING SIGN/PROPOSED TEMPORARY SIGN

PROPOSED CONSTRUCTION THIS PHASE

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 5

CS-65

J.D.C.

J.M.M.

SCALE

FEET

0 30 60 90

N

JAMISON CORNER ROAD

T
O

 U
S

 3
0
1

F
R

O
M

 U
S

 3
0
1

panelStyle:test.ssipanelName:namepanelQuantity:1panelStation:nonepanelMaterial:0legendMaterial:0panelMounting:0panelWidthLock:0panelHeightLock:0marginAlign:9panelRoundCorners:0constructPanelMode:0constructPanels:36|24|18panelSizes:panelStandard:1levels:GSCOLORFILL|GSBWFILL|GSOUTLINEversion:1 panelStyle:test.ssipanelName:namepanelQuantity:1panelStation:nonepanelMaterial:0legendMaterial:0panelMounting:0panelWidthLock:0panelHeightLock:0marginAlign:9panelRoundCorners:0constructPanelMode:0constructPanels:36|24|18panelSizes:panelStandard:1levels:GSCOLORFILL|GSBWFILL|GSOUTLINEversion:1

panelStyle:test.ssipanelName:namepanelQuantity:1panelStation:nonepanelMaterial:0legendMaterial:0panelMounting:0panelWidthLock:0panelHeightLock:0marginAlign:9panelRoundCorners:0constructPanelMode:0constructPanels:36|24|18panelSizes:panelStandard:1levels:GSCOLORFILL|GSBWFILL|GSOUTLINEversion:1

panelStyle:test.ssipanelName:namepanelQuantity:1panelStation:nonepanelMaterial:0legendMaterial:0panelMounting:0panelWidthLock:0panelHeightLock:0marginAlign:9panelRoundCorners:0constructPanelMode:0constructPanels:36|24|18panelSizes:panelStandard:1levels:GSCOLORFILL|GSBWFILL|GSOUTLINEversion:1

panelStyle:test.ssipanelName:namepanelQuantity:1panelStation:nonepanelMaterial:0legendMaterial:0panelMounting:0panelWidthLock:0panelHeightLock:0marginAlign:9panelRoundCorners:0constructPanelMode:0constructPanels:36|24|18panelSizes:panelStandard:1levels:GSCOLORFILL|GSBWFILL|GSOUTLINEversion:1

panelStyle:test.ssipanelName:namepanelQuantity:1panelStation:nonepanelMaterial:0legendMaterial:0panelMounting:0panelWidthLock:0panelHeightLock:0marginAlign:9panelRoundCorners:0constructPanelMode:0constructPanels:36|24|18panelSizes:panelStandard:1levels:GSCOLORFILL|GSBWFILL|GSOUTLINEversion:1

500’

ROAD

CLOSED

R11-2

(48"x30")

ROAD

CLOSED

R11-2

(48"x30")

5’ (TYP.)

SEE NOTE 3

PHASE 5

PHASE 5

PHASE 5

PHASE 5

PHASE 5

PHASE 5

1

SEQUENCE OF CONSTRUCTION - PHASE 5

UPON COMPLETION OF ALL CONSTRUCTION ACTIVITIES, THE CONTRACT T200911308 CONTRACTOR SHALL INSTALL

TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON THIS PLAN FOR THE TEMPORARY CLOSURE OF THE US 301 ROADWAY.  THE 

TEMPORARY TRAFFIC CONTROL DEVICES SHALL REMAIN UNTIL THE OFFICIAL OPENING OF US 301 (SEE NOTES 1, 2 & 3).

NOTES:

1.

2.

3.

AT THE COMPLETION OF CONSTRUCTION THE CONTRACTOR SHALL FURNISH AND

INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN ON

DRAWINGS CS-65 AND CS-66 (PHASE 5).  THE TEMPORARY TRAFFIC CONTROL

DEVICES SHALL REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE THE

NEW US 301 ROADWAY UNTIL ITS OFFICIAL OPENING.  MAINTENANCE AND REMOVAL

OF THE TEMPORARY TRAFFIC CONTROL DEVICES DURING THE INTERIM CLOSURE

PERIOD AND UPON OPENING OF THE US 301 ROADWAY SHALL BE THE

RESPONSIBILITY OF THE CONTRACT T200911303 CONTRACTOR.

PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL

DEVICES SHOWN ON THIS PLAN BY THE CONTRACT T200911303 CONTRACTOR WILL

NOT BE MEASURED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -

MAINTENANCE OF TRAFFIC.

THE CONTRACT T200911308 CONTRACTOR SHALL COVER SIGN WITH OPAQUE MATERIAL

AFTER INSTALLATION OF SIGN AND LEAVE SIGN COVERED AT THE COMPLETION OF

THE CONTRACT.  THE CONTRACT T200911303 CONTRACTOR SHALL REMOVE SIGN

COVERING UPON THE OFFICIAL OPENING OF THE US 301 ROADWAY.  FURNISHING,

INSTALLATION AND REMOVAL OF SIGN COVERINGS WILL NOT BE MEASURED AND

PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 - MAINTENANCE OF TRAFFIC

IN EACH OF THE RESPECTIVE CONTRACTS.
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SEQUENCE OF CONSTRUCTION - PHASE 5

UPON COMPLETION OF ALL CONSTRUCTION ACTIVITIES, THE CONTRACT T200911308 CONTRACTOR SHALL INSTALL

TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON THIS PLAN FOR THE TEMPORARY CLOSURE OF THE US 301 ROADWAY.  THE 

TEMPORARY TRAFFIC CONTROL DEVICES SHALL REMAIN UNTIL THE OFFICIAL OPENING OF US 301 (SEE NOTES 1, 2 & 3).

NOTES:

1.

2.

3.

AT THE COMPLETION OF CONSTRUCTION THE CONTRACTOR SHALL FURNISH AND

INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN ON

DRAWINGS CS-65 AND CS-66 (PHASE 5).  THE TEMPORARY TRAFFIC CONTROL

DEVICES SHALL REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE THE

NEW US 301 ROADWAY UNTIL ITS OFFICIAL OPENING.  MAINTENANCE AND REMOVAL

OF THE TEMPORARY TRAFFIC CONTROL DEVICES DURING THE INTERIM CLOSURE

PERIOD AND UPON OPENING OF THE US 301 ROADWAY SHALL BE THE

RESPONSIBILITY OF THE CONTRACT T200911303 CONTRACTOR.

PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL

DEVICES SHOWN ON THIS PLAN BY THE CONTRACT T200911303 CONTRACTOR WILL

NOT BE MEASURED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -

MAINTENANCE OF TRAFFIC.

THE CONTRACT T200911308 CONTRACTOR SHALL COVER SIGN WITH OPAQUE MATERIAL

AFTER INSTALLATION OF SIGN AND LEAVE SIGN COVERED AT THE COMPLETION OF

THE CONTRACT.  THE CONTRACT T200911303 CONTRACTOR SHALL REMOVE SIGN

COVERING UPON THE OFFICIAL OPENING OF THE US 301 ROADWAY.  FURNISHING,

INSTALLATION AND REMOVAL OF SIGN COVERINGS WILL NOT BE MEASURED AND

PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 - MAINTENANCE OF TRAFFIC

IN EACH OF THE RESPECTIVE CONTRACTS.
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STAGING/STOCKPILE AREA COORDINATION NOTES

CONTRACT A:  CONTRACT T200911301: US 301, NORFOLK SOUTHERN RR TO SR 896

CONTRACT B:  CONTRACT T200911308: US 301, SR 896 TO SR 1

TRAFFIC CONTROL

CONTRACT A SHALL FURNISH, INSTALL AND MAINTAIN TEMPORARY TRAFFIC CONTROL DEVICES UNTIL CONTRACT B HAULING OPERATIONS BEGIN.

CONTRACT A SHALL REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES PRIOR TO THE BEGINNING OF HAULING OPERATIONS FOR CONTRACT B.

CONTRACT B SHALL FURNISH, INSTALL AND MAINTAIN ALL TEMPORARY TRAFFIC CONTROL DEVICES ONCE HAULING OPERATIONS FOR CONTRACT B BEGIN.

THE START DATE OF HAULING OPERATIONS FOR CONTRACT B SHALL BE COORDINATED WITH THE ENGINEER.

2.

3.

4.

5. PAYMENT FOR WORK NOTED ABOVE SHALL BE MADE UNDER THE RESPECTIVE CONTRACT ITEMS.

EROSION AND SEDIMENT CONTROL

CONTRACT A SHALL INSTALL ALL PERIMETER E&S CONTROL DEVICES AROUND THE CONTRACT A/CONTRACT B STAGING/STOCKPILE AREAS.

ADDITIONAL E&S CONTROL DEVICES PLACED WITHIN CONTRACT A/CONTRACT B STAGING/STOCKPILE AREAS WILL BE FURNISHED, INSTALLED, MAINTAINED 

AND REMOVED BY THE RESPECTIVE CONTRACT.

AT THE CONCLUSION OF CONTRACT A, CONTRACT B WILL ASSUME THE MAINTENANCE, REMOVAL AND DISPOSAL RESPONSIBILITIES FOR ALL REMAINING 

PERIMETER E&S CONTROL DEVICES.

AT THE CONCLUSION OF CONTRACT A, CONTRACT A SHALL RESTORE ITS STAGING/STOCKPILING AREA AS DIRECTED BY THE ENGINEER.

1.

1.

2.

3.

4.

5. AT THE CONCLUSION OF CONTRACT A, CONTRACT B MAY ASSUME USE OF CONTRACT A STAGING/STOCKPILING AREA.

PAYMENT FOR THE WORK NOTED ABOVE SHALL BE MADE UNDER THE RESPECTIVE CONTRACT ITEMS.

TEMPORARY CONSTRUCTION ENTRANCE

1. TEMPORARY CONSTRUCTION ENTRANCE SHALL BE INSTALLED AND MAINTAINED BY CONTRACT A UNTIL THE END OF CONTRACT A.

2. MAINTENANCE, REMOVAL AND RESTORATION OF TEMPORARY CONSTRUCTION ENTRANCE WILL BE ASSUMED BY CONTRACT B AT THE END OF CONTRACT A.

3. PAYMENT FOR THE WORK NOTED ABOVE SHALL BE MADE UNDER THE RESPECTIVE ITEMS.
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